

Decapod 0.3 Release Plan

Release Summary

Timeline

| Dates | Design/Development Phase | Server/Build Setup |
|--------------------|--------------------------|--|
| Feb. 4 - 25 | Planning | Wish list, tasking, release plan; define what is in the release. |
| Feb. 26 - March 16 | Open Coding | Open coding on new features; prioritizing "blockers" or features that are requirements for the release |
| March 17 | Feature freeze | time to slow down and focus on the details of the whole product across layers |
| March 24 | Code Freeze | Only blocker bug fixes |
| March 25-30 | QA Testing | A thorough QA cycle has to be completed |
| March 31 | Release | Tying it all up: release packaging, demo install, and announcements |

Wireframes

[Decapod 0.3 Design](#)

Week by Week Plan

Week 1: March 1 - 5

| Task | Estimate |
|---|-------------------|
| Working with camera hardware | 2d total |
| Detect cameras (using gPhoto) FLUID-3519 | 1d |
| Capture images (using gPhoto) FLUID-3519 | 1d |
| User interaction and image processing | 2d total |
| Run crop & stitch process FLUID-3522 | 1d |
| Add progress dialog, page order dialog, and status message FLUID-3522 | 1d |
| Bring current styling inline with 0.2 Visual Design | 1.5d total |
| Have Decapod span vertical space FLUID-3515 | 1d |
| Create page placeholders for empty book FLUID-3516 | 0.5d |
| Styling: Dialog Box Styling | 1.5d total |
| Style dialog box for Delete FLUID-3513 | 0.5d |
| Style dialog box for Camera Detection FLUID-3514 | 0.5d |
| Style status message notification FLUID-3511 | 0.5d |

Week 2: March 8 - 12

| Task | Estimate |
|--|-----------------|
| Import & Export | 4d total |
| Import files from the local filesystem | 1.5d |
| Import files from a locally attached camera | 0.5d |
| Export images to PDF/TIFF | 2d |
| Syncing the server and client models | 1d |
| Styling: Rounding the Corners | 2d |
| Round the corners of thumbnails FLUID-3512 | 1d |
| Round corners of buttons FLUID-3512 | 1d |

| | |
|--|-----------|
| Documentation | 2d |
| Write HTML help documentation FLUID-3517 | 2d |

Week 3: March 15 - 16

| Task | Estimate |
|----------------------------|-----------------|
| Accessibility improvements | 2d |