

Floe Iteration Plan

Table of Contents

- Team Priorities December 2018 / January 2019
- Platform Coop
- Inclusive Cities
- Coding to Learn and Create
- CISL
- Social Justice Repair Kit
- Storytelling Tool
- BIG IDeA
- APCP
- Inclusive Design Toolkit: ILDH/Guide/Design Handbook
- MyL3
- UIO
- Infusion
- SNOW
- Integrations & Collaborations
- IDRC Infrastructure
- Mentoring
- Communication

On Hold

- Bodies in Translation
- Wordpress Infrastructure
- Pressbooks
- CMHR IAD Guide - On Hold
- Wordpress Infrastructure - On Hold:
- Docs Platform & Guide - On Hold
- Infrastructure - On Hold
- ILDH - On Hold
- Infusion - On Hold
- AChecker - On Hold
- Nexus - On Hold
- Nexus P4A Science Lab Demo Follow-Up Tasks - On Hold
- Quality Infrastructure - On Hold

Team Priorities December 2018 / January 2019

- Inclusive Cities
 - Site updates and blog posts
- SJRK
 - Update website with partner resources
 - Year end report
- Storytelling (SJRK, Floe)
 - Storytelling Jams
 - Audio Feature
 - Video Feature
- CISL
 - Preferences Framework development work
 - Preference Server development work
 - Year end report
- Platform Co-op
 - Research
 - Roadmap
 - Beauty workers website
 - Platform co-op website redesign
 - Co-design of scheduling and governance tools
- UIO
 - Browser extension
 - Multi language
- CCL
 - Workshop Mid / Late January, or late Feb
- Snow
 - Mental health workshop creation
- APCP
 - Security

- Dashboard/MyL3
- IDRC Infrastructure
- BiT
 - Design Brief
- Coding to Learn and Create
 - Soft project start January 2019
 - Research, partner outreach, new website and visual identity, etc.

Medium Term Spreadsheet: https://docs.google.com/spreadsheets/d/1QH_wfiCwpXf2EsMYRjJmLWbr9rx8yaI9h5uxhQH7odE

Platform Coop

Wiki: [Platform Cooperative Development Kit](#)

JIRA	People	Estimate	Notes
Roadmap and Plan	Dana/Alan /Michelle/Colin		
Beauty Worker's Website	Dana/Michelle		
Platform Co-op Website Redesign	Dana/Avatar		IN PROGRESS

Inclusive Cities

Website: <https://cities.inclusivedesign.ca/>

JIRA	People	Estimate	Notes
CITY-42 - Getting issue details... STATUS	Simon	1.5 days	

Coding to Learn and Create

JIRA	People	Estimate	Notes

CISL

JIRA	People	Estimate	Notes
CISL Storytelling Sketches	Jon		Continuing research. Aim to have something presentable to the Maker group for Aug 8th meeting. Sketches posted here: CISL - Early Design Sketching
Learner Preference Management and Storage using GPII tools	Alan		Starting to have conversations and explore possibilities
Radium 2.0 tech stack	Alan		Attending weekly tech meetings on this open-source EPUB (and other reading tech) project: https://www.edrlab.org/readium/readium-2/
User Interface Options / Preferences Framework use in CISL	Alan/Jon		Doing development using the Preferences Framework as part of the front-end work.

Social Justice Repair Kit

Website: <https://sojustrepairit.org/>

JIRA	People	Estimate	Notes
Ongoing partner meetings	Dana/Alan		
Finalize site content	Avtar/Dana		
Implement site	Avtar		IN PROGRESS The new site has been deployed. A few remaining issues are documented in SJRK-165.
Use Hugo	Avtar		IN PROGRESS Hugo and Netlify CMS are being used to manage the site in my SJRK-166 branch . I've finished making the Hugo related styling changes and the branch is ready to be merged with master. The current CI job will need to be disabled, the branch should then be merged, and finally a Fluid Netlify CMS account should point to the master branch.

Storytelling Tool

Latest story gathering/telling tool mockups: <https://files.inclusivedesign.ca/index.php/s/YPtJqKS9cVGzIWW#pdfviewer>

Latest storytelling tool build site: <http://build.fluidproject.org/sjrk-storyTelling/>

Learning Reflections Site: <https://stories.floeproject.org/>

Karisma Stories Site: <https://karisma-stories.floeproject.org/>

JIRA	People	Estimate	Notes
SJRK-61 - Getting issue details... STATUS	Alan	2	ON HOLD
"Storytelling Tool Test Coverage"	Gregor	5	ON HOLD The "Test Coverage" mini-sprint hasn't been started yet, but the gist is to add as much of the missing test coverage as possible in a week
"Storytelling Tool Audio/Video"	Gregor/Colin	5	IN PROGRESS SJRK-27: Done SJRK-31: Done a little bit of refactoring to make code more DRY remains, might just defer and put that in a new Jira
SJRK-27 - Getting issue details... STATUS SJRK-31 - Getting issue details... STATUS			
Design updates SJRK-174 - Getting issue details... STATUS	Sepi/Gregor		Sepideh has produced some design updates, Gregor to implement them
Learning to learn REB application	Sepi	5	DONE
Learning to Learn - Organizing Co-design sessions	Sepi		IN PROGRESS

BIG IDeA

Proposal: <https://www.certifiedforaccess.ca/content/business-innovation-guide-inclusive-design-and-accessibility-bigidea>

JIRA	People	Estimate	Notes
Badging assistance / integration spike		3d	Need to gather requirements from Lucian and David.
Explore Wheelmap / Accessibility. Cloud integration ON HOLD	Alan / Jon	5d+	Suggested 2 possible ideas: <ul style="list-style-type: none"> • Link / embed business after user has successfully submitted feedback • Prompt new business users to enter their information onto Wheelmaps upon registration Update: <ul style="list-style-type: none"> • On-going project coordination with Sozial Helden, Peterborough BIA, and BIG IDeA. • Wheelmap Pro application available but lacking core functionality to support BI mapping.
Notify registered business users that new feedback has arrived via email.	Jon	4d	Waiting for Vera to give green light.

APCP

JIRA	People	Estimate	Notes
GPII-2843 - Getting issue details... STATUS	Cindy		PULL REQUEST https://github.com/GPII/universal/pull/586
GPII-3046 - Getting issue details... STATUS			
GPII-3584 - Getting issue details... STATUS	Cindy		PULL REQUEST https://github.com/GPII/universal/pull/719
GPII-3424 - Getting issue details... STATUS	Cindy		DONE
GPII-3594 - Getting issue details... STATUS	Cindy		PULL REQUEST https://github.com/GPII/universal/pull/727
GPII-3636 - Getting issue details... STATUS	Cindy		IN PROGRESS
GPII-3117 - Getting issue details... STATUS			
GPII-3646 - Getting issue details... STATUS			
GPII-3396 - Getting issue details... STATUS			
GPII-3318 - Getting issue details... STATUS	Cindy		ON HOLD
GPII-3298 - Getting issue details... STATUS	Cindy		

<p>GPII-3333 - Getting issue details... STATUS</p>	Joseph		<p>PULL REQUEST https://github.com/GPII/universal/pull/718</p> <ul style="list-style-type: none"> • Production tests for /user/%gpiiKey/login, /user/%gpiiKey/logout, /health, /ready, /access_token, /%gpiiKey/settings/%device, and /%gpiiKey/settings endpoints (cloud based Flowmanager) • Coordinating with similar test definitions used in a development configuration.
<p>GPII-2436 - Getting issue details... STATUS</p>	Cindy		ON HOLD
<p>GPII-2437 - Getting issue details... STATUS</p>	Cindy		ON HOLD
<p>GPII-1987 - Getting issue details... STATUS</p>	Cindy		<p>PULL REQUEST https://github.com/GPII/universal/pull/503</p> <p>Under review by Antranig.</p>
<p>GPII-2164 - Getting issue details... STATUS</p> <p>Gather all the diagrams and ensure they are up to date</p>	Cindy		<p>PULL REQUEST https://github.com/GPII/gpii-architecture-docs/pull/1</p>
<p>GPII-2568 - Getting issue details... STATUS</p> <p>Replace references to "universal" with "gpii-universal" in linux master branch</p>	Joseph		<p>PULL REQUEST https://github.com/GPII/linux/pull/97</p> <ul style="list-style-type: none"> • Waiting second review by Javi • Used in linux pulls for device and process reporter work (below).
<p>Process Reporter (linux):</p> <p>GPII-442 - Getting issue details... STATUS</p>	Joseph	Waiting on review/merge	<p>PULL REQUEST</p> <ul style="list-style-type: none"> • GPII-442: <ul style="list-style-type: none"> • universal: merged • windows: merged • linux: https://github.com/GPII/linux/pull/58
<p>Process Reporter (windows):</p> <p>GPII-2844 - Getting issue details... STATUS</p> <p>Steve Grundell's work to use more of the Process Reporter module in gpii-windows</p> <p>(Formerly</p> <p>GPII-2578 - Getting issue details... STATUS</p> <p>)</p>	Steve Grundell/Joseph		<p>PULL REQUEST</p> <ul style="list-style-type: none"> • Reviewed Steve's pull requests: <ul style="list-style-type: none"> • windows: https://github.com/GPII/windows/pull/169 (closed and absorbed into https://github.com/GPII/windows/pull/170) • universal: https://github.com/GPII/universal/pull/600

<p>Process Reporter (windows):</p> <p>GPII-2493 - Getting issue details... STATUS</p>	Joseph		<p>PULL REQUEST</p> <ul style="list-style-type: none"> • Tony's pull request (https://github.com/GPII/windows/pull/131) merged into master • Rebased my pull against master • More dialogue with Tony • Still needs work • https://github.com/GPII/windows/pull/172
<p>Process Reporter (all):</p> <p>GPII-1882 - Getting issue details... STATUS</p> <p>GPII-2775 - Getting issue details... STATUS</p>	Joseph		<p>PULL REQUEST</p> <ul style="list-style-type: none"> • Modify Integration/Acceptance Testing Framework to use the Process Reporter where the test checks to see if a solution has started, is running, or has been shut down: <p>GPII-1882 - Getting issue details... STATUS</p> <ul style="list-style-type: none"> • Created GPII-2775 to add a mock ProcessReporter for integration tests in universal. • universal: https://github.com/kaspermarkus/universal/pull/24
<p>Device Reporter/PlatformReporter (universal):</p> <p>GPII-3120 - Getting issue details... STATUS</p> <ul style="list-style-type: none"> • Originally part of DeviceReporter work for reporting all screen resolutions • That work may no longer be necessary • But, the way the PlatformReporter is currently implemented can be improved by using context awareness 	Joseph		<p>PULL REQUEST</p> <ul style="list-style-type: none"> • Cherry picked changes to the DeviceReporter for GPII-1939 to isolate the context awareness implementation of the PlatformReporter • https://github.com/GPII/universal/pull/618

<p>Device Reporter (all):</p> <p>Extend Device Reporter to report available screen resolutions.</p> <p>New JIRA for the MatchMaker that depends on the changes for the DeviceReporter:</p> <ul style="list-style-type: none"> GPII-2654 - Getting issue details... STATUS Will be implemented for version 2.0 of the MatchMaker. <p>GPII-1939 - Getting issue details... STATUS</p> <p>Depends on:</p> <ul style="list-style-type: none"> GPII-2395 - Getting issue details... STATUS GPII-2404 - Getting issue details... STATUS 	Joseph		<p>IN PROGRESS</p> <ul style="list-style-type: none"> Decision at GPII architecture meeting was: the screen resolutions are a part of the payload of the device reporter. Device Reporter modified to do this. Decision at architecture meeting on 19 Oct to wait to review the pull requests until the system needs to use this information: see line 172 of the meeting minutes: https://pad.gpii.net/p/arch-2017-10-19-2g84nmb <p>PULL REQUEST</p> <p>DeviceReporter pull requests (GPII-1939):</p> <ul style="list-style-type: none"> Universal: https://github.com/GPII/universal/pull/536 Windows: https://github.com/GPII/windows/pull/134 Linux: https://github.com/GPII/linux/pull/95 <p>Settings Handler pull requests:</p> <ul style="list-style-type: none"> Linux/GNOME display settings handler, XRandR bridge (GPII-2395) :https://github.com/GPII/linux/pull/92 For Windows DisplaySettingsHandler (GPII-2404):https://github.com/GPII/windows/pull/121
<p>Device Reporter (all):</p> <p>GPII-2653 - Getting issue details... STATUS</p>	Joseph		Sometime in the future: expand the DeviceReporter to provide device information regarding PSP preferences (e.g., language)
<p>GPII-2672 - Getting issue details... STATUS</p>	Joseph		<p>IN PROGRESS</p> <ul style="list-style-type: none"> Investigating two ways to test the C# code. Documented with working code in my GitHub repository.
<p>GPII-2673 - Getting issue details... STATUS</p>	Joseph		<p>IN PROGRESS</p> <ul style="list-style-type: none"> Investigating. Likely obsolete/fixd.

Inclusive Design Toolkit: ILDH/Guide/Design Handbook

Inclusive Design Toolkit

The Inclusive Design Guide

<http://handbook.floeproject.org/>

Design Handbook

JIRA	People	Estimate	Notes
------	--------	----------	-------

Add activities from (BiT, createathon) co-design sessions to the ID Guide	Dana, Jon		https://docs.google.com/document/d/19hDX-FA3q07RtzzTVXLA8NQ0lc-o3Ncq4i9yi8biYo/edit?usp=sharing
Update user-continued design entry in the Guide, also consider replacing the word "user"	Dana, Colin		
Multilingual Entry	Alan		Based on SJRK localization work, UIO multilingual experiment
Digital Divide Entry	Alan		Based on conversations from SJRK and other areas about building tools for audiences that lack reliable internet connectivity, exist on the margins geographically / economically...
Multimodal Design Entry	Alan		Based on Guelph presentation https://docs.google.com/presentation/d/1XV_l73ePNlcy1iEYjUjRlzpIPIQqGmsGHK9x7k9yc/edit
Create a landing page for our design toolkit on the IDRC site			
Address issues based on feedback from Grace and Kathy	Dana		
Nexus science lab video entry	Simon/Alan/Caren		What might that look like? "People" to discuss.

MyL3

Latest mockups for implementation: <https://files.inclusivedesign.ca/s/iHnIZDS3cFzxpnC>

Latest mockups: <https://files.inclusivedesign.ca/s/lrsq4w24gFgEGqF>

(Floe) Preference Exploration and Self-Assessment (MyL3)

JIRA	People	Estimate	Notes
Continue design exploration	Dana, Sepideh		IN PROGRESS
Consider more scenarios/use-cases (incl. SJRK- related) Revisit existing use-cases	Dana, Sepideh		
APCP + MyL3	Dana, Sepideh, Simon		Adapt a minimum viable version of MyL3 for APCP
Create JIRA tasks for technical work	Simon		
Importing external data exploration	GSoC		IN PROGRESS https://myl3-static.firebaseio.com/

UIO

JIRA	People	Estimate	Notes
FLUID-6311 - Getting issue details... STATUS	Gregor	5	DONE NOTE: due to FLUID-6324 we are not able to deploy yet; however, when the PR is ready it can still be merged into master.
FLUID-6312 - Getting issue details... STATUS	Gregor/Alan/Justin	3	ON HOLD Got locale to save but only when the panel is open first. Locale is loaded automatically if it's saved. UIO tests failing currently as there's no resetting of preferences before running and the last set value is pulled in.

FLUID-6303 - Getting issue details... STATUS	Gregor/Alan/Justin	2	PULL REQUEST https://github.com/fluid-project/infusion/pull/949
FLUID-6322 - Getting issue details... STATUS	Justin	6weeks	

(Floe) User Interface (Learner) Options Mobile and Responsive Design

JIRA	People	Estimate	Notes
FLUID-5439 - Getting issue details... STATUS	Jon	As needed	<ul style="list-style-type: none"> Documentation is needed for our integrations.
FLUID-6187 - Getting issue details... STATUS	Justin	3	Give a more detailed description about each preference in responsive UIO.
FLUID-6186 - Getting issue details... STATUS	Justin	2	Add panel numbers for breadcrumbs in responsive UIO.
FLUID-6232 - Getting issue details... STATUS			
FLUID-6254 - Getting issue details... STATUS			
FLUID-5525 - Getting issue details... STATUS			Gregg recently asked about this as well. May be something we should look at adding for UIO and UIO+.
FLUID-6295 - Getting issue details... STATUS			
FLUID-6294 - Getting issue details... STATUS			
FLUID-6317 - Getting issue details... STATUS			
FLUID-4491 - Getting issue details... STATUS			
FLUID-6345 - Getting issue details... STATUS			
FLUID-6353 - Getting issue details... STATUS			
FLUID-6357 - Getting issue details... STATUS	Justin	0.5	PULL REQUEST https://github.com/fluid-project/infusion/pull/948
FLUID-6300 - Getting issue details... STATUS	Gregor/Alan/Justin		PULL REQUEST Initial review comments have been addressed. Justin will assist with solving race condition for onAllPanelsUpdated event when he has time.

<p>FLUID-6304 - Getting issue details... STATUS</p>			<p>Need to assess the necessity of excluding panels based on language. That is, if the preferences isn't supported by a language (e.g. letter-spacing, syllabification, etc.) should the panel be removed when that language is being used? What about pages that have multiple languages on them?</p> <p>There is possible overlap with this work and UIO+ where it has been requested to have a mechanism for users to define which adjusters are present and in what order.</p>
<p>FLUID-6323 - Getting issue details... STATUS</p>			<p>See Alan's spike.</p> <p>Need a mechanism to determine the direction based on the language OR have it be provided by the integrator somehow</p> <ul style="list-style-type: none"> Figure out which way to go with this
<p>FLUID-6341 - Getting issue details... STATUS</p>			<p>Depends on FLUID-6300; however, would require refactoring the current code for FLUID-6300 to make it work with grades.</p>

UIO+ Browser Extension

- [GPII Wiki: Browser Extension](#)
- [GPII Wiki: Current Status](#)

Current and Planned Iterations

Phases:

- [Phase 2](#)
- [Phase 3](#)

Phase 2 - Technical Debt Clean Up: (Sep 4, 2018 - Sep 14, 2018)

JIRA	People	Estimate	Notes
<p>FLUID-6209 - Getting issue details... STATUS</p>	Justin	5	<p>Need to write documentation.</p> <p>Waiting on changes for FLUID-6257</p> <p>PULL REQUEST</p> <p>https://github.com/fluid-project/infusion-docs/pull/142</p>

Future Work

For additional future work see: <https://docs.google.com/document/d/1lqU7XA6imShzS1BofQhS5JWHziCZH1zUjQQOIlBhpMk/edit>

JIRA	People	Estimate	Notes
<p>FLUID-6334 - Getting issue details... STATUS</p>		3	

FLUID-6336 - Getting issue details... STATUS		5	
FLUID-6337 - Getting issue details... STATUS		2	
GPII-3321 - Getting issue details... STATUS		3	
GPII-3322 - Getting issue details... STATUS		10	
FLUID-6278 - Getting issue details... STATUS		10	
GPII-3480 - Getting issue details... STATUS			
CI for UIO+			
Add Google Translate		2	Add an option to the UIO+ panel to enable/disable the Google Translate Browser Extension
Port to MS Edge			
Port to Firefox			Look at Firefox's reader mode api (https://blog.mozilla.org/addons/2017/11/20/extensions-in-firefox-58/)
Port to Safari			

Infusion

Post Infusion 2.0 Review Meeting Notes

JIRA	People	Estimate	Notes
FLUID-6094 - Getting issue details... STATUS		2	
FLUID-6131 - Getting issue details... STATUS			<ul style="list-style-type: none"> This documentation is needed to support integrations.
FLUID-6110 - Getting issue details... STATUS			<ul style="list-style-type: none"> Updated the tags in Infusion and Infusion-Dev repos Alan created a tool for generating docpad builds from tags.
Yeoman generator for Infusion	Alan		Experimental work on scaffolding tooling for project generation: https://github.com/waharnum/generator-infusion
FLUID-6198 - Getting issue details... STATUS			Work to bring the multilingual spike into core Infusion's examples, and improve the documentation on multilingual UIO.
FLUID-6239 - Getting issue details... STATUS			

<p>FLUID-6148 - Getting issue details... STATUS</p>			<p>PULL REQUEST</p> <p>https://github.com/fluid-project/infusion/pull/824</p> <p>https://github.com/fluid-project/infusion-docs/pull/136</p>
<p>FLUID-6325 - Getting issue details... STATUS</p>			<p>Investigate centralizing attributions and copyrights into a single file.</p> <p>Could also look at all-contributors for ideas on how to attribute contributions</p> <p>PULL REQUEST</p> <p>https://github.com/fluid-project/infusion/pull/921</p>
<p>FLUID-6324 - Getting issue details... STATUS</p>	Justin/Alan	3	<p>It was decided at the planning meeting on 08 Jan 19 that we would use Alan's fork of the handlebars docked plugin until his PR to the repo has been merged.</p>

SNOW

JIRA	People	Estimate	Notes
<p>Add SNOW brand graphic to browser tab</p> <p>SNOW-38 - Getting issue details... STATUS</p>	Jon		
<p>Articles section on website: verify internal links AND images (with alt text) on all articles</p>	Caren	1-2 days	<p>seems to not have automatically ported over links and images. See PhET articles:</p>
<p>Articles</p>	Alan, Caren		<p>part 2 of GSoC. Alan will write a piece including: "Build a service for adaptive content and learning supports" https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152 (to include the extended audience of educators and learners) and CISL http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#W9sn1XpKjOR</p> <p>later in November into December</p>
<p>Write article for Mags Canada</p>	Caren	2-3 days	<p>"accessible websites" update of an article written in 2016. Draft due Oct. 31—extended.</p> <p>Lisa interview Nov. 1</p>
<p>Write, create and deliver keynote and workshop</p>	Caren	3-5 days	<p>Curriculum Developers Affinity Group (CDAG) conference Dec. 2/3, 2018</p>
<p>Marketing Plan</p>	Caren		<p>in progress. https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHXyjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo</p>
<p>Workshop outreach plan</p>	Caren		<p>Include: Write and create workshop romos for facilitators to share</p>

Update Behavioural Differences Workshop (with moderator)	Caren		Facilitator and expert has not yet responded to schedule meeting
develop Mental Health workshop	Caren		Facilitator and expert has not yet responded to schedule meeting
Write OER content from collected info and post on SNOW	Caren	2-3 days	

Integrations & Collaborations

JIRA	People	Estimate	Notes
"Making an Inclusive and Accessible Website" guide	Jon	5d	<ul style="list-style-type: none"> Possible opportunity to continue this work with CMHR work
OER Commons UIO Upgrade			
Rebus			<ul style="list-style-type: none"> Explore opportunity to help bring metadata work to PB. Autogeneration of MD based on content.
Centre for Creative Leadership	Jon		
<div style="border: 1px solid #ccc; padding: 2px; display: inline-block;"> IDI-128 - Getting issue details... STATUS </div>			
Drupal Module Updating by OpenConcept team			<p>Mike Gifford's blog post: https://openconcept.ca/blog/mike/personalization-accessibility-drupal</p> <p>Plugin: https://www.drupal.org/project/fluidui</p>
Improving i18n integration of Wordpress plugin			Some discussion with a member of the PressBooks team at https://github.com/fluid-project/uio-wordpress-plugin/issues/8

IDRC Infrastructure

JIRA	People	Estimate	Notes
BotBot.me IRC logging service shutdown	Alan		<p>The new bot is logging in a very basic way to http://irc-logs.fluidproject.org/ and appears stable.</p> <p>Further work is needed to present the logs from BotBot in a more usable way.</p> <div style="border: 1px solid #ccc; padding: 2px; display: inline-block; margin-top: 10px;"> INFRA-219 - Getting issue details... STATUS </div> <div style="border: 1px solid #ccc; padding: 2px; display: inline-block; margin-top: 10px;"> INFRA-220 - Getting issue details... STATUS </div>
<div style="border: 1px solid #ccc; padding: 2px; display: inline-block;"> INFRA-225 - Getting issue details... STATUS </div>	Alan		

FLUID-6200 - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
FLUID-6282 - Getting issue details... STATUS			IN PROGRESS Back to the drawing board.
FLUID-6283 - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
FLUID-6284 - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
FLUID-6285 - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
FLUID-6286 - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
FLUID-6287 - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
FLUID-6288 - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
FLUID-6289 - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
INFRA-99 - Getting issue details... STATUS			IN PROGRESS Registry is running. Working on authentication server.
GP11-3186 - Getting issue details... STATUS			IN PROGRESS Research is done. Need to fill some bug reports and worked with Tony to prepare document.

Mentoring

JIRA	People	Estimate	Notes
GSOC	Alan/Cindy		Placeholder page at Google Summer of Code 2019 with the Fluid Project - questioning students can be directed here

Communication

JIRA	People	Estimate	Notes
Floe News on Learning Common Co-design	Michelle		Post SEWA co-design
Fluid Project Twitter	Alan/Colin		

On Hold

Bodies in Translation

JIRA	People	Estimate	Notes
Co-design session - March 5	Dana/Sepi/Colin/Michelle	DONE	<ul style="list-style-type: none"> Notes to be added to the wiki Debrief meeting with BiT team
Design Brief	Dana/Sepi/Colin/Michelle		

Wordpress Infrastructure

JIRA	People	Estimate	Notes
Figure out and implement an internationalization strategy for wp-a11y Task specifically for Our Doors are Open: - French flag click and take to Nos Portes Sont Overtes - Remove Nos Portes Sont Overtes page from nav - top navigation to be in French	Jon	3d	
Other tasks (no Jiras yet) <ul style="list-style-type: none"> Rename wp-a11y theme to something like 'Floe WP Theme Skeleton' - Postponed Merge Foundation branch into Master - DONE Update BIG IDeA to use Master instead of Foundation branch Update SNOW to use Master instead of Foundation branch Make sure each theme has necessary stuff Wordpress wants for themes (i.e. all necessary release metadata and licenses) 			
Rescope feedback-post-plugin to BIG IDeA			Make it clear that the plugin is used for BIG IDeA. Re-using it will require modification.
Document todos / issues with wp-a11y-theme, big-idea-theme, and feedback-post-plugin before migration	Jon	3d	IN PROGRESS
Move Wordpress related repositories to IDI project space: <ul style="list-style-type: none"> wp-a11y-theme big-idea-theme feedback-post-plugin 	Jon	1d	
<div style="border: 1px solid #ccc; padding: 2px; display: inline-block;"> FLOE-537 - Getting issue details... STATUS </div>	Eloisa	1d	Will update this JIRA as I find tools /resources online.
Describe the Feedback plugin as a generally useful feedback tool (not just for BI)			

Pressbooks

JIRA	People	Estimate	Notes
a11y review of PB	Jon	Ongoing	<ul style="list-style-type: none"> Continuing a11y review. Cover page review done - need to file Github issues. Now moving on to content pages.
UIO Integration for Book themes (May 2018) <div style="border: 1px solid #ccc; padding: 2px; margin-top: 5px;"> FLUID-6255 - Getting issue details... STATUS </div>	Ned, Justin, Jon	Ongoing	Ned to be able to dedicate time after March 19. See notes from Feb meeting with Ned.
More a11y feedback for Pressbooks book theme (March 2018)	Jon?		IDRC to help testing and provide feedback via github issues. See notes from Feb meeting with Ned.
a11y feedback for Pressbooks dashboard (March 2018)	Jon?		IDRC to help testing and provide feedback via github issues. See notes from Feb meeting with Ned.

CMHR IAD Guide - On Hold

JIRA	People	Estimate	Notes
Integration of UIO into web version of the IAD			On hold
Accessibility feedback for IAD Guide			Improved a11y of sidebar. PR merged. Need to confirm CC license on site.
Development of accessible shortcodes for IAD			
Development of online resources for CMHR			

Wordpress Infrastructure - On Hold:

JIRA	People	Estimate	Notes
Evaluate Revisr for Wordpress dev	Jon		
Evaluate github workflow for Wordpress dev	Jon		
Evaluate gitium	Jon		<ul style="list-style-type: none"> Manual trigger to create pull requests. Requires proc_open Results documented on the Wiki
Evaluate incron	Jon		<ul style="list-style-type: none"> inotify Results documented on the Wiki
Wordpress Dev-Deploy Continuous Integration	Giovanni		

Docs Platform & Guide - On Hold

	People	Estimate	Notes
FLUID-6015 - Getting issue details... STATUS	Jon	4d	PULL REQUEST Pull request
FLOE-496 - Getting issue details... STATUS	Jon	5+ days	IN PROGRESS
FLOE-490 - Getting issue details... STATUS	Jon	5+ days	IN PROGRESS <ul style="list-style-type: none"> • Need to merge FLOE-496. • Also need to add an option to print on single 5x10 cards duplex.
Update the content so it can be printed nicely	Dana		
Examples for using the Cards/Guide	Dana		Tim and Godfrey had created some examples, we need to include them somewhere.

Infrastructure - On Hold

JIRA	People	Estimate	Notes
Migrate Infusion docs to use the docs template	Jon		
Refactor the design cards repository so content is separate from the generation tool	Jon	5d	
Refactor the ILDH to use the new docs platform structure	Jon	2d	
Refactor the First Discovery docs to use the new docs platform structure	Jon	2d	
Refactor the Infusion docs to use the new docs platform structure	Jon	5d	<ul style="list-style-type: none"> • This task is going to take a little longer because the infusion docs was never fully part of the docs platform.
FLUID-5830 - Getting issue details... STATUS	Jon / Justin	2d	IN PROGRESS <ul style="list-style-type: none"> • Working on a new structure for docs. • Refactor and leverage npm.
FLUID-5555 - Getting issue details... STATUS	Jon / Justin	3d	<ul style="list-style-type: none"> • Jon is going to create a personal repo containing SVGs for font generation • Justin will look into grunt tasks to generate fonts once SVGs are in place
FLUID-5773 - Getting issue details... STATUS	Jon	2d	
FLUID-5722 - Getting issue details... STATUS	Jon	3d	
IDRC Website	Lisa		

Make the IDI site mobile friendly		10d	<ul style="list-style-type: none"> The IDI theme uses the FSS theme. The FSS theme is not mobile friendly. Work should be done to either update the FSS theme, or remove the dependency on the FSS theme and deprecate it.
Website deployment checklist	Justin		

ILDH - On Hold

JIRA	People	Estimate	Notes
Go through the ILDH review doc and sort and prioritize issues	Jon	1d	The document can be found here: https://docs.google.com/document/d/1xsxgLkZchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit
FLUID-5691 - Getting issue details... STATUS	Jon	2d	<p>ON BACK BURNER</p> <p>https://wiki.fluidproject.org/display/Fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide</p> <p>Will issue pull request when ready; will need to update template to replace link to github with link to contrib guide</p>
FLOE-287 - Getting issue details... STATUS		4d	Forces & Motion Basics isn't really a good choice now. John Travoltage is better, but will require updates to the exemplar text content which is additional work.
Create a wiki page of the Floe section of the site which summarizes "Jutta's 7 guidelines to better inclusive learning"	Jon	1d	Rough contents contained in an email from March 31, 2015 "Fwd: Core Team Action Items, 3/31"
Redo the information architecture of the ILDH to be more useful			
Add a guide about general web accessibility	Jon	5d	

Infusion - On Hold

JIRA	People	Estimate	Notes
Infusion Documentation Plan			
FLUID-6107 - Getting issue details... STATUS			Perhaps using an AUTHORS, CONTRIBUTORS, or COPYRIGHT file.
Consider refactoring infusion repo into a monorepo			<ul style="list-style-type: none"> separate lifecycle of core framework and components Every now and then we will make a form of "LTS" release where we sync up and QA framework and components Will each component be a separate repo in the mono repo?

Remove Progress Component in favour of standard HTML component			Requires a redesign of Uploader that doesn't use our Progress component Should this be deprecated in a release first?
FLUID-6098 - Getting issue details... STATUS	Antranig		
FLUID-6108 - Getting issue details... STATUS			
Remove enhancement code for no-js version of Uploader			Should this be deprecated in a release first? https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js
FLUID-6013 - Getting issue details... STATUS			
FLUID-6109 - Getting issue details... STATUS			
FLUID-6102 - Getting issue details... STATUS			
Automate Manual Test plans			Look at Tony's Webdriver work
Establish a practice for "annotating" new changes in the docs			e.g. "Changed in infusion-dev"
Add an automatic link checker as part of the doc build process			
For our sites switch to use YouTube video player			Must provide captions for our videos
Update the video entry on the ILDH to help people who want to embed video			
FLUID-6197 - Getting issue details... STATUS			Bringing in multilingual spike to Infusion examples, and improving the documentation around localization.
FLUID-6198 - Getting issue details... STATUS			Spike repo: https://github.com/waharnum/uio-multilingual

AChecker - On Hold

JIRA	People	Estimate	Notes
Updating Achecker to work with the newer PHP version, 5.4+ http://atutor.ca/atutor/mantis/view.php?id=5547	Cindy		<u>ON HOLD</u> . Not as important as Floe work Upgrade complete, but some checks not checking; still need access to old Checker for comparison, but not the production site

Nexus - On Hold

JIRA	People	Estimate	Notes
------	--------	----------	-------

GPII-2021 - Getting issue details... STATUS	Simon		PULL REQUEST https://github.com/GPII/nexus/pull/5
GPII-2416 - Getting issue details... STATUS	Simon		
GPII-2417 - Getting issue details... STATUS	Simon		
KETTLE-39 - Getting issue details... STATUS	Simon		
Use the Visible Nexus UX evaluation notes to create designs for an improved Visible Nexus	Sepideh, Simon		https://docs.google.com/document/d/199yvZiCri6hWho6JSZMpo_XMixeHG0k2MKI8JVg7Jk4/edit?usp=sharing
GPII-2811 - Getting issue details... STATUS	Simon		IN PROGRESS
GPII-2875 - Getting issue details... STATUS	Simon		Notes on status and options for future work are on the JIRA
GPII-2881 - Getting issue details... STATUS	Simon		IN PROGRESS
GPII-2882 - Getting issue details... STATUS	Simon		
GPII-2880 - Getting issue details... STATUS	Simon		

Nexus P4A Science Lab Demo Follow-Up Tasks - On Hold

JIRA	People	Estimate	Notes
GPII-2182 - Getting issue details... STATUS			Tracking issue with demo details and subtasks
GPII-2185 - Getting issue details... STATUS	Simon		IN PROGRESS
GPII-2363 - Getting issue details... STATUS	Simon		IN PROGRESS
GPII-2188 - Getting issue details... STATUS	Simon		IN PROGRESS I'd like to try adding an off-screen live region that updates at a lower frequency than the incoming sensor values (like every 10 seconds maybe)
GPII-2469 - Getting issue details... STATUS	Simon		
GPII-2189 - Getting issue details... STATUS	Alan		Merged, but needs test coverage
GPII-2190 - Getting issue details... STATUS	Alan		Merged, but needs test coverage and integration of heat sensor sonification
GPII-2358 - Getting issue details... STATUS	Alan		PULL REQUEST Work from Alan's branch should be integrated into main repo https://github.com/fluid-project/chartAuthoring/pull/19

GPII-2357 - Getting issue details... STATUS	Simon		Put on hold due to high CPU utilization on the browser visibleNexus and science lab Dashboard.
GPII-2255 - Getting issue details... STATUS	Simon		More testing is needed but I think I have some progress here.
FLUID-6158 - Getting issue details... STATUS	Simon		DONE
GPII-2420 - Getting issue details... STATUS	Simon		MEGA-JIRA for tracking things at a high level that will be broken down in more detail once work starts.
GPII-2421 - Getting issue details... STATUS	Simon		

Quality Infrastructure - On Hold

JIRA	People	Estimate	Notes
Create a CI toolkit			Document how someone can easily get started using hosted CI services
GPII-1865 - Getting issue details... STATUS	Avtar		PULL REQUEST https://github.com/GPII/qi-development-environments/pull/10

<https://issues.fluidproject.org/projects/SJRK/issues/SJRK-10?filter=allopenissues>

GPII-2774