

# Floe Iteration Plan

## Table of Contents

- Team Priorities February 2019
- Coding to Learn and Create
- Storytelling Tool
- Platform Coop
- CISL
- Social Justice Repair Kit
- APCP
- UIO
- Infusion
- Integrations & Collaborations
- IDRC Infrastructure
- Inclusive Design Toolkit: Co-design Toolkit/ILDH/Guide/Design Handbook
- Mentoring
- Communication

### On Hold

- Bodies in Translation - On Hold
- Inclusive Cities - On Hold
- UIO+ Browser Extension - On Hold
- SNOW - On Hold
- MyL3 - On Hold
- Wordpress Infrastructure - On Hold
- Pressbooks - On Hold
- CMHR IAD Guide - On Hold
- Docs Platform & Guide - On Hold
- Infrastructure - On Hold
- ILDH - On Hold
- Infusion - On Hold
- AChecker - On Hold

## Team Priorities February 2019

- Floe
  - Hewlett Grantees Meeting
    - Floe news about CISL work
    - Floe news about PhET work
    - Stories about learning to learn
    - Create-a-thon guide entry
- Coding to Learn and Create
  - Website and visual identity
  - Project startup
- Storytelling (SJRK, Floe)
  - Storytelling events about learning reflections
  - Story viewing site
- CISL
  - Preferences Framework development work
  - Preference Server development work
  - Technical progress report
- Platform Co-op
  - Platform co-op website redesign and start implementation
  - Beauty workers website
  - Co-design with partner coops
- SJRK
  - Updates to the website
    - Partner work descriptions
    - Events
- CCL
  - Workshop Late March / Early April
- APCP
  - Security
  - Dashboard/MyL3
- IDRC Infrastructure

## Coding to Learn and Create

JIRA	People	Estimate	Notes
Meeting with Bridges February 11			
Create mailing list			
User story creation based on milestones			
Visual design			
Website			

## Storytelling Tool













Latest story gathering/telling tool mockups: <https://files.inclusivedesign.ca/index.php/s/YPtJqKS9cVGzIWW#pdfviewer>

Latest storytelling tool build site: <http://build.fluidproject.org/sjrk-storyTelling/>

Learning Reflections Site: <https://stories.floeproject.org/>

Karisma Stories Site: <https://karisma-stories.floeproject.org/>

JIRA	People	Estimate	Notes
------	--------	----------	-------

Key	Summary	Created	Updated	Assignee	Reporter	P	Status	Resolution
SJRK-228	Address code review comments for SJRK-216 	Feb 19, 2019	Feb 19, 2019	Gregor Moss	Cindy Qi Li		Open	Unresolved
SJRK-216	Add progress indicator on story submission 	Feb 07, 2019	Feb 19, 2019	Unassigned	Gregor Moss		Closed	Fixed
SJRK-207	Add additional "clicked" state to block editor buttons 	Jan 28, 2019	Feb 15, 2019	Unassigned	Gregor Moss		Closed	Fixed
SJRK-202	Update the example story 	Jan 24, 2019	Feb 15, 2019	Unassigned	Gregor Moss		Closed	Fixed
SJRK-201	Add a link to "Browse Stories" from the story view page 	Jan 24, 2019	Feb 15, 2019	Unassigned	Gregor Moss		Closed	Fixed
SJRK-195	Add a background image to each block editor 	Jan 22, 2019	Feb 15, 2019	Unassigned	Gregor Moss		Closed	Fixed
6 issues								

Gregor  
 A set of functional improvements as a direct result of the January 15, 2019 design crit.  
 Cindy has merged the SJRK-216 pull requests for the workshop next week. However, some code review comments haven't been addressed as Gregor is on vacation. SJRK-228 has been created to track this issue.  
 SJRK-195, SJRK-201, SJRK-202, and SJRK-207 have been merged.  
 SJRK-225 and SJRK-226 have been filed to track bugs that arose from the work in SJRK-195 and SJRK-207.  
 Cindy created SJRK-229 to report a bug Sepi discovered.

Learning to Learn - Organizing Co-design sessions      Sepi/Caren      IN PROGRESS

## Platform Coop

Wiki: Platform Cooperative Development Kit

JIRA	People	Estimate	Notes
Roadmap and Plan	Dana/Michelle/Colin		
Beauty Worker's Website	Dana/Michelle		
Platform Co-op Website Redesign	Cheryl/Dana		IN PROGRESS

## CISL

Website: <http://cisl.cast.org/>

Sketches: CISL - Early Design Sketching

Reader demo: <http://cisl-demo.cast.org/>

Github: <https://github.com/cast-org/cisl-demo/>

JIRA	People	Estimate	Notes
CISL Storytelling Sketches	Jon		Continuing research. Aim to have something presentable to the Maker group for Aug 8th meeting.  Sketches posted here: <a href="#">CISL - Early Design Sketching</a>
CISL Reader Demo	Alan		Current demo is available at <a href="http://cisl-demo.cast.org/">http://cisl-demo.cast.org/</a> / <a href="https://github.com/cast-org/cisl-demo/">https://github.com/cast-org/cisl-demo/</a>  Demo uses both UIO and CAST's Figuration framework, along with Radium ( <a href="https://www.edrlab.org/readium/readium-2/">https://www.edrlab.org/readium/readium-2/</a> )
Learner Preference Management and Storage using GPII tools	Alan		Starting to have conversations and explore possibilities

## Social Justice Repair Kit

Website: <https://sojustrepairit.org/>

JIRA	People	Estimate	Notes
Ongoing partner meetings	Dana/Michelle		
Add accordion to Resources page	Avtar/Dana		IN PROGRESS <a href="https://issues.fluidproject.org/browse/SJRK-197">https://issues.fluidproject.org/browse/SJRK-197</a>
Integrate search for resources	Avtar		<div style="border: 1px solid #ccc; padding: 5px; display: inline-block;"><b>SJRK-210</b> - Getting issue details... STATUS</div>
Update Partners page with more content	Dana/Avtar		We're still gathering content from partners
Implement site	Avtar		IN PROGRESS The new site has been deployed. A few remaining issues are documented in SJRK-165.

## APCP

Website: <https://morphic.world/>

JIRA	People	Estimate	Notes
<div style="border: 1px solid #ccc; padding: 5px; display: inline-block;"><b>GPII-2843</b> - Getting issue details... STATUS</div>	Cindy		PULL REQUEST  <a href="https://github.com/GPII/universal/pull/586">https://github.com/GPII/universal/pull/586</a>
<div style="border: 1px solid #ccc; padding: 5px; display: inline-block;"><b>GPII-3046</b> - Getting issue details... STATUS</div>			
<div style="border: 1px solid #ccc; padding: 5px; display: inline-block;"><b>GPII-3653</b> - Getting issue details... STATUS</div>	Cindy		DONE

<a href="#">GPII-3711</a> - Getting issue details... STATUS			Final NOVA deployment
<a href="#">GPII-3078</a> - Getting issue details... STATUS	Cindy		DONE
<a href="#">GPII-3721</a> - Getting issue details... STATUS	Cindy		IN PROGRESS
<a href="#">GPII-3729</a> - Getting issue details... STATUS			
<a href="#">GPII-3733</a> - Getting issue details... STATUS			
<a href="#">GPII-3717</a> - Getting issue details... STATUS	Cindy		
<a href="#">GPII-3719</a> - Getting issue details... STATUS	Cindy		
<a href="#">GPII-3720</a> - Getting issue details... STATUS	Cindy		
<a href="#">GPII-3117</a> - Getting issue details... STATUS	Cindy		ON HOLD
<a href="#">GPII-3646</a> - Getting issue details... STATUS			
<a href="#">GPII-3396</a> - Getting issue details... STATUS			
<a href="#">GPII-3318</a> - Getting issue details... STATUS	Cindy		ON HOLD
<a href="#">GPII-3298</a> - Getting issue details... STATUS	Cindy		
<a href="#">GPII-3333</a> - Getting issue details... STATUS  See also: <a href="#">GPII-3619</a> - Getting issue details... STATUS	Joseph		<p>PULL REQUEST <a href="https://github.com/GPII/universal/pull/718">https://github.com/GPII/universal/pull/718</a></p> <ul style="list-style-type: none"> <li>• Merging with Tony's GPII-3619 branch that replace pouchdb with couchdb.</li> <li>• Code merge conflicts resolved.</li> <li>• all development tests working, except for the update-snapshot-failure test.</li> <li>• need to modify production tests to work with Tony's changes.</li> <li>• Production tests for <code>/user/%gpiiKey/login</code>, <code>/user/%gpiiKey/logout</code>, <code>/health</code>, <code>/ready</code>, <code>/access_token</code>, <code>/%gpiiKey/settings/%device</code>, and <code>/%gpiiKey/settings</code> endpoints (cloud based Flowmanager)</li> <li>• Coordinated with test definitions used in a development configuration.</li> </ul>
<a href="#">GPII-2436</a> - Getting issue details... STATUS	Cindy		ON HOLD

<p><b>GPII-2437</b> - Getting issue details... STATUS</p>	Cindy		ON HOLD
<p><b>GPII-1987</b> - Getting issue details... STATUS</p>	Cindy		<p>PULL REQUEST <a href="https://github.com/GPII/universal/pull/503">https://github.com/GPII/universal/pull/503</a></p> <p>Under review by Antranig.</p>
<p><b>GPII-2164</b> - Getting issue details... STATUS</p> <p>Gather all the diagrams and ensure they are up to date</p>	Cindy		<p>PULL REQUEST <a href="https://github.com/GPII/gpii-architecture-docs/pull/1">https://github.com/GPII/gpii-architecture-docs/pull/1</a></p>
<p><b>GPII-2568</b> - Getting issue details... STATUS</p> <p>Replace references to "universal" with "gpii-universal" in linux master branch</p>	Joseph		<p>PULL REQUEST <a href="https://github.com/GPII/linux/pull/97">https://github.com/GPII/linux/pull/97</a></p> <ul style="list-style-type: none"> <li>• Waiting second review by Javi</li> <li>• Used in linux pulls for device and process reporter work (below).</li> </ul>
<p><b>Process Reporter (linux):</b></p> <p><b>GPII-442</b> - Getting issue details... STATUS</p>	Joseph	Waiting on review/merge	<p>PULL REQUEST</p> <ul style="list-style-type: none"> <li>• GPII-442: <ul style="list-style-type: none"> <li>• <del>universal: merged</del></li> <li>• <del>windows: merged</del></li> <li>• linux: <a href="https://github.com/GPII/linux/pull/58">https://github.com/GPII/linux/pull/58</a></li> </ul> </li> </ul>
<p><b>Process Reporter (windows):</b></p> <p><b>GPII-2844</b> - Getting issue details... STATUS</p> <p>Steve Grundell's work to use more of the Process Reporter module in gpii-windows</p> <p>(Formerly</p> <p><b>GPII-2578</b> - Getting issue details... STATUS</p> <p>)</p>	Steve Grundell/Joseph		<p>PULL REQUEST</p> <ul style="list-style-type: none"> <li>• Reviewed Steve's pull requests: <ul style="list-style-type: none"> <li>• windows: <a href="https://github.com/GPII/windows/pull/169">https://github.com/GPII/windows/pull/169</a> (closed and absorbed into <a href="https://github.com/GPII/windows/pull/170">https://github.com/GPII/windows/pull/170</a>)</li> <li>• universal: <a href="https://github.com/GPII/universal/pull/600">https://github.com/GPII/universal/pull/600</a></li> </ul> </li> </ul>
<p><b>Process Reporter (windows):</b></p> <p><b>GPII-2493</b> - Getting issue details... STATUS</p>	Joseph		<p>PULL REQUEST</p> <ul style="list-style-type: none"> <li>• Tony's pull request (<a href="https://github.com/GPII/windows/pull/131">https://github.com/GPII/windows/pull/131</a>) merged into master</li> <li>• Rebased my pull against master</li> <li>• More dialogue with Tony</li> <li>• Still needs work</li> <li>• <a href="https://github.com/GPII/windows/pull/172">https://github.com/GPII/windows/pull/172</a></li> </ul>
<p><b>Process Reporter (all):</b></p> <p><b>GPII-1882</b> - Getting issue details... STATUS</p> <p><b>GPII-2775</b> - Getting issue details... STATUS</p>	Joseph		<p>PULL REQUEST</p> <ul style="list-style-type: none"> <li>• Modify Integration/Acceptance Testing Framework to use the Process Reporter where the test checks to see if a solution has started, is running, or has been shut down: <p><b>GPII-1882</b> - Getting issue details... STATUS</p> </li> <li>• Created GPII-2775 to add a mock ProcessReporter for integration tests in universal.</li> <li>• universal: <a href="https://github.com/kaspermarkus/universal/pull/24">https://github.com/kaspermarkus/universal/pull/24</a></li> </ul>

<p><b>Device Reporter/PlatformReporter (universal):</b></p> <p><a href="#">GPII-3120</a> - Getting issue details... STATUS</p> <ul style="list-style-type: none"> <li>Originally part of DeviceReporter work for reporting all screen resolutions</li> <li>That work may no longer be necessary</li> <li>But, the way the PlatformReporter is currently implemented can be improved by using context awareness</li> </ul>	Joseph		<p>PULL REQUEST</p> <ul style="list-style-type: none"> <li>Cherry picked changes to the DeviceReporter for GPII-1939 to isolate the context awareness implementation of the PlatformReporter</li> <li><a href="https://github.com/GPII/universal/pull/618">https://github.com/GPII/universal/pull/618</a></li> </ul>
<p><b>Device Reporter (all):</b></p> <p>Extend Device Reporter to report available screen resolutions.</p> <p>New JIRA for the MatchMaker that depends on the changes for the DeviceReporter:</p> <p><a href="#">GPII-2654</a> - Getting issue details... STATUS</p> <ul style="list-style-type: none"> <li>Will be implemented for version 2.0 of the MatchMaker.</li> </ul> <p><a href="#">GPII-1939</a> - Getting issue details... STATUS</p> <p>Depends on:</p> <p><a href="#">GPII-2395</a> - Getting issue details... STATUS</p> <p><a href="#">GPII-2404</a> - Getting issue details... STATUS</p>	Joseph		<p>IN PROGRESS</p> <ul style="list-style-type: none"> <li>Decision at GPII architecture meeting was: the screen resolutions are a part of the payload of the device reporter. Device Reporter modified to do this.</li> <li>Decision at architecture meeting on 19 Oct to wait to review the pull requests until the system needs to use this information: see line 172 of the meeting minutes: <a href="https://pad.gpii.net/p/arch-2017-10-19-2g84nmb">https://pad.gpii.net/p/arch-2017-10-19-2g84nmb</a></li> </ul> <p>PULL REQUEST</p> <p><b>DeviceReporter pull requests (GPII-1939):</b></p> <ul style="list-style-type: none"> <li>Universal: <a href="https://github.com/GPII/universal/pull/536">https://github.com/GPII/universal/pull/536</a></li> <li>Windows: <a href="https://github.com/GPII/windows/pull/134">https://github.com/GPII/windows/pull/134</a></li> <li>Linux: <a href="https://github.com/GPII/linux/pull/95">https://github.com/GPII/linux/pull/95</a></li> </ul> <p><b>Settings Handler pull requests:</b></p> <ul style="list-style-type: none"> <li>Linux/GNOME display settings handler, XRandR bridge (GPII-2395): <a href="https://github.com/GPII/linux/pull/92">https://github.com/GPII/linux/pull/92</a></li> <li>For Windows DisplaySettingsHandler (GPII-2404): <a href="https://github.com/GPII/windows/pull/121">https://github.com/GPII/windows/pull/121</a></li> </ul>
<p><b>Device Reporter (all):</b></p> <p><a href="#">GPII-2653</a> - Getting issue details... STATUS</p>	Joseph		<p>Sometime in the future: expand the DeviceReporter to provide device information regarding PSP preferences (e.g., language)</p>
<p><a href="#">GPII-2672</a> - Getting issue details... STATUS</p>	Joseph		<p>IN PROGRESS</p> <ul style="list-style-type: none"> <li>Investigating two ways to test the C# code.</li> <li>Documented with working code in <a href="#">my GitHub repository</a>.</li> </ul>
<p><a href="#">GPII-2673</a> - Getting issue details... STATUS</p>	Joseph		<p>IN PROGRESS</p> <ul style="list-style-type: none"> <li>Investigating.</li> <li>Likely obsolete/fixes.</li> </ul>

# UIO

(Floe) User Interface (Learner) Options Mobile and Responsive Design

JIRA	People	Estimate	Notes
<a href="#">FLUID-6311</a> - Getting issue details... STATUS	Gregor	5	DONE  NOTE: due to <a href="#">FLUID-6324</a> we are not able to deploy yet; however, when the PR is ready it can still be merged into master.
<a href="#">FLUID-6312</a> - Getting issue details... STATUS	Gregor/Alan/Justin	3	PULL REQUEST  <a href="https://github.com/fluid-project/infusion/pull/950">https://github.com/fluid-project/infusion/pull/950</a>
<a href="#">FLUID-6303</a> - Getting issue details... STATUS	Gregor/Alan/Justin	2	DONE
<a href="#">FLUID-6322</a> - Getting issue details... STATUS	Justin	6weeks	PULL REQUEST  <a href="https://github.com/fluid-project/infusion/pull/950">https://github.com/fluid-project/infusion/pull/950</a>
<a href="#">FLUID-6363</a> - Getting issue details... STATUS	Justin		
<a href="#">FLUID-6364</a> - Getting issue details... STATUS			

# Infusion

Post Infusion 2.0 Review Meeting Notes

JIRA	People	Estimate	Notes
<a href="#">FLUID-6094</a> - Getting issue details... STATUS		2	
<a href="#">FLUID-6131</a> - Getting issue details... STATUS			<ul style="list-style-type: none"> <li>This documentation is needed to support integrations.</li> </ul>
<a href="#">FLUID-6110</a> - Getting issue details... STATUS			<ul style="list-style-type: none"> <li>Updated the tags in Infusion and Infusion-Dev repos</li> <li>Alan created a tool for generating docpad builds from tags.</li> </ul>
Yeoman generator for Infusion	Alan		Experimental work on scaffolding tooling for project generation: <a href="https://github.com/waharnum/generator-infusion">https://github.com/waharnum/generator-infusion</a>
<a href="#">FLUID-6198</a> - Getting issue details... STATUS			Work to bring the multilingual spike into core Infusion's examples, and improve the documentation on multilingual UIO.



<a href="#">FLUID-6239 - Getting issue details...</a> STATUS			
<a href="#">FLUID-6148 - Getting issue details...</a> STATUS			<b>PULL REQUEST</b> <a href="https://github.com/fluid-project/infusion/pull/824">https://github.com/fluid-project/infusion/pull/824</a> <a href="https://github.com/fluid-project/infusion-docs/pull/136">https://github.com/fluid-project/infusion-docs/pull/136</a>
<a href="#">FLUID-6325 - Getting issue details...</a> STATUS			Investigate centralizing attributions and copyrights into a single file.  Could also look at all-contributors for ideas on how to attribute contributions  <b>PULL REQUEST</b> <a href="https://github.com/fluid-project/infusion/pull/921">https://github.com/fluid-project/infusion/pull/921</a>
<a href="#">FLUID-6324 - Getting issue details...</a> STATUS	Justin/Alan	3	It was decided at the planning meeting on 08 Jan 19 that we would use Alan's fork of the handlebars docked plugin until his PR to the repo has been merged.

## Integrations & Collaborations

JIRA	People	Estimate	Notes
"Making an Inclusive and Accessible Website" guide	Jon	5d	<ul style="list-style-type: none"> <li>Possible opportunity to continue this work with CMHR work</li> </ul>
Centre for Creative Leadership Workshop	Jon, Jess	5d	Late March / Early April.
NROC Members Meeting	Jon	5d	Mid March, panel on A11y
Rebus			<ul style="list-style-type: none"> <li>Explore opportunity to help bring metadata work to PB. Autogeneration of MD based on content.</li> </ul>
<a href="#">IDI-128 - Getting issue details...</a> STATUS			
Drupal Module Updating by OpenConcept team			Mike Gifford's blog post: <a href="https://openconcept.ca/blog/mike/personalization-accessibility-drupal">https://openconcept.ca/blog/mike/personalization-accessibility-drupal</a>  Plugin: <a href="https://www.drupal.org/project/fluidui">https://www.drupal.org/project/fluidui</a>
Improving i18n integration of Wordpress plugin			Some discussion with a member of the PressBooks team at <a href="https://github.com/fluid-project/uio-wordpress-plugin/issues/8">https://github.com/fluid-project/uio-wordpress-plugin/issues/8</a>

## IDRC Infrastructure

JIRA	People	Estimate	Notes
BotBot.me IRC logging service shutdown	Alan		<p>The new bot is logging in a very basic way to <a href="http://irc-logs.fluidproject.org/">http://irc-logs.fluidproject.org/</a> and appears stable.</p> <p>Further work is needed to present the logs from BotBot in a more usable way.</p> <p><b>INFRA-219</b> - Getting issue details... STATUS</p> <p><b>INFRA-220</b> - Getting issue details... STATUS</p>
<b>INFRA-225</b> - Getting issue details... STATUS	Alan		
<b>FLUID-6200</b> - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
<b>FLUID-6282</b> - Getting issue details... STATUS			IN PROGRESS Back to the drawing board.
<b>FLUID-6283</b> - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
<b>FLUID-6284</b> - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
<b>FLUID-6285</b> - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
<b>FLUID-6286</b> - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
<b>FLUID-6287</b> - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
<b>FLUID-6288</b> - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
<b>FLUID-6289</b> - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
<b>INFRA-99</b> - Getting issue details... STATUS			IN PROGRESS Registry is running. Working on authentication server.
<b>GPII-3186</b> - Getting issue details... STATUS			IN PROGRESS Research is done. Need to fill some bug reports and worked with Tony to prepare document.

## Inclusive Design Toolkit: Co-design Toolkit/ILDH/Guide/Design Handbook

[Inclusive Design Toolkit](#)

[The Inclusive Design Guide](#)

<http://handbook.floeproject.org/>

[Design Handbook](#)

[Co-design Toolkit](#)

JIRA	People	Estimate	Notes
------	--------	----------	-------

Update user-continued design entry in the Guide, also consider replacing the word "user"	Dana, Colin		
Multilingual Entry	Alan		Based on SJRK localization work, UIO multilingual experiment
Digital Divide Entry	Alan		Based on conversations from SJRK and other areas about building tools for audiences that lack reliable internet connectivity, exist on the margins geographically / economically...
Multimodal Design Entry	Alan		Based on Guelph presentation <a href="https://docs.google.com/presentation/d/1XV_l73ePNlclY1iEYjUjR1zplpRIOqGmsGHK9x7k9yc/edit">https://docs.google.com/presentation/d/1XV_l73ePNlclY1iEYjUjR1zplpRIOqGmsGHK9x7k9yc/edit</a>
Create a landing page for our design toolkit on the IDRC site			
Address issues based on feedback from Grace and Kathy	Dana		
Nexus science lab video entry	Simon/Alan/Caren		What might that look like? "People" to discuss.

## Mentoring

JIRA	People	Estimate	Notes
------	--------	----------	-------

## Communication

JIRA	People	Estimate	Notes
Floe News on Learning Common Co-design	Michelle		Post SEWA co-design
Fluid Project Twitter	Alan/Colin		



## On Hold

### Bodies in Translation - On Hold

JIRA	People	Estimate	Notes
Co-design session - March 5	Dana/Sepi/Colin/Michelle	DONE	<ul style="list-style-type: none"> <li>Notes to be added to the wiki</li> <li>Debrief meeting with BiT team</li> </ul>
Design Brief	Dana/Sepi/Colin/Michelle		

### Inclusive Cities - On Hold

Website: <https://cities.inclusivedesign.ca/>

JIRA	People	Estimate	Notes
<a href="#">CITY-42</a> - Getting issue <a href="#">details...</a> STATUS	Simon	1.5 days	

## UIO+ Browser Extension - On Hold

- [GPII Wiki: Browser Extension](#)
- [GPII Wiki: Current Status](#)

### Current and Planned Iterations

#### Phases:

- [Phase 2](#)
- [Phase 3](#)

#### Phase 2 - Technical Debt Clean Up: (Sep 4, 2018 - Sep 14, 2018)

JIRA	People	Estimate	Notes
<a href="#">FLUID-6209</a> - Getting issue <a href="#">details...</a> STATUS	Justin	5	Need to write documentation. Waiting on changes for <a href="#">FLUID-6257</a> PULL REQUEST <a href="https://github.com/fluid-project/infusion-docs/pull/142">https://github.com/fluid-project/infusion-docs/pull/142</a>


#### Future Work

For additional future work see: <https://docs.google.com/document/d/1lqU7XA6imShzS1BofQhS5JWHziCZH1zUjQQOIlBhpMk/edit>

JIRA	People	Estimate	Notes
<a href="#">FLUID-6334</a> - Getting issue <a href="#">details...</a> STATUS		3	
<a href="#">FLUID-6336</a> - Getting issue <a href="#">details...</a> STATUS		5	
<a href="#">FLUID-6337</a> - Getting issue <a href="#">details...</a> STATUS		2	
<a href="#">GPII-3321</a> - Getting issue <a href="#">details...</a> STATUS		3	
<a href="#">GPII-3322</a> - Getting issue <a href="#">details...</a> STATUS		10	
<a href="#">FLUID-6278</a> - Getting issue <a href="#">details...</a> STATUS		10	
<a href="#">GPII-3480</a> - Getting issue <a href="#">details...</a> STATUS			
CI for UIO+			

Add Google Translate		2	Add an option to the UIO+ panel to enable/disable the Google Translate Browser Extension
Port to MS Edge			
Port to Firefox			Look at Firefox's reader mode api ( <a href="https://blog.mozilla.org/addons/2017/11/20/extensions-in-firefox-58/">https://blog.mozilla.org/addons/2017/11/20/extensions-in-firefox-58/</a> )
Port to Safari			

## SNOW - On Hold

JIRA	People	Estimate	Notes
Add SNOW brand graphic to browser tab 	Jon		
Articles section on website: verify <b>internal links AND images (with alt text)</b> on all articles	Caren	1-2 days	seems to not have automatically ported over links and images. See PhET articles:
Articles	Alan, Caren		part 2 of GSoC. Alan will write a piece including: "Build a service for adaptive content and learning supports" <a href="https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152">https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152</a> (to include the extended audience of educators and learners) and CISL <a href="http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#.W9sn1XpKjOR">http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#.W9sn1XpKjOR</a>  later in November into December
Write article for Mags Canada	Caren	2-3 days	"accessible websites" update of an article written in 2016. Draft due Oct. 31—extended.  Lisa interview Nov. 1
Write, create and deliver keynote and workshop	Caren	3-5 days	Curriculum Developers Affinity Group (CDAG) conference Dec. 2/3, 2018
Marketing Plan	Caren		in progress. <a href="https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHxyjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo">https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHxyjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo</a>
Workshop outreach plan	Caren		Include: Write and create workshop p romos for facilitators to share
Update Behavioural Differences Workshop (with moderator)	Caren		Facilitator and expert has not yet responded to schedule meeting
develop Mental Health workshop	Caren		Facilitator and expert has not yet responded to schedule meeting
Write OER content from collected info and post on SNOW	Caren	2-3 days	

## MyL3 - On Hold

Latest mockups for implementation: <https://files.inclusivedesign.ca/s/iHnIZDS3cFzxpnC>

Latest mockups: <https://files.inclusivedesign.ca/s/lrsq4w24gFEGGqF>

(Floe) Preference Exploration and Self-Assessment (MyL3)

Importing external data exploration: <https://myl3-static.firebaseio.com/>

JIRA	People	Estimate	Notes

## Wordpress Infrastructure - On Hold

JIRA	People	Estimate	Notes
<p>Figure out and implement an internationalization strategy for wp-a11y</p> <p>Task specifically for Our Doors are Open:</p> <ul style="list-style-type: none"> <li>- French flag click and take to Nos Portes Sont Overtes</li> <li>- Remove Nos Portes Sont Overtes page from nav</li> <li>- top navigation to be in French</li> </ul>	Jon	3d	
<p>Other tasks (no Jiras yet)</p> <ul style="list-style-type: none"> <li>• Rename wp-a11y theme to something like 'Floe WP Theme Skeleton' - Postponed</li> <li>• Merge Foundation branch into Master - DONE</li> <li>• Update BIG IDeA to use Master instead of Foundation branch</li> <li>• Update SNOW to use Master instead of Foundation branch</li> <li>• Make sure each theme has necessary stuff Wordpress wants for themes (i.e. all necessary release metadata and licenses)</li> </ul>			
Rescope feedback-post-plugin to BIG IDeA			Make it clear that the plugin is used for BIG IDeA. Re-using it will require modification.
Document todos / issues with wp-a11y-theme, big-idea-theme, and feedback-post-plugin before migration	Jon	3d	IN PROGRESS
<p>Move Wordpress related repositories to IDI project space:</p> <ul style="list-style-type: none"> <li>• wp-a11y-theme</li> <li>• big-idea-theme</li> <li>• feedback-post-plugin</li> </ul>	Jon	1d	
<div style="border: 1px solid #ccc; padding: 2px; display: inline-block;"> <a href="#">FLOE-537 - Getting issue details...</a> STATUS         </div>	Eloisa	1d	Will update this JIRA as I find tools /resources online.
Describe the Feedback plugin as a generally useful feedback tool (not just for BI)			
Evaluate Revisr for Wordpress dev	Jon		
Evaluate github workflow for Wordpress dev	Jon		
Evaluate gitium	Jon		<ul style="list-style-type: none"> <li>• Manual trigger to create pull requests.</li> <li>• Requires proc_open</li> <li>• <a href="#">Results documented on the Wiki</a></li> </ul>

Evaluate incron	Jon		<ul style="list-style-type: none"> <li>• inotify</li> <li>• Results documented on the Wiki</li> </ul>
Wordpress Dev-Deploy Continuous Integration	Giovanni		

## Pressbooks - On Hold

JIRA	People	Estimate	Notes
a11y review of PB	Jon	Ongoing	<ul style="list-style-type: none"> <li>• Continuing a11y review.</li> <li>• Cover page review done - need to file Github issues. Now moving on to content pages.</li> </ul>
UIO Integration for Book themes (May 2018)  <div style="border: 1px solid #ccc; padding: 2px; display: inline-block;"> <a href="#">FLUID-6255</a> - Getting issue details... STATUS         </div>	Ned, Justin, Jon	Ongoing	Ned to be able to dedicate time after March 19.  <a href="#">See notes from Feb meeting with Ned.</a>
More a11y feedback for Pressbooks book theme (March 2018)	Jon?		IDRC to help testing and provide feedback via github issues.  <a href="#">See notes from Feb meeting with Ned.</a>
a11y feedback for Pressbooks dashboard (March 2018)	Jon?		IDRC to help testing and provide feedback via github issues.  <a href="#">See notes from Feb meeting with Ned.</a>

## CMHR IAD Guide - On Hold

JIRA	People	Estimate	Notes
Integration of UIO into web version of the IAD			On hold
Accessibility feedback for IAD Guide			Improved a11y of sidebar. PR merged.  Need to confirm CC license on site.
Development of accessible shortcodes for IAD			
Development of online resources for CMHR			

## Docs Platform & Guide - On Hold

	People	Estimate	Notes
<div style="border: 1px solid #ccc; padding: 2px; display: inline-block;"> <a href="#">FLUID-6015</a> - Getting issue details... STATUS         </div>	Jon	4d	PULL REQUEST <a href="#">Pull request</a>
<div style="border: 1px solid #ccc; padding: 2px; display: inline-block;"> <a href="#">FLOE-496</a> - Getting issue details... STATUS         </div>	Jon	5+ days	IN PROGRESS

<a href="#">FLOE-490 - Getting issue details...</a> STATUS	Jon	5+ days	IN PROGRESS <ul style="list-style-type: none"> <li>Need to merge FLOE-496.</li> <li>Also need to add an option to print on single 5x10 cards duplex.</li> </ul>
Update the content so it can be printed nicely	Dana		
Examples for using the Cards/Guide	Dana		Tim and Godfrey had created some examples, we need to include them somewhere.

## Infrastructure - On Hold

JIRA	People	Estimate	Notes
Migrate Infusion docs to use the docs template	Jon		
Refactor the design cards repository so content is separate from the generation tool	Jon	5d	
Refactor the ILDH to use the new docs platform structure	Jon	2d	
Refactor the First Discovery docs to use the new docs platform structure	Jon	2d	
Refactor the Infusion docs to use the new docs platform structure	Jon	5d	<ul style="list-style-type: none"> <li>This task is going to take a little longer because the infusion docs was never fully part of the docs platform.</li> </ul>
<a href="#">FLUID-5830 - Getting issue details...</a> STATUS	Jon / Justin	2d	<a href="#">IN PROGRESS</a> <ul style="list-style-type: none"> <li>Working on a new structure for docs.</li> <li>Refactor and leverage npm.</li> </ul>
<a href="#">FLUID-5555 - Getting issue details...</a> STATUS	Jon / Justin	3d	<ul style="list-style-type: none"> <li>Jon is going to create a personal repo containing SVGs for font generation</li> <li>Justin will look into grunt tasks to generate fonts once SVGs are in place</li> </ul>
<a href="#">FLUID-5773 - Getting issue details...</a> STATUS	Jon	2d	
<a href="#">FLUID-5722 - Getting issue details...</a> STATUS	Jon	3d	
IDRC Website	Lisa		
Make the IDI site mobile friendly		10d	<ul style="list-style-type: none"> <li>The IDI theme uses the FSS theme. The FSS theme is not mobile friendly.</li> <li>Work should be done to either update the FSS theme, or remove the dependency on the FSS theme and deprecate it.</li> </ul>
Website deployment checklist	Justin		



## ILDH - On Hold

JIRA	People	Estimate	Notes
Go through the ILDH review doc and sort and prioritize issues	Jon	1d	The document can be found here: <a href="https://docs.google.com/document/d/1xsxgLkZchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit">https://docs.google.com/document/d/1xsxgLkZchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit</a>
<b>FLUID-5691</b> - Getting issue details... STATUS	Jon	2d	ON BACK BURNER  <a href="https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide">https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide</a>  Will issue pull request when ready; will need to update template to replace link to github with link to contrib guide
<b>FLOE-287</b> - Getting issue details... STATUS		4d	Forces & Motion Basics isn't really a good choice now. John Travoltage is better, but will require updates to the exemplar text content which is additional work.
Create a wiki page of the Floe section of the site which summarizes "Jutta's 7 guidelines to better inclusive learning"	Jon	1d	Rough contents contained in an email from March 31, 2015 "Fwd: Core Team Action Items, 3/31"
Redo the information architecture of the ILDH to be more useful			
Add a guide about general web accessibility	Jon	5d	

## Infusion - On Hold

JIRA	People	Estimate	Notes
Infusion Documentation Plan			
<b>FLUID-6107</b> - Getting issue details... STATUS			Perhaps using an AUTHORS, CONTRIBUTORS, or COPYRIGHT file.
Consider refactoring infusion repo into a monorepo			<ul style="list-style-type: none"> <li>• separate lifecycle of core framework and components</li> <li>• Every now and then we will make a form of "LTS" release where we sync up and QA framework and components</li> <li>• Will each component be a separate repo in the mono repo?</li> </ul>
Remove Progress Component in favour of standard HTML component			Requires a redesign of Uploader that doesn't use our Progress component  Should this be deprecated in a release first?
<b>FLUID-6098</b> - Getting issue details... STATUS	Antranig		
<b>FLUID-6108</b> - Getting issue details... STATUS			

Remove enhancement code for no-js version of Uploader			Should this be deprecated in a release first?  <a href="https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js">https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js</a>
<a href="#">FLUID-6013</a> - Getting issue details... STATUS			
<a href="#">FLUID-6109</a> - Getting issue details... STATUS			
<a href="#">FLUID-6102</a> - Getting issue details... STATUS			
Automate Manual Test plans			Look at Tony's Webdriver work
Establish a practice for "annotating" new changes in the docs			e.g. "Changed in infusion-dev"
Add an automatic link checker as part of the doc build process			
For our sites switch to use YouTube video player			Must provide captions for our videos
Update the video entry on the ILDH to help people who want to embed video			
<a href="#">FLUID-6197</a> - Getting issue details... STATUS			Bringing in multilingual spike to Infusion examples, and improving the documentation around localization.
<a href="#">FLUID-6198</a> - Getting issue details... STATUS			Spike repo: <a href="https://github.com/waharnum/uio-multilingual">https://github.com/waharnum/uio-multilingual</a>

## AChecker - On Hold

JIRA	People	Estimate	Notes
Updating Achecker to work with the newer PHP version, 5.4+  <a href="http://atutor.ca/atutor/mantis/view.php?id=5547">http://atutor.ca/atutor/mantis/view.php?id=5547</a>	Cindy		<u>ON HOLD</u> Not as important as Floe work  Upgrade complete, but some checks not checking; still need access to old Checker for comparison, but not the production site