

# Floe Iteration Plan

## Table of Contents

- [Team Priorities June 2019](#)
- [Coding to Learn and Create](#)
- [Storytelling Tool](#)
- [Platform Coop](#)
- [CISL](#)
- [Social Justice Repair Kit](#)
- [APCP](#)
- [Bodies in Translation](#)
- [UIO](#)
- [Infusion](#)
- [Accessing the Arts](#)
- [Integrations, Collaborations, and Web Admin](#)
- [IDRC Infrastructure](#)
- [Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes](#)
- [Mentoring](#)
- [Communication](#)

### On Hold

- [Inclusive Cities - On Hold](#)
- [UIO+ Browser Extension - On Hold](#)
- [SNOW - On Hold](#)
- [MyL3 - On Hold](#)
- [Wordpress Infrastructure - On Hold](#)
- [Pressbooks - On Hold](#)
- [CMHR IAD Guide - On Hold](#)
- [Docs Platform & Guide - On Hold](#)
- [Infrastructure - On Hold](#)
- [ILDH - On Hold](#)
- [Infusion - On Hold](#)
- [AChecker - On Hold](#)

## Team Priorities June 2019

- [Coding to Learn and Create](#)
  - [ISTE](#)
    - Coding prototype improvements
  - Milestone 1
    - Open Resource Repository initial designs and initial resources
    - Coding tools research write up
  - Coding prototype video
- [Storytelling](#) (SJRK, Floe)
  - Bug fixing and architectural improvements
- [CISL](#)
  - Preferences Framework development work
  - Radium development work
  - Research application development
  - Preference Server development work
- [Platform Co-op](#)
  - Platform co-op website
  - Co-design with partner coops
  - Labour Platform Design Framework
  - Labour Platform Architecture
  - Learning Commons Designs
  - Learning Commons Architecture
- [SJRK](#)
  - Updates to the website
  - Partner sub-awards for final year
- [Bodies in Translation](#)
  - Design brief planning
- [APCP](#)
- [Design Umbrella](#)
  - Lunchboxes
  - ILDH Redesign
  - Guide Updates
- [Accessing the Arts](#)
  - Determine scope of work and activities
- [IDRC Infrastructure](#)

## Coding to Learn and Create

Wiki: [Coding to Learn and Create](#)

| JIRA                   | People      | Estimate | Notes   |
|------------------------|-------------|----------|---|
| Prototype              | Simon       |          |   |
| REB                    | Sepideh     |          | <b>IN PROGRESS</b> made the requested revisions |
| Visual design          | Avtar       |          |   |
| Website                | Avtar/Colin |          |   |
| Open Repository Design | Sepideh     |          |   |
| Prototype UX Design    | Sepideh     |          |   |

## Storytelling Tool

Latest storytelling tool build site: <http://staging-stories.floeproject.org/>

The Storytelling Project site: <https://stories.floeproject.org/>

Karisma Stories Site: <https://karisma-stories.floeproject.org/>

Other info regarding Storytelling Tool, including designs and processes: [Web Storytelling Tools](#)

| JIRA   | People | Estimate | Notes  |
|--|--------|----------|--|
| <a href="#">SJRK-237</a> - Getting issue details...<br><b>STATUS</b> | Gregor |          | <b>IN PROGRESS</b> Node and browser tests are passing after folder reorganization, but the routing needs to be updated before the site will work properly. |
| Diagram of the relationships between grades and markup               | Gregor |          | Gregor has started to put a diagram together   |

## Platform Coop

Wiki: [Platform Cooperative Development Kit](#)

| JIRA   | People               | Estimate | Notes  |
|--|----------------------|----------|--|
| Labour Platform Design Framework                       | Dana/Cheryl          |          |  |
| Labour Platform Architecture                           | Ned/Michelle/Colin   |          |  |
| Learning Commons Designs                               | Dana/Cheryl          |          |  |
| Learning Commons Architecture                          | Ned/Michelle/Colin   |          |  |
| Roadmap and Plan                                       | Dana/Michelle/Colin  |          |  |
| Beauty Worker's Website                                | Dana/Michelle        |          | <b>ON HOLD</b> SEWA taking a step back to reconsider online presence |
| Platform Co-op Website Redesign                        | Cheryl/Dana/Ned      |          | <b>IN PROGRESS</b> (Trello Board)                                    |
| Platform Co-op Website Infra                           | Ned                  |          | <b>DONE</b>  |
| Embedded Codesign with Partners - invites and planning | Dana/Michelle/Cheryl |          | <b>IN PROGRESS</b>   |
| REB for codesign                                       | Dana                 |          | <b>DONE</b>  |

## CISL

Website: <http://cisl.cast.org/>

3R Tool Design Idea: [3R Tool Design Description](#)

Sketches: [CISL - Early Design Sketching](#)

Reader demo: <http://cisl-demo.cast.org/>

Github: <https://github.com/cast-org/cisl-demo/>

| JIRA   | People | Estimate | Notes   |
|--|--------|----------|---|
| CISL 3R Tool Co-Design                                     | Jon    |          | <a href="#">CISL Co-design Planning</a>   |
| CISL Reader Demo   | Alan   |          | Current demo is available at <a href="http://cisl-demo.cast.org/">http://cisl-demo.cast.org/</a> / <a href="https://github.com/cast-org/cisl-demo/">https://github.com/cast-org/cisl-demo/</a><br>Demo uses both UIO and CAST's Figuration framework, along with Radium ( <a href="https://www.edrlab.org/readium/readium-2/">https://www.edrlab.org/readium/readium-2/</a> ) |
| Learner Preference Management and Storage using GPII tools | Alan   |          | Starting to have conversations and explore possibilities  |

## Social Justice Repair Kit

Website: <https://sojustrepairit.org/>

| JIRA   | People         | Estimate | Notes  |
|--|----------------|----------|--|
| Ongoing partner meetings                             | Dana /Michelle |          | Thursdays 11am ET  |
| Sub-award agreements for Year 3                      | Dana           |          | <b>DONE</b>  |
| Add accordion to Resources page                      | Avtar/Dana     |          | <b>IN PROGRESS</b> <a href="https://issues.fluidproject.org/browse/SJRK-197">https://issues.fluidproject.org/browse/SJRK-197</a> |
| Integrate search for resources                       | Avtar          |          | <b>SJRK-210</b> - Getting issue details... <b>STATUS</b>   |
| Update Partners page with more content               | Dana           |          | <b>IN PROGRESS</b> Waiting for feedback from partners to add/edit/images, including Events                                       |
| Separate Partners page content into individual pages | Michelle       |          |  |
| Implement site                                       | Avtar          |          | <b>IN PROGRESS</b> The new site has been deployed. A few remaining issues are documented in SJRK-165.                            |

## APCP

Website: <https://morphic.world/>

| JIRA   | People | Estimate | Notes  |
|--|--------|----------|--|
| <b>GPII-2843</b> - Getting issue details...<br><b>STATUS</b> | Cindy  |          | <b>PULL REQUEST</b><br><a href="https://github.com/GPII/universal/pull/586">https://github.com/GPII/universal/pull/586</a> |
| <b>GPII-3046</b> - Getting issue details...<br><b>STATUS</b> |        |          |  |
| <b>GPII-3711</b> - Getting issue details...<br><b>STATUS</b> |        |          | Final NOVA deployment  |
| <b>GPII-3791</b> - Getting issue details...<br><b>STATUS</b> | Cindy  |          |  |

|  |        |  |  |
|--|--------|--|--|
| <p><b>GPII-3828</b> - Getting issue details...</p> <p>STATUS</p> | Cindy  |  | <p><b>PULL REQUEST</b></p> <p><a href="https://github.com/GPII/universal/pull/764">https://github.com/GPII/universal/pull/764</a></p>  |
| <p><b>GPII-3717</b> - Getting issue details...</p> <p>STATUS</p> | Cindy  |  | <p><b>IN PROGRESS</b></p>  |
| <p><b>GPII-3719</b> - Getting issue details...</p> <p>STATUS</p> | Cindy  |  | <p><b>IN PROGRESS</b></p> <p><a href="https://wiki.gpii.net/w/Enhanced_Data_Model_for_NOVA">https://wiki.gpii.net/w/Enhanced_Data_Model_for_NOVA</a></p>   |
| <p><b>GPII-3720</b> - Getting issue details...</p> <p>STATUS</p> | Cindy  |  | <p>Could be closed with the change to GPII-3717 that the existing OAuth grant type will be reused rather than creating a new grant type for NOVA.</p>  |
| <p><b>GPII-3936</b> - Getting issue details...</p> <p>STATUS</p> |        |  |  |
| <p><b>GPII-3117</b> - Getting issue details...</p> <p>STATUS</p> |        |  |  |
| <p><b>GPII-3396</b> - Getting issue details...</p> <p>STATUS</p> |        |  |  |
| <p><b>GPII-3958</b> - Getting issue details...</p> <p>STATUS</p> |        |  |  |
| <p><b>GPII-3318</b> - Getting issue details...</p> <p>STATUS</p> | Cindy  |  | <p><b>ON HOLD</b></p>  |
| <p><b>GPII-3298</b> - Getting issue details...</p> <p>STATUS</p> | Cindy  |  |  |
| <p><b>GPII-3646</b> - Getting issue details...</p> <p>STATUS</p> | Joseph |  | <p><b>PULL REQUEST</b> <a href="https://github.com/GPII/universal/pull/777">https://github.com/GPII/universal/pull/777</a></p> <ul style="list-style-type: none"> <li>• Pull request merged with master</li> <li>• JIRA still open, should close?</li> </ul>   |
| <p><b>GPII-3888</b> - Getting issue details...</p> <p>STATUS</p> | Joseph |  | <p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• <a href="https://github.com/gpii-ops/gpii-infra/pull/383">https://github.com/gpii-ops/gpii-infra/pull/383</a> (gpii-infra)</li> <li>• <a href="https://github.com/gpii-ops/gpii-version-updater/pull/22">https://github.com/gpii-ops/gpii-version-updater/pull/22</a> (gpii-version-updater)</li> <li>• gpii-flushtokens module as a periodic kubernetes job for GCP. <ul style="list-style-type: none"> <li>• GCP istio sidecar container does not complete which leads to a resource drain as each instance of the cron job is spawned.</li> <li>• At APCP face-to-face, demonstrated a way to shut down the istio sidecar from the command line.</li> <li>• Working on .yaml to do the same.</li> </ul> </li> <li>• Modify gpii-version-updater such that it configures the version of the new gpii-flushtokens component. <ul style="list-style-type: none"> <li>• reviewed but this PR (22) needs to merge at the same time as PR 383.</li> </ul> </li> </ul> |
| <p><b>GPII-3832</b> - Getting issue details...</p> <p>STATUS</p> | Joseph |  | <p><b>IN PROGRESS</b></p> <ul style="list-style-type: none"> <li>• Pull request for AWS reviewed favourably, but question about why the tests were not actually run in AWS was resolved by Cindy. <ul style="list-style-type: none"> <li>• <b>PULL REQUEST</b> <a href="https://github.com/gpii-ops/gpii-infra/pull/347">https://github.com/gpii-ops/gpii-infra/pull/347</a></li> </ul> </li> <li>• Switching attention to GCP; thinking of running the tests similar to gpii-dataloader and gpii-flushtokens: execute within a docker container run from the cloud host.</li> </ul>   |
| <p><b>GPII-3754</b> - Getting issue details...</p> <p>STATUS</p> | Joseph |  | <p><b>ON HOLD</b></p>  |
| <p><b>GPII-2436</b> - Getting issue details...</p> <p>STATUS</p> | Cindy  |  | <p><b>ON HOLD</b></p>  |

|   |                        |                          |  |
|---|------------------------|--------------------------|--|
| <p><b>GP11-2437</b> - Getting issue details...</p> <p>STATUS</p>  | Cindy                  |                          | <p>ON HOLD</p>   |
| <p><b>GP11-1987</b> - Getting issue details...</p> <p>STATUS</p>  | Cindy                  |                          | <p>PULL REQUEST <a href="https://github.com/GP11/universal/pull/503">https://github.com/GP11/universal/pull/503</a></p> <p>Under review by Antranig.</p>   |
| <p><b>GP11-2164</b> - Getting issue details...</p> <p>STATUS</p> <p>Gather all the diagrams and ensure they are up to date</p>  | Cindy                  |                          | <p>PULL REQUEST <a href="https://github.com/GP11/gpii-architecture-docs/pull/1">https://github.com/GP11/gpii-architecture-docs/pull/1</a></p>  |
| <p><b>GP11-2568</b> - Getting issue details...</p> <p>STATUS</p> <p>Replace references to "universal" with "gpii-universal" in linux master branch</p>  | Joseph                 |                          | <p>PULL REQUEST <a href="https://github.com/GP11/linux/pull/97">https://github.com/GP11/linux/pull/97</a></p> <ul style="list-style-type: none"> <li>• Waiting second review by Javi</li> <li>• Used in linux pulls for device and process reporter work (below).</li> </ul>   |
| <p><b>Process Reporter (linux):</b></p> <p><b>GP11-442</b> - Getting issue details...</p> <p>STATUS</p>   | Joseph                 | Waiting on review /merge | <p>PULL REQUEST</p> <ul style="list-style-type: none"> <li>• GP11-442: <ul style="list-style-type: none"> <li>• <del>universal: merged</del></li> <li>• <del>windows: merged</del></li> <li>• linux: <a href="https://github.com/GP11/linux/pull/58">https://github.com/GP11/linux/pull/58</a></li> </ul> </li> </ul>  |
| <p><b>Process Reporter (windows):</b></p> <p><b>GP11-2844</b> - Getting issue details...</p> <p>STATUS</p> <p>Steve Grundell's work to use more of the Process Reporter module in gpii-windows</p> <p>(Formerly</p> <p><b>GP11-2578</b> - Getting issue details...</p> <p>STATUS</p> <p>)</p>   | Steve Grundell /Joseph |                          | <p>PULL REQUEST</p> <ul style="list-style-type: none"> <li>• Reviewed Steve's pull requests: <ul style="list-style-type: none"> <li>• windows: <a href="https://github.com/GP11/windows/pull/169">https://github.com/GP11/windows/pull/169</a> (closed and absorbed into <a href="https://github.com/GP11/windows/pull/170">https://github.com/GP11/windows/pull/170</a>)</li> <li>• universal: <a href="https://github.com/GP11/universal/pull/600">https://github.com/GP11/universal/pull/600</a></li> </ul> </li> </ul>                       |
| <p><b>Process Reporter (windows):</b></p> <p><b>GP11-2493</b> - Getting issue details...</p> <p>STATUS</p>  | Joseph                 |                          | <p>PULL REQUEST</p> <ul style="list-style-type: none"> <li>• Tony's pull request (<a href="https://github.com/GP11/windows/pull/131">https://github.com/GP11/windows/pull/131</a>) merged into master</li> <li>• Rebased my pull against master</li> <li>• More dialogue with Tony</li> <li>• Still needs work</li> <li>• <a href="https://github.com/GP11/windows/pull/172">https://github.com/GP11/windows/pull/172</a></li> </ul>   |
| <p><b>Process Reporter (all):</b></p> <p><b>GP11-1882</b> - Getting issue details...</p> <p>STATUS</p> <p><b>GP11-2775</b> - Getting issue details...</p> <p>STATUS</p>   | Joseph                 |                          | <p>PULL REQUEST</p> <ul style="list-style-type: none"> <li>• Modify Integration/Acceptance Testing Framework to use the Process Reporter where the test checks to see if a solution has started, is running, or has been shut down: <p><b>GP11-1882</b> - Getting issue details... STATUS</p> </li> <li>• Created GP11-2775 to add a mock ProcessReporter for integration tests in universal.</li> <li>• universal: <a href="https://github.com/kaspermarkus/universal/pull/24">https://github.com/kaspermarkus/universal/pull/24</a></li> </ul> |
| <p><b>Device Reporter/PlatformReporter (universal):</b></p> <p><b>GP11-3120</b> - Getting issue details...</p> <p>STATUS</p> <ul style="list-style-type: none"> <li>• Originally part of DeviceReporter work for reporting all screen resolutions</li> <li>• That work may no longer be necessary</li> <li>• But, the way the PlatformReporter is currently implemented can be improved by using context awareness</li> </ul> | Joseph                 |                          | <p>PULL REQUEST</p> <ul style="list-style-type: none"> <li>• Cherry picked changes to the DeviceReporter for GP11-1939 to isolate the context awareness implementation of the PlatformReporter</li> <li>• <a href="https://github.com/GP11/universal/pull/618">https://github.com/GP11/universal/pull/618</a></li> </ul>   |

|  |        |  |   |
|--|--------|--|---|
| <p><b>Device Reporter (all):</b></p> <p>Extend Device Reporter to report available screen resolutions.</p> <p>New JIRA for the MatchMaker that depends on the changes for the DeviceReporter:</p> <ul style="list-style-type: none"> <li> <a href="#">GPII-2654</a> - Getting issue details...<br/> <span>STATUS</span> </li> <li>Will be implemented for version 2.0 of the MatchMaker.</li> </ul> <p><a href="#">GPII-1939</a> - Getting issue details...<br/> <span>STATUS</span></p> <p>Depends on:</p> <ul style="list-style-type: none"> <li> <a href="#">GPII-2395</a> - Getting issue details...<br/> <span>STATUS</span> </li> <li> <a href="#">GPII-2404</a> - Getting issue details...<br/> <span>STATUS</span> </li> </ul> | Joseph |  | <p><b>IN PROGRESS</b></p> <ul style="list-style-type: none"> <li>Decision at GPII architecture meeting was: the screen resolutions are a part of the payload of the device reporter. Device Reporter modified to do this.</li> <li>Decision at architecture meeting on 19 Oct to wait to review the pull requests until the system needs to use this information: see line 172 of the meeting minutes: <a href="https://pad.gpii.net/p/arch-2017-10-19-2g84nmb">https://pad.gpii.net/p/arch-2017-10-19-2g84nmb</a></li> </ul> <p><b>PULL REQUEST</b></p> <p>DeviceReporter pull requests (GPII-1939):</p> <ul style="list-style-type: none"> <li>Universal: <a href="https://github.com/GPII/universal/pull/536">https://github.com/GPII/universal/pull/536</a></li> <li>Windows: <a href="https://github.com/GPII/windows/pull/134">https://github.com/GPII/windows/pull/134</a></li> <li>Linux: <a href="https://github.com/GPII/linux/pull/95">https://github.com/GPII/linux/pull/95</a></li> </ul> <p>Settings Handler pull requests:</p> <ul style="list-style-type: none"> <li>Linux/GNOME display settings handler, XRandR bridge (GPII-2395): <a href="https://github.com/GPII/linux/pull/92">https://github.com/GPII/linux/pull/92</a></li> <li>For Windows DisplaySettingsHandler (GPII-2404): <a href="https://github.com/GPII/windows/pull/121">https://github.com/GPII/windows/pull/121</a></li> </ul> |
| <p><b>Device Reporter (all):</b></p> <p><a href="#">GPII-2653</a> - Getting issue details...<br/> <span>STATUS</span></p>  | Joseph |  | Sometime in the future: expand the DeviceReporter to provide device information regarding PSP preferences (e.g., language)  |
| <p><a href="#">GPII-2672</a> - Getting issue details...<br/> <span>STATUS</span></p>   | Joseph |  | <p><b>IN PROGRESS</b></p> <ul style="list-style-type: none"> <li>Investigating two ways to test the C# code.</li> <li>Documented with working code in <a href="#">my GitHub repository</a>.</li> </ul>  |
| <p><a href="#">GPII-2673</a> - Getting issue details...<br/> <span>STATUS</span></p>   | Joseph |  | <p><b>IN PROGRESS</b></p> <ul style="list-style-type: none"> <li>Investigating.</li> <li>Likely obsolete/fixe.</li> </ul>   |

## Bodies in Translation

<http://bodiesintranslation.ca/>

Bodies in Translation

| JIRA  | People                   | Estimate | Notes  |
|---|--------------------------|----------|--|
| Third Co-design session   | Dana/Sepi/Colin/Michelle |          | <b>DONE</b> Preparing mockups for the activities |
| Design Brief  | Dana/Sepi/Colin/Michelle |          |  |
| Synthesize the results from sessions 3                              | Sepideh                  |          | <b>IN PROGRESS</b>                               |
| Write up a draft set of stories of use based on session III results | Sepideh                  |          | <b>DONE</b> <a href="#">Scenarios</a>            |
| Sketch some user interfaces for the platform                        | Sepideh                  |          |  |
| Refine the platform sitemap based on session III results            | Sepideh                  |          |  |

## UIO

(Floe) User Interface (Learner) Options Mobile and Responsive Design

| JIRA   | People             | Estimate | Notes   |
|--|--------------------|----------|---|
| <a href="#">FLUID-6311</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Gregor             | 5        | <input type="button" value="DONE"/><br>NOTE: due to <a href="#">FLUID-6324</a> we are not able to deploy yet; however, when the PR is ready it can still be merged into master. |
| <a href="#">FLUID-6312</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Gregor/Alan/Justin | 3        | <input type="button" value="PULL REQUEST"/><br><a href="https://github.com/fluid-project/infusion/pull/950">https://github.com/fluid-project/infusion/pull/950</a>              |
| <a href="#">FLUID-6303</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Gregor/Alan/Justin | 2        | <input type="button" value="DONE"/>   |
| <a href="#">FLUID-6322</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Justin             | 6weeks   | <input type="button" value="PULL REQUEST"/><br><a href="https://github.com/fluid-project/infusion/pull/950">https://github.com/fluid-project/infusion/pull/950</a>              |
| <a href="#">FLUID-6363</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Justin             |          |   |
| <a href="#">FLUID-6364</a> - Getting issue details...<br><input type="button" value="STATUS"/> |                    |          |   |

## Infusion

### Post Infusion 2.0 Review Meeting Notes

| JIRA   | People | Estimate | Notes   |
|--|--------|----------|---|
| <a href="#">FLUID-6094</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        | 2        |   |
| <a href="#">FLUID-6131</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        |          | <ul style="list-style-type: none"> <li>This documentation is needed to support integrations.</li> </ul>   |
| <a href="#">FLUID-6110</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        |          | <ul style="list-style-type: none"> <li>Updated the tags in Infusion and Infusion-Dev repos</li> <li>Alan created a tool for generating docpad builds from tags.</li> </ul>  |
| Yeoman generator for Infusion  | Alan   |          | Experimental work on scaffolding tooling for project generation: <a href="https://github.com/waharnum/generator-infusion">https://github.com/waharnum/generator-infusion</a>  |
| <a href="#">FLUID-6198</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        |          | Work to bring the multilingual spike into core Infusion's examples, and improve the documentation on multilingual UIO.  |
| <a href="#">FLUID-6239</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        |          |   |
| <a href="#">FLUID-6148</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        |          | <input type="button" value="PULL REQUEST"/><br><a href="https://github.com/fluid-project/infusion/pull/824">https://github.com/fluid-project/infusion/pull/824</a><br><a href="https://github.com/fluid-project/infusion-docs/pull/136">https://github.com/fluid-project/infusion-docs/pull/136</a> |

|   |              |   |  |
|---|--------------|---|--|
| <a href="#">FLUID-6325</a> - Getting issue details... <span>STATUS</span> |              |   | <p>Investigate centralizing attributions and copyrights into a single file.</p> <p>Could also look at <a href="#">all-contributors</a> for ideas on how to attribute contributions</p> <p><span>PULL REQUEST</span></p> <p><a href="https://github.com/fluid-project/infusion/pull/921">https://github.com/fluid-project/infusion/pull/921</a></p> |
| <a href="#">FLUID-6324</a> - Getting issue details... <span>STATUS</span> | Justin /Alan | 3 | <p>It was decided at the planning meeting on 08 Jan 19 that we would use Alan's fork of the handlebars docked plugin until his PR to the repo has been merged.</p>   |
| <a href="#">FLUID-5722</a> - Getting issue details... <span>STATUS</span> | Tony         |   | <p><span>PULL REQUEST</span></p> <p><a href="https://github.com/fluid-project/infusion-docs/pull/147">https://github.com/fluid-project/infusion-docs/pull/147</a></p>  |

## Accessing the Arts

| JIRA   | People | Estimate | Notes   |
|--|--------|----------|---|
| Introductory meeting with Culture Creates on 04/23 | Alan   |          | <a href="http://www.culturecreates.com/">http://www.culturecreates.com/</a> |

## Integrations, Collaborations, and Web Admin

| JIRA   | People | Estimate | Notes   |
|--|--------|----------|---|
| Gooru collaboration  | Jon    |          | Waiting for MOU from Gooru  |
| Update UIO Docs with Youtube howto video                                   | Jon    | 1d       | <a href="https://www.youtube.com/watch?v=63DqNgxtsrA">https://www.youtube.com/watch?v=63DqNgxtsrA</a>   |
| <a href="#">SNOW-41</a> - Getting issue details... <span>STATUS</span>     | Jon    | 0.5d     |   |
| <a href="#">FLUID-6376</a> - Getting issue details... <span>STATUS</span>  |        |          |   |
| <a href="#">FLUID-6377</a> - Getting issue details... <span>STATUS</span>  |        |          |   |
| Oakfnd.org - Update the Web Content Guide with answers to questions asked. | Jon,   | 5d       | <a href="#">Inclusive and Accessible Web Content Guide</a>  |
| Centre for Creative Leadership Workshop                                    | Jon    |          | UIO Integration in ValueAble Leader Project. <span>ON HOLD</span>   |
| Rebus  |        |          | <ul style="list-style-type: none"> <li>Explore opportunity to help bring metadata work to PB. Autogeneration of MD based on content.</li> </ul>   |
| <a href="#">IDI-128</a> - Getting issue details... <span>STATUS</span>     |        |          |   |
| Drupal Module Updating by OpenConcept team                                 |        |          | <p>Mike Gifford's blog post: <a href="https://openconcept.ca/blog/mike/personalization-accessibility-drupal">https://openconcept.ca/blog/mike/personalization-accessibility-drupal</a></p> <p>Plugin: <a href="https://www.drupal.org/project/fluidui">https://www.drupal.org/project/fluidui</a></p> |
| Improving i18n integration of Wordpress plugin                             |        |          | Some discussion with a member of the PressBooks team at <a href="https://github.com/fluid-project/uio-wordpress-plugin/issues/8">https://github.com/fluid-project/uio-wordpress-plugin/issues/8</a>   |

## IDRC Infrastructure

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
|------|--------|----------|-------|



|   |      |  |  |
|---|------|--|--|
| BotBot.me IRC logging service shutdown                        | Alan |  | <p>The new bot is logging in a very basic way to <a href="http://irc-logs.fluidproject.org/">http://irc-logs.fluidproject.org/</a> and appears stable.</p> <p>Further work is needed to present the logs from BotBot in a more usable way.</p> <p><b>INFRA-219</b> - Getting issue details... <b>STATUS</b></p> <p><b>INFRA-220</b> - Getting issue details... <b>STATUS</b></p> |
| <b>INFRA-225</b> - Getting issue details...<br><b>STATUS</b>  | Alan |  |  |
| <b>FLUID-6200</b> - Getting issue details...<br><b>STATUS</b> |      |  | <b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.  |
| <b>FLUID-6282</b> - Getting issue details...<br><b>STATUS</b> |      |  | <b>IN PROGRESS</b> Back to the drawing board.  |
| <b>FLUID-6283</b> - Getting issue details...<br><b>STATUS</b> |      |  | <b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.  |
| <b>FLUID-6284</b> - Getting issue details...<br><b>STATUS</b> |      |  | <b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.  |
| <b>FLUID-6285</b> - Getting issue details...<br><b>STATUS</b> |      |  | <b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.  |
| <b>FLUID-6286</b> - Getting issue details...<br><b>STATUS</b> |      |  | <b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.  |
| <b>FLUID-6287</b> - Getting issue details...<br><b>STATUS</b> |      |  | <b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.  |
| <b>FLUID-6288</b> - Getting issue details...<br><b>STATUS</b> |      |  | <b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.  |
| <b>FLUID-6289</b> - Getting issue details...<br><b>STATUS</b> |      |  | <b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.  |
| <b>INFRA-99</b> - Getting issue details...<br><b>STATUS</b>   |      |  | <b>IN PROGRESS</b> Registry is running. Working on authentication server.  |
| <b>GPII-3186</b> - Getting issue details...<br><b>STATUS</b>  |      |  | <b>IN PROGRESS</b> Research is done. Need to fill some bug reports and worked with Tony to prepare document.   |

## Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes

[Inclusive Design Toolkit](#)

[The Inclusive Design Guide](#)

<http://handbook.floeproject.org/>

[Design Handbook](#)

[Co-design Toolkit](#)

| JIRA  | People | Estimate | Notes |
|---|--------|----------|-------|
| Create a "lunchbox" for creating accessible and inclusive web content | Jon    | 5d       |       |

|  |                    |  |  |
|--|--------------------|--|--|
| <b>FLUID-6370</b> - Getting issue details...<br><input type="button" value="STATUS"/>    | Jon                |  | On desktop sizes - always show the sidebar<br>On mobile - consider putting the topics in a menu.   |
| Update user-continued design entry in the Guide, also consider replacing the word "user" | Dana, Colin        |  |  |
| Multilingual Entry   | Alan               |  | Based on SJRK localization work, UIO multilingual experiment   |
| Digital Divide Entry   | Alan               |  | Based on conversations from SJRK and other areas about building tools for audiences that lack reliable internet connectivity, exist on the margins geographically / economically...                                    |
| Multimodal Design Entry  | Alan               |  | Based on Guelph presentation <a href="https://docs.google.com/presentation/d/1XV_I73ePNicy1iEYjUjRlzpRlOqGmsGHK9x7k9yc/edit">https://docs.google.com/presentation/d/1XV_I73ePNicy1iEYjUjRlzpRlOqGmsGHK9x7k9yc/edit</a> |
| Create a landing page for our design toolkit on the IDRC site                            |                    |  |  |
| Address issues based on feedback from Grace and Kathy                                    | Dana               |  |  |
| Nexus science lab video entry  | Simon /Alan /Caren |  | What might that look like? "People" to discuss.  |

## Mentoring

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
|------|--------|----------|-------|

## Communication

| JIRA                                   | People        | Estimate | Notes               |
|--|---------------|----------|---------------------|
| Floe News on Learning Common Co-design | Michelle/Dana |          | Post SEWA co-design |
| Fluid Project Twitter                  | Alan/Colin    |          |                     |

## On Hold

### Inclusive Cities - On Hold

Website: <https://cities.inclusivedesign.ca/>

| JIRA   | People | Estimate | Notes |
|--|--------|----------|-------|
| <b>CITY-42</b> - Getting issue details...<br><input type="button" value="STATUS"/> | Simon  | 1.5 days |       |

### UIO+ Browser Extension - On Hold

- [GPII Wiki: Browser Extension](#)
- [GPII Wiki: Current Status](#)

### Current and Planned Iterations

Phases:

- Phase 2
- Phase 3

Phase 2 - Technical Debt Clean Up: (Sep 4, 2018 - Sep 14, 2018)

| JIRA  | People | Estimate | Notes   |
|---|--------|----------|---|
| <a href="#">FLUID-6209</a> - Getting issue details... <input type="button" value="STATUS"/> | Justin | 5        | Need to write documentation.<br>Waiting on changes for <a href="#">FLUID-6257</a><br><input type="button" value="PULL REQUEST"/><br><a href="https://github.com/fluid-project/infusion-docs/pull/142">https://github.com/fluid-project/infusion-docs/pull/142</a> |

Future Work

For additional future work see: <https://docs.google.com/document/d/1IqU7XA6imShzS1BofQhS5JWHziCZH1zUjQQOilBhpMk/edit>

| JIRA   | People | Estimate | Notes   |
|--|--------|----------|---|
| <a href="#">FLUID-6334</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        | 3        |   |
| <a href="#">FLUID-6336</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        | 5        |   |
| <a href="#">FLUID-6337</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        | 2        |   |
| <a href="#">GPII-3321</a> - Getting issue details...<br><input type="button" value="STATUS"/>  |        | 3        |   |
| <a href="#">GPII-3322</a> - Getting issue details...<br><input type="button" value="STATUS"/>  |        | 10       |   |
| <a href="#">FLUID-6278</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        | 10       |   |
| <a href="#">GPII-3480</a> - Getting issue details...<br><input type="button" value="STATUS"/>  |        |          |   |
| CI for UIO+  |        |          |   |
| Add Google Translate   |        | 2        | Add an option to the UIO+ panel to enable/disable the Google Translate Browser Extension  |
| Port to MS Edge  |        |          |   |
| Port to Firefox  |        |          | Look at Firefox's reader mode api ( <a href="https://blog.mozilla.org/addons/2017/11/20/extensions-in-firefox-58/">https://blog.mozilla.org/addons/2017/11/20/extensions-in-firefox-58/</a> ) |
| Port to Safari   |        |          |   |

SNOW - On Hold

| JIRA   | People | Estimate | Notes |
|--|--------|----------|-------|
| Add SNOW brand graphic to browser tab<br><a href="#">SNOW-38</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Jon    |          |       |

|  |             |          |  |
|--|-------------|----------|--|
| Articles section on website: verify <b>internal links AND images (with alt text)</b> on all articles | Caren       | 1-2 days | seems to not have automatically ported over links and images. See PhET articles:   |
| Articles   | Alan, Caren |          | part 2 of GSoC. Alan will write a piece including: "Build a service for adaptive content and learning supports" <a href="https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152">https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152</a> (to include the extended audience of educators and learners) and CISL <a href="http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#.W9sn1XpkJOR">http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#.W9sn1XpkJOR</a><br>later in November into December |
| Write article for Mags Canada  | Caren       | 2-3 days | "accessible websites" update of an article written in 2016. Draft due Oct. 31—extended.<br>Lisa interview Nov. 1   |
| Write, create and deliver keynote and workshop   | Caren       | 3-5 days | Curriculum Developers Affinity Group (CDAG) conference Dec. 2/3, 2018  |
| Marketing Plan   | Caren       |          | in progress. <a href="https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHxjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo">https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHxjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo</a>   |
| Workshop outreach plan   | Caren       |          | Include: Write and create workshop promos for facilitators to share  |
| Update Behavioural Differences Workshop (with moderator)   | Caren       |          | Facilitator and expert has not yet responded to schedule meeting   |
| develop Mental Health workshop   | Caren       |          | Facilitator and expert has not yet responded to schedule meeting   |
| Write OER content from collected info and post on SNOW   | Caren       | 2-3 days |  |

## MyL3 - On Hold

Latest mockups for implementation: <https://files.inclusivedesign.ca/s/iHnIZDS3cFzxpnC>

Latest mockups: <https://files.inclusivedesign.ca/s/lrsq4w24gFgEGqF>

(Floe) Preference Exploration and Self-Assessment (MyL3)

Importing external data exploration: <https://myl3-static.firebaseio.com/>

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
|      |        |          |       |

## Wordpress Infrastructure - On Hold

| JIRA  | People | Estimate | Notes  |
|---|--------|----------|--|
| Figure out and implement an internationalization strategy for wp-a11y<br>Task specifically for Our Doors are Open:<br>- French flag click and take to Nos Portes Sont Overtes<br>- Remove Nos Portes Sont Overtes page from nav<br>- top navigation to be in French   | Jon    | 3d       |  |
| Other tasks (no Jiras yet)<br><ul style="list-style-type: none"> <li>Rename wp-a11y theme to something like 'Floe WP Theme Skeleton' - Postponed</li> <li>Merge Foundation branch into Master - DONE</li> <li>Update BIG IDEa to use Master instead of Foundation branch</li> <li>Update SNOW to use Master instead of Foundation branch</li> <li>Make sure each theme has necessary stuff Wordpress wants for themes (i.e. all necessary release metadata and licenses)</li> </ul> |        |          |  |
| Rescope feedback-post-plugin to BIG IDEa  |        |          | Make it clear that the plugin is used for BIG IDEa. Re-using it will require modification. |
| Document todos / issues with wp-a11y-theme, big-idea-theme, and feedback-post-plugin before migration   | Jon    | 3d       | <b>IN PROGRESS</b>   |

|   |          |    |   |
|---|----------|----|---|
| Move Wordpress related repositories to IDI project space: <ul style="list-style-type: none"> <li>• wp-a11y-theme</li> <li>• big-idea-theme</li> <li>• feedback-post-plugin</li> </ul> | Jon      | 1d |   |
| <b>FLOE-537</b> - Getting issue details... <b>STATUS</b>  | Eloisa   | 1d | Will update this JIRA as I find tools/resources online.   |
| Describe the Feedback plugin as a generally useful feedback tool (not just for BI)  |          |    |   |
| Evaluate Revisr for Wordpress dev   | Jon      |    |   |
| Evaluate github workflow for Wordpress dev  | Jon      |    |   |
| Evaluate gitium   | Jon      |    | <ul style="list-style-type: none"> <li>• Manual trigger to create pull requests.</li> <li>• Requires proc_open</li> <li>• <a href="#">Results documented on the Wiki</a></li> </ul> |
| Evaluate incron   | Jon      |    | <ul style="list-style-type: none"> <li>• inotify</li> <li>• <a href="#">Results documented on the Wiki</a></li> </ul>   |
| Wordpress Dev-Deploy Continuous Integration   | Giovanni |    |   |

## Pressbooks - On Hold

| JIRA   | People           | Estimate | Notes   |
|--|------------------|----------|---|
| a11y review of PB  | Jon              | Ongoing  | <ul style="list-style-type: none"> <li>• Continuing a11y review.</li> <li>• Cover page review done - need to file Github issues. Now moving on to content pages.</li> </ul> |
| UIO Integration for Book themes (May 2018)<br><b>FLUID-6255</b> - Getting issue details... <b>STATUS</b> | Ned, Justin, Jon | Ongoing  | <p>Ned to be able to dedicate time after March 19.</p> <p><a href="#">See notes from Feb meeting with Ned.</a></p>  |
| More a11y feedback for Pressbooks book theme (March 2018)  | Jon?             |          | <p>IDRC to help testing and provide feedback via github issues.</p> <p><a href="#">See notes from Feb meeting with Ned.</a></p>   |
| a11y feedback for Pressbooks dashboard (March 2018)  | Jon?             |          | <p>IDRC to help testing and provide feedback via github issues.</p> <p><a href="#">See notes from Feb meeting with Ned.</a></p>   |

## CMHR IAD Guide - On Hold

| JIRA   | People | Estimate | Notes  |
|--|--------|----------|--|
| Integration of UIO into web version of the IAD |        |          | On hold  |
| Accessibility feedback for IAD Guide           |        |          | <p>Improved a11y of sidebar. PR merged.</p> <p>Need to confirm CC license on site.</p> |
| Development of accessible shortcodes for IAD   |        |          |  |
| Development of online resources for CMHR       |        |          |  |

## Docs Platform & Guide - On Hold

|  | People | Estimate | Notes  |
|--|--------|----------|--|
| <b>FLUID-6015</b> - Getting issue details... <b>STATUS</b> | Jon    | 4d       | <p><b>PULL REQUEST</b></p> <p>Pull request</p> |

|   |      |         |  |
|---|------|---------|--|
| <a href="#">FLOE-496</a> - Getting issue details... <span>STATUS</span> | Jon  | 5+ days | <b>IN PROGRESS</b>   |
| <a href="#">FLOE-490</a> - Getting issue details... <span>STATUS</span> | Jon  | 5+ days | <b>IN PROGRESS</b> <ul style="list-style-type: none"> <li>Need to merge FLOE-496.</li> <li>Also need to add an option to print on single 5x10 cards duplex.</li> </ul> |
| Update the content so it can be printed nicely                          | Dana |         |  |
| Examples for using the Cards/Guide                                      | Dana |         | Tim and Godfrey had created some examples, we need to include them somewhere.  |

## Infrastructure - On Hold

| JIRA   | People       | Estimate | Notes  |
|--|--------------|----------|--|
| Migrate Infusion docs to use the docs template                                       | Jon          |          |  |
| Refactor the design cards repository so content is separate from the generation tool | Jon          | 5d       |  |
| Refactor the ILDH to use the new docs platform structure                             | Jon          | 2d       |  |
| Refactor the First Discovery docs to use the new docs platform structure             | Jon          | 2d       |  |
| Refactor the Infusion docs to use the new docs platform structure                    | Jon          | 5d       | <ul style="list-style-type: none"> <li>This task is going to take a little longer because the infusion docs was never fully part of the docs platform.</li> </ul>  |
| <a href="#">FLUID-5830</a> - Getting issue details... <span>STATUS</span>            | Jon / Justin | 2d       | <b>IN PROGRESS</b> <ul style="list-style-type: none"> <li>Working on a new structure for docs.</li> <li>Refactor and leverage npm.</li> </ul>  |
| <a href="#">FLUID-5555</a> - Getting issue details... <span>STATUS</span>            | Jon / Justin | 3d       | <ul style="list-style-type: none"> <li>Jon is going to create a personal repo containing SVGs for font generation</li> <li>Justin will look into grunt tasks to generate fonts once SVGs are in place</li> </ul>                                   |
| <a href="#">FLUID-5773</a> - Getting issue details... <span>STATUS</span>            | Jon          | 2d       |  |
| <a href="#">FLUID-5722</a> - Getting issue details... <span>STATUS</span>            | Jon          | 3d       |  |
| IDRC Website   | Lisa         |          |  |
| Make the IDI site mobile friendly  |              | 10d      | <ul style="list-style-type: none"> <li>The IDI theme uses the FSS theme. The FSS theme is not mobile friendly.</li> <li>Work should be done to either update the FSS theme, or remove the dependency on the FSS theme and deprecate it.</li> </ul> |
| Website deployment checklist   | Justin       |          |  |

## ILDH - On Hold

| JIRA  | People | Estimate | Notes   |
|---|--------|----------|---|
| Go through the ILDH review doc and sort and prioritize issues             | Jon    | 1d       | The document can be found here: <a href="https://docs.google.com/document/d/1xsxgkLkZchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit">https://docs.google.com/document/d/1xsxgkLkZchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit</a>   |
| <a href="#">FLUID-5691</a> - Getting issue details... <span>STATUS</span> | Jon    | 2d       | <b>ON BACK BURNER</b><br><a href="https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide">https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide</a><br>Will issue pull request when ready; will need to update template to replace link to github with link to contrib guide |

|   |     |    |   |
|---|-----|----|---|
| FLOE-287 - Getting issue details... <input type="button" value="STATUS"/>   |     | 4d | Forces & Motion Basics isn't really a good choice now. John Travoltage is better, but will require updates to the exemplar text content which is additional work. |
| Create a wiki page of the Floe section of the site which summarizes "Jutta's 7 guidelines to better inclusive learning" | Jon | 1d | Rough contents contained in an email from March 31, 2015 "Fwd: Core Team Action Items, 3/31"  |
| Redo the information architecture of the ILDH to be more useful   |     |    |   |
| Add a guide about general web accessibility   | Jon | 5d |   |

## Infusion - On Hold

| JIRA  | People   | Estimate | Notes   |
|---|----------|----------|---|
| <a href="#">Infusion Documentation Plan</a>                                 |          |          |   |
| FLUID-6107 - Getting issue details... <input type="button" value="STATUS"/> |          |          | Perhaps using an AUTHORS, CONTRIBUTORS, or COPYRIGHT file.  |
| Consider refactoring infusion repo into a monorepo                          |          |          | <ul style="list-style-type: none"> <li>• separate lifecycle of core framework and components</li> <li>• Every now and then we will make a form of "LTS" release where we sync up and QA framework and components</li> <li>• Will each component be a separate repo in the mono repo?</li> </ul> |
| Remove Progress Component in favour of standard HTML component              |          |          | Requires a redesign of Uploader that doesn't use our Progress component<br>Should this be deprecated in a release first?  |
| FLUID-6098 - Getting issue details... <input type="button" value="STATUS"/> | Antranig |          |   |
| FLUID-6108 - Getting issue details... <input type="button" value="STATUS"/> |          |          |   |
| Remove enhancement code for no-js version of Uploader                       |          |          | Should this be deprecated in a release first?<br><br><a href="https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js">https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js</a>    |
| FLUID-6013 - Getting issue details... <input type="button" value="STATUS"/> |          |          |   |
| FLUID-6109 - Getting issue details... <input type="button" value="STATUS"/> |          |          |   |
| FLUID-6102 - Getting issue details... <input type="button" value="STATUS"/> |          |          |   |
| Automate Manual Test plans  |          |          | Look at Tony's Webdriver work   |
| Establish a practice for "annotating" new changes in the docs               |          |          | e.g. "Changed in infusion-dev"  |
| Add an automatic link checker as part of the doc build process              |          |          |   |
| For our sites switch to use YouTube video player                            |          |          | Must provide captions for our videos  |
| Update the video entry on the ILDH to help people who want to embed video   |          |          |   |
| FLUID-6197 - Getting issue details... <input type="button" value="STATUS"/> |          |          | Bringing in multilingual spike to Infusion examples, and improving the documentation around localization.   |
| FLUID-6198 - Getting issue details... <input type="button" value="STATUS"/> |          |          | Spike repo: <a href="https://github.com/waharnum/uio-multilingual">https://github.com/waharnum/uio-multilingual</a>   |

## AChecker - On Hold

| JIRA  | People | Estimate | Notes  |
|---|--------|----------|--|
| Updating Achecker to work with the newer PHP version, 5.4+<br><a href="http://atutor.ca/atutor/mantis/view.php?id=5547">http://atutor.ca/atutor/mantis/view.php?id=5547</a> | Cindy  |          | <b>ON HOLD</b> Not as important as Floe work<br>Upgrade complete, but some checks not checking; still need access to old Checker for comparison, but not the production site |

Latest storytelling tool build site