

Floe Iteration Plan

Table of Contents

- [Team Priorities June 2019](#)
- [Coding to Learn and Create](#)
- [Storytelling Tool](#)
- [Platform Coop](#)
- [CISL](#)
- [Social Justice Repair Kit](#)
- [APCP](#)
- [Bodies in Translation](#)
- [UIO](#)
- [Infusion](#)
- [Accessing the Arts](#)
- [Integrations, Collaborations, and Web Admin](#)
- [IDRC Infrastructure](#)
- [Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes](#)
- [Mentoring](#)
- [Communication](#)

On Hold

- [Inclusive Cities - On Hold](#)
- [UIO+ Browser Extension - On Hold](#)
- [SNOW - On Hold](#)
- [MyL3 - On Hold](#)
- [Wordpress Infrastructure - On Hold](#)
- [Pressbooks - On Hold](#)
- [CMHR IAD Guide - On Hold](#)
- [Docs Platform & Guide - On Hold](#)
- [Infrastructure - On Hold](#)
- [ILDH - On Hold](#)
- [Infusion - On Hold](#)
- [AChecker - On Hold](#)

Team Priorities June 2019

- [Coding to Learn and Create](#)
 - [ISTE](#)
 - Coding prototype improvements
 - Milestone 1
 - Open Resource Repository initial designs and initial resources
 - Coding tools research write up
 - Coding prototype video
- [Storytelling](#) (SJRK, Floe)
 - Bug fixing and architectural improvements
- [CISL](#)
 - Preferences Framework development work
 - Radium development work
 - Research application development
 - Preference Server development work
- [Platform Co-op](#)
 - Platform co-op website
 - Co-design with partner coops
 - Labour Platform Design Framework
 - Labour Platform Architecture
 - Learning Commons Designs
 - Learning Commons Architecture
- [SJRK](#)
 - Updates to the website
 - Partner sub-awards for final year
- [Bodies in Translation](#)
 - Design brief planning
- [APCP](#)
- [Design Umbrella](#)
 - Lunchboxes
 - ILDH Redesign
 - Guide Updates
- [Accessing the Arts](#)
 - Determine scope of work and activities
- [IDRC Infrastructure](#)

Coding to Learn and Create

Wiki: [Coding to Learn and Create](#)

JIRA	People	Estimate	Notes
Prototype	Simon/Sepideh		
Milestone 2 Planning	Michelle		
Prototype Video	Avtar		
ISTE	Simon		
Open Repository	Sepideh		
PPIG Paper	Colin/Simon		
Colour Pallet	Lisa		

Storytelling Tool

Latest storytelling tool build site: <http://staging-stories.floeproject.org/>

The Storytelling Project site: <https://stories.floeproject.org/>

Karisma Stories Site: <https://karisma-stories.floeproject.org/>

Other info regarding Storytelling Tool, including designs and processes: [Web Storytelling Tools](#)

JIRA	People	Estimate	Notes
<p>SJRK-237 - Getting issue details...</p> <p>STATUS</p>	Gregor		IN PROGRESS Node and browser tests are passing after folder reorganization, but the routing needs to be updated before the site will work properly.
Diagram of the relationships between grades and markup	Gregor		Gregor has started to put a diagram together

Platform Coop

Wiki: [Platform Cooperative Development Kit](#)

JIRA	People	Estimate	Notes
Labour Platform Design Framework	Dana/Cheryl		
Labour Platform Architecture	Ned/Michelle/Colin		
Learning Commons Designs	Dana/Cheryl		
Learning Commons Architecture	Ned/Michelle/Colin		
Roadmap and Plan	Dana/Michelle/Colin		
Beauty Worker's Website	Dana/Michelle		ON HOLD SEWA taking a step back to reconsider online presence
Platform Co-op Website Redesign	Cheryl/Dana/Ned		IN PROGRESS (Trello Board)
Platform Co-op Website Infra	Ned		DONE
Embedded Codesign with Partners - invites and planning	Dana/Michelle/Cheryl		IN PROGRESS
REB for codesign	Dana		DONE

CISL

Website: <http://cisl.cast.org/>

3R Tool Design Idea: [3R Tool Design Description](#)

Sketches: [CISL - Early Design Sketching](#)

Reader demo: <http://cisl-demo.cast.org/>

Github: <https://github.com/cast-org/cisl-demo/>

JIRA	People	Estimate	Notes
CISL 3R Tool Co-Design	Jon		CISL Co-design Planning
CISL Reader Demo	Alan		Current demo is available at http://cisl-demo.cast.org/ / https://github.com/cast-org/cisl-demo/ Demo uses both UIO and CAST's Figuration framework, along with Radium (https://www.edrlab.org/readium/readium-2/)
Learner Preference Management and Storage using GPII tools	Alan		Starting to have conversations and explore possibilities

Social Justice Repair Kit

Website: <https://sojustrepairit.org/>

JIRA	People	Estimate	Notes
Ongoing partner meetings	Dana /Michelle		Thursdays 11am ET
Sub-award agreements for Year 3	Dana		DONE
Add accordion to Resources page	Avtar/Dana		IN PROGRESS https://issues.fluidproject.org/browse/SJRK-197
Integrate search for resources	Avtar		SJRK-210 - Getting issue details... STATUS
Update Partners page with more content	Dana		IN PROGRESS Waiting for feedback from partners to add/edit/images, including Events
Separate Partners page content into individual pages	Michelle		
Implement site	Avtar		IN PROGRESS The new site has been deployed. A few remaining issues are documented in SJRK-165.

APCP

Website: <https://morphic.world/>

JIRA	People	Estimate	Notes
GPII-2843 - Getting issue details... STATUS	Cindy		PULL REQUEST https://github.com/GPII/universal/pull/586
GPII-3046 - Getting issue details... STATUS			
GPII-3711 - Getting issue details... STATUS			Final NOVA deployment
GPII-3791 - Getting issue details... STATUS	Cindy		

<p>GPII-3828 - Getting issue details...</p> <p>STATUS</p>	Cindy		<p>PULL REQUEST</p> <p>https://github.com/GPII/universal/pull/764</p>
<p>GPII-3717 - Getting issue details...</p> <p>STATUS</p>	Cindy		<p>IN PROGRESS</p>
<p>GPII-3719 - Getting issue details...</p> <p>STATUS</p>	Cindy		<p>DONE</p> <p>https://wiki.gpii.net/w/Enhanced_Data_Model_for_NOVA</p>
<p>GPII-3720 - Getting issue details...</p> <p>STATUS</p>	Cindy		<p>CLOSED</p> <p>Closed as GPII-3717 will reuse the existing OAuth grant type for NOVA rather than creating a new grant type.</p>
<p>GPII-3936 - Getting issue details...</p> <p>STATUS</p>			
<p>GPII-3117 - Getting issue details...</p> <p>STATUS</p>			
<p>GPII-3396 - Getting issue details...</p> <p>STATUS</p>			
<p>GPII-3958 - Getting issue details...</p> <p>STATUS</p>			
<p>GPII-3318 - Getting issue details...</p> <p>STATUS</p>	Cindy		<p>ON HOLD</p>
<p>GPII-3298 - Getting issue details...</p> <p>STATUS</p>	Cindy		
<p>GPII-3646 - Getting issue details...</p> <p>STATUS</p>	Joseph		<p>PULL REQUEST https://github.com/GPII/universal/pull/777</p> <ul style="list-style-type: none"> • Pull request merged with master • JIRA still open, should close?
<p>GPII-3888 - Getting issue details...</p> <p>STATUS</p>	Joseph		<p>PULL REQUEST</p> <ul style="list-style-type: none"> • https://github.com/gpii-ops/gpii-infra/pull/383 (gpii-infra) • https://github.com/gpii-ops/gpii-version-updater/pull/22 (gpii-version-updater) • gpii-flushtokens module as a periodic kubernetes job for GCP. <ul style="list-style-type: none"> • GCP istio sidecar container does not complete which leads to a resource drain as each instance of the cron job is spawned. • At APCP face-to-face, demonstrated a way to shut down the istio sidecar from the command line. • Working on .yaml to do the same. • Modify gpii-version-updater such that it configures the version of the new gpii-flushtokens component. <ul style="list-style-type: none"> • reviewed but this PR (22) needs to merge at the same time as PR 383.
<p>GPII-3832 - Getting issue details...</p> <p>STATUS</p>	Joseph		<p>IN PROGRESS</p> <ul style="list-style-type: none"> • Pull request for AWS reviewed favourably, but question about why the tests were not actually run in AWS was resolved by Cindy. <ul style="list-style-type: none"> • PULL REQUEST https://github.com/gpii-ops/gpii-infra/pull/347 • Switching attention to GCP; thinking of running the tests similar to gpii-dataloader and gpii-flushtokens: execute within a docker container run from the cloud host.
<p>GPII-3754 - Getting issue details...</p> <p>STATUS</p>	Joseph		<p>ON HOLD</p>

<p>GPII-2436 - Getting issue details...</p> <p>STATUS</p>	Cindy		<p>ON HOLD</p>
<p>GPII-2437 - Getting issue details...</p> <p>STATUS</p>	Cindy		<p>ON HOLD</p>
<p>GPII-1987 - Getting issue details...</p> <p>STATUS</p>	Cindy		<p>PULL REQUEST https://github.com/GPII/universal/pull/503</p> <p>Under review by Antranig.</p>
<p>GPII-2164 - Getting issue details...</p> <p>STATUS</p>	Cindy		<p>PULL REQUEST https://github.com/GPII/gpii-architecture-docs/pull/1</p>
<p>Gather all the diagrams and ensure they are up to date</p>			
<p>GPII-2568 - Getting issue details...</p> <p>STATUS</p>	Joseph		<p>PULL REQUEST https://github.com/GPII/linux/pull/97</p> <ul style="list-style-type: none"> • Waiting second review by Javi • Used in linux pulls for device and process reporter work (below).
<p>Replace references to "universal" with "gpii-universal" in linux master branch</p>			
<p>Process Reporter (linux):</p> <p>GPII-442 - Getting issue details...</p> <p>STATUS</p>	Joseph	<p>Waiting on review /merge</p>	<p>PULL REQUEST</p> <ul style="list-style-type: none"> • GPII-442: <ul style="list-style-type: none"> • universal: merged • windows: merged • linux: https://github.com/GPII/linux/pull/58
<p>Process Reporter (windows):</p> <p>GPII-2844 - Getting issue details...</p> <p>STATUS</p>	Steve Grundell /Joseph		<p>PULL REQUEST</p> <ul style="list-style-type: none"> • Reviewed Steve's pull requests: <ul style="list-style-type: none"> • windows: https://github.com/GPII/windows/pull/169 (closed and absorbed into https://github.com/GPII/windows/pull/170) • universal: https://github.com/GPII/universal/pull/600
<p>Steve Grundell's work to use more of the Process Reporter module in gpii-windows</p> <p>(Formerly</p> <p>GPII-2578 - Getting issue details...</p> <p>STATUS</p> <p>)</p>			
<p>Process Reporter (windows):</p> <p>GPII-2493 - Getting issue details...</p> <p>STATUS</p>	Joseph		<p>PULL REQUEST</p> <ul style="list-style-type: none"> • Tony's pull request (https://github.com/GPII/windows/pull/131) merged into master • Rebased my pull against master • More dialogue with Tony • Still needs work • https://github.com/GPII/windows/pull/172
<p>Process Reporter (all):</p> <p>GPII-1882 - Getting issue details...</p> <p>STATUS</p>	Joseph		<p>PULL REQUEST</p> <ul style="list-style-type: none"> • Modify Integration/Acceptance Testing Framework to use the Process Reporter where the test checks to see if a solution has started, is running, or has been shut down: <p>GPII-1882 - Getting issue details... STATUS</p> • Created GPII-2775 to add a mock ProcessReporter for integration tests in universal. • universal: https://github.com/kaspermarkus/universal/pull/24
<p>GPII-2775 - Getting issue details...</p> <p>STATUS</p>			

<p>Device Reporter/PlatformReporter (universal):</p> <p>GPII-3120 - Getting issue details... STATUS</p> <ul style="list-style-type: none"> Originally part of DeviceReporter work for reporting all screen resolutions That work may no longer be necessary But, the way the PlatformReporter is currently implemented can be improved by using context awareness 	Joseph		<p>PULL REQUEST</p> <ul style="list-style-type: none"> Cherry picked changes to the DeviceReporter for GPII-1939 to isolate the context awareness implementation of the PlatformReporter https://github.com/GPII/universal/pull/618
<p>Device Reporter (all):</p> <p>Extend Device Reporter to report available screen resolutions.</p> <p>New JIRA for the MatchMaker that depends on the changes for the DeviceReporter:</p> <p>GPII-2654 - Getting issue details... STATUS</p> <ul style="list-style-type: none"> Will be implemented for version 2.0 of the MatchMaker. <p>GPII-1939 - Getting issue details... STATUS</p> <p>Depends on:</p> <ul style="list-style-type: none"> GPII-2395 - Getting issue details... STATUS GPII-2404 - Getting issue details... STATUS 	Joseph		<p>IN PROGRESS</p> <ul style="list-style-type: none"> Decision at GPII architecture meeting was: the screen resolutions are a part of the payload of the device reporter. Device Reporter modified to do this. Decision at architecture meeting on 19 Oct to wait to review the pull requests until the system needs to use this information: see line 172 of the meeting minutes: https://pad.gpii.net/p/arch-2017-10-19-2g84nmb <p>PULL REQUEST</p> <p>DeviceReporter pull requests (GPII-1939):</p> <ul style="list-style-type: none"> Universal: https://github.com/GPII/universal/pull/536 Windows: https://github.com/GPII/windows/pull/134 Linux: https://github.com/GPII/linux/pull/95 <p>Settings Handler pull requests:</p> <ul style="list-style-type: none"> Linux/GNOME display settings handler, XRandR bridge (GPII-2395): https://github.com/GPII/linux/pull/92 For Windows DisplaySettingsHandler (GPII-2404): https://github.com/GPII/windows/pull/121
<p>Device Reporter (all):</p> <p>GPII-2653 - Getting issue details... STATUS</p>	Joseph		<p>Sometime in the future: expand the DeviceReporter to provide device information regarding PSP preferences (e.g., language)</p>
<p>GPII-2672 - Getting issue details... STATUS</p>	Joseph		<p>IN PROGRESS</p> <ul style="list-style-type: none"> Investigating two ways to test the C# code. Documented with working code in my GitHub repository.
<p>GPII-2673 - Getting issue details... STATUS</p>	Joseph		<p>IN PROGRESS</p> <ul style="list-style-type: none"> Investigating. Likely obsolete/fixd.

Bodies in Translation

<http://bodiesintranslation.ca/>

Bodies in Translation

JIRA	People	Estimate	Notes
Third Co-design session	Dana/Sepi/Colin/Michelle		<p>DONE Preparing mockups for the activities</p>
Design Brief	Dana/Sepi/Colin/Michelle		

Synthesize the results from sessions 3	Sepideh		IN PROGRESS
Write up a draft set of stories of use based on session III results	Sepideh		DONE Scenarios
Sketch some user interfaces for the platform	Sepideh		
Refine the platform sitemap based on session III results	Sepideh		

UIO

(Floe) User Interface (Learner) Options Mobile and Responsive Design

JIRA	People	Estimate	Notes
FLUID-6311 - Getting issue details... STATUS	Gregor	5	DONE NOTE: due to FLUID-6324 we are not able to deploy yet; however, when the PR is ready it can still be merged into master.
FLUID-6312 - Getting issue details... STATUS	Gregor/Alan/Justin	3	PULL REQUEST https://github.com/fluid-project/infusion/pull/950
FLUID-6303 - Getting issue details... STATUS	Gregor/Alan/Justin	2	DONE
FLUID-6322 - Getting issue details... STATUS	Justin	6weeks ?	PULL REQUEST https://github.com/fluid-project/infusion/pull/950
FLUID-6363 - Getting issue details... STATUS	Justin		
FLUID-6364 - Getting issue details... STATUS			

Infusion

Post Infusion 2.0 Review Meeting Notes

JIRA	People	Estimate	Notes
FLUID-6094 - Getting issue details... STATUS		2	
FLUID-6131 - Getting issue details... STATUS			<ul style="list-style-type: none"> This documentation is needed to support integrations.
FLUID-6110 - Getting issue details... STATUS			<ul style="list-style-type: none"> Updated the tags in Infusion and Infusion-Dev repos Alan created a tool for generating docpad builds from tags.
Yeoman generator for Infusion	Alan		Experimental work on scaffolding tooling for project generation: https://github.com/waharnum/generator-infusion
FLUID-6198 - Getting issue details... STATUS			Work to bring the multilingual spike into core Infusion's examples, and improve the documentation on multilingual UIO.

FLUID-6239 - Getting issue details... <input type="button" value="STATUS"/>			
FLUID-6148 - Getting issue details... <input type="button" value="STATUS"/>			<input type="button" value="PULL REQUEST"/> https://github.com/fluid-project/infusion/pull/824 https://github.com/fluid-project/infusion-docs/pull/136
FLUID-6325 - Getting issue details... <input type="button" value="STATUS"/>			Investigate centralizing attributions and copyrights into a single file. Could also look at all-contributors for ideas on how to attribute contributions <input type="button" value="PULL REQUEST"/> https://github.com/fluid-project/infusion/pull/921
FLUID-6324 - Getting issue details... <input type="button" value="STATUS"/>	Justin /Alan	3	It was decided at the planning meeting on 08 Jan 19 that we would use Alan's fork of the handlebars docked plugin until his PR to the repo has been merged.
FLUID-5722 - Getting issue details... <input type="button" value="STATUS"/>	Tony		<input type="button" value="PULL REQUEST"/> https://github.com/fluid-project/infusion-docs/pull/147

Accessing the Arts

JIRA	People	Estimate	Notes
Ongoing meetings with Culture Creates and Creative Users	Alan		http://www.culturecreates.com/

Integrations, Collaborations, and Web Admin

JIRA	People	Estimate	Notes
Gooru collaboration	Jon		Waiting for MOU from Gooru
Update UIO Docs with Youtube howto video	Jon	1d	https://www.youtube.com/watch?v=63DqNgxtsrA
SNOW-41 - Getting issue details... <input type="button" value="STATUS"/>	Jon	0.5d	
FLUID-6376 - Getting issue details... <input type="button" value="STATUS"/>			
FLUID-6377 - Getting issue details... <input type="button" value="STATUS"/>			
Oakfnd.org - Update the Web Content Guide with answers to questions asked.	Jon,	5d	Inclusive and Accessible Web Content Guide
Centre for Creative Leadership Workshop	Jon		UIO Integration in ValueAble Leader Project. <input type="button" value="ON HOLD"/>
Rebus			<ul style="list-style-type: none"> Explore opportunity to help bring metadata work to PB. Autogeneration of MD based on content.
IDI-128 - Getting issue details... <input type="button" value="STATUS"/>			
Drupal Module Updating by OpenConcept team			Mike Gifford's blog post: https://openconcept.ca/blog/mike/personalization-accessibility-drupal Plugin: https://www.drupal.org/project/fluidui
Improving i18n integration of Wordpress plugin			Some discussion with a member of the PressBooks team at https://github.com/fluid-project/uio-wordpress-plugin/issues/8

IDRC Infrastructure

JIRA	People	Estimate	Notes
BotBot.me IRC logging service shutdown	Alan		<p>The new bot is logging in a very basic way to http://irc-logs.fluidproject.org/ and appears stable.</p> <p>Further work is needed to present the logs from BotBot in a more usable way.</p> <p>INFRA-219 - Getting issue details... STATUS</p> <p>INFRA-220 - Getting issue details... STATUS</p>
INFRA-225 - Getting issue details... STATUS	Alan		
FLUID-6200 - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
FLUID-6282 - Getting issue details... STATUS			IN PROGRESS Back to the drawing board.
FLUID-6283 - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
FLUID-6284 - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
FLUID-6285 - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
FLUID-6286 - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
FLUID-6287 - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
FLUID-6288 - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
FLUID-6289 - Getting issue details... STATUS			IN PROGRESS Docker/Compose done. Working on CI pipeline.
INFRA-99 - Getting issue details... STATUS			IN PROGRESS Registry is running. Working on authentication server.
GPII-3186 - Getting issue details... STATUS			IN PROGRESS Research is done. Need to fill some bug reports and worked with Tony to prepare document.

Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes

[Inclusive Design Toolkit](#)

[The Inclusive Design Guide](#)

<http://handbook.floeproject.org/>

[Design Handbook](#)

Co-design Toolkit

JIRA	People	Estimate	Notes
Create a "lunchbox" for creating accessible and inclusive web content	Jon	5d	
<div style="border: 1px solid #ccc; padding: 5px;"> FLUID-6370 - Getting issue details... <div style="float: right; border: 1px solid #ccc; padding: 2px 5px;">STATUS</div> </div>	Jon		On desktop sizes - always show the sidebar On mobile - consider putting the topics in a menu.
Update user-continued design entry in the Guide, also consider replacing the word "user"	Dana, Colin		
Multilingual Entry	Alan		Based on SJRK localization work, UIO multilingual experiment
Digital Divide Entry	Alan		Based on conversations from SJRK and other areas about building tools for audiences that lack reliable internet connectivity, exist on the margins geographically / economically...
Multimodal Design Entry	Alan		Based on Guelph presentation https://docs.google.com/presentation/d/1XV_I73ePNlcy1iEYjUjRlzplpRIOqGmsGHK9x7k9yc/edit
Create a landing page for our design toolkit on the IDRC site			
Address issues based on feedback from Grace and Kathy	Dana		
Nexus science lab video entry	Simon /Alan /Caren		What might that look like? "People" to discuss.

Mentoring

JIRA	People	Estimate	Notes
OT students starting in July			

Communication

JIRA	People	Estimate	Notes
Floe News on Learning Common Co-design	Michelle/Dana		Post SEWA co-design
Floe News on Guelph Accessibility Conference	Alan		
Fluid Project Twitter	Alan/Colin		

On Hold

Inclusive Cities - On Hold

Website: <https://cities.inclusivedesign.ca/>

JIRA	People	Estimate	Notes
<div style="border: 1px solid #ccc; padding: 5px;"> CITY-42 - Getting issue details... <div style="float: right; border: 1px solid #ccc; padding: 2px 5px;">STATUS</div> </div>	Simon	1.5 days	

UIO+ Browser Extension - On Hold

- [GPII Wiki: Browser Extension](#)
- [GPII Wiki: Current Status](#)

Current and Planned Iterations

Phases:

- [Phase 2](#)
- [Phase 3](#)

Phase 2 - Technical Debt Clean Up: (Sep 4, 2018 - Sep 14, 2018)


JIRA	People	Estimate	Notes
FLUID-6209 - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	Need to write documentation. Waiting on changes for FLUID-6257 <input type="button" value="PULL REQUEST"/> https://github.com/fluid-project/infusion-docs/pull/142

Future Work

For additional future work see: <https://docs.google.com/document/d/1lqU7XA6imShzS1BofQhS5JWHziCZH1zUjQQOilBhpMk/edit>

JIRA	People	Estimate	Notes
FLUID-6334 - Getting issue details... <input type="button" value="STATUS"/>		3	
FLUID-6336 - Getting issue details... <input type="button" value="STATUS"/>		5	
FLUID-6337 - Getting issue details... <input type="button" value="STATUS"/>		2	
GPII-3321 - Getting issue details... <input type="button" value="STATUS"/>		3	
GPII-3322 - Getting issue details... <input type="button" value="STATUS"/>		10	
FLUID-6278 - Getting issue details... <input type="button" value="STATUS"/>		10	
GPII-3480 - Getting issue details... <input type="button" value="STATUS"/>			
CI for UIO+			
Add Google Translate		2	Add an option to the UIO+ panel to enable/disable the Google Translate Browser Extension
Port to MS Edge			
Port to Firefox			Look at Firefox's reader mode api (https://blog.mozilla.org/addons/2017/11/20/extensions-in-firefox-58/)
Port to Safari			

SNOW - On Hold

JIRA	People	Estimate	Notes
Add SNOW brand graphic to browser tab 	Jon		
Articles section on website: verify internal links AND images (with alt text) on all articles	Caren	1-2 days	seems to not have automatically ported over links and images. See PhET articles:
Articles	Alan, Caren		part 2 of GSoC. Alan will write a piece including: "Build a service for adaptive content and learning supports" https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152 (to include the extended audience of educators and learners) and CISL http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#.W9sn1XpKjOR later in November into December
Write article for Mags Canada	Caren	2-3 days	"accessible websites" update of an article written in 2016. Draft due Oct. 31—extended. Lisa interview Nov. 1
Write, create and deliver keynote and workshop	Caren	3-5 days	Curriculum Developers Affinity Group (CDAG) conference Dec. 2/3, 2018
Marketing Plan	Caren		in progress. https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHXyjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo
Workshop outreach plan	Caren		Include: Write and create workshop promos for facilitators to share
Update Behavioural Differences Workshop (with moderator)	Caren		Facilitator and expert has not yet responded to schedule meeting
develop Mental Health workshop	Caren		Facilitator and expert has not yet responded to schedule meeting
Write OER content from collected info and post on SNOW	Caren	2-3 days	

MyL3 - On Hold

Latest mockups for implementation: <https://files.inclusivedesign.ca/s/iHnlZDS3cFzxpnC>

Latest mockups: <https://files.inclusivedesign.ca/s/Irsq4w24gFgEGqF>

(Floe) Preference Exploration and Self-Assessment (MyL3)

Importing external data exploration: <https://myl3-static.firebaseio.com/>

JIRA	People	Estimate	Notes

Wordpress Infrastructure - On Hold

JIRA	People	Estimate	Notes
Figure out and implement an internationalization strategy for wp-a11y Task specifically for Our Doors are Open: - French flag click and take to Nos Portes Sont Overtes - Remove Nos Portes Sont Overtes page from nav - top navigation to be in French	Jon	3d	

Other tasks (no Jiras yet)			
<ul style="list-style-type: none"> Rename wp-a11y theme to something like 'Floer WP Theme Skeleton' - Postponed Merge Foundation branch into Master - DONE Update BIG IDeA to use Master instead of Foundation branch Update SNOW to use Master instead of Foundation branch Make sure each theme has necessary stuff Wordpress wants for themes (i.e. all necessary release metadata and licenses) 			
Rescope feedback-post-plugin to BIG IDeA			Make it clear that the plugin is used for BIG IDeA. Re-using it will require modification.
Document todos / issues with wp-a11y-theme, big-idea-theme, and feedback-post-plugin before migration	Jon	3d	IN PROGRESS
Move Wordpress related repositories to IDI project space: <ul style="list-style-type: none"> wp-a11y-theme big-idea-theme feedback-post-plugin 	Jon	1d	
FLOE-537 - Getting issue details... STATUS	Eloisa	1d	Will update this JIRA as I find tools/resources online.
Describe the Feedback plugin as a generally useful feedback tool (not just for BI)			
Evaluate Revisr for Wordpress dev	Jon		
Evaluate github workflow for Wordpress dev	Jon		
Evaluate gitium	Jon		<ul style="list-style-type: none"> Manual trigger to create pull requests. Requires proc_open Results documented on the Wiki
Evaluate incron	Jon		<ul style="list-style-type: none"> inotify Results documented on the Wiki
Wordpress Dev-Deploy Continuous Integration	Giovanni		

Pressbooks - On Hold

JIRA	People	Estimate	Notes
a11y review of PB	Jon	Ongoing	<ul style="list-style-type: none"> Continuing a11y review. Cover page review done - need to file Github issues. Now moving on to content pages.
UIO Integration for Book themes (May 2018)	Ned, Justin, Jon	Ongoing	<p>Ned to be able to dedicate time after March 19.</p> <p>See notes from Feb meeting with Ned.</p>
FLUID-6255 - Getting issue details... STATUS			
More a11y feedback for Pressbooks book theme (March 2018)	Jon?		<p>IDRC to help testing and provide feedback via github issues.</p> <p>See notes from Feb meeting with Ned.</p>
a11y feedback for Pressbooks dashboard (March 2018)	Jon?		<p>IDRC to help testing and provide feedback via github issues.</p> <p>See notes from Feb meeting with Ned.</p>

CMHR IAD Guide - On Hold

JIRA	People	Estimate	Notes
Integration of UIO into web version of the IAD			On hold
Accessibility feedback for IAD Guide			<p>Improved a11y of sidebar. PR merged.</p> <p>Need to confirm CC license on site.</p>
Development of accessible shortcodes for IAD			
Development of online resources for CMHR			

Docs Platform & Guide - On Hold

	People	Estimate	Notes
FLUID-6015 - Getting issue details... STATUS	Jon	4d	PULL REQUEST Pull request
FLOE-496 - Getting issue details... STATUS	Jon	5+ days	IN PROGRESS
FLOE-490 - Getting issue details... STATUS	Jon	5+ days	IN PROGRESS <ul style="list-style-type: none"> Need to merge FLOE-496. Also need to add an option to print on single 5x10 cards duplex.
Update the content so it can be printed nicely	Dana		
Examples for using the Cards/Guide	Dana		Tim and Godfrey had created some examples, we need to include them somewhere.

Infrastructure - On Hold

JIRA	People	Estimate	Notes
Migrate Infusion docs to use the docs template	Jon		
Refactor the design cards repository so content is separate from the generation tool	Jon	5d	
Refactor the ILDH to use the new docs platform structure	Jon	2d	
Refactor the First Discovery docs to use the new docs platform structure	Jon	2d	
Refactor the Infusion docs to use the new docs platform structure	Jon	5d	<ul style="list-style-type: none"> This task is going to take a little longer because the infusion docs was never fully part of the docs platform.
FLUID-5830 - Getting issue details... STATUS	Jon / Justin	2d	IN PROGRESS <ul style="list-style-type: none"> Working on a new structure for docs. Refactor and leverage npm.
FLUID-5555 - Getting issue details... STATUS	Jon / Justin	3d	<ul style="list-style-type: none"> Jon is going to create a personal repo containing SVGs for font generation Justin will look into grunt tasks to generate fonts once SVGs are in place
FLUID-5773 - Getting issue details... STATUS	Jon	2d	
FLUID-5722 - Getting issue details... STATUS	Jon	3d	
IDRC Website	Lisa		
Make the IDI site mobile friendly		10d	<ul style="list-style-type: none"> The IDI theme uses the FSS theme. The FSS theme is not mobile friendly. Work should be done to either update the FSS theme, or remove the dependency on the FSS theme and deprecate it.
Website deployment checklist	Justin		

ILDH - On Hold

JIRA	People	Estimate	Notes
------	--------	----------	-------

Go through the ILDH review doc and sort and prioritize issues	Jon	1d	The document can be found here: https://docs.google.com/document/d/1xsxgkZchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit
FLUID-5691 - Getting issue details... STATUS	Jon	2d	ON BACK BURNER https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide Will issue pull request when ready; will need to update template to replace link to github with link to contrib guide
FLOE-287 - Getting issue details... STATUS		4d	Forces & Motion Basics isn't really a good choice now. John Travoltage is better, but will require updates to the exemplar text content which is additional work.
Create a wiki page of the Floe section of the site which summarizes "Jutta's 7 guidelines to better inclusive learning"	Jon	1d	Rough contents contained in an email from March 31, 2015 "Fwd: Core Team Action Items, 3/31"
Redo the information architecture of the ILDH to be more useful			
Add a guide about general web accessibility	Jon	5d	

Infusion - On Hold

JIRA	People	Estimate	Notes
Infusion Documentation Plan			
FLUID-6107 - Getting issue details... STATUS			Perhaps using an AUTHORS, CONTRIBUTORS, or COPYRIGHT file.
Consider refactoring infusion repo into a monorepo			<ul style="list-style-type: none"> • separate lifecycle of core framework and components • Every now and then we will make a form of "LTS" release where we sync up and QA framework and components • Will each component be a separate repo in the mono repo?
Remove Progress Component in favour of standard HTML component			Requires a redesign of Uploader that doesn't use our Progress component Should this be deprecated in a release first?
FLUID-6098 - Getting issue details... STATUS	Antranig		
FLUID-6108 - Getting issue details... STATUS			
Remove enhancement code for no-js version of Uploader			Should this be deprecated in a release first? https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js
FLUID-6013 - Getting issue details... STATUS			
FLUID-6109 - Getting issue details... STATUS			
FLUID-6102 - Getting issue details... STATUS			
Automate Manual Test plans			Look at Tony's Webdriver work
Establish a practice for "annotating" new changes in the docs			e.g. "Changed in infusion-dev"
Add an automatic link checker as part of the doc build process			
For our sites switch to use YouTube video player			Must provide captions for our videos
Update the video entry on the ILDH to help people who want to embed video			

FLUID-6197 - Getting issue details... STATUS			Bringing in multilingual spike to Infusion examples, and improving the documentation around localization.
FLUID-6198 - Getting issue details... STATUS			Spike repo: https://github.com/waharnum/uio-multilingual

AChecker - On Hold

JIRA	People	Estimate	Notes
Updating Achecker to work with the newer PHP version, 5.4+ http://atutor.ca/atutor/mantis/view.php?id=5547	Cindy		ON HOLD Not as important as Floe work Upgrade complete, but some checks not checking; still need access to old Checker for comparison, but not the production site

Latest storytelling tool build site