

# Floe Iteration Plan

## Table of Contents

- [Team Priorities August 2019](#)
- [WeCount Cities Co-Design](#)
- [IDRC Website](#)
- [ILDH Website](#)
- [Coding to Learn and Create](#)
- [Storytelling Tool](#)
- [Platform Coop](#)
- [CISL](#)
- [Social Justice Repair Kit](#)
- [APCP](#)
- [Bodies in Translation](#)
- [UIO](#)
- [UIO+ Browser Extension](#)
- [Infusion](#)
- [Accessing the Arts](#)
- [Integrations, Collaborations, and Web Admin](#)
- [IDRC Infrastructure](#)
- [Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes](#)
- [Mentoring](#)
- [Communication](#)

### On Hold

- [Inclusive Cities - On Hold](#)
- [SNOW - On Hold](#)
- [MyL3 - On Hold](#)
- [Wordpress Infrastructure - On Hold](#)
- [Pressbooks - On Hold](#)
- [CMHR IAD Guide - On Hold](#)
- [Docs Platform & Guide - On Hold](#)
- [Infrastructure - On Hold](#)
- [ILDH - On Hold](#)
- [Infusion - On Hold](#)
- [AChecker - On Hold](#)

## Team Priorities August 2019

- [Coding to Learn and Create](#)
  - Open Resource Repository initial designs and initial resources
  - Prototype improvements
- [Platform Co-op](#)
  - Platform co-op website contributions
  - Co-design with partner coops
  - Labour Platform design framework
  - Labour Platform architecture
  - Learning Commons designs
  - Learning Commons architecture
- [Floe](#)
  - Website content updates
  - UIO+
- [Storytelling](#) (SJRK, Floe)
  - Bug fixing and architectural improvements
- [CISL](#)
  - Preferences Framework development work
  - Radium development work
  - Research application development
  - Preference Server development work
- [SJRK](#)
  - Updates to the website
- [Bodies in Translation](#)
  - Knowledge Platform designs
- [APCP](#)
- [Design Umbrella](#)
  - Lunchboxes
  - ILDH Redesign
  - Guide Updates
- [WeCount](#)
  - Project startup
- [IDRC Infrastructure](#)
  - Post position
- [Integrations](#)
  - Center for Creative Leadership

## WeCount Cities Co-Design

JIRA	People	Estimate	Notes
Coordinating with the 7 participants	Sepi		<b>DONE</b>
Sending Invitation to Co-design Volunteers	Sepi		<b>DONE</b>
Planning for the orientation meeting	Vera/David/Sepi		
Preparing the co-design package	Vera/David/Sepi		

## IDRC Website

JIRA	People	Estimate	Notes
Designs	Cheryl, Lisa, Jon		
Tech / Dev			

## ILDH Website

Task / Issue	People	Estimate	Notes
Set up WP dev environment	Gregor	2d	Jon's notes on installing WP for Windows: <a href="#">Wordpress Projects and Development Resources</a>
Create a skeleton WP site with new ILDH info architecture and some sample content	Gregor	5d	

## Coding to Learn and Create

Wiki: [Coding to Learn and Create](#)

JIRA	People	Status	Notes
Prototype	Simon/Sepideh	<b>IN PROGRESS</b>	
ISTE	Simon		
Open Repository	Sepideh		
PPIG Paper	Colin/Simon/Sepideh		
Colour Palette	Lisa		

## Storytelling Tool

Latest storytelling tool build site: <http://staging-stories.floeproject.org/>

The Storytelling Project site: <https://stories.floeproject.org/>

Karisma Stories Site: <https://karisma-stories.floeproject.org/>

Other info regarding Storytelling Tool, including designs and processes: [Web Storytelling Tools](#)

JIRA	People	Estimate	Notes
------	--------	----------	-------

<p><b>SJRK-263</b> - Getting issue details...</p> <p>STATUS</p>	Gregor		<p><b>PULL REQUEST</b> Issue solved, pull request awaiting review</p>
<p><b>SJRK-255</b> - Getting issue details...</p> <p>STATUS</p>	Gregor		<p><b>IN PROGRESS</b> Antranig updated the project to the latest infusion and other packages, but the browser tests are still failing. Gregor made a few changes to get those to pass again, and will coordinate with Antranig once he's able to work on it again</p>
<p><b>SJRK-241</b> - Getting issue details...</p> <p>STATUS</p>	Gregor		<p><b>ON HOLD</b></p>
Diagram of the relationships between grades and markup	Gregor		<p><b>ON HOLD</b> Gregor has started to put a diagram together</p>

## Platform Coop

Wiki: [Platform Cooperative Development Kit](#)

JIRA	People	Estimate	Notes
Labour Platform Design Framework	Dana/Cheryl		
Labour Platform Architecture	Ned/Michelle/Colin		
Learning Commons Designs	Dana/Cheryl		<b>IN PROGRESS</b>
Learning Commons Architecture	Ned/Colin/Jon		<b>IN PROGRESS</b>
Roadmap and Plan	Dana/Michelle/Colin		
SEWA governance portal	Dana/Cheryl/Ned		
Beauty Worker's Website	Dana/Michelle		<b>ON HOLD</b> SEWA taking a step back to reconsider online presence
Platform Co-op Website Redesign	Cheryl/Dana/Ned	Launch July 15	<b>DONE</b>
Platform Co-op Website Infra	Ned		<b>DONE</b>
Platform Co-op Open Source Governance	Ned/Michelle		<b>IN PROGRESS</b>
Embedded Codesign with Partners - invites and planning	Dana/Michelle/Cheryl		<b>IN PROGRESS</b>
REB for codesign	Dana		<b>DONE</b>

## CISL

Website: <http://cisl.cast.org/>

3R Tool Design Idea: [3R Tool Design Description](#)

Sketches: [CISL - Early Design Sketching](#)

Reader demo: <http://cisl-demo.cast.org/>

Github: <https://github.com/cast-org/cisl-demo/>

JIRA	People	Estimate	Notes
CISL 3R Tool Co-Design	Jon		<a href="#">CISL Co-design Planning</a>
CISL Reader Demo	Alan		<p>Current demo is available at <a href="http://cisl-demo.cast.org/">http://cisl-demo.cast.org/</a> / <a href="https://github.com/cast-org/cisl-demo/">https://github.com/cast-org/cisl-demo/</a></p> <p>Demo uses both UIO and CAST's Figuration framework, along with Readium (<a href="https://www.edrlab.org/readium/readium-2/">https://www.edrlab.org/readium/readium-2/</a>)</p>

CISL Overall Architecture	Alan		Overall architecture will be implemented in Django; prototype has been built but not currently public anywhere.
Learner Preference Management and Storage using GPII tools	Alan		Starting to have conversations and explore possibilities

## Social Justice Repair Kit

Website: <https://sojustrepairit.org/>

JIRA	People	Estimate	Notes
Ongoing partner meetings	Dana /Michelle		Thursdays 11am ET
Sub-award agreements for Year 3	Dana		<b>DONE</b>
Add accordion to Resources page	Avtar/Dana		<b>IN PROGRESS</b> <a href="https://issues.fluidproject.org/browse/SJRK-197">https://issues.fluidproject.org/browse/SJRK-197</a>
Integrate search for resources	Avtar		<b>SJRK-210</b> - Getting issue details... <b>STATUS</b>
Update Partners page with more content	Dana		<b>IN PROGRESS</b> Waiting for feedback from partners to add/edit/images, including Events
Separate Partners page content into individual pages	Michelle		
Implement site	Avtar		<b>IN PROGRESS</b> The new site has been deployed. A few remaining issues are documented in SJRK-165.

## APCP

Website: <https://morphic.world/>

JIRA	People	Estimate	Notes
<b>GPII-2843</b> - Getting issue details... <b>STATUS</b>	Cindy		<b>PULL REQUEST</b> <a href="https://github.com/GPII/universal/pull/586">https://github.com/GPII/universal/pull/586</a>
<b>GPII-4014</b> - Getting issue details... <b>STATUS</b>			<b>DONE</b>
<b>GPII-4036</b> - Getting issue details... <b>STATUS</b>	Cindy		<b>IN PROGRESS</b>
<b>GPII-3958</b> - Getting issue details... <b>STATUS</b>			
<b>GPII-3936</b> - Getting issue details... <b>STATUS</b>			
<b>GPII-3828</b> - Getting issue details... <b>STATUS</b>			
<b>GPII-4062</b> - Getting issue details... <b>STATUS</b>			

<p><a href="#">GPII-4063</a> - Getting issue details...</p> <p>STATUS</p>			
<p><a href="#">GPII-3791</a> - Getting issue details...</p> <p>STATUS</p>			
<p><a href="#">GPII-3117</a> - Getting issue details...</p> <p>STATUS</p>			
<p><a href="#">GPII-3046</a> - Getting issue details...</p> <p>STATUS</p>			
<p><a href="#">GPII-3318</a> - Getting issue details...</p> <p>STATUS</p>	Cindy		<p>ON HOLD</p>
<p><a href="#">GPII-3298</a> - Getting issue details...</p> <p>STATUS</p>			
<p><a href="#">GPII-3888</a> - Getting issue details...</p> <p>STATUS</p>	Joseph		<p>PULL REQUEST</p> <ul style="list-style-type: none"> <li>• Inter-dependency with Cindy's NOVA work (GPII-4014)</li> <li>• Deployment attempt Aug 9th failed. <ul style="list-style-type: none"> <li>• Needed changes to scripts in universal</li> <li>• Meant changes to flushtokens module in GCP</li> <li>• New PR for gpII-infra</li> <li>• Next attempt to deploy scheduled for Aug 13</li> </ul> </li> <li>• <a href="https://github.com/gpii-ops/gpii-infra/pull/478">https://github.com/gpii-ops/gpii-infra/pull/478</a> (gpII-infra)</li> <li>• <a href="https://github.com/gpii-ops/gpii-version-updater/pull/22">https://github.com/gpii-ops/gpii-version-updater/pull/22</a> (gpII-version-updater – merged).</li> </ul>
<p><a href="#">GPII-3999</a> - Getting issue details...</p> <p>STATUS</p>	Joseph		<p>PULL REQUEST</p> <ul style="list-style-type: none"> <li>• Apply/port the solution from GPII-3888 (immediately above) to complete the istio-proxy sidecar for the gpII-dataloader.</li> <li>• Pull request reviewed, approved, and in queue for after the pull requests for GPII-3888.</li> <li>• <a href="https://github.com/gpii-ops/gpii-infra/pull/442#issuecomment-509342088">https://github.com/gpii-ops/gpii-infra/pull/442#issuecomment-509342088</a></li> </ul>
<p><a href="#">GPII-3832</a> - Getting issue details...</p> <p>STATUS</p>	Joseph		<p>IN PROGRESS</p> <ul style="list-style-type: none"> <li>• AWS now obsolete and off-line. The AWS pull request is no longer needed. <ul style="list-style-type: none"> <li>• <a href="https://github.com/gpii-ops/gpii-infra/pull/347">PULL REQUEST https://github.com/gpii-ops/gpii-infra/pull/347</a></li> <li>• Need to update the AWS part of this pull such that it no longer contains any references AWS.</li> </ul> </li> <li>• Started GCP version: <ul style="list-style-type: none"> <li>• Have a container that runs the tests in the cloud, but the URLs are incorrect.</li> <li>• YAML code to wait for the flowmanager to be ready implemented</li> <li>• Continuing to parameterize variables in the code and provide their values as environment variables and within configuration files such that: <ul style="list-style-type: none"> <li>• tests continue to run in vagrant VM environment (CI).</li> <li>• tests run in GCP.</li> </ul> </li> </ul> </li> </ul>
<p><a href="#">GPII-3754</a> - Getting issue details...</p> <p>STATUS</p>	Joseph		<p>ON HOLD</p>
<p><a href="#">GPII-2436</a> - Getting issue details...</p> <p>STATUS</p>	Cindy		<p>ON HOLD</p>
<p><a href="#">GPII-2437</a> - Getting issue details...</p> <p>STATUS</p>	Cindy		<p>ON HOLD</p>
<p><a href="#">GPII-1987</a> - Getting issue details...</p> <p>STATUS</p>	Cindy		<p>PULL REQUEST <a href="https://github.com/GPII/universal/pull/503">https://github.com/GPII/universal/pull/503</a></p> <p>Under review by Antranig.</p>

<p><a href="#">GPII-2164</a> - Getting issue details... STATUS</p> <p>Gather all the diagrams and ensure they are up to date</p>	Cindy		<p><b>PULL REQUEST</b> <a href="https://github.com/GPII/gpii-architecture-docs/pull/1">https://github.com/GPII/gpii-architecture-docs/pull/1</a></p>
<p><a href="#">GPII-2568</a> - Getting issue details... STATUS</p> <p>Replace references to "universal" with "gpii-universal" in linux master branch</p>	Joseph		<p><b>PULL REQUEST</b> <a href="https://github.com/GPII/linux/pull/97">https://github.com/GPII/linux/pull/97</a></p> <ul style="list-style-type: none"> <li>• Waiting second review by Javi</li> <li>• Used in linux pulls for device and process reporter work (below).</li> </ul>
<p><b>Process Reporter (linux):</b></p> <p><a href="#">GPII-442</a> - Getting issue details... STATUS</p>	Joseph	Waiting on review /merge	<p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• GPII-442: <ul style="list-style-type: none"> <li>• <del>universal: merged</del></li> <li>• <del>windows: merged</del></li> <li>• linux: <a href="https://github.com/GPII/linux/pull/58">https://github.com/GPII/linux/pull/58</a></li> </ul> </li> </ul>
<p><b>Process Reporter (windows):</b></p> <p><a href="#">GPII-2844</a> - Getting issue details... STATUS</p> <p>Steve Grundell's work to use more of the Process Reporter module in gpii-windows</p> <p>(Formerly</p> <p><a href="#">GPII-2578</a> - Getting issue details... STATUS</p> <p>)</p>	Steve Grundell /Joseph		<p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• Reviewed Steve's pull requests: <ul style="list-style-type: none"> <li>• windows: <a href="https://github.com/GPII/windows/pull/169">https://github.com/GPII/windows/pull/169</a> (closed and absorbed into <a href="https://github.com/GPII/windows/pull/170">https://github.com/GPII/windows/pull/170</a>)</li> <li>• universal: <a href="https://github.com/GPII/universal/pull/600">https://github.com/GPII/universal/pull/600</a></li> </ul> </li> </ul>
<p><b>Process Reporter (windows):</b></p> <p><a href="#">GPII-2493</a> - Getting issue details... STATUS</p>	Joseph		<p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• Tony's pull request (<a href="https://github.com/GPII/windows/pull/131">https://github.com/GPII/windows/pull/131</a>) merged into master</li> <li>• Rebased my pull against master</li> <li>• More dialogue with Tony</li> <li>• Still needs work</li> <li>• <a href="https://github.com/GPII/windows/pull/172">https://github.com/GPII/windows/pull/172</a></li> </ul>
<p><b>Process Reporter (all):</b></p> <p><a href="#">GPII-1882</a> - Getting issue details... STATUS</p> <p><a href="#">GPII-2775</a> - Getting issue details... STATUS</p>	Joseph		<p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• Modify Integration/Acceptance Testing Framework to use the Process Reporter where the test checks to see if a solution has started, is running, or has been shut down: <p><a href="#">GPII-1882</a> - Getting issue details... STATUS</p> </li> <li>• Created GPII-2775 to add a mock ProcessReporter for integration tests in universal.</li> <li>• universal: <a href="https://github.com/kaspermarkus/universal/pull/24">https://github.com/kaspermarkus/universal/pull/24</a></li> </ul>
<p><b>Device Reporter/PlatformReporter (universal):</b></p> <p><a href="#">GPII-3120</a> - Getting issue details... STATUS</p> <ul style="list-style-type: none"> <li>• Originally part of DeviceReporter work for reporting all screen resolutions</li> <li>• That work may no longer be necessary</li> <li>• But, the way the PlatformReporter is currently implemented can be improved by using context awareness</li> </ul>	Joseph		<p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• Cherry picked changes to the DeviceReporter for GPII-1939 to isolate the context awareness implementation of the PlatformReporter</li> <li>• <a href="https://github.com/GPII/universal/pull/618">https://github.com/GPII/universal/pull/618</a></li> </ul>

<p><b>Device Reporter (all):</b></p> <p>Extend Device Reporter to report available screen resolutions.</p> <p>New JIRA for the MatchMaker that depends on the changes for the DeviceReporter:</p> <ul style="list-style-type: none"> <li> <a href="#">GPII-2654</a> - Getting issue details...  <input type="button" value="STATUS"/> </li> <li>Will be implemented for version 2.0 of the MatchMaker.</li> </ul> <p><a href="#">GPII-1939</a> - Getting issue details...  <input type="button" value="STATUS"/></p> <p>Depends on:</p> <ul style="list-style-type: none"> <li> <a href="#">GPII-2395</a> - Getting issue details...  <input type="button" value="STATUS"/> </li> <li> <a href="#">GPII-2404</a> - Getting issue details...  <input type="button" value="STATUS"/> </li> </ul>	Joseph		<p><b>IN PROGRESS</b></p> <ul style="list-style-type: none"> <li>Decision at GPII architecture meeting was: the screen resolutions are a part of the payload of the device reporter. Device Reporter modified to do this.</li> <li>Decision at architecture meeting on 19 Oct to wait to review the pull requests until the system needs to use this information: see line 172 of the meeting minutes: <a href="https://pad.gpii.net/p/arch-2017-10-19-2g84nmb">https://pad.gpii.net/p/arch-2017-10-19-2g84nmb</a></li> </ul> <p><b>PULL REQUEST</b></p> <p>DeviceReporter pull requests (GPII-1939):</p> <ul style="list-style-type: none"> <li>Universal: <a href="https://github.com/GPII/universal/pull/536">https://github.com/GPII/universal/pull/536</a></li> <li>Windows: <a href="https://github.com/GPII/windows/pull/134">https://github.com/GPII/windows/pull/134</a></li> <li>Linux: <a href="https://github.com/GPII/linux/pull/95">https://github.com/GPII/linux/pull/95</a></li> </ul> <p>Settings Handler pull requests:</p> <ul style="list-style-type: none"> <li>Linux/GNOME display settings handler, XRandR bridge (GPII-2395) :<a href="https://github.com/GPII/linux/pull/92">https://github.com/GPII/linux/pull/92</a></li> <li>For Windows DisplaySettingsHandler (GPII-2404):<a href="https://github.com/GPII/windows/pull/121">https://github.com/GPII/windows/pull/121</a></li> </ul>
<p><b>Device Reporter (all):</b></p> <p><a href="#">GPII-2653</a> - Getting issue details...  <input type="button" value="STATUS"/></p>	Joseph		Sometime in the future: expand the DeviceReporter to provide device information regarding PSP preferences (e.g., language)
<p><a href="#">GPII-2672</a> - Getting issue details...  <input type="button" value="STATUS"/></p>	Joseph		<p><b>IN PROGRESS</b></p> <ul style="list-style-type: none"> <li>Investigating two ways to test the C# code.</li> <li>Documented with working code in <a href="#">my GitHub repository</a>.</li> </ul>
<p><a href="#">GPII-2673</a> - Getting issue details...  <input type="button" value="STATUS"/></p>	Joseph		<p><b>IN PROGRESS</b></p> <ul style="list-style-type: none"> <li>Investigating.</li> <li>Likely obsolete/fixe.</li> </ul>

## Bodies in Translation

<http://bodiesintranslation.ca/>

Bodies in Translation

JIRA	People	Estimate	Notes
Go through the docs/ resources shared by BiT	Sepideh		
Update the Site Map based on the resources shared by BiT	Sepideh		
Differentiate the short term and long terms plans for the platform on the site map	Sepideh		
Sketch some user interfaces for the platform	Sepideh		
Start Planning the 4th Co-design session	Sepideh/ Dana		

## UIO

(Floe) User Interface (Learner) Options Mobile and Responsive Design

JIRA	People	Estimate	Notes
------	--------	----------	-------

<a href="#">FLUID-6311</a> - Getting issue details... <input type="button" value="STATUS"/>	Gregor	5	<input type="button" value="DONE"/> NOTE: due to <a href="#">FLUID-6324</a> we are not able to deploy yet; however, when the PR is ready it can still be merged into master.
<a href="#">FLUID-6363</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin		
<a href="#">FLUID-6364</a> - Getting issue details... <input type="button" value="STATUS"/>			
<a href="#">FLUID-6385</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin		It appears to be a bug with MS Edge's handling of the selectionchange event when triggered by a programmatic selection change in an iframe. The issue seems to have been resolved in the Dev Channel release of Edge (which is the chromium based version)
<a href="#">FLUID-6382</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	2	<input type="button" value="DONE"/> <a href="https://github.com/fluid-project/infusion/pull/958">https://github.com/fluid-project/infusion/pull/958</a>

## UIO+ Browser Extension

- [GPII Wiki: Browser Extension](#)
- [GPII Wiki: Current Status](#)
- [UIO+ Chrome Extension](#)

## Phase 2

[Issues](#)

### Phase 2 - Technical Debt Clean Up: (Sep 4, 2018 - Sep 14, 2018)

JIRA	People	Estimate	Notes
<a href="#">FLUID-6209</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	<input type="button" value="PULL REQUEST"/> <a href="https://github.com/fluid-project/infusion-docs/pull/142">https://github.com/fluid-project/infusion-docs/pull/142</a>

## Phase 4

[Issues](#)

[Priorities](#)

### Phase 4 - Iteration 1: (July 29, 2019 - Aug 9, 2019)

Tagged: [v0.1.0-beta.12](#)

JIRA	People	Estimate	Notes
<a href="#">FLUID-6392</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	2	<input type="button" value="DONE"/> <a href="https://github.com/fluid-project/infusion/pull/959">https://github.com/fluid-project/infusion/pull/959</a>
<a href="#">GPII-3977</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	??	<input type="button" value="DONE"/> <a href="https://github.com/GPII/gpii-chrome-extension/pull/31">https://github.com/GPII/gpii-chrome-extension/pull/31</a> <ul style="list-style-type: none"> <li>• Javi says it is related to background updates such as other content loading, ads and etc.</li> <li>• Depends on <a href="#">FLUID-6392</a></li> </ul>
<a href="#">GPII-3480</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	??	Needs Investigation - Couldn't reproduce <input type="button" value="DONE"/>



<b>GPII-4043</b> - Getting issue details... STATUS	Justin	3	Need to research privacy policy options, and re-evaluate the minimum permissions required by the extension. DONE <a href="https://github.com/GPII/gpii-chrome-extension/pull/29">https://github.com/GPII/gpii-chrome-extension/pull/29</a>
<b>GPII-4055</b> - Getting issue details... STATUS	Justin	2	DONE
<b>GPII-4070</b> - Getting issue details... STATUS	Justin	1	DONE <a href="https://github.com/GPII/gpii-chrome-extension/pull/33">https://github.com/GPII/gpii-chrome-extension/pull/33</a>
<b>GPII-4076</b> - Getting issue details... STATUS	Justin	1	DONE <a href="https://github.com/GPII/gpii-chrome-extension/pull/34">https://github.com/GPII/gpii-chrome-extension/pull/34</a>

#### Phase 4 - Iteration 2: (Aug 12, 2019 - Aug 23, 2019)

JIRA	People	Estimate	Notes
<b>FLUID-6394</b> - Getting issue details... STATUS	Justin	2	PULL REQUEST <a href="https://github.com/fluid-project/infusion/pull/960">https://github.com/fluid-project/infusion/pull/960</a>
<b>GPII-3767</b> - Getting issue details... STATUS	Justin	2	Depends on <a href="#">FLUID-6394</a>
<b>GPII-4060</b> - Getting issue details... STATUS	Justin	??	ON HOLD Needs Investigation <ul style="list-style-type: none"> <li>I've done some initial investigation, which I've commented on in the JIRA. In general I don't know where the "Copy" UI is coming from. It does not appear for me in any of my tests.</li> <li>In an e-mail from Gregg, it was decided to sit on this unless it turns up again.</li> </ul>
Begin process of merging UIO+ code base with Potentia II branch changes of Infusion	Justin	??	ON HOLD Waiting for bug with assigning "that.locate" to be fixed. see: <a href="https://github.com/fluid-project/infusion/pull/824/files#r313116981">https://github.com/fluid-project/infusion/pull/824/files#r313116981</a> Current Infusion Dev Release: 3.0.0-dev.20190808T200426Z.ff8753d18.FLUID-6148 Related Docs: <ul style="list-style-type: none"> <li><a href="https://github.com/fluid-project/infusion-docs/pull/136/files">https://github.com/fluid-project/infusion-docs/pull/136/files</a></li> <li>mostly in ResourceLoader.md and loCAPI.md</li> </ul>

#### Phase 4 - Iteration 3: (Aug 26, 2019 - Sep 6, 2019)

JIRA	People	Estimate	Notes
Pause & Resume for Read Aloud	Justin	??	Needs more information: I think this may be related to play/pause of the selection reader Depends on <a href="#">FLUID-6320</a>
<b>FLUID-6334</b> - Getting issue details... STATUS	Justin	3	Page level TTS is currently disabled due to <a href="#">GPII-3286</a>
<b>FLUID-6336</b> - Getting issue details... STATUS	Justin	5	Page level TTS is currently disabled due to <a href="#">GPII-3286</a>

#### Phase 4 - Iteration 4: (Sep 9, 2019 - Sep 20, 2019)

JIRA	People	Estimate	Notes

<a href="#">FLUID-6337</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	2	Page level TTS is currently disabled due to <a href="#">GPII-3286</a>
<a href="#">GPII-3321</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	3	Page level TTS is currently disabled due to <a href="#">GPII-3286</a>

#### Phase 4 - Iteration 5: (Sep 23, 2019 - Oct 4, 2019)

JIRA	People	Estimate	Notes
<a href="#">FLUID-6278</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	10	

#### Phase 4 - Iteration 6: (Oct 7, 2019 - Oct 18, 2019)

JIRA	People	Estimate	Notes
<a href="#">GPII-3322</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	10	

#### Phase 4 - Iteration 7: (Oct 7, 2019 - Oct 18, 2019)

JIRA	People	Estimate	Notes
Reorganize, hide/show, preference adjusters	Justin	10	need designs

#### Phase 4 - Iteration 8: (Oct 7, 2019 - Oct 18, 2019)

JIRA	People	Estimate	Notes
<a href="#">GPII-2840</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	need designs

## Future Work

For additional future work see: <https://docs.google.com/document/d/1IqU7XA6imShzS1BofQhS5JWHziCZH1zUjQQOilBhpMk/edit>

JIRA	People	Estimate	Notes
CI for UIO+			
Add Google Translate			Add an option to the UIO+ panel to enable/disable the Google Translate Browser Extension
Port to MS Edge			
Port to Firefox			Look at Firefox's reader mode api ( <a href="https://blog.mozilla.org/addons/2017/11/20/extensions-in-firefox-58/">https://blog.mozilla.org/addons/2017/11/20/extensions-in-firefox-58/</a> )
Port to Safari			

## Infusion

[Post Infusion 2.0 Review Meeting Notes](#)

JIRA	People	Estimate	Notes
<a href="#">FLUID-6094</a> - Getting issue details... <input type="button" value="STATUS"/>		2	
<a href="#">FLUID-6131</a> - Getting issue details... <input type="button" value="STATUS"/>			<ul style="list-style-type: none"> <li>This documentation is needed to support integrations.</li> </ul>
<a href="#">FLUID-6110</a> - Getting issue details... <input type="button" value="STATUS"/>			<ul style="list-style-type: none"> <li>Updated the tags in Infusion and Infusion-Dev repos</li> <li>Alan created a tool for generating docpad builds from tags.</li> </ul>

Yeoman generator for Infusion	Alan		Experimental work on scaffolding tooling for project generation: <a href="https://github.com/waharnum/generator-infusion">https://github.com/waharnum/generator-infusion</a>
<b>FLUID-6198</b> - Getting issue details... <b>STATUS</b>			Work to bring the multilingual spike into core Infusion's examples, and improve the documentation on multilingual UIO.
<b>FLUID-6148</b> - Getting issue details... <b>STATUS</b>			<b>PULL REQUEST</b> <a href="https://github.com/fluid-project/infusion/pull/824">https://github.com/fluid-project/infusion/pull/824</a> <a href="https://github.com/fluid-project/infusion-docs/pull/136">https://github.com/fluid-project/infusion-docs/pull/136</a>
<b>FLUID-6324</b> - Getting issue details... <b>STATUS</b>	Justin /Alan	3	It was decided at the planning meeting on 08 Jan 19 that we would use Alan's fork of the handlebars docked plugin until his PR to the repo has been merged.
<b>FLUID-6359</b> - Getting issue details... <b>STATUS</b>	Justin	3	
<b>FLUID-6391</b> - Getting issue details... <b>STATUS</b>	Justin	2	<b>PULL REQUEST</b> <a href="https://github.com/fluid-project/infusion-docs/pull/149">https://github.com/fluid-project/infusion-docs/pull/149</a>

## Accessing the Arts

JIRA	People	Estimate	Notes
Ongoing meetings with Culture Creates and Creative Users	Alan		<a href="http://www.culturecreates.com/">http://www.culturecreates.com/</a>

## Integrations, Collaborations, and Web Admin

JIRA	People	Estimate	Notes
CCL inclusion + a11y analysis	Jon	4d	Work to be completed by Aug 23rd.
Update UIO Docs with Youtube howto video	Jon	1d	<a href="https://www.youtube.com/watch?v=63DqNgxtsrA">https://www.youtube.com/watch?v=63DqNgxtsrA</a>
<b>SNOW-41</b> - Getting issue details... <b>STATUS</b>	Jon	0.5d	
<b>FLUID-6376</b> - Getting issue details... <b>STATUS</b>			
<b>FLUID-6377</b> - Getting issue details... <b>STATUS</b>			
Oakfnd.org - Update the Web Content Guide with answers to questions asked.	Jon,	5d	<a href="#">Inclusive and Accessible Web Content Guide</a>
Rebus			<ul style="list-style-type: none"> <li>Explore opportunity to help bring metadata work to PB. Autogeneration of MD based on content.</li> </ul>
<b>IDI-128</b> - Getting issue details... <b>STATUS</b>			
Drupal Module Updating by OpenConcept team			Mike Gifford's blog post: <a href="https://openconcept.ca/blog/mike/personalization-accessibility-drupal">https://openconcept.ca/blog/mike/personalization-accessibility-drupal</a> Plugin: <a href="https://www.drupal.org/project/fluidui">https://www.drupal.org/project/fluidui</a>
<b>FLUID-6380</b> - Getting issue details... <b>STATUS</b>	Ned, Jon	2d	Update WordPress plugin to load language files based on WordPress language settings Originally raised by Ned on behalf of Pressbooks in <a href="https://github.com/fluid-project/uio-wordpress-plugin/issues/8">https://github.com/fluid-project/uio-wordpress-plugin/issues/8</a> PR in progress: <a href="https://github.com/fluid-project/uio-wordpress-plugin/pull/9">https://github.com/fluid-project/uio-wordpress-plugin/pull/9</a>

## IDRC Infrastructure

JIRA	People	Estimate	Notes
BotBot.me IRC logging service shutdown	Alan		<p>The new bot is logging in a very basic way to <a href="http://irc-logs.fluidproject.org/">http://irc-logs.fluidproject.org/</a> and appears stable.</p> <p>Further work is needed to present the logs from BotBot in a more usable way.</p> <p><b>INFRA-219</b> - Getting issue details... <b>STATUS</b></p> <p><b>INFRA-220</b> - Getting issue details... <b>STATUS</b></p>
<b>INFRA-225</b> - Getting issue details... <b>STATUS</b>	Alan		
<b>FLUID-6200</b> - Getting issue details... <b>STATUS</b>			<b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.
<b>FLUID-6282</b> - Getting issue details... <b>STATUS</b>			<b>IN PROGRESS</b> Back to the drawing board.
<b>FLUID-6283</b> - Getting issue details... <b>STATUS</b>			<b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.
<b>FLUID-6284</b> - Getting issue details... <b>STATUS</b>			<b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.
<b>FLUID-6285</b> - Getting issue details... <b>STATUS</b>			<b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.
<b>FLUID-6286</b> - Getting issue details... <b>STATUS</b>			<b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.
<b>FLUID-6287</b> - Getting issue details... <b>STATUS</b>			<b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.
<b>FLUID-6288</b> - Getting issue details... <b>STATUS</b>			<b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.
<b>FLUID-6289</b> - Getting issue details... <b>STATUS</b>			<b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.
<b>INFRA-99</b> - Getting issue details... <b>STATUS</b>			<b>IN PROGRESS</b> Registry is running. Working on authentication server.
<b>GPII-3186</b> - Getting issue details... <b>STATUS</b>			<b>IN PROGRESS</b> Research is done. Need to fill some bug reports and worked with Tony to prepare document.

## Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes

[Inclusive Design Toolkit](#)

[The Inclusive Design Guide](#)

<http://handbook.floeproject.org/>

Design Handbook

Co-design Toolkit

JIRA	People	Estimate	Notes
Review the articles on the ILDH	Jon, Caren	5d	Edit as needed Bring some consistency to each article Add some framing sentences to relate it back to the ILDH (answer "How is this related to inclusive learning?") Cut down verbage and link to relevant content instead (i.e. SNOW, Inclusive Design Guide, other ILDH articles, etc.).
Create a "lunchbox" for creating accessible and inclusive web content	Jon	5d	<b>ON HOLD</b>
<b>FLUID-6370</b> - Getting issue details... <b>STATUS</b>	Jon		<b>ON HOLD</b> On desktop sizes - always show the sidebar On mobile - consider putting the topics in a menu.
Update user-continued design entry in the Guide, also consider replacing the word "user"	Dana, Colin		
Multilingual Entry	Alan		Based on SJRK localization work, UIO multilingual experiment
Digital Divide Entry	Alan		Based on conversations from SJRK and other areas about building tools for audiences that lack reliable internet connectivity, exist on the margins geographically / economically...
Multimodal Design Entry	Alan		Based on Guelph presentation <a href="https://docs.google.com/presentation/d/1XV_I73ePNlclY1iEYjUjRlzpIplRIOqGmsGHK9x7k9yc/edit">https://docs.google.com/presentation/d/1XV_I73ePNlclY1iEYjUjRlzpIplRIOqGmsGHK9x7k9yc/edit</a>
Create a landing page for our design toolkit on the IDRC site			
Address issues based on feedback from Grace and Kathy	Dana		
Nexus science lab video entry	Simon /Alan /Caren		What might that look like? "People" to discuss.

## Mentoring

JIRA	People	Estimate	Notes

## Communication

JIRA	People	Estimate	Notes
We Count project announcement	Jon		Possibly announcement in September. Jon has grant abstract. Draft announcement in advance to publish on the IDRC website.
C2LC Summer Camp News	Kendra / Crystal / Sepi / Jon		
Pending new project announcement			
IDRC Update			
Floe News			
Fluid Project Twitter	Alan/Colin		

# On Hold

## Inclusive Cities - On Hold

Website: <https://cities.inclusivedesign.ca/>

JIRA	People	Estimate	Notes
CITY-42 - Getting issue details... <input type="button" value="STATUS"/>	Simon	1.5 days	

## SNOW - On Hold

JIRA	People	Estimate	Notes
Add SNOW brand graphic to browser tab SNOW-38 - Getting issue details... <input type="button" value="STATUS"/>	Jon		
Articles section on website: verify <b>internal links AND images (with alt text)</b> on all articles	Caren	1-2 days	seems to not have automatically ported over links and images. See PhET articles:
Articles	Alan, Caren		part 2 of GSoC. Alan will write a piece including: "Build a service for adaptive content and learning supports" <a href="https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152">https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152</a> (to include the extended audience of educators and learners) and CISL <a href="http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#.W9sn1XpKjOR">http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#.W9sn1XpKjOR</a> later in November into December
Write article for Mags Canada	Caren	2-3 days	"accessible websites" update of an article written in 2016. Draft due Oct. 31—extended. Lisa interview Nov. 1
Write, create and deliver keynote and workshop	Caren	3-5 days	Curriculum Developers Affinity Group (CDAG) conference Dec. 2/3, 2018
Marketing Plan	Caren		in progress. <a href="https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHxjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo">https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHxjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo</a>
Workshop outreach plan	Caren		Include: Write and create workshop promos for facilitators to share
Update Behavioural Differences Workshop (with moderator)	Caren		Facilitator and expert has not yet responded to schedule meeting
develop Mental Health workshop	Caren		Facilitator and expert has not yet responded to schedule meeting
Write OER content from collected info and post on SNOW	Caren	2-3 days	

## MyL3 - On Hold

Latest mockups for implementation: <https://files.inclusivedesign.ca/s/iHnIzDS3cFzxpnC>

Latest mockups: <https://files.inclusivedesign.ca/s/Irsq4w24gFgEGqF>

(Floe) Preference Exploration and Self-Assessment (MyL3)

Importing external data exploration: <https://myl3-static.firebaseio.com/>

JIRA	People	Estimate	Notes

## Wordpress Infrastructure - On Hold

JIRA	People	Estimate	Notes
Figure out and implement an internationalization strategy for wp-a11y Task specifically for Our Doors are Open: - French flag click and take to Nos Portes Sont Overtes - Remove Nos Portes Sont Overtes page from nav - top navigation to be in French	Jon	3d	
Other tasks (no Jiras yet) <ul style="list-style-type: none"> <li>Rename wp-a11y theme to something like 'Floe WP Theme Skeleton' - Postponed</li> <li>Merge Foundation branch into Master - DONE</li> <li>Update BIG IDEa to use Master instead of Foundation branch</li> <li>Update SNOW to use Master instead of Foundation branch</li> <li>Make sure each theme has necessary stuff Wordpress wants for themes (i.e. all necessary release metadata and licenses)</li> </ul>			
Rescope feedback-post-plugin to BIG IDEa			Make it clear that the plugin is used for BIG IDEa. Re-using it will require modification.
Document todos / issues with wp-a11y-theme, big-idea-theme, and feedback-post-plugin before migration	Jon	3d	<b>IN PROGRESS</b>
Move Wordpress related repositories to IDI project space: <ul style="list-style-type: none"> <li>wp-a11y-theme</li> <li>big-idea-theme</li> <li>feedback-post-plugin</li> </ul>	Jon	1d	
<b>FLOE-537</b> - Getting issue details... <b>STATUS</b>	Eloisa	1d	Will update this JIRA as I find tools/resources online.
Describe the Feedback plugin as a generally useful feedback tool (not just for BI)			
Evaluate Revisr for Wordpress dev	Jon		
Evaluate github workflow for Wordpress dev	Jon		
Evaluate gitium	Jon		<ul style="list-style-type: none"> <li>Manual trigger to create pull requests.</li> <li>Requires proc_open</li> <li><a href="#">Results documented on the Wiki</a></li> </ul>
Evaluate incron	Jon		<ul style="list-style-type: none"> <li>inotify</li> <li><a href="#">Results documented on the Wiki</a></li> </ul>
Wordpress Dev-Deploy Continuous Integration	Giovanni		

## Pressbooks - On Hold

JIRA	People	Estimate	Notes
a11y review of PB	Jon	Ongoing	<ul style="list-style-type: none"> <li>Continuing a11y review.</li> <li>Cover page review done - need to file Github issues. Now moving on to content pages.</li> </ul>
UIO Integration for Book themes (May 2018) <b>FLUID-6255</b> - Getting issue details... <b>STATUS</b>	Ned, Justin, Jon	Ongoing	Ned to be able to dedicate time after March 19. <a href="#">See notes from Feb meeting with Ned.</a>
More a11y feedback for Pressbooks book theme (March 2018)	Jon?		IDRC to help testing and provide feedback via github issues. <a href="#">See notes from Feb meeting with Ned.</a>

a11y feedback for Pressbooks dashboard (March 2018)	Jon?		IDRC to help testing and provide feedback via github issues. <a href="#">See notes from Feb meeting with Ned.</a>
---	------	--	--

## CMHR IAD Guide - On Hold

JIRA	People	Estimate	Notes
Integration of UIO into web version of the IAD			On hold
Accessibility feedback for IAD Guide			Improved a11y of sidebar. PR merged. Need to confirm CC license on site.
Development of accessible shortcodes for IAD			
Development of online resources for CMHR			

## Docs Platform & Guide - On Hold

	People	Estimate	Notes
<b>FLUID-6015</b> - Getting issue details... <b>STATUS</b>	Jon	4d	<b>PULL REQUEST</b> Pull request
<b>FLOE-496</b> - Getting issue details... <b>STATUS</b>	Jon	5+ days	<b>IN PROGRESS</b>
<b>FLOE-490</b> - Getting issue details... <b>STATUS</b>	Jon	5+ days	<b>IN PROGRESS</b> <ul style="list-style-type: none"> <li>Need to merge FLOE-496.</li> <li>Also need to add an option to print on single 5x10 cards duplex.</li> </ul>
Update the content so it can be printed nicely	Dana		
Examples for using the Cards/Guide	Dana		Tim and Godfrey had created some examples, we need to include them somewhere.

## Infrastructure - On Hold

JIRA	People	Estimate	Notes
Migrate Infusion docs to use the docs template	Jon		
Refactor the design cards repository so content is separate from the generation tool	Jon	5d	
Refactor the ILDH to use the new docs platform structure	Jon	2d	
Refactor the First Discovery docs to use the new docs platform structure	Jon	2d	
Refactor the Infusion docs to use the new docs platform structure	Jon	5d	<ul style="list-style-type: none"> <li>This task is going to take a little longer because the infusion docs was never fully part of the docs platform.</li> </ul>
<b>FLUID-5830</b> - Getting issue details... <b>STATUS</b>	Jon / Justin	2d	<b>IN PROGRESS</b> <ul style="list-style-type: none"> <li>Working on a new structure for docs.</li> <li>Refactor and leverage npm.</li> </ul>
<b>FLUID-5555</b> - Getting issue details... <b>STATUS</b>	Jon / Justin	3d	<ul style="list-style-type: none"> <li>Jon is going to create a personal repo containing SVGs for font generation</li> <li>Justin will look into grunt tasks to generate fonts once SVGs are in place</li> </ul>
<b>FLUID-5773</b> - Getting issue details... <b>STATUS</b>	Jon	2d	



FLUID-5722 - Getting issue details... STATUS	Jon	3d	
IDRC Website	Lisa		
Make the IDI site mobile friendly		10d	<ul style="list-style-type: none"> <li>The IDI theme uses the FSS theme. The FSS theme is not mobile friendly.</li> <li>Work should be done to either update the FSS theme, or remove the dependency on the FSS theme and deprecate it.</li> </ul>
Website deployment checklist	Justin		

## ILDH - On Hold

JIRA	People	Estimate	Notes
Go through the ILDH review doc and sort and prioritize issues	Jon	1d	The document can be found here: <a href="https://docs.google.com/document/d/1xsxgkLkZchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit">https://docs.google.com/document/d/1xsxgkLkZchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit</a>
FLUID-5691 - Getting issue details... STATUS	Jon	2d	<p>ON BACK BURNER</p> <p><a href="https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide">https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide</a></p> <p>Will issue pull request when ready; will need to update template to replace link to github with link to contrib guide</p>
FLOE-287 - Getting issue details... STATUS		4d	Forces & Motion Basics isn't really a good choice now. John Travoltage is better, but will require updates to the exemplar text content which is additional work.
Create a wiki page of the Floe section of the site which summarizes "Jutta's 7 guidelines to better inclusive learning"	Jon	1d	Rough contents contained in an email from March 31, 2015 "Fwd: Core Team Action Items, 3/31"
Redo the information architecture of the ILDH to be more useful			
Add a guide about general web accessibility	Jon	5d	

## Infusion - On Hold

JIRA	People	Estimate	Notes
<a href="#">Infusion Documentation Plan</a>			
FLUID-6107 - Getting issue details... STATUS			Perhaps using an AUTHORS, CONTRIBUTORS, or COPYRIGHT file.
Consider refactoring infusion repo into a monorepo			<ul style="list-style-type: none"> <li>separate lifecycle of core framework and components</li> <li>Every now and then we will make a form of "LTS" release where we sync up and QA framework and components</li> <li>Will each component be a separate repo in the mono repo?</li> </ul>
Remove Progress Component in favour of standard HTML component			Requires a redesign of Uploader that doesn't use our Progress component Should this be deprecated in a release first?
FLUID-6098 - Getting issue details... STATUS	Antranig		
FLUID-6108 - Getting issue details... STATUS			
Remove enhancement code for no-js version of Uploader			Should this be deprecated in a release first?  <a href="https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js">https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js</a>
FLUID-6013 - Getting issue details... STATUS			
FLUID-6109 - Getting issue details... STATUS			

<a href="#">FLUID-6102</a> - Getting issue details... <span>STATUS</span>			
Automate Manual Test plans			Look at Tony's Webdriver work
Establish a practice for "annotating" new changes in the docs			e.g. "Changed in infusion-dev"
Add an automatic link checker as part of the doc build process			
For our sites switch to use YouTube video player			Must provide captions for our videos
Update the video entry on the ILDH to help people who want to embed video			
<a href="#">FLUID-6197</a> - Getting issue details... <span>STATUS</span>			Bringing in multilingual spike to Infusion examples, and improving the documentation around localization.  Spike repo: <a href="https://github.com/waharnum/uio-multilingual">https://github.com/waharnum/uio-multilingual</a>
<a href="#">FLUID-6198</a> - Getting issue details... <span>STATUS</span>			

## AChecker - On Hold

JIRA	People	Estimate	Notes
Updating Achecker to work with the newer PHP version, 5.4+  <a href="http://atutor.ca/atutor/mantis/view.php?id=5547">http://atutor.ca/atutor/mantis/view.php?id=5547</a>	Cindy		<span>ON HOLD</span> Not as important as Floe work  Upgrade complete, but some checks not checking; still need access to old Checker for comparison, but not the production site

Latest storytelling tool build site