

# Floe Iteration Plan

## Table of Contents

- [Team Priorities August 2019](#)
- [WeCount Cities Co-Design](#)
- [IDRC Website](#)
- [ILDH Website](#)
- [Coding to Learn and Create](#)
- [Storytelling Tool](#)
- [Platform Coop](#)
- [CISL](#)
- [Social Justice Repair Kit](#)
- [APCP](#)
- [Bodies in Translation](#)
- [UIO](#)
- [UIO+ Browser Extension](#)
- [Infusion](#)
- [Accessing the Arts](#)
- [Integrations, Collaborations, and Web Admin](#)
- [IDRC Infrastructure](#)
- [Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes](#)
- [Mentoring](#)
- [Communication](#)

### On Hold

- [Inclusive Cities - On Hold](#)
- [SNOW - On Hold](#)
- [MyL3 - On Hold](#)
- [Wordpress Infrastructure - On Hold](#)
- [Pressbooks - On Hold](#)
- [CMHR IAD Guide - On Hold](#)
- [Docs Platform & Guide - On Hold](#)
- [Infrastructure - On Hold](#)
- [ILDH - On Hold](#)
- [Infusion - On Hold](#)
- [AChecker - On Hold](#)

## Team Priorities August 2019

- [Coding to Learn and Create](#)
  - [Open Resource Repository initial designs and initial resources](#)
  - [Prototype improvements](#)
- [Platform Co-op](#)
  - [Platform co-op website contributions](#)
  - [Co-design with partner coops](#)
  - [Labour Platform design framework](#)
  - [Labour Platform architecture](#)
  - [Learning Commons designs](#)
  - [Learning Commons architecture](#)
- [Floe](#)
  - [Website content updates](#)
  - [UIO+](#)
- [Storytelling](#) (SJRK, Floe)
  - [Bug fixing and architectural improvements](#)
- [CISL](#)
  - [Preferences Framework development work](#)
  - [Radium development work](#)
  - [Research application development](#)
  - [Preference Server development work](#)
- [SJRK](#)
  - [Updates to the website](#)
- [Bodies in Translation](#)
  - [Knowledge Platform designs](#)
- [APCP](#)
- [Design Umbrella](#)
  - [Lunchboxes](#)
  - [ILDH Redesign](#)
  - [Guide Updates](#)
- [WeCount](#)
  - [Project startup](#)
- [IDRC Infrastructure](#)
  - [Post position](#)
- [Integrations](#)
  - [Center for Creative Leadership](#)

## WeCount Cities Co-Design

| JIRA                                       | People          | Estimate | Notes       |
|--|-----------------|----------|-------------|
| Coordinating with the 7 participants       | Sepi            |          | <b>DONE</b> |
| Sending Invitation to Co-design Volunteers | Sepi            |          | <b>DONE</b> |
| Planning for the orientation meeting       | Vera/David/Sepi |          |             |
| Preparing the co-design package            | Vera/David/Sepi |          |             |

## IDRC Website

| JIRA       | People            | Estimate | Notes |
|------------|-------------------|----------|-------|
| Designs    | Cheryl, Lisa, Jon |          |       |
| Tech / Dev |                   |          |       |

## ILDH Website

| Task / Issue  | People | Estimate | Notes   |
|---|--------|----------|---|
| Set up WP dev environment   | Gregor | 2d       | Jon's notes on installing WP for Windows:<br><a href="#">Wordpress Projects and Development Resources</a> |
| Create a skeleton WP site with new ILDH info architecture and some sample content | Gregor | 5d       |   |
|   |        |          |   |

## Coding to Learn and Create

Wiki: [Coding to Learn and Create](#)

| JIRA            | People              | Status             | Notes |
|-----------------|---------------------|--------------------|-------|
| Prototype       | Simon/Sepideh       | <b>IN PROGRESS</b> |       |
| ISTE            | Simon               |                    |       |
| Open Repository | Sepideh             |                    |       |
| PPIG Paper      | Colin/Simon/Sepideh |                    |       |
| Colour Palette  | Lisa                |                    |       |

## Storytelling Tool

Latest storytelling tool build site: <http://staging-stories.floeproject.org/>

The Storytelling Project site: <https://stories.floeproject.org/>

Karisma Stories Site: <https://karisma-stories.floeproject.org/>

Other info regarding Storytelling Tool, including designs and processes: [Web Storytelling Tools](#)

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
|------|--------|----------|-------|

|   |        |  |
|---|--------|--|
| <b>SJRK-263</b> - Getting issue details...<br><b>STATUS</b> | Gregor | <b>PULL REQUEST</b> Pull request going through review process  |
| <b>SJRK-255</b> - Getting issue details...<br><b>STATUS</b> | Gregor | <b>IN PROGRESS</b> Antranig updated the project to the latest infusion and other packages, but the browser tests are still failing. Gregor made a few changes to get those to pass again, and will coordinate with Antranig once he's able to work on it again |
| <b>SJRK-241</b> - Getting issue details...<br><b>STATUS</b> | Gregor | <b>ON HOLD</b>   |
| Diagram of the relationships between grades and markup      | Gregor | <b>ON HOLD</b> Gregor has started to put a diagram together  |

## Platform Coop

Wiki: [Platform Cooperative Development Kit](#)

| JIRA   | People               | Estimate       | Notes  |
|--|----------------------|----------------|--|
| Labour Platform Design Framework                       | Dana/Cheryl          |                |  |
| Labour Platform Architecture                           | Ned/Michelle/Colin   |                |  |
| Learning Commons Designs                               | Dana/Cheryl          |                | <b>IN PROGRESS</b>   |
| Learning Commons Architecture                          | Ned/Colin/Jon        |                | <b>IN PROGRESS</b>   |
| Roadmap and Plan                                       | Dana/Michelle/Colin  |                |  |
| SEWA governance portal                                 | Dana/Cheryl/Ned      |                |  |
| Beauty Worker's Website                                | Dana/Michelle        |                | <b>ON HOLD</b> SEWA taking a step back to reconsider online presence |
| Platform Co-op Website Redesign                        | Cheryl/Dana/Ned      | Launch July 15 | <b>DONE</b>  |
| Platform Co-op Website Infra                           | Ned                  |                | <b>DONE</b>  |
| Platform Co-op Open Source Governance                  | Ned/Michelle         |                | <b>IN PROGRESS</b>   |
| Embedded Codesign with Partners - invites and planning | Dana/Michelle/Cheryl |                | <b>IN PROGRESS</b>   |
| REB for codesign                                       | Dana                 |                | <b>DONE</b>  |

## CISL

Website: <http://cisl.cast.org/>

3R Tool Design Idea: [3R Tool Design Description](#)

Sketches: [CISL - Early Design Sketching](#)

Reader demo: <http://cisl-demo.cast.org/>

Github: <https://github.com/cast-org/cisl-demo/>

| JIRA                   | People | Estimate | Notes  |
|------------------------|--------|----------|--|
| CISL 3R Tool Co-Design | Jon    |          | <a href="#">CISL Co-design Planning</a>  |
| CISL Reader Demo       | Alan   |          | Current demo is available at <a href="http://cisl-demo.cast.org/">http://cisl-demo.cast.org/</a> / <a href="https://github.com/cast-org/cisl-demo/">https://github.com/cast-org/cisl-demo/</a><br><br>Demo uses both UIO and CAST's Figuration framework, along with Readium ( <a href="https://www.edrlab.org/readium/readium-2/">https://www.edrlab.org/readium/readium-2/</a> ) |

|  |      |  |   |
|--|------|--|---|
| CISL Overall Architecture                                  | Alan |  | Overall architecture will be implemented in Django; prototype has been built but not currently public anywhere. |
| Learner Preference Management and Storage using GPII tools | Alan |  | Starting to have conversations and explore possibilities  |

## Social Justice Repair Kit

Website: <https://sojustrepairit.org/>

| JIRA   | People         | Estimate | Notes  |
|--|----------------|----------|--|
| Ongoing partner meetings                             | Dana /Michelle |          | Thursdays 11am ET  |
| Sub-award agreements for Year 3                      | Dana           |          | <b>DONE</b>  |
| Add accordion to Resources page                      | Avtar/Dana     |          | <b>IN PROGRESS</b> <a href="https://issues.fluidproject.org/browse/SJRK-197">https://issues.fluidproject.org/browse/SJRK-197</a> |
| Integrate search for resources                       | Avtar          |          | <b>SJRK-210</b> - Getting issue details... <b>STATUS</b>   |
| Update Partners page with more content               | Dana           |          | <b>IN PROGRESS</b> Waiting for feedback from partners to add/edit/images, including Events                                       |
| Separate Partners page content into individual pages | Michelle       |          |  |
| Implement site                                       | Avtar          |          | <b>IN PROGRESS</b> The new site has been deployed. A few remaining issues are documented in SJRK-165.                            |

## APCP

Website: <https://morphic.world/>

| JIRA   | People | Estimate | Notes  |
|--|--------|----------|--|
| <b>GPII-2843</b> - Getting issue details...<br><b>STATUS</b> | Cindy  |          | <b>PULL REQUEST</b><br><a href="https://github.com/GPII/universal/pull/586">https://github.com/GPII/universal/pull/586</a> |
| <b>GPII-4014</b> - Getting issue details...<br><b>STATUS</b> |        |          | <b>DONE</b>  |
| <b>GPII-4036</b> - Getting issue details...<br><b>STATUS</b> | Cindy  |          | <b>IN PROGRESS</b>   |
| <b>GPII-3958</b> - Getting issue details...<br><b>STATUS</b> |        |          |  |
| <b>GPII-3936</b> - Getting issue details...<br><b>STATUS</b> |        |          |  |
| <b>GPII-3828</b> - Getting issue details...<br><b>STATUS</b> |        |          |  |
| <b>GPII-4062</b> - Getting issue details...<br><b>STATUS</b> |        |          |  |

|   |        |  |  |
|---|--------|--|--|
| <p><a href="#">GPII-4063</a> - Getting issue details...</p> <p>STATUS</p> |        |  |  |
| <p><a href="#">GPII-3791</a> - Getting issue details...</p> <p>STATUS</p> |        |  |  |
| <p><a href="#">GPII-3117</a> - Getting issue details...</p> <p>STATUS</p> |        |  |  |
| <p><a href="#">GPII-3046</a> - Getting issue details...</p> <p>STATUS</p> |        |  |  |
| <p><a href="#">GPII-3318</a> - Getting issue details...</p> <p>STATUS</p> | Cindy  |  | ON HOLD  |
| <p><a href="#">GPII-3298</a> - Getting issue details...</p> <p>STATUS</p> |        |  |  |
| <p><a href="#">GPII-3888</a> - Getting issue details...</p> <p>STATUS</p> | Joseph |  | <p>PULL REQUEST</p> <ul style="list-style-type: none"> <li>• Inter-dependency with Cindy's NOVA work (GPII-4014)</li> <li>• Deployment attempt Aug 9th failed. <ul style="list-style-type: none"> <li>• Needed changes to scripts in universal</li> <li>• Meant changes to flushtokens module in GCP</li> <li>• New PR for gpII-infra</li> <li>• Next attempt to deploy scheduled for Aug 13</li> </ul> </li> <li>• <a href="https://github.com/gpii-ops/gpii-infra/pull/478">https://github.com/gpii-ops/gpii-infra/pull/478</a> (gpII-infra)</li> <li>• <a href="https://github.com/gpii-ops/gpii-version-updater/pull/22">https://github.com/gpii-ops/gpii-version-updater/pull/22</a> (gpII-version-updater – merged).</li> </ul>  |
| <p><a href="#">GPII-3999</a> - Getting issue details...</p> <p>STATUS</p> | Joseph |  | <p>PULL REQUEST</p> <ul style="list-style-type: none"> <li>• Apply/port the solution from GPII-3888 (immediately above) to complete the istio-proxy sidecar for the gpII-dataloader.</li> <li>• Pull request reviewed, approved, and in queue for after the pull requests for GPII-3888.</li> <li>• <a href="https://github.com/gpii-ops/gpii-infra/pull/442#issuecomment-509342088">https://github.com/gpii-ops/gpii-infra/pull/442#issuecomment-509342088</a></li> </ul>   |
| <p><a href="#">GPII-3832</a> - Getting issue details...</p> <p>STATUS</p> | Joseph |  | <p>IN PROGRESS</p> <ul style="list-style-type: none"> <li>• AWS now obsolete and off-line. The AWS pull request is no longer needed. <ul style="list-style-type: none"> <li>• <a href="https://github.com/gpii-ops/gpii-infra/pull/347">PULL REQUEST https://github.com/gpii-ops/gpii-infra/pull/347</a></li> <li>• Need to update the AWS part of this pull such that it no longer contains any references AWS.</li> </ul> </li> <li>• Started GCP version: <ul style="list-style-type: none"> <li>• Have a container that runs the tests in the cloud, but the URLs are incorrect.</li> <li>• YAML code to wait for the flowmanager to be ready implemented</li> <li>• Continuing to parameterize variables in the code and provide their values as environment variables and within configuration files such that: <ul style="list-style-type: none"> <li>• tests continue to run in vagrant VM environment (CI).</li> <li>• tests run in GCP.</li> </ul> </li> </ul> </li> </ul> |
| <p><a href="#">GPII-3754</a> - Getting issue details...</p> <p>STATUS</p> | Joseph |  | ON HOLD  |
| <p><a href="#">GPII-2436</a> - Getting issue details...</p> <p>STATUS</p> | Cindy  |  | ON HOLD  |
| <p><a href="#">GPII-2437</a> - Getting issue details...</p> <p>STATUS</p> | Cindy  |  | ON HOLD  |
| <p><a href="#">GPII-1987</a> - Getting issue details...</p> <p>STATUS</p> | Cindy  |  | <p>PULL REQUEST <a href="https://github.com/GPII/universal/pull/503">https://github.com/GPII/universal/pull/503</a></p> <p>Under review by Antranig.</p>   |

|   |                        |                          |  |
|---|------------------------|--------------------------|--|
| <p><a href="#">GPII-2164</a> - Getting issue details...<br/>STATUS</p> <p>Gather all the diagrams and ensure they are up to date</p>  | Cindy                  |                          | <p><b>PULL REQUEST</b> <a href="https://github.com/GPII/gpii-architecture-docs/pull/1">https://github.com/GPII/gpii-architecture-docs/pull/1</a></p>   |
| <p><a href="#">GPII-2568</a> - Getting issue details...<br/>STATUS</p> <p>Replace references to "universal" with "gpii-universal" in linux master branch</p>  | Joseph                 |                          | <p><b>PULL REQUEST</b> <a href="https://github.com/GPII/linux/pull/97">https://github.com/GPII/linux/pull/97</a></p> <ul style="list-style-type: none"> <li>• Waiting second review by Javi</li> <li>• Used in linux pulls for device and process reporter work (below).</li> </ul>  |
| <p><b>Process Reporter (linux):</b></p> <p><a href="#">GPII-442</a> - Getting issue details...<br/>STATUS</p>   | Joseph                 | Waiting on review /merge | <p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• GPII-442: <ul style="list-style-type: none"> <li>• <del>universal: merged</del></li> <li>• <del>windows: merged</del></li> <li>• linux: <a href="https://github.com/GPII/linux/pull/58">https://github.com/GPII/linux/pull/58</a></li> </ul> </li> </ul>   |
| <p><b>Process Reporter (windows):</b></p> <p><a href="#">GPII-2844</a> - Getting issue details...<br/>STATUS</p> <p>Steve Grundell's work to use more of the Process Reporter module in gpii-windows</p> <p>(Formerly</p> <p><a href="#">GPII-2578</a> - Getting issue details...<br/>STATUS</p> <p>)</p>   | Steve Grundell /Joseph |                          | <p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• Reviewed Steve's pull requests: <ul style="list-style-type: none"> <li>• windows: <a href="https://github.com/GPII/windows/pull/169">https://github.com/GPII/windows/pull/169</a> (closed and absorbed into <a href="https://github.com/GPII/windows/pull/170">https://github.com/GPII/windows/pull/170</a>)</li> <li>• universal: <a href="https://github.com/GPII/universal/pull/600">https://github.com/GPII/universal/pull/600</a></li> </ul> </li> </ul>                                |
| <p><b>Process Reporter (windows):</b></p> <p><a href="#">GPII-2493</a> - Getting issue details...<br/>STATUS</p>  | Joseph                 |                          | <p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• Tony's pull request (<a href="https://github.com/GPII/windows/pull/131">https://github.com/GPII/windows/pull/131</a>) merged into master</li> <li>• Rebased my pull against master</li> <li>• More dialogue with Tony</li> <li>• Still needs work</li> <li>• <a href="https://github.com/GPII/windows/pull/172">https://github.com/GPII/windows/pull/172</a></li> </ul>  |
| <p><b>Process Reporter (all):</b></p> <p><a href="#">GPII-1882</a> - Getting issue details...<br/>STATUS</p> <p><a href="#">GPII-2775</a> - Getting issue details...<br/>STATUS</p>   | Joseph                 |                          | <p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• Modify Integration/Acceptance Testing Framework to use the Process Reporter where the test checks to see if a solution has started, is running, or has been shut down: <p><a href="#">GPII-1882</a> - Getting issue details... STATUS</p> </li> <li>• Created GPII-2775 to add a mock ProcessReporter for integration tests in universal.</li> <li>• universal: <a href="https://github.com/kaspermarkus/universal/pull/24">https://github.com/kaspermarkus/universal/pull/24</a></li> </ul> |
| <p><b>Device Reporter/PlatformReporter (universal):</b></p> <p><a href="#">GPII-3120</a> - Getting issue details...<br/>STATUS</p> <ul style="list-style-type: none"> <li>• Originally part of DeviceReporter work for reporting all screen resolutions</li> <li>• That work may no longer be necessary</li> <li>• But, the way the PlatformReporter is currently implemented can be improved by using context awareness</li> </ul> | Joseph                 |                          | <p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• Cherry picked changes to the DeviceReporter for GPII-1939 to isolate the context awareness implementation of the PlatformReporter</li> <li>• <a href="https://github.com/GPII/universal/pull/618">https://github.com/GPII/universal/pull/618</a></li> </ul>  |

|  |        |  |  |
|--|--------|--|--|
| <p><b>Device Reporter (all):</b></p> <p>Extend Device Reporter to report available screen resolutions.</p> <p>New JIRA for the MatchMaker that depends on the changes for the DeviceReporter:</p> <ul style="list-style-type: none"> <li> <a href="#">GPII-2654</a> - Getting issue details...<br/> <div style="border: 1px solid #ccc; padding: 2px; display: inline-block;">STATUS</div> </li> <li>Will be implemented for version 2.0 of the MatchMaker.</li> </ul> <p><a href="#">GPII-1939</a> - Getting issue details...<br/> <div style="border: 1px solid #ccc; padding: 2px; display: inline-block;">STATUS</div></p> <p>Depends on:</p> <ul style="list-style-type: none"> <li> <a href="#">GPII-2395</a> - Getting issue details...<br/> <div style="border: 1px solid #ccc; padding: 2px; display: inline-block;">STATUS</div> </li> <li> <a href="#">GPII-2404</a> - Getting issue details...<br/> <div style="border: 1px solid #ccc; padding: 2px; display: inline-block;">STATUS</div> </li> </ul> | Joseph |  | <div style="background-color: #ffeb3b; padding: 2px; text-align: center; font-weight: bold;">IN PROGRESS</div> <ul style="list-style-type: none"> <li>Decision at GPII architecture meeting was: the screen resolutions are a part of the payload of the device reporter. Device Reporter modified to do this.</li> <li>Decision at architecture meeting on 19 Oct to wait to review the pull requests until the system needs to use this information: see line 172 of the meeting minutes: <a href="https://pad.gpii.net/p/arch-2017-10-19-2g84nmb">https://pad.gpii.net/p/arch-2017-10-19-2g84nmb</a></li> </ul> <div style="background-color: #bbdefb; padding: 2px; text-align: center; font-weight: bold;">PULL REQUEST</div> <p>DeviceReporter pull requests (GPII-1939):</p> <ul style="list-style-type: none"> <li>Universal: <a href="https://github.com/GPII/universal/pull/536">https://github.com/GPII/universal/pull/536</a></li> <li>Windows: <a href="https://github.com/GPII/windows/pull/134">https://github.com/GPII/windows/pull/134</a></li> <li>Linux: <a href="https://github.com/GPII/linux/pull/95">https://github.com/GPII/linux/pull/95</a></li> </ul> <p>Settings Handler pull requests:</p> <ul style="list-style-type: none"> <li>Linux/GNOME display settings handler, XRandR bridge (GPII-2395) :<a href="https://github.com/GPII/linux/pull/92">https://github.com/GPII/linux/pull/92</a></li> <li>For Windows DisplaySettingsHandler (GPII-2404):<a href="https://github.com/GPII/windows/pull/121">https://github.com/GPII/windows/pull/121</a></li> </ul> |
| <p><b>Device Reporter (all):</b></p> <p><a href="#">GPII-2653</a> - Getting issue details...<br/> <div style="border: 1px solid #ccc; padding: 2px; display: inline-block;">STATUS</div></p>   | Joseph |  | Sometime in the future: expand the DeviceReporter to provide device information regarding PSP preferences (e.g., language)   |
| <p><a href="#">GPII-2672</a> - Getting issue details...<br/> <div style="border: 1px solid #ccc; padding: 2px; display: inline-block;">STATUS</div></p>  | Joseph |  | <div style="background-color: #ffeb3b; padding: 2px; text-align: center; font-weight: bold;">IN PROGRESS</div> <ul style="list-style-type: none"> <li>Investigating two ways to test the C# code.</li> <li>Documented with working code in <a href="#">my GitHub repository</a>.</li> </ul>  |
| <p><a href="#">GPII-2673</a> - Getting issue details...<br/> <div style="border: 1px solid #ccc; padding: 2px; display: inline-block;">STATUS</div></p>  | Joseph |  | <div style="background-color: #ffeb3b; padding: 2px; text-align: center; font-weight: bold;">IN PROGRESS</div> <ul style="list-style-type: none"> <li>Investigating.</li> <li>Likely obsolete/fixe.</li> </ul>   |

## Bodies in Translation

<http://bodiesintranslation.ca/>

Bodies in Translation

| JIRA   | People        | Estimate | Notes |
|--|---------------|----------|-------|
| Go through the docs/ resources shared by BiT                                       | Sepideh       |          |       |
| Update the Site Map based on the resources shared by BiT                           | Sepideh       |          |       |
| Differentiate the short term and long terms plans for the platform on the site map | Sepideh       |          |       |
| Sketch some user interfaces for the platform                                       | Sepideh       |          |       |
| Start Planning the 4th Co-design session   | Sepideh/ Dana |          |       |

## UIO

(Floe) User Interface (Learner) Options Mobile and Responsive Design

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
|------|--------|----------|-------|

|  |        |  |  |
|--|--------|--|--|
| <a href="#">FLUID-6364</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        |  |  |
| <a href="#">FLUID-6385</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Justin |  | It appears to be a bug with MS Edge's handling of the selectionchange event when triggered by a programmatic selection change in an iframe. The issue seems to have been resolved in the Dev Channel release of Edge (which is the chromium based version) |

## UIO+ Browser Extension

- [GP11 Wiki: Browser Extension](#)
- [GP11 Wiki: Current Status](#)
- [UIO+ Chrome Extension](#)

## Phase 2

[Issues](#)

### Phase 2 - Technical Debt Clean Up: (Sep 4, 2018 - Sep 14, 2018)

| JIRA   | People | Estimate | Notes  |
|--|--------|----------|--|
| <a href="#">FLUID-6209</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Justin | 5        | <input type="button" value="PULL REQUEST"/><br><a href="https://github.com/fluid-project/infusion-docs/pull/142">https://github.com/fluid-project/infusion-docs/pull/142</a> |

## Phase 4

[Issues](#)

[Priorities](#)

### Phase 4 - Iteration 1: (July 29, 2019 - Aug 9, 2019)

Tagged: [v0.1.0-beta.12](#)

| JIRA   | People | Estimate | Notes   |
|--|--------|----------|---|
| <a href="#">FLUID-6392</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Justin | 2        | <input type="button" value="DONE"/><br><a href="https://github.com/fluid-project/infusion/pull/959">https://github.com/fluid-project/infusion/pull/959</a>  |
| <a href="#">GP11-3977</a> - Getting issue details...<br><input type="button" value="STATUS"/>  | Justin | ??       | <input type="button" value="DONE"/><br><a href="https://github.com/GP11/gpii-chrome-extension/pull/31">https://github.com/GP11/gpii-chrome-extension/pull/31</a> <ul style="list-style-type: none"> <li>• Javi says it is related to background updates such as other content loading, ads and etc.</li> <li>• Depends on <a href="#">FLUID-6392</a></li> </ul> |
| <a href="#">GP11-3480</a> - Getting issue details...<br><input type="button" value="STATUS"/>  | Justin | ??       | Needs Investigation - Couldn't reproduce<br><input type="button" value="DONE"/>   |
| <a href="#">GP11-4043</a> - Getting issue details...<br><input type="button" value="STATUS"/>  | Justin | 3        | Need to research privacy policy options, and re-evaluate the minimum permissions required by the extension.<br><input type="button" value="DONE"/><br><a href="https://github.com/GP11/gpii-chrome-extension/pull/29">https://github.com/GP11/gpii-chrome-extension/pull/29</a>   |
| <a href="#">GP11-4055</a> - Getting issue details...<br><input type="button" value="STATUS"/>  | Justin | 2        | <input type="button" value="DONE"/>   |
| <a href="#">GP11-4070</a> - Getting issue details...<br><input type="button" value="STATUS"/>  | Justin | 1        | <input type="button" value="DONE"/><br><a href="https://github.com/GP11/gpii-chrome-extension/pull/33">https://github.com/GP11/gpii-chrome-extension/pull/33</a>  |



|   |        |   |  |
|---|--------|---|--|
| <a href="#">GPII-4076</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Justin | 1 | <input type="button" value="DONE"/><br><a href="https://github.com/GPII/gpii-chrome-extension/pull/34">https://github.com/GPII/gpii-chrome-extension/pull/34</a> |
|---|--------|---|--|

#### Phase 4 - Iteration 2: (Aug 12, 2019 - Aug 23, 2019)

| JIRA   | People | Estimate | Notes  |
|--|--------|----------|--|
| <a href="#">FLUID-6394</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Justin | 2        | <input type="button" value="PULL REQUEST"/><br><a href="https://github.com/fluid-project/infusion/pull/960">https://github.com/fluid-project/infusion/pull/960</a>   |
| <a href="#">GPII-3767</a> - Getting issue details...<br><input type="button" value="STATUS"/>  | Justin | 2        | Depends on <a href="#">FLUID-6394</a>  |
| <a href="#">GPII-4060</a> - Getting issue details...<br><input type="button" value="STATUS"/>  | Justin | ??       | <input type="button" value="ON HOLD"/><br>Needs Investigation <ul style="list-style-type: none"> <li>I've done some initial investigation, which I've commented on in the JIRA. In general I don't know where the "Copy" UI is coming from. It does not appear for me in any of my tests.</li> <li>In an e-mail from Gregg, it was decided to sit on this unless it turns up again.</li> </ul>   |
| Begin process of merging UIO+ code base with Potentia II branch changes of Infusion            | Justin | ??       | <input type="button" value="ON HOLD"/><br>Waiting for bug with assigning "that.locate" to be fixed. see: <a href="https://github.com/fluid-project/infusion/pull/824/files#r313116981">https://github.com/fluid-project/infusion/pull/824/files#r313116981</a><br>Current Infusion Dev Release:<br>3.0.0-dev.20190808T200426Z.ff8753d18.FLUID-6148<br>Related Docs: <ul style="list-style-type: none"> <li><a href="https://github.com/fluid-project/infusion-docs/pull/136/files">https://github.com/fluid-project/infusion-docs/pull/136/files</a></li> <li>mostly in ResourceLoader.md and IoCAPI.md</li> </ul> |

#### Phase 4 - Iteration 3: (Aug 26, 2019 - Sep 6, 2019)

| JIRA   | People | Estimate | Notes   |
|--|--------|----------|---|
| Pause & Resume for Read Aloud  | Justin | ??       | Needs more information:<br>I think this may be related to play/pause of the selection reader<br>Depends on <a href="#">FLUID-6320</a> |
| <a href="#">FLUID-6334</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Justin | 3        | Page level TTS is currently disabled due to <a href="#">GPII-3286</a>   |
| <a href="#">FLUID-6336</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Justin | 5        | Page level TTS is currently disabled due to <a href="#">GPII-3286</a>   |

#### Phase 4 - Iteration 4: (Sep 9, 2019 - Sep 20, 2019)

| JIRA   | People | Estimate | Notes   |
|--|--------|----------|---|
| <a href="#">FLUID-6337</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Justin | 2        | Page level TTS is currently disabled due to <a href="#">GPII-3286</a> |
| <a href="#">GPII-3321</a> - Getting issue details...<br><input type="button" value="STATUS"/>  | Justin | 3        | Page level TTS is currently disabled due to <a href="#">GPII-3286</a> |

#### Phase 4 - Iteration 5: (Sep 23, 2019 - Oct 4, 2019)

| JIRA   | People | Estimate | Notes |
|--|--------|----------|-------|
| <a href="#">FLUID-6278</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Justin | 10       |       |

#### Phase 4 - Iteration 6: (Oct 7, 2019 - Oct 18, 2019)

| JIRA   | People | Estimate | Notes  |
|--|--------|----------|--|
| <a href="#">GPII-3322</a> - Getting issue details... <span style="border: 1px solid gray; padding: 2px;">STATUS</span> | Justin | 10       | <span style="background-color: orange; color: white; padding: 2px;">IN PROGRESS</span> |

#### Phase 4 - Iteration 7: (Oct 7, 2019 - Oct 18, 2019)

| JIRA  | People | Estimate | Notes        |
|---|--------|----------|--------------|
| Reorganize, hide/show, preference adjusters | Justin | 10       | need designs |

#### Phase 4 - Iteration 8: (Oct 7, 2019 - Oct 18, 2019)

| JIRA   | People | Estimate | Notes        |
|--|--------|----------|--------------|
| <a href="#">GPII-2840</a> - Getting issue details... <span style="border: 1px solid gray; padding: 2px;">STATUS</span> | Justin | 5        | need designs |

### Future Work

For additional future work see: <https://docs.google.com/document/d/1lqU7XA6imShzS1BofQhS5JWHziCZH1zUjQQOilBhpMk/edit>

| JIRA                 | People | Estimate | Notes   |
|----------------------|--------|----------|---|
| CI for UIO+          |        |          |   |
| Add Google Translate |        |          | Add an option to the UIO+ panel to enable/disable the Google Translate Browser Extension  |
| Port to MS Edge      |        |          |   |
| Port to Firefox      |        |          | Look at Firefox's reader mode api ( <a href="https://blog.mozilla.org/addons/2017/11/20/extensions-in-firefox-58/">https://blog.mozilla.org/addons/2017/11/20/extensions-in-firefox-58/</a> ) |
| Port to Safari       |        |          |   |

### Infusion

[Post Infusion 2.0 Review Meeting Notes](#)

| JIRA  | People | Estimate | Notes   |
|---|--------|----------|---|
| <a href="#">FLUID-6094</a> - Getting issue details... <span style="border: 1px solid gray; padding: 2px;">STATUS</span> |        | 2        |   |
| <a href="#">FLUID-6131</a> - Getting issue details... <span style="border: 1px solid gray; padding: 2px;">STATUS</span> |        |          | <ul style="list-style-type: none"> <li>This documentation is needed to support integrations.</li> </ul>   |
| <a href="#">FLUID-6110</a> - Getting issue details... <span style="border: 1px solid gray; padding: 2px;">STATUS</span> |        |          | <ul style="list-style-type: none"> <li>Updated the tags in Infusion and Infusion-Dev repos</li> <li>Alan created a tool for generating docpad builds from tags.</li> </ul>  |
| Yeoman generator for Infusion   | Alan   |          | Experimental work on scaffolding tooling for project generation: <a href="https://github.com/waharnum/generator-infusion">https://github.com/waharnum/generator-infusion</a>  |
| <a href="#">FLUID-6198</a> - Getting issue details... <span style="border: 1px solid gray; padding: 2px;">STATUS</span> |        |          | Work to bring the multilingual spike into core Infusion's examples, and improve the documentation on multilingual UIO.  |
| <a href="#">FLUID-6148</a> - Getting issue details... <span style="border: 1px solid gray; padding: 2px;">STATUS</span> |        |          | <div style="background-color: #4a90e2; color: white; padding: 2px; text-align: center; margin-bottom: 5px;">PULL REQUEST</div> <a href="https://github.com/fluid-project/infusion/pull/824">https://github.com/fluid-project/infusion/pull/824</a><br><a href="https://github.com/fluid-project/infusion-docs/pull/136">https://github.com/fluid-project/infusion-docs/pull/136</a> |

|   |              |   |   |
|---|--------------|---|---|
| <a href="#">FLUID-6324</a> - Getting issue details... <b>STATUS</b> | Justin /Alan | 3 | It was decided at the planning meeting on 08 Jan 19 that we would use Alan's fork of the handlebars docked plugin until his PR to the repo has been merged.   |
| <a href="#">FLUID-6359</a> - Getting issue details... <b>STATUS</b> | Justin       | 3 |   |
| <a href="#">FLUID-6391</a> - Getting issue details... <b>STATUS</b> | Justin       | 2 | <a href="#">PULL REQUEST</a><br><a href="https://github.com/fluid-project/infusion-docs/pull/149">https://github.com/fluid-project/infusion-docs/pull/149</a> |

## Accessing the Arts

| JIRA   | People | Estimate | Notes   |
|--|--------|----------|---|
| Ongoing meetings with Culture Creates and Creative Users | Alan   |          | <a href="http://www.culturecreates.com/">http://www.culturecreates.com/</a> |

## Integrations, Collaborations, and Web Admin

| JIRA   | People   | Estimate | Notes   |
|--|----------|----------|---|
| CCL inclusion + a11y analysis  | Jon      | 4d       | Work to be completed by Aug 23rd.   |
| Update UIO Docs with Youtube howto video                                   | Jon      | 1d       | <a href="https://www.youtube.com/watch?v=63DqNgxtsrA">https://www.youtube.com/watch?v=63DqNgxtsrA</a>   |
| <a href="#">SNOW-41</a> - Getting issue details... <b>STATUS</b>           | Jon      | 0.5d     |   |
| <a href="#">FLUID-6376</a> - Getting issue details... <b>STATUS</b>        |          |          |   |
| <a href="#">FLUID-6377</a> - Getting issue details... <b>STATUS</b>        |          |          |   |
| Oakfnd.org - Update the Web Content Guide with answers to questions asked. | Jon,     | 5d       | <a href="#">Inclusive and Accessible Web Content Guide</a>  |
| Rebus  |          |          | <ul style="list-style-type: none"> <li>Explore opportunity to help bring metadata work to PB. Autogeneration of MD based on content.</li> </ul>   |
| <a href="#">IDI-128</a> - Getting issue details... <b>STATUS</b>           |          |          |   |
| Drupal Module Updating by OpenConcept team                                 |          |          | Mike Gifford's blog post: <a href="https://openconcept.ca/blog/mike/personalization-accessibility-drupal">https://openconcept.ca/blog/mike/personalization-accessibility-drupal</a><br>Plugin: <a href="https://www.drupal.org/project/fluidui">https://www.drupal.org/project/fluidui</a>  |
| <a href="#">FLUID-6380</a> - Getting issue details... <b>STATUS</b>        | Ned, Jon | 2d       | Update WordPress plugin to load language files based on WordPress language settings<br><br>Originally raised by Ned on behalf of Pressbooks in <a href="https://github.com/fluid-project/uio-wordpress-plugin/issues/8">https://github.com/fluid-project/uio-wordpress-plugin/issues/8</a><br><br>PR in progress: <a href="https://github.com/fluid-project/uio-wordpress-plugin/pull/9">https://github.com/fluid-project/uio-wordpress-plugin/pull/9</a> |

## IDRC Infrastructure

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
|------|--------|----------|-------|

|   |      |  |  |
|---|------|--|--|
| BotBot.me IRC logging service shutdown                        | Alan |  | <p>The new bot is logging in a very basic way to <a href="http://irc-logs.fluidproject.org/">http://irc-logs.fluidproject.org/</a> and appears stable.</p> <p>Further work is needed to present the logs from BotBot in a more usable way.</p> <p><b>INFRA-219</b> - Getting issue details... <b>STATUS</b></p> <p><b>INFRA-220</b> - Getting issue details... <b>STATUS</b></p> |
| <b>INFRA-225</b> - Getting issue details...<br><b>STATUS</b>  | Alan |  |  |
| <b>FLUID-6200</b> - Getting issue details...<br><b>STATUS</b> |      |  | <b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.  |
| <b>FLUID-6282</b> - Getting issue details...<br><b>STATUS</b> |      |  | <b>IN PROGRESS</b> Back to the drawing board.  |
| <b>FLUID-6283</b> - Getting issue details...<br><b>STATUS</b> |      |  | <b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.  |
| <b>FLUID-6284</b> - Getting issue details...<br><b>STATUS</b> |      |  | <b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.  |
| <b>FLUID-6285</b> - Getting issue details...<br><b>STATUS</b> |      |  | <b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.  |
| <b>FLUID-6286</b> - Getting issue details...<br><b>STATUS</b> |      |  | <b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.  |
| <b>FLUID-6287</b> - Getting issue details...<br><b>STATUS</b> |      |  | <b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.  |
| <b>FLUID-6288</b> - Getting issue details...<br><b>STATUS</b> |      |  | <b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.  |
| <b>FLUID-6289</b> - Getting issue details...<br><b>STATUS</b> |      |  | <b>IN PROGRESS</b> Docker/Compose done. Working on CI pipeline.  |
| <b>INFRA-99</b> - Getting issue details...<br><b>STATUS</b>   |      |  | <b>IN PROGRESS</b> Registry is running. Working on authentication server.  |
| <b>GPII-3186</b> - Getting issue details...<br><b>STATUS</b>  |      |  | <b>IN PROGRESS</b> Research is done. Need to fill some bug reports and worked with Tony to prepare document.   |

## Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes

[Inclusive Design Toolkit](#)

[The Inclusive Design Guide](#)

<http://handbook.floeproject.org/>

[Design Handbook](#)

[Co-design Toolkit](#)

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
|------|--------|----------|-------|

|  |                          |    |   |
|--|--------------------------|----|---|
| Review the articles on the ILDH  | Jon,<br>Caren            | 5d | Edit as needed<br><br>Bring some consistency to each article<br><br>Add some framing sentences to relate it back to the ILDH (answer "How is this related to inclusive learning?")<br><br>Cut down verbage and link to relevant content instead (i.e. SNOW, Inclusive Design Guide, other ILDH articles, etc.). |
| Create a "lunchbox" for creating accessible and inclusive web content                    | Jon                      | 5d | <b>ON HOLD</b>  |
| <b>FLUID-6370</b> - Getting issue details...<br><b>STATUS</b>                            | Jon                      |    | <b>ON HOLD</b><br><br>On desktop sizes - always show the sidebar<br><br>On mobile - consider putting the topics in a menu.  |
| Update user-continued design entry in the Guide, also consider replacing the word "user" | Dana,<br>Colin           |    |   |
| Multilingual Entry   | Alan                     |    | Based on SJRK localization work, UIO multilingual experiment  |
| Digital Divide Entry   | Alan                     |    | Based on conversations from SJRK and other areas about building tools for audiences that lack reliable internet connectivity, exist on the margins geographically / economically...   |
| Multimodal Design Entry  | Alan                     |    | Based on Guelph presentation <a href="https://docs.google.com/presentation/d/1XV_173ePNlcy1iEYjUjR1zplpRIOqGmsGHK9x7k9yc/edit">https://docs.google.com/presentation/d/1XV_173ePNlcy1iEYjUjR1zplpRIOqGmsGHK9x7k9yc/edit</a>  |
| Create a landing page for our design toolkit on the IDRC site                            |                          |    |   |
| Address issues based on feedback from Grace and Kathy                                    | Dana                     |    |   |
| Nexus science lab video entry  | Simon<br>/Alan<br>/Caren |    | What might that look like? "People" to discuss.   |

## Mentoring

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
|      |        |          |       |

## Communication

| JIRA                             | People                        | Estimate | Notes   |
|----------------------------------|-------------------------------|----------|---|
| We Count project announcement    | Jon                           |          | Possibly announcement in September. Jon has grant abstract. Draft announcement in advance to publish on the IDRC website. |
| C2LC Summer Camp News            | Kendra / Crystal / Sepi / Jon |          |   |
| Pending new project announcement |                               |          |   |
| IDRC Update                      |                               |          |   |
| Floe News                        |                               |          |   |
| Fluid Project Twitter            | Alan/Colin                    |          |   |

## On Hold

## Inclusive Cities - On Hold

Website: <https://cities.inclusivedesign.ca/>

| JIRA   | People | Estimate | Notes |
|--|--------|----------|-------|
| <a href="#">CITY-42</a> - Getting issue details... <span style="border: 1px solid gray; padding: 2px;">STATUS</span> | Simon  | 1.5 days |       |

## SNOW - On Hold

| JIRA  | People      | Estimate | Notes  |
|---|-------------|----------|--|
| Add SNOW brand graphic to browser tab<br><a href="#">SNOW-38</a> - Getting issue details... <span style="border: 1px solid gray; padding: 2px;">STATUS</span> | Jon         |          |  |
| Articles section on website: verify <b>internal links AND images (with alt text)</b> on all articles  | Caren       | 1-2 days | seems to not have automatically ported over links and images. See PhET articles:   |
| Articles  | Alan, Caren |          | part 2 of GSoC. Alan will write a piece including: "Build a service for adaptive content and learning supports" <a href="https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152">https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152</a> (to include the extended audience of educators and learners) and CISL <a href="http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#.W9sn1XpKjOR">http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#.W9sn1XpKjOR</a><br>later in November into December |
| Write article for Mags Canada   | Caren       | 2-3 days | "accessible websites" update of an article written in 2016. Draft due Oct. 31—extended.<br>Lisa interview Nov. 1   |
| Write, create and deliver keynote and workshop  | Caren       | 3-5 days | Curriculum Developers Affinity Group (CDAG) conference Dec. 2/3, 2018  |
| Marketing Plan  | Caren       |          | in progress. <a href="https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHxjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo">https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHxjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo</a>   |
| Workshop outreach plan  | Caren       |          | Include: Write and create workshop promos for facilitators to share  |
| Update Behavioural Differences Workshop (with moderator)  | Caren       |          | Facilitator and expert has not yet responded to schedule meeting   |
| develop Mental Health workshop  | Caren       |          | Facilitator and expert has not yet responded to schedule meeting   |
| Write OER content from collected info and post on SNOW  | Caren       | 2-3 days |  |

## MyL3 - On Hold

Latest mockups for implementation: <https://files.inclusivedesign.ca/s/iHnlZDS3cFzxpnC>

Latest mockups: <https://files.inclusivedesign.ca/s/Irsq4w24gFgEGqF>

(Flo) Preference Exploration and Self-Assessment (MyL3)

Importing external data exploration: <https://myl3-static.firebaseio.com/>

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
|      |        |          |       |

## Wordpress Infrastructure - On Hold

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
|      |        |          |       |

|   |          |    |   |
|---|----------|----|---|
| Figure out and implement an internationalization strategy for wp-a11y<br><br>Task specifically for Our Doors are Open:<br><br>- French flag click and take to Nos Portes Sont Overtes<br><br>- Remove Nos Portes Sont Overtes page from nav<br><br>- top navigation to be in French   | Jon      | 3d |   |
| Other tasks (no Jiras yet)<br><br><ul style="list-style-type: none"> <li>• Rename wp-a11y theme to something like 'Floe WP Theme Skeleton' - Postponed</li> <li>• Merge Foundation branch into Master - DONE</li> <li>• Update BIG IDeA to use Master instead of Foundation branch</li> <li>• Update SNOW to use Master instead of Foundation branch</li> <li>• Make sure each theme has necessary stuff Wordpress wants for themes (i.e. all necessary release metadata and licenses)</li> </ul> |          |    |   |
| Rescope feedback-post-plugin to BIG IDeA  |          |    | Make it clear that the plugin is used for BIG IDeA. Re-using it will require modification.  |
| Document todos / issues with wp-a11y-theme, big-idea-theme, and feedback-post-plugin before migration   | Jon      | 3d | <b>IN PROGRESS</b>  |
| Move Wordpress related repositories to IDI project space:<br><br><ul style="list-style-type: none"> <li>• wp-a11y-theme</li> <li>• big-idea-theme</li> <li>• feedback-post-plugin</li> </ul>  | Jon      | 1d |   |
| <b>FLOE-537</b> - Getting issue details... <b>STATUS</b>  | Eloisa   | 1d | Will update this JIRA as I find tools/resources online.   |
| Describe the Feedback plugin as a generally useful feedback tool (not just for BI)  |          |    |   |
| Evaluate Revisr for Wordpress dev   | Jon      |    |   |
| Evaluate github workflow for Wordpress dev  | Jon      |    |   |
| Evaluate gitium   | Jon      |    | <ul style="list-style-type: none"> <li>• Manual trigger to create pull requests.</li> <li>• Requires proc_open</li> <li>• <a href="#">Results documented on the Wiki</a></li> </ul> |
| Evaluate incron   | Jon      |    | <ul style="list-style-type: none"> <li>• inotify</li> <li>• <a href="#">Results documented on the Wiki</a></li> </ul>   |
| Wordpress Dev-Deploy Continuous Integration   | Giovanni |    |   |

## Pressbooks - On Hold

| JIRA   | People           | Estimate | Notes   |
|--|------------------|----------|---|
| a11y review of PB  | Jon              | Ongoing  | <ul style="list-style-type: none"> <li>• Continuing a11y review.</li> <li>• Cover page review done - need to file Github issues. Now moving on to content pages.</li> </ul> |
| UIO Integration for Book themes (May 2018)<br><br><b>FLUID-6255</b> - Getting issue details... <b>STATUS</b> | Ned, Justin, Jon | Ongoing  | Ned to be able to dedicate time after March 19.<br><br><a href="#">See notes from Feb meeting with Ned.</a>   |
| More a11y feedback for Pressbooks book theme (March 2018)  | Jon?             |          | IDRC to help testing and provide feedback via github issues.<br><br><a href="#">See notes from Feb meeting with Ned.</a>  |
| a11y feedback for Pressbooks dashboard (March 2018)  | Jon?             |          | IDRC to help testing and provide feedback via github issues.<br><br><a href="#">See notes from Feb meeting with Ned.</a>  |

## CMHR IAD Guide - On Hold

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
|------|--------|----------|-------|

|  |  |  |   |
|--|--|--|---|
| Integration of UIO into web version of the IAD |  |  | On hold   |
| Accessibility feedback for IAD Guide           |  |  | Improved a11y of sidebar. PR merged.<br>Need to confirm CC license on site. |
| Development of accessible shortcodes for IAD   |  |  |   |
| Development of online resources for CMHR       |  |  |   |

## Docs Platform & Guide - On Hold

|   | People | Estimate | Notes  |
|---|--------|----------|--|
| <b>FLUID-6015</b> - Getting issue details...<br><b>STATUS</b> | Jon    | 4d       | <b>PULL REQUEST</b><br>Pull request  |
| <b>FLOE-496</b> - Getting issue details...<br><b>STATUS</b>   | Jon    | 5+ days  | <b>IN PROGRESS</b>   |
| <b>FLOE-490</b> - Getting issue details...<br><b>STATUS</b>   | Jon    | 5+ days  | <b>IN PROGRESS</b> <ul style="list-style-type: none"> <li>Need to merge FLOE-496.</li> <li>Also need to add an option to print on single 5x10 cards duplex.</li> </ul> |
| Update the content so it can be printed nicely                | Dana   |          |  |
| Examples for using the Cards/Guide                            | Dana   |          | Tim and Godfrey had created some examples, we need to include them somewhere.  |

## Infrastructure - On Hold

| JIRA   | People       | Estimate | Notes  |
|--|--------------|----------|--|
| Migrate Infusion docs to use the docs template                                       | Jon          |          |  |
| Refactor the design cards repository so content is separate from the generation tool | Jon          | 5d       |  |
| Refactor the ILDH to use the new docs platform structure                             | Jon          | 2d       |  |
| Refactor the First Discovery docs to use the new docs platform structure             | Jon          | 2d       |  |
| Refactor the Infusion docs to use the new docs platform structure                    | Jon          | 5d       | <ul style="list-style-type: none"> <li>This task is going to take a little longer because the infusion docs was never fully part of the docs platform.</li> </ul>  |
| <b>FLUID-5830</b> - Getting issue details...<br><b>STATUS</b>                        | Jon / Justin | 2d       | <b>IN PROGRESS</b> <ul style="list-style-type: none"> <li>Working on a new structure for docs.</li> <li>Refactor and leverage npm.</li> </ul>  |
| <b>FLUID-5555</b> - Getting issue details...<br><b>STATUS</b>                        | Jon / Justin | 3d       | <ul style="list-style-type: none"> <li>Jon is going to create a personal repo containing SVGs for font generation</li> <li>Justin will look into grunt tasks to generate fonts once SVGs are in place</li> </ul>                                   |
| <b>FLUID-5773</b> - Getting issue details...<br><b>STATUS</b>                        | Jon          | 2d       |  |
| <b>FLUID-5722</b> - Getting issue details...<br><b>STATUS</b>                        | Jon          | 3d       |  |
| IDRC Website   | Lisa         |          |  |
| Make the IDI site mobile friendly  |              | 10d      | <ul style="list-style-type: none"> <li>The IDI theme uses the FSS theme. The FSS theme is not mobile friendly.</li> <li>Work should be done to either update the FSS theme, or remove the dependency on the FSS theme and deprecate it.</li> </ul> |
| Website deployment checklist   | Justin       |          |  |



## ILDH - On Hold

| JIRA  | People | Estimate | Notes   |
|---|--------|----------|---|
| Go through the ILDH review doc and sort and prioritize issues   | Jon    | 1d       | The document can be found here: <a href="https://docs.google.com/document/d/1xsxgKzchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUoEU/edit">https://docs.google.com/document/d/1xsxgKzchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUoEU/edit</a>   |
| <b>FLUID-5691</b> - Getting issue details... <b>STATUS</b>  | Jon    | 2d       | <b>ON BACK BURNER</b><br><br><a href="https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide">https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide</a><br><br>Will issue pull request when ready; will need to update template to replace link to github with link to contrib guide |
| <b>FLOE-287</b> - Getting issue details... <b>STATUS</b>  |        | 4d       | Forces & Motion Basics isn't really a good choice now. John Travoltage is better, but will require updates to the exemplar text content which is additional work.   |
| Create a wiki page of the Floe section of the site which summarizes "Jutta's 7 guidelines to better inclusive learning" | Jon    | 1d       | Rough contents contained in an email from March 31, 2015 "Fwd: Core Team Action Items, 3/31"  |
| Redo the information architecture of the ILDH to be more useful   |        |          |   |
| Add a guide about general web accessibility   | Jon    | 5d       |   |

## Infusion - On Hold

| JIRA   | People   | Estimate | Notes   |
|--|----------|----------|---|
| <a href="#">Infusion Documentation Plan</a>                    |          |          |   |
| <b>FLUID-6107</b> - Getting issue details... <b>STATUS</b>     |          |          | Perhaps using an AUTHORS, CONTRIBUTORS, or COPYRIGHT file.  |
| Consider refactoring infusion repo into a monorepo             |          |          | <ul style="list-style-type: none"> <li>• separate lifecycle of core framework and components</li> <li>• Every now and then we will make a form of "LTS" release where we sync up and QA framework and components</li> <li>• Will each component be a separate repo in the mono repo?</li> </ul> |
| Remove Progress Component in favour of standard HTML component |          |          | Requires a redesign of Uploader that doesn't use our Progress component<br>Should this be deprecated in a release first?  |
| <b>FLUID-6098</b> - Getting issue details... <b>STATUS</b>     | Antranig |          |   |
| <b>FLUID-6108</b> - Getting issue details... <b>STATUS</b>     |          |          |   |
| Remove enhancement code for no-js version of Uploader          |          |          | Should this be deprecated in a release first?<br><br><a href="https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js">https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js</a>    |
| <b>FLUID-6013</b> - Getting issue details... <b>STATUS</b>     |          |          |   |
| <b>FLUID-6109</b> - Getting issue details... <b>STATUS</b>     |          |          |   |
| <b>FLUID-6102</b> - Getting issue details... <b>STATUS</b>     |          |          |   |
| Automate Manual Test plans                                     |          |          | Look at Tony's Webdriver work   |
| Establish a practice for "annotating" new changes in the docs  |          |          | e.g. "Changed in infusion-dev"  |
| Add an automatic link checker as part of the doc build process |          |          |   |
| For our sites switch to use YouTube video player               |          |          | Must provide captions for our videos  |

|   |  |  |  |
|---|--|--|--|
| Update the video entry on the ILDH to help people who want to embed video |  |  |  |
| <a href="#">FLUID-6197</a> - Getting issue details... <b>STATUS</b>       |  |  | Bringing in multilingual spike to Infusion examples, and improving the documentation around localization.<br><br>Spike repo: <a href="https://github.com/waharnum/uio-multilingual">https://github.com/waharnum/uio-multilingual</a> |
| <a href="#">FLUID-6198</a> - Getting issue details... <b>STATUS</b>       |  |  |  |

## AChecker - On Hold

| JIRA  | People | Estimate | Notes  |
|---|--------|----------|--|
| Updating Achecker to work with the newer PHP version, 5.4+<br><br><a href="http://atutor.ca/atutor/mantis/view.php?id=5547">http://atutor.ca/atutor/mantis/view.php?id=5547</a> | Cindy  |          | <b>ON HOLD</b> Not as important as Floe work<br><br>Upgrade complete, but some checks not checking; still need access to old Checker for comparison, but not the production site |

Latest storytelling tool build site