

Floe Iteration Plan

Table of Contents

- [Team Priorities October 2019](#)
- [WeCount](#)
- [IDRC Website](#)
- [ILDH Website](#)
- [Coding to Learn and Create](#)
- [Storytelling Tool](#)
- [Platform Coop](#)
- [CISL](#)
- [Social Justice Repair Kit](#)
- [APCP](#)
- [Bodies in Translation](#)
- [UIO](#)
- [UIO+ Browser Extension](#)
- [Infusion](#)
- [Accessing the Arts](#)
- [Integrations, Collaborations, and Web Admin](#)
- [IDRC Infrastructure](#)
- [Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes](#)
- [Mentoring](#)
- [Communication](#)

On Hold

- [Inclusive Cities - On Hold](#)
- [SNOW - On Hold](#)
- [MyL3 - On Hold](#)
- [Wordpress Infrastructure - On Hold](#)
- [Pressbooks - On Hold](#)
- [CMHR IAD Guide - On Hold](#)
- [Docs Platform & Guide - On Hold](#)
- [Infrastructure - On Hold](#)
- [ILDH - On Hold](#)
- [Infusion - On Hold](#)
- [AChecker - On Hold](#)

Team Priorities October 2019

- [WeCount](#)
 - [Website](#)
 - [Hiring](#)
- [Coding to Learn and Create](#)
 - [Prototype improvements](#)
 - [Quarterly Report](#)
 - [Co-design coordination](#)
- [Platform Co-op](#)
 - [Co-design with partner coops](#)
 - [Learning Commons designs](#)
 - [Learning Commons architecture](#)
 - [November Conference Prep](#)
- [Floe](#)
 - [UIO+](#)
- [Storytelling \(SJRK, Floe\)](#)
 - [Storytelling site on SJRK site](#)
- [CISL](#)
 - [Preferences Framework development work](#)
 - [Radium development work](#)
 - [Research application development](#)
 - [Preference Server development work](#)
- [SJRK](#)
 - [Project Wrap Up](#)
 - [Updates to the website](#)
 - [Face to face](#)
- [APCP](#)
- [Design Umbrella](#)
 - [ILDH Redesign](#)
- [IDRC Site Design](#)
- [IDRC Infrastructure](#)
 - [Post position](#)
- [Integrations](#)
 - [Center for Creative Leadership](#)

WeCount

JIRA	People	Estimate	Notes
Hiring			IN PROGRESS

IDRC Website

JIRA	People	Estimate	Notes
Designs	Cheryl, Lisa, Jon		
Lunch design crit	Cheryl, Jon		Brainstorm ideas for guidelines for a lunchbox. Come up with potential lunchboxes topics.
Tech / Dev			

ILDH Website

Task / Issue	People	Estimate	Notes
Complete LinkedIn Learning course on Gutenberg development	Gregor	1d	Most of the way through the course, running into issues with the sample code and BSOD's in my development environment
Create a skeleton WP site with new ILDH info architecture and some sample content	Gregor	5d	

Coding to Learn and Create

Website: <http://codelearncreate.org>

Wiki: [Coding to Learn and Create](#)

Plan: [Iteration plan](#)

JIRA	People	Status	Notes
Component library selection	Simon/Daniel		
Block UI	Simon/Daniel		
Cubetto Speech	Simon		
Demo video	Avtar/Daniel		
Sketching the coding environment	Avtar		
Beverly co-ordination	Avtar		
Website updates	Avtar/Michelle		
Refactoring sound demos for future use	Daniel/Simon		

Storytelling Tool

Latest storytelling tool build site: <http://staging-stories.floeproject.org/>

The Storytelling Project site: <https://stories.floeproject.org/>

Karisma Stories Site: <https://karisma-stories.floeproject.org/>

Other info regarding Storytelling Tool, including designs and processes: [Web Storytelling Tools](#)

JIRA	People	Estimate	Notes
------	--------	----------	-------

<p>SJRK-297 - Getting issue details...</p> <p>STATUS</p>	Gregor, Alan, Dana	<p>IN PROGRESS New theme has been created, code merged into new stories-sojustrepairit-production branch. Site has been deployed to http://stories.sojustrepairit.org/ and testing is underway. A few issues were</p> <p>Remaining tasks:</p> <ul style="list-style-type: none"> Get certificate working on subdomain (Alan) Review the design and make changes where applicable (Dana) Test the site thoroughly (Gregor)
<p>SJRK-285 - Getting issue details...</p> <p>STATUS</p>	Gregor	<p>ON HOLD Determine how to set the maximum client request size for stories in Docker config files, and add a note to the Readme to set and/or check this setting when making a new deployment.</p>
<p>SJRK-255 - Getting issue details...</p> <p>STATUS</p>	Gregor	<p>IN PROGRESS Antranig updated the project to the latest infusion and other packages, but the browser tests are still failing. Gregor made a few changes to get those to pass again, and will coordinate with Antranig once he's able to work on it again. Antranig also reopened a pull request and left some review comments: https://github.com/fluid-project/sjrk-story-telling/pull/35</p>
<p>SJRK-241 - Getting issue details...</p> <p>STATUS</p>	Gregor	<p>ON HOLD</p>
Diagram of the relationships between grades and markup	Gregor	<p>ON HOLD Gregor has started to put a diagram together, will need to be updated to account for refactoring since.</p>

Platform Coop

Wiki: [Platform Cooperative Development Kit](#)

JIRA	People	Estimate	Notes
Labour Platform Design Framework	Dana/Cheryl		
Labour Platform Architecture	Ned/Michelle/Colin		
Learning Commons Designs	Dana/Cheryl		IN PROGRESS
Learning Commons Architecture	Ned/Colin/Jon		IN PROGRESS
Roadmap and Plan	Dana/Michelle/Colin		
SEWA governance portal	Dana/Cheryl/Ned		DONE
Domestic Workers Labour Platform - Co-Design Planning	Dana/Cheryl/Michelle		IN PROGRESS
Platform Co-op Website Redesign	Cheryl/Dana/Ned	Launch July 15	DONE
Platform Co-op Website Infra	Ned		DONE
Platform Co-op Open Source Governance	Ned/Michelle		IN PROGRESS
Embedded Codesign with Partners - invites and planning	Dana/Michelle/Cheryl		IN PROGRESS
REB for codesign	Dana		DONE

CISL

Website: <http://cisl.cast.org/>

3R Tool Design Idea: [3R Tool Design Description](#)

Sketches: [CISL - Early Design Sketching](#)

Reader demo: <http://cisl-demo.cast.org/>

Github: <https://github.com/cast-org/cisl-demo/>

JIRA	People	Estimate	Notes
CISL 3R Tool Co-Design	Jon		CISL Co-design Planning
CISL Reader Demo	Alan		Current demo is available at http://cis-demo.cast.org/ / https://github.com/cast-org/cisl-demo/ Demo uses both UIO and CAST's Figuration framework, along with Radium (https://www.edrlab.org/readium/readium-2/)
CISL Overall Architecture and Development	Alan		Overall architecture will be implemented in Django. Development work proceeding here: https://github.com/cast-org/clusive/tree/development
Learner Preference Management and Storage using GPII tools	Alan		Starting to have conversations and explore possibilities

Social Justice Repair Kit

Website: <https://sojustrepairit.org/>

JIRA	People	Estimate	Notes
Ongoing partner meetings	Dana/Michelle		Thursdays 11am ET
Face to face meeting planning	Dana/Michelle		IN PROGRESS October 17
Storytelling content into guide	Dana		
Website content translation	Dana/Michelle /Avtar		
Sub-award agreements for Year 3	Dana		DONE
Add accordion to Resources page	Avtar/Dana		IN PROGRESS https://issues.fluidproject.org/browse/SJRK-197
Integrate search for resources	Avtar		SJRK-210 - Getting issue details... STATUS
Update Partners page with more content	Dana		IN PROGRESS Waiting for feedback from partners to add/edit/images, including Events
Separate Partners page content into individual pages	Michelle		
Implement site	Avtar		IN PROGRESS The new site has been deployed. A few remaining issues are documented in SJRK-165.

APCP

Website: <https://morphic.world/>

JIRA	People	Estimate	Notes
GPII-2843 - Getting issue details... STATUS	Cindy		PULL REQUEST https://github.com/GPII/universal/pull/586
GPII-3958 - Getting issue details... STATUS	Cindy		IN PROGRESS
GPII-3936 - Getting issue details... STATUS			

<p>GP11-3828 - Getting issue details...</p> <p>STATUS</p>	Cindy		<p>PULL REQUEST</p> <p>https://github.com/GP11/universal/pull/820</p>
<p>GP11-4063 - Getting issue details...</p> <p>STATUS</p>			
<p>GP11-3791 - Getting issue details...</p> <p>STATUS</p>			
<p>GP11-3117 - Getting issue details...</p> <p>STATUS</p>	Joseph		<p>IN PROGRESS</p> <ul style="list-style-type: none"> Removed all code/data from the ContextManager related to the EnvironmentReporter. Modifying unit and integration tests to check direct changes in context rather than via changes in environment.
<p>GP11-3046 - Getting issue details...</p> <p>STATUS</p>			
<p>GP11-3318 - Getting issue details...</p> <p>STATUS</p>	Cindy		<p>ON HOLD</p>
<p>GP11-3298 - Getting issue details...</p> <p>STATUS</p>			
<p>GP11-3832 - Getting issue details...</p> <p>STATUS</p>	Joseph		<p>PULL REQUEST</p> <ul style="list-style-type: none"> GCP: <ul style="list-style-type: none"> Stepan reviewed. Modified to include running the test in both <code>dev</code> and <code>stg</code>, but not <code>prd</code>. Ready to merge, but Tony's "smoke tests" changes will go in first. https://github.com/gpii-ops/gpii-infra/pull/347
<p>GP11-3754 - Getting issue details...</p> <p>STATUS</p>	Joseph		<p>ON HOLD</p>
<p>GP11-2164 - Getting issue details...</p> <p>STATUS</p> <p>Gather all the diagrams and ensure they are up to date</p>	Cindy		<p>PULL REQUEST https://github.com/GP11/gpii-architecture-docs/pull/1</p>
<p>GP11-2568 - Getting issue details...</p> <p>STATUS</p> <p>Replace references to "universal" with "gpii-universal" in linux master branch</p>	Joseph		<p>PULL REQUEST https://github.com/GP11/linux/pull/97</p> <ul style="list-style-type: none"> Waiting second review by Javi Used in linux pulls for device and process reporter work (below).
<p>Process Reporter (linux):</p> <p>GP11-442 - Getting issue details...</p> <p>STATUS</p>	Joseph	Waiting on review /merge	<p>PULL REQUEST</p> <ul style="list-style-type: none"> GP11-442: <ul style="list-style-type: none"> universal: merged windows: merged linux: https://github.com/GP11/linux/pull/58

<p>Process Reporter (windows):</p> <p>GPII-2844 - Getting issue details... STATUS</p> <p>Steve Grundell's work to use more of the Process Reporter module in gpii-windows</p> <p>(Formerly</p> <p>GPII-2578 - Getting issue details... STATUS</p> <p>)</p>	<p>Steve Grundell /Joseph</p>		<p>PULL REQUEST</p> <ul style="list-style-type: none"> Reviewed Steve's pull requests: <ul style="list-style-type: none"> windows: https://github.com/GPII/windows/pull/169 (closed and absorbed into https://github.com/GPII/windows/pull/170) universal: https://github.com/GPII/universal/pull/600
<p>Process Reporter (windows):</p> <p>GPII-2493 - Getting issue details... STATUS</p>	<p>Joseph</p>		<p>PULL REQUEST</p> <ul style="list-style-type: none"> Tony's pull request (https://github.com/GPII/windows/pull/131) merged into master Rebased my pull against master More dialogue with Tony Still needs work https://github.com/GPII/windows/pull/172
<p>Process Reporter (all):</p> <p>GPII-1882 - Getting issue details... STATUS</p> <p>GPII-2775 - Getting issue details... STATUS</p>	<p>Joseph</p>		<p>PULL REQUEST</p> <ul style="list-style-type: none"> Modify Integration/Acceptance Testing Framework to use the Process Reporter where the test checks to see if a solution has started, is running, or has been shut down: <p>GPII-1882 - Getting issue details... STATUS</p> Created GPII-2775 to add a mock ProcessReporter for integration tests in universal. universal: https://github.com/kaspermarkus/universal/pull/24
<p>Device Reporter/PlatformReporter (universal):</p> <p>GPII-3120 - Getting issue details... STATUS</p> <ul style="list-style-type: none"> Originally part of DeviceReporter work for reporting all screen resolutions That work may no longer be necessary But, the way the PlatformReporter is currently implemented can be improved by using context awareness 	<p>Joseph</p>		<p>PULL REQUEST</p> <ul style="list-style-type: none"> Cherry picked changes to the DeviceReporter for GPII-1939 to isolate the context awareness implementation of the PlatformReporter https://github.com/GPII/universal/pull/618
<p>Device Reporter (all):</p> <p>Extend Device Reporter to report available screen resolutions.</p> <p>New JIRA for the MatchMaker that depends on the changes for the DeviceReporter:</p> <ul style="list-style-type: none"> GPII-2654 - Getting issue details... STATUS Will be implemented for version 2.0 of the MatchMaker. <p>GPII-1939 - Getting issue details... STATUS</p> <p>Depends on:</p> <ul style="list-style-type: none"> GPII-2395 - Getting issue details... STATUS GPII-2404 - Getting issue details... STATUS 	<p>Joseph</p>		<p>IN PROGRESS</p> <ul style="list-style-type: none"> Decision at GPII architecture meeting was: the screen resolutions are a part of the payload of the device reporter. Device Reporter modified to do this. Decision at architecture meeting on 19 Oct to wait to review the pull requests until the system needs to use this information: see line 172 of the meeting minutes: https://pad.gpii.net/p/arch-2017-10-19-2g84nmb <p>PULL REQUEST</p> <p>DeviceReporter pull requests (GPII-1939):</p> <ul style="list-style-type: none"> Universal: https://github.com/GPII/universal/pull/536 Windows: https://github.com/GPII/windows/pull/134 Linux: https://github.com/GPII/linux/pull/95 <p>Settings Handler pull requests:</p> <ul style="list-style-type: none"> Linux/GNOME display settings handler, XRandR bridge (GPII-2395) :https://github.com/GPII/linux/pull/92 For Windows DisplaySettingsHandler (GPII-2404):https://github.com/GPII/windows/pull/121

Device Reporter (all): GPII-2653 - Getting issue details... <input type="button" value="STATUS"/>	Joseph	Sometime in the future: expand the DeviceReporter to provide device information regarding PSP preferences (e.g., language)
GPII-2672 - Getting issue details... <input type="button" value="STATUS"/>	Joseph	IN PROGRESS <ul style="list-style-type: none"> Investigating two ways to test the C# code. Documented with working code in my GitHub repository.
GPII-2673 - Getting issue details... <input type="button" value="STATUS"/>	Joseph	IN PROGRESS <ul style="list-style-type: none"> Investigating. Likely obsolete/fixe

Bodies in Translation

<http://bodiesintranslation.ca/>

[Bodies in Translation](#)

JIRA	People	Estimate	Notes
Go through the docs/ resources shared by BiT	Sepideh		
Update the Site Map based on the resources shared by BiT	Sepideh		
Differentiate the short term and long terms plans for the platform on the site map	Sepideh		
Sketch some user interfaces for the platform	Sepideh		
Start Planning the 4th Co-design session	Sepideh/ Dana		

UIO

[\(Floe\) User Interface \(Learner\) Options Mobile and Responsive Design](#)

JIRA	People	Estimate	Notes
FLUID-6364 - Getting issue details... <input type="button" value="STATUS"/>			
FLUID-6385 - Getting issue details... <input type="button" value="STATUS"/>	Justin		It appears to be a bug with MS Edge's handling of the selectionchange event when triggered by a programmatic selection change in an iframe. The issue seems to have been resolved in the Dev Channel release of Edge (which is the chromium based version)

UIO+ Browser Extension

- [GPII Wiki: Browser Extension](#)
- [GPII Wiki: Current Status](#)
- [UIO+ Chrome Extension](#)

Phase 2

[Issues](#)

Phase 2 - Technical Debt Clean Up: (Sep 4, 2018 - Sep 14, 2018)

JIRA	People	Estimate	Notes
------	--------	----------	-------

FLUID-6209 - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	<input type="button" value="PULL REQUEST"/> https://github.com/fluid-project/infusion-docs/pull/142
--	--------	---	--

Phase 4

[Issues](#)

[Priorities](#)

Phase 4 - Iteration 1: (July 29, 2019 - Aug 9, 2019)

Tagged: [v0.1.0-beta.12](#)

JIRA	People	Estimate	Notes
FLUID-6392 - Getting issue details... <input type="button" value="STATUS"/>	Justin	2	<input type="button" value="DONE"/> https://github.com/fluid-project/infusion/pull/959
GPII-3977 - Getting issue details... <input type="button" value="STATUS"/>	Justin	??	<input type="button" value="DONE"/> https://github.com/GPII/gpii-chrome-extension/pull/31 <ul style="list-style-type: none"> Javi says it is related to background updates such as other content loading, ads and etc. Depends on FLUID-6392
GPII-3480 - Getting issue details... <input type="button" value="STATUS"/>	Justin	??	Needs Investigation - Couldn't reproduce <input type="button" value="DONE"/>
GPII-4043 - Getting issue details... <input type="button" value="STATUS"/>	Justin	3	Need to research privacy policy options, and re-evaluate the minimum permissions required by the extension. <input type="button" value="DONE"/> https://github.com/GPII/gpii-chrome-extension/pull/29
GPII-4055 - Getting issue details... <input type="button" value="STATUS"/>	Justin	2	<input type="button" value="DONE"/>
GPII-4070 - Getting issue details... <input type="button" value="STATUS"/>	Justin	1	<input type="button" value="DONE"/> https://github.com/GPII/gpii-chrome-extension/pull/33
GPII-4076 - Getting issue details... <input type="button" value="STATUS"/>	Justin	1	<input type="button" value="DONE"/> https://github.com/GPII/gpii-chrome-extension/pull/34

Phase 4 - Iteration 2: (Aug 12, 2019 - Aug 23, 2019)

JIRA	People	Estimate	Notes
FLUID-6394 - Getting issue details... <input type="button" value="STATUS"/>	Justin	2	<input type="button" value="DONE"/> https://github.com/fluid-project/infusion/pull/960
GPII-3767 - Getting issue details... <input type="button" value="STATUS"/>	Justin	2	Depends on FLUID-6394 Infusion update that includes the fix for FLUID-6394 is added to the GPII-3322 PR

Phase 4 - Iteration 3: (Aug 26, 2019 - Sep 6, 2019)

JIRA	People	Estimate	Notes
GPII-3322 - Getting issue details... <input type="button" value="STATUS"/>	Justin	10	<input type="button" value="PULL REQUEST"/> https://github.com/GPII/gpii-chrome-extension/pull/35 Waiting on GPII-3457 to be merged so that we can use a released version of GPII-Testem

GPII-2840 - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	<input type="button" value="PULL REQUEST"/> https://github.com/GPII/gpii-chrome-extension/pull/35
---	--------	---	--

Phase 4 - Iteration 4: (Sep 9, 2019 - Oct 4, 2019)

JIRA	People	Estimate	Notes
Begin process of merging UIO+ code base with Potentia II branch changes of Infusion	Justin	??	<input type="button" value="PULL REQUEST"/> https://github.com/GPII/gpii-chrome-extension/pull/37 It appears that things are working in UIO+ with the Potentia II branch of Infusion. See UIO+ branch above. Will integrate into UIO+ after Potentia II branch merged into Infusion. Waiting on GPII-3322 to be merged. Current Infusion Dev Release: 3.0.0-dev.20190913T161245Z.3910173d0.FLUID-6148 Related Docs: <ul style="list-style-type: none"> https://github.com/fluid-project/infusion-docs/pull/136/files mostly in ResourceLoader.md and IoC_API.md
GPII-4109 - Getting issue details... <input type="button" value="STATUS"/>	Justin	2	<input type="button" value="PULL REQUEST"/> https://github.com/GPII/gpii-chrome-extension/pull/36 Waiting on GPII-3322 to be merged.
FLUID-6278 - Getting issue details... <input type="button" value="STATUS"/>	Justin	10	<input type="button" value="PULL REQUEST"/> https://github.com/fluid-project/infusion/pull/962

Phase 4 - Iteration 5: (Oct 7, 2019 - Oct 18, 2019)

JIRA	People	Estimate	Notes
FLUID-6400 - Getting issue details... <input type="button" value="STATUS"/>	Justin	?	
Reorganize, hide/show, preference adjusters	Justin	10	need designs Prefs Framework Refactoring Discussion Also See: GPII-4124 for related work Depends on: <ul style="list-style-type: none"> FLUID-6400

On Hold

JIRA	People	Estimate	Notes
GPII-4060 - Getting issue details... <input type="button" value="STATUS"/>	Justin	??	<input type="button" value="ON HOLD"/> Needs Investigation <ul style="list-style-type: none"> I've done some initial investigation, which I've commented on in the JIRA. In general I don't know where the "Copy" UI is coming from. It does not appear for me in any of my tests. In an e-mail from Gregg, it was decided to sit on this unless it turns up again.
Pause & Resume for Read Aloud	Justin	??	<input type="button" value="ON HOLD"/> Needs more information: I think this may be related to play/pause of the selection reader Depends on FLUID-6320

FLUID-6334 - Getting issue details... <input type="button" value="STATUS"/>	Justin	3	<input type="button" value="ON HOLD"/> Page level TTS is currently disabled due to GPII-3286
FLUID-6336 - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	<input type="button" value="ON HOLD"/> Page level TTS is currently disabled due to GPII-3286
FLUID-6337 - Getting issue details... <input type="button" value="STATUS"/>	Justin	2	<input type="button" value="ON HOLD"/> Page level TTS is currently disabled due to GPII-3286
GPII-3321 - Getting issue details... <input type="button" value="STATUS"/>	Justin	3	<input type="button" value="ON HOLD"/> Page level TTS is currently disabled due to GPII-3286

Future Work

For additional future work see: <https://docs.google.com/document/d/1lqU7XA6imShzS1BofQhS5JWHziCZH1zUjQQOiiBhpMk/edit>

JIRA	People	Estimate	Notes
CI for UIO+			
Add Google Translate			Add an option to the UIO+ panel to enable/disable the Google Translate Browser Extension
Port to MS Edge			
Port to Firefox			Look at Firefox's reader mode api (https://blog.mozilla.org/addons/2017/11/20/extensions-in-firefox-58/)
Port to Safari			

Infusion

[Post Infusion 2.0 Review Meeting Notes](#)

JIRA	People	Estimate	Notes
FLUID-6094 - Getting issue details... <input type="button" value="STATUS"/>		2	
FLUID-6131 - Getting issue details... <input type="button" value="STATUS"/>			<ul style="list-style-type: none"> This documentation is needed to support integrations.
FLUID-6110 - Getting issue details... <input type="button" value="STATUS"/>			<ul style="list-style-type: none"> Updated the tags in Infusion and Infusion-Dev repos Alan created a tool for generating docpad builds from tags.
Yeoman generator for Infusion	Alan		Experimental work on scaffolding tooling for project generation: https://github.com/waharnum/generator-infusion
FLUID-6198 - Getting issue details... <input type="button" value="STATUS"/>			Work to bring the multilingual spike into core Infusion's examples, and improve the documentation on multilingual UIO.
FLUID-6148 - Getting issue details... <input type="button" value="STATUS"/>			<input type="button" value="PULL REQUEST"/> https://github.com/fluid-project/infusion/pull/824 https://github.com/fluid-project/infusion-docs/pull/136
FLUID-6324 - Getting issue details... <input type="button" value="STATUS"/>	Justin /Alan	3	It was decided at the planning meeting on 08 Jan 19 that we would use Alan's fork of the handlebars docked plugin until his PR to the repo has been merged.
FLUID-6359 - Getting issue details... <input type="button" value="STATUS"/>	Justin	3	

FLUID-6391 - Getting issue details... <input type="button" value="STATUS"/>	Justin	2	<input type="button" value="PULL REQUEST"/> https://github.com/fluid-project/infusion-docs/pull/149
FLUID-6402 - Getting issue details... <input type="button" value="STATUS"/>			

Accessing the Arts

JIRA	People	Estimate	Notes
Ongoing meetings with Culture Creates and Creative Users	Alan		http://www.culturecreates.com/

Integrations, Collaborations, and Web Admin

JIRA	People	Estimate	Notes
CCL inclusion + a11y analysis	Jon	4d	Work to be completed by Aug 23rd.
Update UIO Docs with Youtube howto video	Jon	1d	https://www.youtube.com/watch?v=63DqNgxtsrA
SNOW-41 - Getting issue details... <input type="button" value="STATUS"/>	Jon	0.5d	
FLUID-6376 - Getting issue details... <input type="button" value="STATUS"/>			
FLUID-6377 - Getting issue details... <input type="button" value="STATUS"/>			
Oakfnd.org - Update the Web Content Guide with answers to questions asked.	Jon,	5d	Inclusive and Accessible Web Content Guide
Rebus			<ul style="list-style-type: none"> Explore opportunity to help bring metadata work to PB. Autogeneration of MD based on content.
IDI-128 - Getting issue details... <input type="button" value="STATUS"/>			
Drupal Module Updating by OpenConcept team			Mike Gifford's blog post: https://openconcept.ca/blog/mike/personalization-accessibility-drupal Plugin: https://www.drupal.org/project/fluidui
FLUID-6380 - Getting issue details... <input type="button" value="STATUS"/>	Ned, Jon	2d	Update WordPress plugin to load language files based on WordPress language settings Originally raised by Ned on behalf of Pressbooks in https://github.com/fluid-project/uio-wordpress-plugin/issues/8 PR in progress: https://github.com/fluid-project/uio-wordpress-plugin/pull/9

IDRC Infrastructure

JIRA	People	Estimate	Notes

Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes

[Inclusive Design Toolkit](#)

[The Inclusive Design Guide](#)

<http://handbook.floeproject.org/>

Design Handbook

Co-design Toolkit

JIRA	People	Estimate	Notes
Review the articles on the ILDH	Jon, Caren	5d	Edit as needed Bring some consistency to each article Add some framing sentences to relate it back to the ILDH (answer "How is this related to inclusive learning?") Cut down verbage and link to relevant content instead (i.e. SNOW, Inclusive Design Guide, other ILDH articles, etc.).
Create a "lunchbox" for creating accessible and inclusive web content	Jon	5d	ON HOLD
FLUID-6370 - Getting issue details... STATUS	Jon		ON HOLD On desktop sizes - always show the sidebar On mobile - consider putting the topics in a menu.
Update user-continued design entry in the Guide, also consider replacing the word "user"	Dana, Colin		
Multilingual Entry	Alan		Based on SJRK localization work, UIO multilingual experiment
Digital Divide Entry	Alan		Based on conversations from SJRK and other areas about building tools for audiences that lack reliable internet connectivity, exist on the margins geographically / economically...
Multimodal Design Entry	Alan		Based on Guelph presentation https://docs.google.com/presentation/d/1XV_I73ePNlcy1iEYjUjRlzpIplRIOqGmsGHK9x7k9yc/edit
Create a landing page for our design toolkit on the IDRC site			
Address issues based on feedback from Grace and Kathy	Dana		
Nexus science lab video entry	Simon / Alan / Caren		What might that look like? "People" to discuss.

Mentoring

JIRA	People	Estimate	Notes

Communication

JIRA	People	Estimate	Notes
IDRC Website C2LC Summer Camp News	Kendra / Crystal / Sepi / Jon		
IDRC Website WeCount Announcement			
Floe news - summer camp	Michelle		
Floe News - resource library	Michelle		
Floe News - ISTE	Michelle		
Fluid Project Twitter	Alan/Colin		

On Hold

Inclusive Cities - On Hold

Website: <https://cities.inclusivedesign.ca/>

JIRA	People	Estimate	Notes
CITY-42 - Getting issue details... <input type="button" value="STATUS"/>	Simon	1.5 days	

SNOW - On Hold

JIRA	People	Estimate	Notes
Add SNOW brand graphic to browser tab SNOW-38 - Getting issue details... <input type="button" value="STATUS"/>	Jon		
Articles section on website: verify internal links AND images (with alt text) on all articles	Caren	1-2 days	seems to not have automatically ported over links and images. See PhET articles:
Articles	Alan, Caren		part 2 of GSoC. Alan will write a piece including: "Build a service for adaptive content and learning supports" https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152 (to include the extended audience of educators and learners) and CISL http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#.W9sn1XpKjOR later in November into December
Write article for Mags Canada	Caren	2-3 days	"accessible websites" update of an article written in 2016. Draft due Oct. 31—extended. Lisa interview Nov. 1
Write, create and deliver keynote and workshop	Caren	3-5 days	Curriculum Developers Affinity Group (CDAG) conference Dec. 2/3, 2018
Marketing Plan	Caren		in progress. https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHxjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo
Workshop outreach plan	Caren		Include: Write and create workshop promos for facilitators to share
Update Behavioural Differences Workshop (with moderator)	Caren		Facilitator and expert has not yet responded to schedule meeting
develop Mental Health workshop	Caren		Facilitator and expert has not yet responded to schedule meeting
Write OER content from collected info and post on SNOW	Caren	2-3 days	

MyL3 - On Hold

Latest mockups for implementation: <https://files.inclusivedesign.ca/s/iHnIzDS3cFzxpnC>

Latest mockups: <https://files.inclusivedesign.ca/s/Irsq4w24gFgEGqF>

(Floe) Preference Exploration and Self-Assessment (MyL3)

Importing external data exploration: <https://myl3-static.firebaseio.com/>

JIRA	People	Estimate	Notes

Wordpress Infrastructure - On Hold

JIRA	People	Estimate	Notes
Figure out and implement an internationalization strategy for wp-a11y Task specifically for Our Doors are Open: - French flag click and take to Nos Portes Sont Overtes - Remove Nos Portes Sont Overtes page from nav - top navigation to be in French	Jon	3d	
Other tasks (no Jiras yet) <ul style="list-style-type: none"> • Rename wp-a11y theme to something like 'Floe WP Theme Skeleton' - Postponed • Merge Foundation branch into Master - DONE • Update BIG IDEa to use Master instead of Foundation branch • Update SNOW to use Master instead of Foundation branch • Make sure each theme has necessary stuff Wordpress wants for themes (i.e. all necessary release metadata and licenses) 			
Rescope feedback-post-plugin to BIG IDEa			Make it clear that the plugin is used for BIG IDEa. Re-using it will require modification.
Document todos / issues with wp-a11y-theme, big-idea-theme, and feedback-post-plugin before migration	Jon	3d	IN PROGRESS
Move Wordpress related repositories to IDI project space: <ul style="list-style-type: none"> • wp-a11y-theme • big-idea-theme • feedback-post-plugin 	Jon	1d	
FLOE-537 - Getting issue details... STATUS	Eloisa	1d	Will update this JIRA as I find tools/resources online.
Describe the Feedback plugin as a generally useful feedback tool (not just for BI)			
Evaluate Revisr for Wordpress dev	Jon		
Evaluate github workflow for Wordpress dev	Jon		
Evaluate gitium	Jon		<ul style="list-style-type: none"> • Manual trigger to create pull requests. • Requires proc_open • Results documented on the Wiki
Evaluate incron	Jon		<ul style="list-style-type: none"> • inotify • Results documented on the Wiki
Wordpress Dev-Deploy Continuous Integration	Giovanni		

Pressbooks - On Hold

JIRA	People	Estimate	Notes
a11y review of PB	Jon	Ongoing	<ul style="list-style-type: none"> • Continuing a11y review. • Cover page review done - need to file Github issues. Now moving on to content pages.
UIO Integration for Book themes (May 2018) FLUID-6255 - Getting issue details... STATUS	Ned, Justin, Jon	Ongoing	Ned to be able to dedicate time after March 19. See notes from Feb meeting with Ned.
More a11y feedback for Pressbooks book theme (March 2018)	Jon?		IDRC to help testing and provide feedback via github issues. See notes from Feb meeting with Ned.

a11y feedback for Pressbooks dashboard (March 2018)	Jon?		IDRC to help testing and provide feedback via github issues. See notes from Feb meeting with Ned.
---	------	--	--

CMHR IAD Guide - On Hold

JIRA	People	Estimate	Notes
Integration of UIO into web version of the IAD			On hold
Accessibility feedback for IAD Guide			Improved a11y of sidebar. PR merged. Need to confirm CC license on site.
Development of accessible shortcodes for IAD			
Development of online resources for CMHR			

Docs Platform & Guide - On Hold

	People	Estimate	Notes
FLUID-6015 - Getting issue details... STATUS	Jon	4d	PULL REQUEST Pull request
FLOE-496 - Getting issue details... STATUS	Jon	5+ days	IN PROGRESS
FLOE-490 - Getting issue details... STATUS	Jon	5+ days	IN PROGRESS <ul style="list-style-type: none"> Need to merge FLOE-496. Also need to add an option to print on single 5x10 cards duplex.
Update the content so it can be printed nicely	Dana		
Examples for using the Cards/Guide	Dana		Tim and Godfrey had created some examples, we need to include them somewhere.

Infrastructure - On Hold

JIRA	People	Estimate	Notes
Migrate Infusion docs to use the docs template	Jon		
Refactor the design cards repository so content is separate from the generation tool	Jon	5d	
Refactor the ILDH to use the new docs platform structure	Jon	2d	
Refactor the First Discovery docs to use the new docs platform structure	Jon	2d	
Refactor the Infusion docs to use the new docs platform structure	Jon	5d	<ul style="list-style-type: none"> This task is going to take a little longer because the infusion docs was never fully part of the docs platform.
FLUID-5830 - Getting issue details... STATUS	Jon / Justin	2d	IN PROGRESS <ul style="list-style-type: none"> Working on a new structure for docs. Refactor and leverage npm.
FLUID-5555 - Getting issue details... STATUS	Jon / Justin	3d	<ul style="list-style-type: none"> Jon is going to create a personal repo containing SVGs for font generation Justin will look into grunt tasks to generate fonts once SVGs are in place
FLUID-5773 - Getting issue details... STATUS	Jon	2d	

FLUID-5722 - Getting issue details... STATUS	Jon	3d	
IDRC Website	Lisa		
Make the IDI site mobile friendly		10d	<ul style="list-style-type: none"> The IDI theme uses the FSS theme. The FSS theme is not mobile friendly. Work should be done to either update the FSS theme, or remove the dependency on the FSS theme and deprecate it.
Website deployment checklist	Justin		

ILDH - On Hold

JIRA	People	Estimate	Notes
Go through the ILDH review doc and sort and prioritize issues	Jon	1d	The document can be found here: https://docs.google.com/document/d/1xsxgkZchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit
FLUID-5691 - Getting issue details... STATUS	Jon	2d	<p>ON BACK BURNER</p> <p>https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide</p> <p>Will issue pull request when ready; will need to update template to replace link to github with link to contrib guide</p>
FLOE-287 - Getting issue details... STATUS		4d	Forces & Motion Basics isn't really a good choice now. John Travoltage is better, but will require updates to the exemplar text content which is additional work.
Create a wiki page of the Floe section of the site which summarizes "Jutta's 7 guidelines to better inclusive learning"	Jon	1d	Rough contents contained in an email from March 31, 2015 "Fwd: Core Team Action Items, 3/31"
Redo the information architecture of the ILDH to be more useful			
Add a guide about general web accessibility	Jon	5d	

Infusion - On Hold

JIRA	People	Estimate	Notes
Infusion Documentation Plan			
FLUID-6107 - Getting issue details... STATUS			Perhaps using an AUTHORS, CONTRIBUTORS, or COPYRIGHT file.
Consider refactoring infusion repo into a monorepo			<ul style="list-style-type: none"> separate lifecycle of core framework and components Every now and then we will make a form of "LTS" release where we sync up and QA framework and components Will each component be a separate repo in the mono repo?
Remove Progress Component in favour of standard HTML component			Requires a redesign of Uploader that doesn't use our Progress component Should this be deprecated in a release first?
FLUID-6098 - Getting issue details... STATUS	Antranig		
FLUID-6108 - Getting issue details... STATUS			
Remove enhancement code for no-js version of Uploader			Should this be deprecated in a release first? https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js
FLUID-6013 - Getting issue details... STATUS			
FLUID-6109 - Getting issue details... STATUS			

FLUID-6102 - Getting issue details... STATUS			
Automate Manual Test plans			Look at Tony's Webdriver work
Establish a practice for "annotating" new changes in the docs			e.g. "Changed in infusion-dev"
Add an automatic link checker as part of the doc build process			
For our sites switch to use YouTube video player			Must provide captions for our videos
Update the video entry on the ILDH to help people who want to embed video			
FLUID-6197 - Getting issue details... STATUS			Bringing in multilingual spike to Infusion examples, and improving the documentation around localization. Spike repo: https://github.com/waharnum/uio-multilingual
FLUID-6198 - Getting issue details... STATUS			

AChecker - On Hold

JIRA	People	Estimate	Notes
Updating Achecker to work with the newer PHP version, 5.4+ http://atutor.ca/atutor/mantis/view.php?id=5547	Cindy		ON HOLD Not as important as Floe work Upgrade complete, but some checks not checking; still need access to old Checker for comparison, but not the production site

Latest storytelling tool build site