

Floe Iteration Plan

Table of Contents

- [Team Priorities December 2019](#)
- [WeCount](#)
- [IDRC Website](#)
- [Coding to Learn and Create](#)
- [Storytelling Tool](#)
- [Platform Coop](#)
- [CISL](#)
- [APCP](#)
- [Bodies in Translation](#)
- [UIO](#)
- [UIO+ Browser Extension](#)
- [Infusion](#)
- [Accessing the Arts](#)
- [Integrations, Collaborations, and Web Admin](#)
- [IDRC Infrastructure](#)
- [Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes](#)
- [Mentoring](#)
- [Communication](#)

On Hold

- [ILDH Website - On Hold](#)
- [Inclusive Cities - On Hold](#)
- [SNOW - On Hold](#)
- [MyL3 - On Hold](#)
- [Wordpress Infrastructure - On Hold](#)
- [Pressbooks - On Hold](#)
- [CMHR IAD Guide - On Hold](#)
- [Docs Platform & Guide - On Hold](#)
- [Infrastructure - On Hold](#)
- [ILDH - On Hold](#)
- [Infusion - On Hold](#)
- [AChecker - On Hold](#)

Team Priorities December 2019

- [WeCount](#)
 - Website updates
- [Floe](#)
 - [UIO+](#)
 - [UIO Lunchbox](#) (needed for Feb)
 - [ILDH Designs](#) (needed for Feb)
- [Coding to Learn and Create](#)
 - 0.1 Release of Coding Env
 - Co-design
 - Update the Co-design Kit (needed for Jan)
- [Platform Co-op](#)
 - Co-design with partner coops
 - Learning Commons release
 - Labour Platform design and architecture
 - Map/Directory
 - Semi-annual report (needed for Jan)
- [Storytelling](#)
 - Tool improvements for production use (needed for Feb)
- [CISL](#)
 - Preferences Framework development work
 - Radium development work
 - Research application development
 - Preference Server development work
- [APCP](#)
- [Bodies in Translation](#)
 - Design Brief (needed end of Feb)
- [IDRC Site Design](#)

Medium Term Spreadsheet: https://docs.google.com/spreadsheets/d/1QH_wfiCwpXf2EsMYRjJmLWbr9rx8yaI9h5uxhQH7odE

WeCount

Website: <https://wecount.inclusivedesign.ca/>

| JIRA | People | Estimate | Notes |
|---------|----------|----------|--------------------|
| Website | Lisa/Ted | | IN PROGRESS |

IDRC Website

| JIRA | People | Estimate | Notes |
|-------------------|-------------------|----------|--|
| Designs | Cheryl, Lisa, Jon | | |
| Lunch design crit | Cheryl, Jon | | Brainstorm ideas for guidelines for a lunchbox. Come up with potential lunchboxes topics. |
| Tech / Dev | | | |

Coding to Learn and Create

Website: <http://codelearncreate.org>

Wiki: [Coding to Learn and Create](#)

Plan: [Iteration plan](#)

| JIRA | People | Status | Notes |
|--|-------------------|--------|--------------------|
| 0.1 Release | Simon/Daniel/Alan | | |
| Beverley co-design planning & facilitation | Avtar/Sepi/David | | IN PROGRESS |
| 0.1 Video & Activity | Avtar/Sepi | | |
| 0.5 Designs | Sepi | | |

Storytelling Tool

Latest storytelling tool build site: <http://staging-stories.floeproject.org/>

The Storytelling Project site: <https://stories.floeproject.org/>

SJRK Stories Site: <http://stories.sojustrepairit.org/>

Inclusive Cities Stories Site: <https://stories.cities.inclusivedesign.ca/>

Karisma Stories Site: <https://karisma-stories.floeproject.org/>

Other info regarding Storytelling Tool, including designs and processes: [Web Storytelling Tools](#)

| JIRA | People | Estimate | Notes |
|--|--------|----------|---|
| SJRK-255 - Getting issue details... STATUS | Gregor | | IN PROGRESS / PULL REQUEST Server tests are passing, most but not all browser tests are passing. Antranig opened a pull request and left some review comments, most of which have been dealt with at this point: https://github.com/fluid-project/sjrk-story-telling/pull/35 |
| Coming soon... | | | |
| SJRK-250 - Getting issue details... STATUS | Gregor | | ON HOLD This is very closely related to https://issues.fluidproject.org/browse/SJRK-172 |
| SJRK-304 - Getting issue details... STATUS | Gregor | | ON HOLD |

| | | | |
|--|--------|--|---|
| SJRK-307 - Getting issue details... STATUS | Gregor | | ON HOLD |
| SJRK-95 - Getting issue details... STATUS | Gregor | | ON HOLD |
| On hold for longer | | | |
| SJRK-285 - Getting issue details... STATUS | Gregor | | ON HOLD Determine how to set the maximum client request size for stories in Docker config files, and add a note to the Readme to set and/or check this setting when making a new deployment. |
| SJRK-241 - Getting issue details... STATUS | Gregor | | ON HOLD |
| Diagram of the relationships between grades and markup | Gregor | | ON HOLD Gregor has started to put a diagram together, will need to be updated to account for refactoring since. |

Platform Coop

Wiki: [Platform Cooperative Development Kit](#)

| JIRA | People | Estimate | Notes |
|--|----------------------|----------------|---|
| Labour Platform Design Framework | Dana/Cheryl | | |
| Labour Platform Architecture | Ned/Michelle/Colin | | |
| Learning Commons Designs | Dana/Cheryl | | IN PROGRESS |
| Learning Commons Architecture | Ned/Colin/Jon | | IN PROGRESS |
| Roadmap and Plan | Dana/Michelle/Colin | | |
| Domestic Workers Labour Platform - Co-Design Planning | Dana/Cheryl/Michelle | | IN PROGRESS |
| Platform Co-op Website Redesign | Cheryl/Dana/Ned | Launch July 15 | DONE https://platform.coop |
| Platform Co-op Website Infra | Ned | | DONE |
| Platform Co-op Open Source Governance | Ned/Michelle | | DONE |
| Platform Co-op Component Library | Cheryl/Jon/Ned | | IN PROGRESS https://pinecone.platform.coop |
| Embedded Codesign with Partners - invites and planning | Dana/Michelle/Cheryl | | IN PROGRESS |
| REB for codesign | Dana | | DONE |

CISL

Website: <http://cisl.cast.org/>

3R Tool Design Idea: [3R Tool Design Description](#)

Sketches: [CISL - Early Design Sketching](#)

Reader demo: <http://cisl-demo.cast.org/>

Github: <https://github.com/cast-org/cisl-demo/>

| JIRA | People | Estimate | Notes |
|------------------------|--------|----------|---|
| CISL 3R Tool Co-Design | Jon | | CISL Co-design Planning |

| | | | |
|--|------|--|---|
| CISL Reader Demo | Alan | | Current demo is available at http://cisl-demo.cast.org/ / https://github.com/cast-org/cisl-demo/ Demo uses both UIO and CAST's Figuration framework, along with Radium (https://www.edrlab.org/readium/readium-2/) |
| CISL Overall Architecture and Development | Alan | | Overall architecture will be implemented in Django. Development work proceeding here: https://github.com/cast-org/clusive/tree/development |
| Learner Preference Management and Storage using GPII tools | Alan | | Starting to have conversations and explore possibilities |

APCP

Website: <https://morphic.world/>

| JIRA | People | Estimate | Notes |
|---|--------|----------|---|
| GPII-2843 - Getting issue details... <input type="button" value="STATUS"/> | Cindy | | <input type="button" value="PULL REQUEST"/> https://github.com/GPII/universal/pull/586 |
| Evaluations for database alternatives | Cindy | | <input type="button" value="IN PROGRESS"/> Finished the dev evaluation for TiDB https://github.com/cindyli/dbEvaluations |
| GPII-3958 - Getting issue details... <input type="button" value="STATUS"/> | Cindy | | <input type="button" value="IN PROGRESS"/> https://github.com/GPII/universal/pull/826 Removing windows specific handling code |
| GPII-3828 - Getting issue details... <input type="button" value="STATUS"/> | Cindy | | <input type="button" value="PULL REQUEST"/> https://github.com/GPII/universal/pull/820 |
| GPII-4250 - Getting issue details... <input type="button" value="STATUS"/> | Cindy | | <input type="button" value="DONE"/> |
| GPII-3936 - Getting issue details... <input type="button" value="STATUS"/> | | | |
| GPII-4063 - Getting issue details... <input type="button" value="STATUS"/> | | | |
| GPII-3791 - Getting issue details... <input type="button" value="STATUS"/> | | | |
| GPII-4218 - Getting issue details... <input type="button" value="STATUS"/> | | | |
| GPII-3117 - Getting issue details... <input type="button" value="STATUS"/> | Joseph | | <input type="button" value="MERGED"/> <ul style="list-style-type: none"> Merged into gpii-universal, tested in GCP staging. Tony's validation changes needs work – docker image of universal used in GCP reverted to earlier version <ul style="list-style-type: none"> GPII-4243 - Getting issue details... <input type="button" value="STATUS"/> Waiting on deployment of version of universal that includes ContextManager changes |

| | | | |
|---|------------------------|--------------------------|--|
| <p>GPII-3046 - Getting issue details...</p> <p>STATUS</p> | | | |
| <p>GPII-3318 - Getting issue details...</p> <p>STATUS</p> | Cindy | | ON HOLD |
| <p>GPII-3298 - Getting issue details...</p> <p>STATUS</p> | | | |
| <p>GPII-3832 - Getting issue details...</p> <p>STATUS</p> | Joseph | | <p>PULL REQUEST</p> <ul style="list-style-type: none"> GCP: <ul style="list-style-type: none"> Latest changes to master merged into this PR, and tested. In queue waiting for replacement for Tony's GPII-4243 https://github.com/gpii-ops/gpii-infra/pull/347 |
| Evaluations for database alternatives | Joseph | | <p>IN PROGRESS</p> <ul style="list-style-type: none"> Evaluating cockroachDB/sequelize from a dev perspective https://github.com/klowndbEvaluations/tree/master/cockroachDB |
| <p>GPII-4247 - Getting issue details...</p> <p>STATUS</p> | Javi | | <ul style="list-style-type: none"> Commented on Javi's pull request and discussed with him https://github.com/GPII/universal/pull/829/files#issuecomment-562276943 |
| <p>GPII-3754 - Getting issue details...</p> <p>STATUS</p> | Joseph | | ON HOLD |
| <p>GPII-2164 - Getting issue details...</p> <p>STATUS</p> <p>Gather all the diagrams and ensure they are up to date</p> | Cindy | | <p>PULL REQUEST https://github.com/GPII/gpii-architecture-docs/pull/1</p> |
| <p>GPII-2568 - Getting issue details...</p> <p>STATUS</p> <p>Replace references to "universal" with "gpii-universal" in linux master branch</p> | Joseph | | <p>PULL REQUEST https://github.com/GPII/linux/pull/97</p> <ul style="list-style-type: none"> Waiting second review by Javi Used in linux pulls for device and process reporter work (below). |
| <p>Process Reporter (linux):</p> <p>GPII-442 - Getting issue details...</p> <p>STATUS</p> | Joseph | Waiting on review /merge | <p>PULL REQUEST https://github.com/GPII/linux/pull/58</p> <ul style="list-style-type: none"> GPII-442: <ul style="list-style-type: none"> universal: merged windows: merged linux: https://github.com/GPII/linux/pull/58 |
| <p>Process Reporter (windows):</p> <p>GPII-2844 - Getting issue details...</p> <p>STATUS</p> <p>Steve Grundell's work to use more of the Process Reporter module in gpii-windows</p> <p>(Formerly</p> <p>GPII-2578 - Getting issue details...</p> <p>STATUS</p> <p>)</p> | Steve Grundell /Joseph | | <p>PULL REQUEST</p> <ul style="list-style-type: none"> Reviewed Steve's pull requests: <ul style="list-style-type: none"> windows: https://github.com/GPII/windows/pull/169 (closed and absorbed into https://github.com/GPII/windows/pull/170) universal: https://github.com/GPII/universal/pull/600 |
| <p>Process Reporter (windows):</p> <p>GPII-2493 - Getting issue details...</p> <p>STATUS</p> | Joseph | | <p>PULL REQUEST</p> <ul style="list-style-type: none"> Tony's pull request (https://github.com/GPII/windows/pull/131) merged into master Rebased my pull against master More dialogue with Tony Still needs work https://github.com/GPII/windows/pull/172 |

| | | | |
|--|--------|--|---|
| <p>Process Reporter (all):</p> <p>GPII-1882 - Getting issue details... STATUS</p> <p>GPII-2775 - Getting issue details... STATUS</p> | Joseph | | <p>PULL REQUEST</p> <ul style="list-style-type: none"> Modify Integration/Acceptance Testing Framework to use the Process Reporter where the test checks to see if a solution has started, is running, or has been shut down: GPII-1882 - Getting issue details... STATUS Created GPII-2775 to add a mock ProcessReporter for integration tests in universal. universal: https://github.com/kaspermarkus/universal/pull/24 |
| <p>Device Reporter/PlatformReporter (universal):</p> <p>GPII-3120 - Getting issue details... STATUS</p> <ul style="list-style-type: none"> Originally part of DeviceReporter work for reporting all screen resolutions That work may no longer be necessary But, the way the PlatformReporter is currently implemented can be improved by using context awarness | Joseph | | <p>PULL REQUEST</p> <ul style="list-style-type: none"> Cherry picked changes to the DeviceReporter for GPII-1939 to isolate the context awareness implementation of the PlatformReporter https://github.com/GPII/universal/pull/618 |
| <p>Device Reporter (all):</p> <p>Extend Device Reporter to report available screen resolutions.</p> <p>New JIRA for the MatchMaker that depends on the changes for the DeviceReporter:</p> <ul style="list-style-type: none"> GPII-2654 - Getting issue details... STATUS Will be implemented for version 2.0 of the MatchMaker. <p>GPII-1939 - Getting issue details... STATUS</p> <p>Depends on:</p> <ul style="list-style-type: none"> GPII-2395 - Getting issue details... STATUS GPII-2404 - Getting issue details... STATUS | Joseph | | <p>IN PROGRESS</p> <ul style="list-style-type: none"> Decision at GPII architecture meeting was: the screen resolutions are a part of the payload of the device reporter. Device Reporter modified to do this. Decision at architecture meeting on 19 Oct to wait to review the pull requests until the system needs to use this information: see line 172 of the meeting minutes: https://pad.gpii.net/p/arch-2017-10-19-2g84nmb <p>PULL REQUEST</p> <p>DeviceReporter pull requests (GPII-1939):</p> <ul style="list-style-type: none"> Universal: https://github.com/GPII/universal/pull/536 Windows: https://github.com/GPII/windows/pull/134 Linux: https://github.com/GPII/linux/pull/95 <p>Settings Handler pull requests:</p> <ul style="list-style-type: none"> Linux/GNOME display settings handler, XRandR bridge (GPII-2395): https://github.com/GPII/linux/pull/92 For Windows DisplaySettingsHandler (GPII-2404): https://github.com/GPII/windows/pull/121 |
| <p>Device Reporter (all):</p> <p>GPII-2653 - Getting issue details... STATUS</p> | Joseph | | <p>Sometime in the future: expand the DeviceReporter to provide device information regarding PSP preferences (e.g., language)</p> |
| <p>GPII-2672 - Getting issue details... STATUS</p> | Joseph | | <p>IN PROGRESS</p> <ul style="list-style-type: none"> Investigating two ways to test the C# code. Documented with working code in my GitHub repository. |
| <p>GPII-2673 - Getting issue details... STATUS</p> | Joseph | | <p>IN PROGRESS</p> <ul style="list-style-type: none"> Investigating. Likely obsolete/fixd. |

<http://bodiesintranslation.ca/>

Bodies in Translation

| JIRA | People | Estimate | Notes |
|--|---------------|----------|---|
| Sketch some user interfaces for the platform | Sepideh | | IN PROGRESS https://www.figma.com/file/TNkBsmYfLHhkPOeyiMx6Yy/Untitled?node-id=0%3A1 |
| Put together the design brief | Sepideh/ Dana | | |

UIO

(Floe) User Interface (Learner) Options Mobile and Responsive Design

| JIRA | People | Estimate | Notes |
|--|--------|----------|--|
| FLUID-6364 - Getting issue details... STATUS | | | |
| FLUID-6385 - Getting issue details... STATUS | Justin | | It appears to be a bug with MS Edge's handling of the selectionchange event when triggered by a programmatic selection change in an iframe. The issue seems to have been resolved in the Dev Channel release of Edge (which is the chromium based version) |
| FLUID-6416 - Getting issue details... STATUS | | | |
| FLUID-6417 - Getting issue details... STATUS | | | |
| FLUID-6432 - Getting issue details... STATUS | | | |

UIO+ Browser Extension

- [GPII Wiki: Browser Extension](#)
- [GPII Wiki: Current Status](#)
- [UIO+ Chrome Extension](#)

Phase 2

[Issues](#)

Phase 2 - Technical Debt Clean Up: (Sep 4, 2018 - Sep 14, 2018)

| JIRA | People | Estimate | Notes |
|--|--------|----------|--|
| FLUID-6209 - Getting issue details... STATUS | Justin | 5 | PULL REQUEST https://github.com/fluid-project/infusion-docs/pull/142 |

Phase 4

[Issues](#)

[Priorities](#)

Phase 4 - Iteration 1: (July 29, 2019 - Aug 9, 2019)

Tagged: [v0.1.0-beta.12](#)

| JIRA | People | Estimate | Notes |
|--|--------|----------|---|
| FLUID-6392 - Getting issue details... <input type="button" value="STATUS"/> | Justin | 2 | <div style="background-color: #28a745; color: white; padding: 2px; display: inline-block;">DONE</div> https://github.com/fluid-project/infusion/pull/959 |
| GP11-3977 - Getting issue details... <input type="button" value="STATUS"/> | Justin | ?? | <div style="background-color: #28a745; color: white; padding: 2px; display: inline-block;">DONE</div> https://github.com/GP11/gpii-chrome-extension/pull/31 <ul style="list-style-type: none"> Javi says it is related to background updates such as other content loading, ads and etc. Depends on FLUID-6392 |
| GP11-3480 - Getting issue details... <input type="button" value="STATUS"/> | Justin | ?? | Needs Investigation - Couldn't reproduce <div style="background-color: #28a745; color: white; padding: 2px; display: inline-block;">DONE</div> |
| GP11-4043 - Getting issue details... <input type="button" value="STATUS"/> | Justin | 3 | Need to research privacy policy options, and re-evaluate the minimum permissions required by the extension. <div style="background-color: #28a745; color: white; padding: 2px; display: inline-block;">DONE</div> https://github.com/GP11/gpii-chrome-extension/pull/29 |
| GP11-4055 - Getting issue details... <input type="button" value="STATUS"/> | Justin | 2 | <div style="background-color: #28a745; color: white; padding: 2px; display: inline-block;">DONE</div> |
| GP11-4070 - Getting issue details... <input type="button" value="STATUS"/> | Justin | 1 | <div style="background-color: #28a745; color: white; padding: 2px; display: inline-block;">DONE</div> https://github.com/GP11/gpii-chrome-extension/pull/33 |
| GP11-4076 - Getting issue details... <input type="button" value="STATUS"/> | Justin | 1 | <div style="background-color: #28a745; color: white; padding: 2px; display: inline-block;">DONE</div> https://github.com/GP11/gpii-chrome-extension/pull/34 |

Phase 4 - Iteration 2: (Aug 12, 2019 - Aug 23, 2019)

| JIRA | People | Estimate | Notes |
|--|--------|----------|--|
| FLUID-6394 - Getting issue details... <input type="button" value="STATUS"/> | Justin | 2 | <div style="background-color: #28a745; color: white; padding: 2px; display: inline-block;">DONE</div> https://github.com/fluid-project/infusion/pull/963 |
| GP11-3767 - Getting issue details... <input type="button" value="STATUS"/> | Justin | 2 | Depends on FLUID-6394 An initial fix has been included with the GP11-3322 PR, but the underlying infusion issue, FLUID-6394 has been re-opened |

Phase 4 - Iteration 3: (Aug 26, 2019 - Sep 6, 2019)

| JIRA | People | Estimate | Notes |
|---|--------|----------|--|
| GP11-3322 - Getting issue details... <input type="button" value="STATUS"/> | Justin | 10 | <div style="background-color: #28a745; color: white; padding: 2px; display: inline-block;">DONE</div> https://github.com/GP11/gpii-chrome-extension/pull/35 Waiting on GP11-3457 to be merged so that we can use a released version of GP11-Testem |
| GP11-2840 - Getting issue details... <input type="button" value="STATUS"/> | Justin | 5 | <div style="background-color: #28a745; color: white; padding: 2px; display: inline-block;">DONE</div> https://github.com/GP11/gpii-chrome-extension/pull/35 |

Phase 4 - Iteration 4: (Sep 9, 2019 - Oct 4, 2019)

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
| | | | |

| | | | |
|---|--------|----|---|
| Begin process of merging UIO+ code base with Potentia II branch changes of Infusion | Justin | ?? | <p>DONE</p> <p>https://github.com/GPII/gpii-chrome-extension/pull/37</p> <p>It appears that things are working in UIO+ with the Potentia II branch of Infusion. See UIO+ branch above. Will integrate into UIO+ after Potentia II branch merged into Infusion.</p> <p>Waiting on GPII-3322 to be merged.</p> <p>Current Infusion Dev Release: 3.0.0-dev.20190913T161245Z.3910173d0.FLUID-6148</p> <p>Related Docs:</p> <ul style="list-style-type: none"> https://github.com/fluid-project/infusion-docs/pull/136/files mostly in ResourceLoader.md and IoC_API.md |
| GPII-4109 - Getting issue details... STATUS | Justin | 2 | <p>DONE</p> <p>https://github.com/GPII/gpii-chrome-extension/pull/36</p> <p>Waiting on GPII-3322 to be merged.</p> |
| FLUID-6278 - Getting issue details... STATUS | Justin | 10 | <p>DONE</p> <p>https://github.com/fluid-project/infusion/pull/962</p> |

Phase 4 - Iteration 5: (Oct 21, 2019 - Nov 1, 2019)

| JIRA | People | Estimate | Notes |
|--|--------|----------|---|
| FLUID-6400 - Getting issue details... STATUS | Justin | ? | <p>DONE</p> <p>https://github.com/fluid-project/infusion/pull/964</p> |

Phase 4 - Iteration 6: (Nov 4, 2019 - Nov 15, 2019)

Tagged: [v0.1.0-beta.13](#)

| JIRA | People | Estimate | Notes |
|--|--------|----------|---|
| FLUID-6422 - Getting issue details... STATUS | Justin | 2 | <p>DONE</p> <p>https://github.com/fluid-project/infusion/pull/966</p> <p>Causes the syllabification enactor to miss the content text on the morphic world site.</p> |

Phase 4 - Iteration 7: (Nov 18, 2019 - Dec 20, 2019)

| JIRA | People | Estimate | Notes |
|--|--------|----------|---|
| FLUID-6431 - Getting issue details... STATUS | Justin | | <p>DONE</p> <p>https://github.com/fluid-project/infusion/pull/974</p> |
| GPII-4218 - Getting issue details... STATUS | Justin | ??? | |
| GPII-4235 - Getting issue details... STATUS | Justin | 3 | <p>DONE</p> <p>https://github.com/GPII/gpii-chrome-extension/pull/40</p> |
| FLUID-6420 - Getting issue details... STATUS | Justin | 5 | <p>PULL REQUEST</p> <p>https://github.com/fluid-project/infusion/pull/967</p> |
| FLUID-6421 - Getting issue details... STATUS | Justin | 5 | |

| | | | |
|---|--------|---|---|
| Reorganize, hide/show, preference adjusters | Justin | ? | <p>IN PROGRESS</p> <p>need designs</p> <p>Prefs Framework Refactoring Discussion</p> <p>Also See: GP11-4124 for related work</p> <p>Depends on:</p> <ul style="list-style-type: none"> • FLUID-6400 • FLUID-6420 • FLUID-6421 |
|---|--------|---|---|

On Hold

| JIRA | People | Estimate | Notes |
|--|--------|----------|---|
| GP11-4060 - Getting issue details... STATUS | Justin | ?? | <p>ON HOLD</p> <p>Needs Investigation</p> <ul style="list-style-type: none"> • I've done some initial investigation, which I've commented on in the JIRA. In general I don't know where the "Copy" UI is coming from. It does not appear for me in any of my tests. • In an e-mail from Gregg, it was decided to sit on this unless it turns up again. |
| Pause & Resume for Read Aloud | Justin | ?? | <p>ON HOLD</p> <p>Needs more information:</p> <p>I think this may be related to play/pause of the selection reader</p> <p>Depends on FLUID-6320</p> |
| FLUID-6334 - Getting issue details... STATUS | Justin | 3 | <p>ON HOLD</p> <p>Page level TTS is currently disabled due to GP11-3286</p> |
| FLUID-6336 - Getting issue details... STATUS | Justin | 5 | <p>ON HOLD</p> <p>Page level TTS is currently disabled due to GP11-3286</p> |
| FLUID-6337 - Getting issue details... STATUS | Justin | 2 | <p>ON HOLD</p> <p>Page level TTS is currently disabled due to GP11-3286</p> |
| GP11-3321 - Getting issue details... STATUS | Justin | 3 | <p>ON HOLD</p> <p>Page level TTS is currently disabled due to GP11-3286</p> |

Future Work

For additional future work see: <https://docs.google.com/document/d/1lqU7XA6imShzS1BofQhS5JWHziCZH1zUjQQOilBhpMk/edit>

| JIRA | People | Estimate | Notes |
|---|--------|----------|---|
| GP11-4240 - Getting issue details... STATUS | | | |
| GP11-4241 - Getting issue details... STATUS | | | |
| GP11-4242 - Getting issue details... STATUS | | | |
| Add Google Translate | | | Add an option to the UIO+ panel to enable/disable the Google Translate Browser Extension |
| Port to MS Edge | | | |
| Port to Firefox | | | Look at Firefox's reader mode api (https://blog.mozilla.org/addons/2017/11/20/extensions-in-firefox-58/) |

| | | | |
|----------------|--|--|--|
| Port to Safari | | | |
|----------------|--|--|--|

Infusion

Post Infusion 2.0 Review Meeting Notes

| JIRA | People | Estimate | Notes |
|---|--------------|----------|---|
| FLUID-6094 - Getting issue details... <input type="button" value="STATUS"/> | | 2 | |
| FLUID-6131 - Getting issue details... <input type="button" value="STATUS"/> | | | <ul style="list-style-type: none"> This documentation is needed to support integrations. |
| FLUID-6110 - Getting issue details... <input type="button" value="STATUS"/> | | | <ul style="list-style-type: none"> Updated the tags in Infusion and Infusion-Dev repos Alan created a tool for generating docpad builds from tags. |
| Yeoman generator for Infusion | Alan | | Experimental work on scaffolding tooling for project generation: https://github.com/waharnum/generator-infusion |
| FLUID-6198 - Getting issue details... <input type="button" value="STATUS"/> | | | Work to bring the multilingual spike into core Infusion's examples, and improve the documentation on multilingual UIO. |
| FLUID-6148 - Getting issue details... <input type="button" value="STATUS"/> | | | <input type="button" value="PULL REQUEST"/> https://github.com/fluid-project/infusion/pull/824 https://github.com/fluid-project/infusion-docs/pull/136 |
| FLUID-6324 - Getting issue details... <input type="button" value="STATUS"/> | Justin /Alan | 3 | It was decided at the planning meeting on 08 Jan 19 that we would use Alan's fork of the handlebars docked plugin until his PR to the repo has been merged. |
| FLUID-6359 - Getting issue details... <input type="button" value="STATUS"/> | Justin | 3 | |
| FLUID-6391 - Getting issue details... <input type="button" value="STATUS"/> | Justin | 2 | <input type="button" value="PULL REQUEST"/> https://github.com/fluid-project/infusion-docs/pull/149 |
| FLUID-6402 - Getting issue details... <input type="button" value="STATUS"/> | | | |
| FLUID-6425 - Getting issue details... <input type="button" value="STATUS"/> | | | |

Accessing the Arts

| JIRA | People | Estimate | Notes |
|--|--------|----------|---|
| Ongoing meetings with Culture Creates and Creative Users | Alan | | http://www.culturecreates.com/ |

Integrations, Collaborations, and Web Admin

| JIRA | People | Estimate | Notes |
|--|--------|----------|---|
| Update UIO Docs with Youtube howto video | Jon | 1d | https://www.youtube.com/watch?v=63DqNgxtsRA |

| | | | |
|--|----------|------|--|
| SNOW-41 - Getting issue details... STATUS | Jon | 0.5d | |
| FLUID-6376 - Getting issue details... STATUS | | | |
| FLUID-6377 - Getting issue details... STATUS | | | |
| Oakfnd.org - Update the Web Content Guide with answers to questions asked. | Jon, | 5d | Inclusive and Accessible Web Content Guide |
| Rebus | | | <ul style="list-style-type: none"> Explore opportunity to help bring metadata work to PB. Autogeneration of MD based on content. |
| IDI-128 - Getting issue details... STATUS | | | |
| Drupal Module Updating by OpenConcept team | | | <p>Mike Gifford's blog post: https://openconcept.ca/blog/mike/personalization-accessibility-drupal</p> <p>Plugin: https://www.drupal.org/project/fluidui</p> |
| FLUID-6380 - Getting issue details... STATUS | Ned, Jon | 2d | <p>Update WordPress plugin to load language files based on WordPress language settings</p> <p>Originally raised by Ned on behalf of Pressbooks in https://github.com/fluid-project/uo-wordpress-plugin/issues/8</p> <p>PR in progress: https://github.com/fluid-project/uo-wordpress-plugin/pull/9</p> |

IDRC Infrastructure

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
| | | | |

Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes

[Inclusive Design Toolkit](#)

[The Inclusive Design Guide](#)

<http://handbook.floeproject.org/>

[Design Handbook](#)

[Co-design Toolkit](#)

| JIRA | People | Estimate | Notes |
|--|----------------|----------|--|
| Review the articles on the ILDH | Jon, Caren | 5d | <p>Edit as needed</p> <p>Bring some consistency to each article</p> <p>Add some framing sentences to relate it back to the ILDH (answer "How is this related to inclusive learning?")</p> <p>Cut down verbage and link to relevant content instead (i.e. SNOW, Inclusive Design Guide, other ILDH articles, etc.).</p> |
| Create a "lunchbox" for creating accessible and inclusive web content | Jon | 5d | ON HOLD |
| FLUID-6370 - Getting issue details... STATUS | Jon | | <p>ON HOLD</p> <p>On desktop sizes - always show the sidebar</p> <p>On mobile - consider putting the topics in a menu.</p> |
| Update user-continued design entry in the Guide, also consider replacing the word "user" | Dana, Colin | | |

| | | | |
|---|--------------------|--|--|
| Multilingual Entry | Alan | | Based on SJRK localization work, UIO multilingual experiment |
| Digital Divide Entry | Alan | | Based on conversations from SJRK and other areas about building tools for audiences that lack reliable internet connectivity, exist on the margins geographically / economically... |
| Multimodal Design Entry | Alan | | Based on Guelph presentation https://docs.google.com/presentation/d/1XV_l73ePNlcy1iEYjUjRlzpRpRIOqGmsGHK9x7k9yc/edit |
| Create a landing page for our design toolkit on the IDRC site | | | |
| Address issues based on feedback from Grace and Kathy | Dana | | |
| Nexus science lab video entry | Simon /Alan /Caren | | What might that look like? "People" to discuss. |

Mentoring

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
| | | | |

Communication

| JIRA | People | Estimate | Notes |
|--|-------------------------------|----------|-------|
| IDRC Website C2LC Summer Camp News | Kendra / Crystal / Sepi / Jon | | |
| IDRC Website WeCount Announcement | | | |
| Floe news - Beverly codesign, new C2LC video | Michelle | | |
| Floe News - resource library | Michelle | | |
| Floe News - ISTE | Michelle | | |
| Fluid Project Twitter | Alan/Colin | | |

On Hold

ILDH Website - On Hold

| Task / Issue | People | Estimate | Notes |
|---|--------|----------|---|
| Complete LinkedIn Learning course on Gutenberg development | Gregor | 1d | Most of the way through the course, running into issues with the sample code and BSOD's in my development environment |
| Create a skeleton WP site with new ILDH info architecture and some sample content | Gregor | 5d | |

Inclusive Cities - On Hold

Website: <https://cities.inclusivedesign.ca/>

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
| | | | |

| | | | |
|--|-------|----------|--|
| CITY-42 - Getting issue details... <input type="button" value="STATUS"/> | Simon | 1.5 days | |
|--|-------|----------|--|

SNOW - On Hold

| JIRA | People | Estimate | Notes |
|---|-------------|----------|--|
| Add SNOW brand graphic to browser tab <input type="button" value="STATUS"/> SNOW-38 - Getting issue details... | Jon | | |
| Articles section on website: verify internal links AND images (with alt text) on all articles | Caren | 1-2 days | seems to not have automatically ported over links and images. See PhET articles: |
| Articles | Alan, Caren | | part 2 of GSoC. Alan will write a piece including: "Build a service for adaptive content and learning supports" https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152 (to include the extended audience of educators and learners) and CISL http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#.W9sn1XpKjOR later in November into December |
| Write article for Mags Canada | Caren | 2-3 days | "accessible websites" update of an article written in 2016. Draft due Oct. 31—extended. Lisa interview Nov. 1 |
| Write, create and deliver keynote and workshop | Caren | 3-5 days | Curriculum Developers Affinity Group (CDAG) conference Dec. 2/3, 2018 |
| Marketing Plan | Caren | | in progress. https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHxjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo |
| Workshop outreach plan | Caren | | Include: Write and create workshop promos for facilitators to share |
| Update Behavioural Differences Workshop (with moderator) | Caren | | Facilitator and expert has not yet responded to schedule meeting |
| develop Mental Health workshop | Caren | | Facilitator and expert has not yet responded to schedule meeting |
| Write OER content from collected info and post on SNOW | Caren | 2-3 days | |

MyL3 - On Hold

Latest mockups for implementation: <https://files.inclusivedesign.ca/s/iHnlZDS3cFzxpnC>

Latest mockups: <https://files.inclusivedesign.ca/s/Irsq4w24gFgEGqF>

(Flo) Preference Exploration and Self-Assessment (MyL3)

Importing external data exploration: <https://myl3-static.firebaseio.com/>

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
| | | | |

Wordpress Infrastructure - On Hold

| JIRA | People | Estimate | Notes |
|---|--------|----------|-------|
| Figure out and implement an internationalization strategy for wp-a11y Task specifically for Our Doors are Open: - French flag click and take to Nos Portes Sont Overtes - Remove Nos Portes Sont Overtes page from nav - top navigation to be in French | Jon | 3d | |

| | | | |
|--|----------|----|---|
| Other tasks (no Jiras yet) | | | |
| <ul style="list-style-type: none"> Rename wp-a11y theme to something like 'Floer WP Theme Skeleton' - Postponed Merge Foundation branch into Master - DONE Update BIG IDeA to use Master instead of Foundation branch Update SNOW to use Master instead of Foundation branch Make sure each theme has necessary stuff Wordpress wants for themes (i.e. all necessary release metadata and licenses) | | | |
| Rescope feedback-post-plugin to BIG IDeA | | | Make it clear that the plugin is used for BIG IDeA. Re-using it will require modification. |
| Document todos / issues with wp-a11y-theme, big-idea-theme, and feedback-post-plugin before migration | Jon | 3d | IN PROGRESS |
| Move Wordpress related repositories to IDI project space: <ul style="list-style-type: none"> wp-a11y-theme big-idea-theme feedback-post-plugin | Jon | 1d | |
| FLOE-537 - Getting issue details... STATUS | Eloisa | 1d | Will update this JIRA as I find tools/resources online. |
| Describe the Feedback plugin as a generally useful feedback tool (not just for BI) | | | |
| Evaluate Revisr for Wordpress dev | Jon | | |
| Evaluate github workflow for Wordpress dev | Jon | | |
| Evaluate gitium | Jon | | <ul style="list-style-type: none"> Manual trigger to create pull requests. Requires proc_open Results documented on the Wiki |
| Evaluate incron | Jon | | <ul style="list-style-type: none"> inotify Results documented on the Wiki |
| Wordpress Dev-Deploy Continuous Integration | Giovanni | | |

Pressbooks - On Hold

| JIRA | People | Estimate | Notes |
|--|------------------|----------|---|
| a11y review of PB | Jon | Ongoing | <ul style="list-style-type: none"> Continuing a11y review. Cover page review done - need to file Github issues. Now moving on to content pages. |
| UIO Integration for Book themes (May 2018) | Ned, Justin, Jon | Ongoing | <p>Ned to be able to dedicate time after March 19.</p> <p>See notes from Feb meeting with Ned.</p> |
| FLUID-6255 - Getting issue details... STATUS | | | |
| More a11y feedback for Pressbooks book theme (March 2018) | Jon? | | <p>IDRC to help testing and provide feedback via github issues.</p> <p>See notes from Feb meeting with Ned.</p> |
| a11y feedback for Pressbooks dashboard (March 2018) | Jon? | | <p>IDRC to help testing and provide feedback via github issues.</p> <p>See notes from Feb meeting with Ned.</p> |

CMHR IAD Guide - On Hold

| JIRA | People | Estimate | Notes |
|--|--------|----------|--|
| Integration of UIO into web version of the IAD | | | On hold |
| Accessibility feedback for IAD Guide | | | <p>Improved a11y of sidebar. PR merged.</p> <p>Need to confirm CC license on site.</p> |
| Development of accessible shortcodes for IAD | | | |
| Development of online resources for CMHR | | | |

Docs Platform & Guide - On Hold

| | People | Estimate | Notes |
|--|--------|----------|--|
| FLUID-6015 - Getting issue details... STATUS | Jon | 4d | PULL REQUEST Pull request |
| FLOE-496 - Getting issue details... STATUS | Jon | 5+ days | IN PROGRESS |
| FLOE-490 - Getting issue details... STATUS | Jon | 5+ days | IN PROGRESS <ul style="list-style-type: none"> Need to merge FLOE-496. Also need to add an option to print on single 5x10 cards duplex. |
| Update the content so it can be printed nicely | Dana | | |
| Examples for using the Cards/Guide | Dana | | Tim and Godfrey had created some examples, we need to include them somewhere. |

Infrastructure - On Hold

| JIRA | People | Estimate | Notes |
|--|--------------|----------|--|
| Migrate Infusion docs to use the docs template | Jon | | |
| Refactor the design cards repository so content is separate from the generation tool | Jon | 5d | |
| Refactor the ILDH to use the new docs platform structure | Jon | 2d | |
| Refactor the First Discovery docs to use the new docs platform structure | Jon | 2d | |
| Refactor the Infusion docs to use the new docs platform structure | Jon | 5d | <ul style="list-style-type: none"> This task is going to take a little longer because the infusion docs was never fully part of the docs platform. |
| FLUID-5830 - Getting issue details... STATUS | Jon / Justin | 2d | IN PROGRESS <ul style="list-style-type: none"> Working on a new structure for docs. Refactor and leverage npm. |
| FLUID-5555 - Getting issue details... STATUS | Jon / Justin | 3d | <ul style="list-style-type: none"> Jon is going to create a personal repo containing SVGs for font generation Justin will look into grunt tasks to generate fonts once SVGs are in place |
| FLUID-5773 - Getting issue details... STATUS | Jon | 2d | |
| FLUID-5722 - Getting issue details... STATUS | Jon | 3d | |
| IDRC Website | Lisa | | |
| Make the IDI site mobile friendly | | 10d | <ul style="list-style-type: none"> The IDI theme uses the FSS theme. The FSS theme is not mobile friendly. Work should be done to either update the FSS theme, or remove the dependency on the FSS theme and deprecate it. |
| Website deployment checklist | Justin | | |

ILDH - On Hold

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
|------|--------|----------|-------|

| | | | |
|---|-----|----|---|
| Go through the ILDH review doc and sort and prioritize issues | Jon | 1d | The document can be found here: https://docs.google.com/document/d/1xsxgkZchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit |
| FLUID-5691 - Getting issue details... STATUS | Jon | 2d | ON BACK BURNER https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide Will issue pull request when ready; will need to update template to replace link to github with link to contrib guide |
| FLOE-287 - Getting issue details... STATUS | | 4d | Forces & Motion Basics isn't really a good choice now. John Travoltage is better, but will require updates to the exemplar text content which is additional work. |
| Create a wiki page of the Floe section of the site which summarizes "Jutta's 7 guidelines to better inclusive learning" | Jon | 1d | Rough contents contained in an email from March 31, 2015 "Fwd: Core Team Action Items, 3/31" |
| Redo the information architecture of the ILDH to be more useful | | | |
| Add a guide about general web accessibility | Jon | 5d | |

Infusion - On Hold

| JIRA | People | Estimate | Notes |
|---|----------|----------|---|
| Infusion Documentation Plan | | | |
| FLUID-6107 - Getting issue details... STATUS | | | Perhaps using an AUTHORS, CONTRIBUTORS, or COPYRIGHT file. |
| Consider refactoring infusion repo into a monorepo | | | <ul style="list-style-type: none"> • separate lifecycle of core framework and components • Every now and then we will make a form of "LTS" release where we sync up and QA framework and components • Will each component be a separate repo in the mono repo? |
| Remove Progress Component in favour of standard HTML component | | | Requires a redesign of Uploader that doesn't use our Progress component Should this be deprecated in a release first? |
| FLUID-6098 - Getting issue details... STATUS | Antranig | | |
| FLUID-6108 - Getting issue details... STATUS | | | |
| Remove enhancement code for no-js version of Uploader | | | Should this be deprecated in a release first? https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js |
| FLUID-6013 - Getting issue details... STATUS | | | |
| FLUID-6109 - Getting issue details... STATUS | | | |
| FLUID-6102 - Getting issue details... STATUS | | | |
| Automate Manual Test plans | | | Look at Tony's Webdriver work |
| Establish a practice for "annotating" new changes in the docs | | | e.g. "Changed in infusion-dev" |
| Add an automatic link checker as part of the doc build process | | | |
| For our sites switch to use YouTube video player | | | Must provide captions for our videos |
| Update the video entry on the ILDH to help people who want to embed video | | | |

| | | | |
|---|--|--|---|
| FLUID-6197 - Getting issue details... STATUS | | | Bringing in multilingual spike to Infusion examples, and improving the documentation around localization. |
| FLUID-6198 - Getting issue details... STATUS | | | Spike repo: https://github.com/waharnum/uio-multilingual |

AChecker - On Hold

| JIRA | People | Estimate | Notes |
|---|--------|----------|--|
| Updating Achecker to work with the newer PHP version, 5.4+ http://atutor.ca/atutor/mantis/view.php?id=5547 | Cindy | | ON HOLD Not as important as Floe work Upgrade complete, but some checks not checking; still need access to old Checker for comparison, but not the production site |

Latest storytelling tool build site