

# Floe Iteration Plan

## Table of Contents

- [Team Priorities January 2020](#)
- [WeCount](#)
- [IDRC Website](#)
- [Coding to Learn and Create](#)
- [Storytelling Tool](#)
- [Platform Coop](#)
- [CISL](#)
- [APCP](#)
- [Bodies in Translation](#)
- [UIO](#)
- [UIO+ Browser Extension](#)
- [Infusion](#)
- [Accessing the Arts](#)
- [Integrations, Collaborations, and Web Admin](#)
- [IDRC Infrastructure](#)
- [Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes](#)
- [Mentoring](#)
- [Communication](#)

### On Hold

- [ILDH Website - On Hold](#)
- [Inclusive Cities - On Hold](#)
- [SNOW - On Hold](#)
- [MyL3 - On Hold](#)
- [Wordpress Infrastructure - On Hold](#)
- [Pressbooks - On Hold](#)
- [CMHR IAD Guide - On Hold](#)
- [Docs Platform & Guide - On Hold](#)
- [Infrastructure - On Hold](#)
- [ILDH - On Hold](#)
- [Infusion - On Hold](#)
- [AChecker - On Hold](#)

## Team Priorities January 2020

- [WeCount](#)
  - Website updates
- [Floe](#)
  - [UIO+](#)
  - [UIO Lunchbox](#) (needed for Feb)
  - [MyL3 Storytelling Planning](#)
- [Coding to Learn and Create](#)
  - [Quarterly Report](#)
  - [0.2 Release of Coding Env](#)
  - [Co-design](#)
  - [Update the Co-design Kit](#)
- [Platform Co-op](#)
  - [Semi-Annual Report](#)
  - [Co-design with partner coops](#)
  - [Learning Commons release](#)
  - [Labour Platform design and architecture](#)
  - [Map/Directory](#)
- [Storytelling](#)
  - [Tool improvements for production use](#) (needed for Feb)
- [CISL](#)
  - [Preferences Framework development work](#)
  - [Radium development work](#)
  - [Research application development](#)
  - [Preference Server development work](#)
- [APCP](#)
- [Bodies in Translation](#)
  - [Design Brief](#) (needed end of Feb)
- [IDRC Site Design](#)

## WeCount

Website: <https://wecount.inclusivedesign.ca/>

Vue Website: <https://peaceful-davinci-07d6a2.netlify.com/>

| JIRA    | People   | Estimate | Notes              |
|---------|----------|----------|--------------------|
| Website | Lisa/Ted |          | <b>IN PROGRESS</b> |

## IDRC Website

| JIRA              | People            | Estimate | Notes  |
|-------------------|-------------------|----------|--|
| Designs           | Cheryl, Lisa, Jon |          |  |
| Lunch design crit | Cheryl, Jon       |          | Brainstorm ideas for guidelines for a lunchbox.<br>Come up with potential lunchboxes topics. |
| Tech / Dev        |                   |          |  |

## Coding to Learn and Create

Website: <http://codelearncreate.org>

Wiki: [Coding to Learn and Create](#)

Plan: [Iteration plan](#)

| JIRA  | People           | Status | Notes              |
|---|------------------|--------|--------------------|
| 0.2 Design, Development, Tutorial and Release | Team             |        |                    |
| Beverly co-design planning & facilitation     | Avtar/Sepi/David |        | <b>IN PROGRESS</b> |
| 0.5 Designs                                   | Sepi/Lisa        |        |                    |

## Storytelling Tool

Latest storytelling tool build site: <http://staging-stories.floeproject.org/>

The Storytelling Project site: <https://stories.floeproject.org/>

SJRK Stories Site: <http://stories.sojustrepairit.org/>

Inclusive Cities Stories Site: <https://stories.cities.inclusivedesign.ca/>

Karisma Stories Site: <https://karisma-stories.floeproject.org/>

Other info regarding Storytelling Tool, including designs and processes: [Web Storytelling Tools](#)

| JIRA  | People | Estimate | Notes   |
|---|--------|----------|---|
| <a href="#">SJRK-255</a> - Getting issue details... <b>STATUS</b> | Gregor |          | <b>IN PROGRESS</b> / <b>PULL REQUEST</b> Server tests are passing, most but not all browser tests are passing. Antranig opened a pull request and left some review comments, most of which have been dealt with at this point:<br><a href="https://github.com/fluid-project/sjrk-story-telling/pull/35">https://github.com/fluid-project/sjrk-story-telling/pull/35</a> |
| <a href="#">SJRK-291</a> - Getting issue details... <b>STATUS</b> | Gregor |          | <b>DONE</b> Heading rearranged, pull request merged to dev (not propagated to prod branches)  |
| Coming soon...  |        |          |   |
| <a href="#">SJRK-250</a> - Getting issue details... <b>STATUS</b> | Gregor |          | <b>ON HOLD</b> This is very closely related to <a href="https://issues.fluidproject.org/browse/SJRK-172">https://issues.fluidproject.org/browse/SJRK-172</a>  |

|  |        |  |   |
|--|--------|--|---|
| <a href="#">SJRK-304</a> - Getting issue details...<br><b>STATUS</b> | Gregor |  | <b>ON HOLD</b>  |
| <a href="#">SJRK-307</a> - Getting issue details...<br><b>STATUS</b> | Gregor |  | <b>ON HOLD</b>  |
| <a href="#">SJRK-95</a> - Getting issue details...<br><b>STATUS</b>  | Gregor |  | <b>ON HOLD</b>  |
| <b>On hold for longer</b>  |        |  |   |
| <a href="#">SJRK-285</a> - Getting issue details...<br><b>STATUS</b> | Gregor |  | <b>ON HOLD</b> Determine how to set the maximum client request size for stories in Docker config files, and add a note to the Readme to set and/or check this setting when making a new deployment. |
| <a href="#">SJRK-241</a> - Getting issue details...<br><b>STATUS</b> | Gregor |  | <b>ON HOLD</b>  |
| Diagram of the relationships between grades and markup               | Gregor |  | <b>ON HOLD</b> Gregor has started to put a diagram together, will need to be updated to account for refactoring since.  |

## Platform Coop

Wiki: [Platform Cooperative Development Kit](#)

| JIRA   | People               | Estimate       | Notes   |
|--|----------------------|----------------|---|
| Labour Platform Design Framework                       | Dana/Cheryl          |                |   |
| Labour Platform Architecture                           | Ned/Michelle/Colin   |                |   |
| Learning Commons Designs                               | Dana/Cheryl          |                | <b>IN PROGRESS</b>  |
| Learning Commons Architecture                          | Ned/Colin/Jon        |                | <b>IN PROGRESS</b>  |
| Roadmap and Plan                                       | Dana/Michelle/Colin  |                |   |
| Domestic Workers Labour Platform - Co-Design Planning  | Dana/Cheryl/Michelle |                | <b>IN PROGRESS</b>  |
| Platform Co-op Website Redesign                        | Cheryl/Dana/Ned      | Launch July 15 | <b>DONE</b><br><br><a href="https://platform.coop">https://platform.coop</a>                          |
| Platform Co-op Website Infra                           | Ned                  |                | <b>DONE</b>   |
| Platform Co-op Open Source Governance                  | Ned/Michelle         |                | <b>DONE</b>   |
| Platform Co-op Component Library                       | Cheryl/Jon/Ned       |                | <b>IN PROGRESS</b><br><br><a href="https://pinecone.platform.coop">https://pinecone.platform.coop</a> |
| Embedded Codesign with Partners - invites and planning | Dana/Michelle/Cheryl |                | <b>IN PROGRESS</b>  |
| REB for codesign                                       | Dana                 |                | <b>DONE</b>   |

## CISL

Website: <http://cisl.cast.org/>

3R Tool Design Idea: [3R Tool Design Description](#)

Sketches: [CISL - Early Design Sketching](#)

Reader demo: <http://cisl-demo.cast.org/>

Github: <https://github.com/cast-org/cisl-demo/>

| JIRA   | People | Estimate | Notes   |
|--|--------|----------|---|
| CISL 3R Tool Co-Design                                     | Jon    |          | <a href="#">CISL Co-design Planning</a>   |
| CISL Reader Demo   | Alan   |          | Current demo is available at <a href="http://cis-demo.cast.org/">http://cis-demo.cast.org/</a> / <a href="https://github.com/cast-org/cisl-demo/">https://github.com/cast-org/cisl-demo/</a><br>Demo uses both UIO and CAST's Figuration framework, along with Radium ( <a href="https://www.edrlab.org/readium/readium-2/">https://www.edrlab.org/readium/readium-2/</a> ) |
| CISL Overall Architecture and Development                  | Alan   |          | Overall architecture will be implemented in Django.<br>Development work proceeding here: <a href="https://github.com/cast-org/clusive/tree/development">https://github.com/cast-org/clusive/tree/development</a>  |
| Learner Preference Management and Storage using GPII tools | Alan   |          | Starting to have conversations and explore possibilities  |

## APCP

Website: <https://morphic.world/>

| JIRA  | People | Estimate | Notes   |
|---|--------|----------|---|
| <a href="#">GPII-4300</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Cindy  |          | <input type="button" value="DONE"/>   |
| <a href="#">GPII-4296</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Cindy  |          | <input type="button" value="PULL REQUEST"/><br>Pull request ready for review: <a href="https://github.com/GPII/universal/pull/834">https://github.com/GPII/universal/pull/834</a>   |
| <a href="#">GPII-2843</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Cindy  |          | <input type="button" value="PULL REQUEST"/><br><a href="https://github.com/GPII/universal/pull/586">https://github.com/GPII/universal/pull/586</a>  |
| Evaluations for database alternatives   | Cindy  |          | <input type="button" value="IN PROGRESS"/> Finished the dev evaluation for TiDB<br><a href="https://github.com/cindyli/dbEvaluations">https://github.com/cindyli/dbEvaluations</a><br>Will have meetings about next steps.  |
| <a href="#">GPII-3958</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Cindy  |          | <input type="button" value="PULL REQUEST"/><br><a href="https://github.com/GPII/universal/pull/826">https://github.com/GPII/universal/pull/826</a><br>Dependent on Githens pull request that fixes windows spi settings handler - <a href="https://github.com/GPII/universal/pull/832">https://github.com/GPII/universal/pull/832</a> |
| <a href="#">GPII-3828</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Cindy  |          | <input type="button" value="DONE"/>   |
| <a href="#">GPII-3936</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        |          | <input type="button" value="IN PROGRESS"/>  |
| <a href="#">GPII-4063</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        |          |   |
| <a href="#">GPII-3791</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        |          |   |
| <a href="#">GPII-4218</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        |          |   |

|   |        |  |   |
|---|--------|--|---|
| <p><a href="#">GPII-3117</a> - Getting issue details...</p> <p>STATUS</p>   | Joseph |  | <p><b>MERGED</b></p> <ul style="list-style-type: none"> <li>Merged into gpii-universal, tested in GCP staging.</li> <li>Waiting for Tony's validation pull request to be deployed; current ETA Mon Jan 20. <ul style="list-style-type: none"> <li><a href="#">GPII-4262</a> - Getting issue details... STATUS</li> </ul> </li> </ul>  |
| <p><a href="#">GPII-3046</a> - Getting issue details...</p> <p>STATUS</p>   |        |  |   |
| <p><a href="#">GPII-3318</a> - Getting issue details...</p> <p>STATUS</p>   | Cindy  |  | <p><b>ON HOLD</b></p>   |
| <p><a href="#">GPII-3298</a> - Getting issue details...</p> <p>STATUS</p>   |        |  |   |
| <p><a href="#">GPII-3832</a> - Getting issue details...</p> <p>STATUS</p>   | Joseph |  | <p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>GCP: <ul style="list-style-type: none"> <li>Latest changes to master merged into this PR, and tested, including using the docker image for Tony's GPII-4262.</li> <li>In queue waiting for deployment of Tony's work; ETA Mon Jan 20</li> <li><a href="https://github.com/gpii-ops/gpii-infra/pull/347">https://github.com/gpii-ops/gpii-infra/pull/347</a></li> <li><a href="https://github.com/gpii-ops/gpii-version-updater/pull/26">https://github.com/gpii-ops/gpii-version-updater/pull/26</a></li> </ul> </li> </ul>   |
| <p>Evaluations for database alternatives</p>  | Joseph |  | <p><b>MERGED</b></p> <ul style="list-style-type: none"> <li>Evaluating cockroachDB/sequelize from a dev perspective</li> <li>Issued pull request that Cindy merged <ul style="list-style-type: none"> <li><a href="https://github.com/cindyli/dbEvaluations/">https://github.com/cindyli/dbEvaluations/</a></li> </ul> </li> <li>Stepan has evaluated CockroachDB from devOps point of view <ul style="list-style-type: none"> <li><a href="https://docs.google.com/document/d/1Ji3lbt_vGVxTk_YCudyJKzQ0yCoklahDPbDIH4NuV9E/edit?pli=1#bookmark=id.d2lomr5t6gg">https://docs.google.com/document/d/1Ji3lbt_vGVxTk_YCudyJKzQ0yCoklahDPbDIH4NuV9E/edit?pli=1#bookmark=id.d2lomr5t6gg</a></li> </ul> </li> </ul> |
| <p><a href="#">GPII-4247</a> - Getting issue details...</p> <p>STATUS</p>   | Javi   |  | <ul style="list-style-type: none"> <li>Commented on Javi's pull request</li> <li><a href="https://github.com/GPII/universal/pull/829#issuecomment-566117494">https://github.com/GPII/universal/pull/829#issuecomment-566117494</a></li> </ul>   |
| <p><a href="#">GPII-4273</a> - Getting issue details...</p> <p>STATUS</p>   | Joseph |  | <p><b>IN PROGRESS</b></p> <ul style="list-style-type: none"> <li>gpii-universal: provide a means for the LFM to get the version of the solutions registry known to the CBFM</li> <li>Depends on GPII-4306, two rows below.</li> </ul>   |
| <p><a href="#">GPII-4275</a> - Getting issue details...</p> <p>STATUS</p>   | Joseph |  | <p><b>DONE</b></p> <ul style="list-style-type: none"> <li>gpii-infra: on deployment of the CBFM, get the full SHA of the version of universal and write it to a file that the CBFM can access.</li> <li>will not work due to security issues.</li> <li>replaced with GPII-4306.</li> </ul>  |
| <p><a href="#">GPII-4306</a> - Getting issue details...</p> <p>STATUS</p>   | Joseph |  | <p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>Modified gpii-universal Dockerfile and ci-service docker build script to retrieve and write the full SHA to a .json file in the root of the docker image.</li> <li><a href="https://github.com/GPII/ci-service/pull/71">https://github.com/GPII/ci-service/pull/71</a></li> <li><a href="https://github.com/GPII/universal/pull/836">https://github.com/GPII/universal/pull/836</a></li> <li>part of the GPII-4273 work (see two rows above).</li> </ul>  |
| <p><a href="#">GPII-3754</a> - Getting issue details...</p> <p>STATUS</p>   | Joseph |  | <p><b>ON HOLD</b></p>   |
| <p><a href="#">GPII-2164</a> - Getting issue details...</p> <p>STATUS</p> <p>Gather all the diagrams and ensure they are up to date</p> | Cindy  |  | <p><b>PULL REQUEST</b> <a href="https://github.com/GPII/gpii-architecture-docs/pull/1">https://github.com/GPII/gpii-architecture-docs/pull/1</a></p>  |

|   |                        |                          |  |
|---|------------------------|--------------------------|--|
| <p><a href="#">GPII-2568</a> - Getting issue details...<br/>STATUS</p> <p>Replace references to "universal" with "gpII-universal" in linux master branch</p>  | Joseph                 |                          | <p><b>PULL REQUEST</b> <a href="https://github.com/GPII/linux/pull/97">https://github.com/GPII/linux/pull/97</a></p> <ul style="list-style-type: none"> <li>• Waiting second review by Javi</li> <li>• Used in linux pulls for device and process reporter work (below).</li> </ul>  |
| <p><b>Process Reporter (linux):</b></p> <p><a href="#">GPII-442</a> - Getting issue details...<br/>STATUS</p>   | Joseph                 | Waiting on review /merge | <p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• GPII-442: <ul style="list-style-type: none"> <li>• <del>universal: merged</del></li> <li>• <del>windows: merged</del></li> <li>• linux: <a href="https://github.com/GPII/linux/pull/58">https://github.com/GPII/linux/pull/58</a></li> </ul> </li> </ul>   |
| <p><b>Process Reporter (windows):</b></p> <p><a href="#">GPII-2844</a> - Getting issue details...<br/>STATUS</p> <p>Steve Grundell's work to use more of the Process Reporter module in gpII-windows</p> <p>(Formerly</p> <p><a href="#">GPII-2578</a> - Getting issue details...<br/>STATUS</p> <p>)</p>   | Steve Grundell /Joseph |                          | <p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• Reviewed Steve's pull requests: <ul style="list-style-type: none"> <li>• windows: <a href="https://github.com/GPII/windows/pull/169">https://github.com/GPII/windows/pull/169</a> (closed and absorbed into <a href="https://github.com/GPII/windows/pull/170">https://github.com/GPII/windows/pull/170</a>)</li> <li>• universal: <a href="https://github.com/GPII/universal/pull/600">https://github.com/GPII/universal/pull/600</a></li> </ul> </li> </ul>                                |
| <p><b>Process Reporter (windows):</b></p> <p><a href="#">GPII-2493</a> - Getting issue details...<br/>STATUS</p>  | Joseph                 |                          | <p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• Tony's pull request (<a href="https://github.com/GPII/windows/pull/131">https://github.com/GPII/windows/pull/131</a>) merged into master</li> <li>• Rebased my pull against master</li> <li>• More dialogue with Tony</li> <li>• Still needs work</li> <li>• <a href="https://github.com/GPII/windows/pull/172">https://github.com/GPII/windows/pull/172</a></li> </ul>  |
| <p><b>Process Reporter (all):</b></p> <p><a href="#">GPII-1882</a> - Getting issue details...<br/>STATUS</p> <p><a href="#">GPII-2775</a> - Getting issue details...<br/>STATUS</p>   | Joseph                 |                          | <p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• Modify Integration/Acceptance Testing Framework to use the Process Reporter where the test checks to see if a solution has started, is running, or has been shut down: <p><a href="#">GPII-1882</a> - Getting issue details... STATUS</p> </li> <li>• Created GPII-2775 to add a mock ProcessReporter for integration tests in universal.</li> <li>• universal: <a href="https://github.com/kaspermarkus/universal/pull/24">https://github.com/kaspermarkus/universal/pull/24</a></li> </ul> |
| <p><b>Device Reporter/PlatformReporter (universal):</b></p> <p><a href="#">GPII-3120</a> - Getting issue details...<br/>STATUS</p> <ul style="list-style-type: none"> <li>• Originally part of DeviceReporter work for reporting all screen resolutions</li> <li>• That work may no longer be necessary</li> <li>• But, the way the PlatformReporter is currently implemented can be improved by using context awareness</li> </ul> | Joseph                 |                          | <p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• Cherry picked changes to the DeviceReporter for GPII-1939 to isolate the context awareness implementation of the PlatformReporter</li> <li>• <a href="https://github.com/GPII/universal/pull/618">https://github.com/GPII/universal/pull/618</a></li> </ul>  |

|  |        |  |  |
|--|--------|--|--|
| <p><b>Device Reporter (all):</b></p> <p>Extend Device Reporter to report available screen resolutions.</p> <p>New JIRA for the MatchMaker that depends on the changes for the DeviceReporter:</p> <ul style="list-style-type: none"> <li> <a href="#">GPII-2654</a> - Getting issue details...<br/> <input type="button" value="STATUS"/> </li> <li>Will be implemented for version 2.0 of the MatchMaker.</li> </ul> <p><a href="#">GPII-1939</a> - Getting issue details...<br/> <input type="button" value="STATUS"/></p> <p>Depends on:</p> <ul style="list-style-type: none"> <li> <a href="#">GPII-2395</a> - Getting issue details...<br/> <input type="button" value="STATUS"/> </li> <li> <a href="#">GPII-2404</a> - Getting issue details...<br/> <input type="button" value="STATUS"/> </li> </ul> | Joseph |  | <p><b>IN PROGRESS</b></p> <ul style="list-style-type: none"> <li>Decision at GPII architecture meeting was: the screen resolutions are a part of the payload of the device reporter. Device Reporter modified to do this.</li> <li>Decision at architecture meeting on 19 Oct to wait to review the pull requests until the system needs to use this information: see line 172 of the meeting minutes: <a href="https://pad.gpii.net/p/arch-2017-10-19-2g84nmb">https://pad.gpii.net/p/arch-2017-10-19-2g84nmb</a></li> </ul> <p><b>PULL REQUEST</b></p> <p>DeviceReporter pull requests (GPII-1939):</p> <ul style="list-style-type: none"> <li>Universal: <a href="https://github.com/GPII/universal/pull/536">https://github.com/GPII/universal/pull/536</a></li> <li>Windows: <a href="https://github.com/GPII/windows/pull/134">https://github.com/GPII/windows/pull/134</a></li> <li>Linux: <a href="https://github.com/GPII/linux/pull/95">https://github.com/GPII/linux/pull/95</a></li> </ul> <p>Settings Handler pull requests:</p> <ul style="list-style-type: none"> <li>Linux/GNOME display settings handler, XRandR bridge (GPII-2395) :<a href="https://github.com/GPII/linux/pull/92">https://github.com/GPII/linux/pull/92</a></li> <li>For Windows DisplaySettingsHandler (GPII-2404):<a href="https://github.com/GPII/windows/pull/121">https://github.com/GPII/windows/pull/121</a></li> </ul> |
| <p><b>Device Reporter (all):</b></p> <p><a href="#">GPII-2653</a> - Getting issue details...<br/> <input type="button" value="STATUS"/></p>  | Joseph |  | Sometime in the future: expand the DeviceReporter to provide device information regarding PSP preferences (e.g., language)   |
| <p><a href="#">GPII-2672</a> - Getting issue details...<br/> <input type="button" value="STATUS"/></p>   | Joseph |  | <p><b>IN PROGRESS</b></p> <ul style="list-style-type: none"> <li>Investigating two ways to test the C# code.</li> <li>Documented with working code in <a href="#">my GitHub repository</a>.</li> </ul>   |
| <p><a href="#">GPII-2673</a> - Getting issue details...<br/> <input type="button" value="STATUS"/></p>   | Joseph |  | <p><b>IN PROGRESS</b></p> <ul style="list-style-type: none"> <li>Investigating.</li> <li>Likely obsolete/fixd.</li> </ul>  |

## Bodies in Translation

<http://bodiesintranslation.ca/>

Bodies in Translation

| JIRA   | People        | Estimate | Notes  |
|--|---------------|----------|--|
| Sketch some user interfaces for the platform | Sepideh       |          | <p><b>IN PROGRESS</b></p> <p><a href="https://www.figma.com/file/TNkBsmYfLHhkPOeyiMx6Yy/Untitled?node-id=0%3A1">https://www.figma.com/file/TNkBsmYfLHhkPOeyiMx6Yy/Untitled?node-id=0%3A1</a></p> |
| Put together the design brief                | Sepideh/ Dana |          |  |

## UIO

(Floe) User Interface (Learner) Options Mobile and Responsive Design

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
|      |        |          |       |

|  |        |  |  |
|--|--------|--|--|
| <a href="#">FLUID-6364</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        |  |  |
| <a href="#">FLUID-6385</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Justin |  | It appears to be a bug with MS Edge's handling of the selectionchange event when triggered by a programmatic selection change in an iframe. The issue seems to have been resolved in the Dev Channel release of Edge (which is the chromium based version) |
| <a href="#">FLUID-6416</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        |  |  |
| <a href="#">FLUID-6417</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        |  |  |
| <a href="#">FLUID-6443</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        |  |  |

## UIO+ Browser Extension

- [GPII Wiki: Browser Extension](#)
- [GPII Wiki: Current Status](#)
- [UIO+ Chrome Extension](#)

## Phase 2

[Issues](#)

### Phase 2 - Technical Debt Clean Up: (Sep 4, 2018 - Sep 14, 2018)

| JIRA   | People | Estimate | Notes  |
|--|--------|----------|--|
| <a href="#">FLUID-6209</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Justin | 5        | <input type="button" value="PULL REQUEST"/><br><a href="https://github.com/fluid-project/infusion-docs/pull/142">https://github.com/fluid-project/infusion-docs/pull/142</a> |

## Phase 5

[Issues](#)

[Priorities](#)

### Phase 5 - Iteration 1: (Jan 06, 2020 - Jan 17, 2020)

| JIRA   | People | Estimate | Notes  |
|--|--------|----------|--|
| <a href="#">FLUID-6420</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Justin | 10       | <input type="button" value="PULL REQUEST"/><br><a href="https://github.com/fluid-project/infusion/pull/967">https://github.com/fluid-project/infusion/pull/967</a> |

### Phase 5 - Iteration 2: (Jan 20, 2020 - Jan 31, 2020)

| JIRA   | People | Estimate | Notes |
|--|--------|----------|-------|
| <a href="#">GPII-4312</a> - Getting issue details...<br><input type="button" value="STATUS"/>  | Justin | 2        |       |
| <a href="#">FLUID-6421</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Justin | 7        |       |
| <a href="#">GPII-4276</a> - Getting issue details...<br><input type="button" value="STATUS"/>  | Justin | 7        |       |



### Phase 5 - Iteration 3: (Feb 03, 2020 - Feb 14, 2020)

| JIRA   | People | Estimate | Notes |
|--|--------|----------|-------|
| <a href="#">GPII-4218</a> - Getting issue details... <input type="button" value="STATUS"/> | Justin | 5        |       |
| <a href="#">GPII-4267</a> - Getting issue details... <input type="button" value="STATUS"/> | Justin | 1        |       |
| <a href="#">GPII-4269</a> - Getting issue details... <input type="button" value="STATUS"/> | Justin | 3        |       |

### Phase 5 - Iteration 4: (Feb 17, 2020 - Feb 28, 2020)

| JIRA   | People | Estimate | Notes   |
|--|--------|----------|---|
| <a href="#">GPII-4265</a> - Getting issue details... <input type="button" value="STATUS"/> | Justin | 10       | need designs<br><a href="#">Prefs Framework Refactoring Discussion</a><br>Also See: <a href="#">GPII-4124</a> for related work<br>Depends on: <ul style="list-style-type: none"><li>• <a href="#">FLUID-6420</a></li><li>• <a href="#">FLUID-6421</a></li><li>• <a href="#">GPII-4266</a></li><li>• <a href="#">GPII-4218</a></li><li>• <a href="#">GPII-4276</a></li></ul> |

### Phase 5 - Iteration 5: (Mar 02, 2020 - Mar 13, 2020)

| JIRA  | People | Estimate | Notes |
|---|--------|----------|-------|
| <a href="#">GPII-4266</a> - Getting issue details... <input type="button" value="STATUS"/>  | Justin | 3        |       |
| <a href="#">GPII-4240</a> - Getting issue details... <input type="button" value="STATUS"/>  | Justin | 1        |       |
| <a href="#">GPII-2841</a> - Getting issue details... <input type="button" value="STATUS"/>  | Justin | 1        |       |
| <a href="#">FLUID-6432</a> - Getting issue details... <input type="button" value="STATUS"/> | Justin | 5        |       |

### Phase 5 - Iteration 6: (Mar 16, 2020 - Mar 27, 2020)

| JIRA   | People | Estimate | Notes |
|--|--------|----------|-------|
| <a href="#">GPII-4268</a> - Getting issue details... <input type="button" value="STATUS"/> | Justin | 5        |       |
| <a href="#">GPII-4277</a> - Getting issue details... <input type="button" value="STATUS"/> | Justin | 5        |       |

### Phase 5 - Iteration 7: (Mar 30, 2020 - Apr 10, 2020)

| JIRA   | People | Estimate | Notes |
|--|--------|----------|-------|
| <a href="#">GPII-4241</a> - Getting issue details... <input type="button" value="STATUS"/> | Justin | 5        |       |
| <a href="#">GPII-4242</a> - Getting issue details... <input type="button" value="STATUS"/> | Justin | 5        |       |

**On Hold**

| JIRA   | People | Estimate | Notes  |
|--|--------|----------|--|
| <a href="#">GPII-4060</a> - Getting issue details...<br><input type="button" value="STATUS"/>  | Justin | ??       | <input type="button" value="ON HOLD"/><br>Needs Investigation <ul style="list-style-type: none"> <li>I've done some initial investigation, which I've commented on in the JIRA. In general I don't know where the "Copy" UI is coming from. It does not appear for me in any of my tests.</li> <li>In an e-mail from Gregg, it was decided to sit on this unless it turns up again.</li> </ul> |
| Pause & Resume for Read Aloud  | Justin | ??       | <input type="button" value="ON HOLD"/><br>Needs more information:<br>I think this may be related to play/pause of the selection reader<br>Depends on <a href="#">FLUID-6320</a>  |
| <a href="#">FLUID-6334</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Justin | 3        | <input type="button" value="ON HOLD"/><br>Page level TTS is currently disabled due to <a href="#">GPII-3286</a>  |
| <a href="#">FLUID-6336</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Justin | 5        | <input type="button" value="ON HOLD"/><br>Page level TTS is currently disabled due to <a href="#">GPII-3286</a>  |
| <a href="#">FLUID-6337</a> - Getting issue details...<br><input type="button" value="STATUS"/> | Justin | 2        | <input type="button" value="ON HOLD"/><br>Page level TTS is currently disabled due to <a href="#">GPII-3286</a>  |
| <a href="#">GPII-3321</a> - Getting issue details...<br><input type="button" value="STATUS"/>  | Justin | 3        | <input type="button" value="ON HOLD"/><br>Page level TTS is currently disabled due to <a href="#">GPII-3286</a>  |

## Future Work

For additional future work see: <https://docs.google.com/document/d/1lqU7XA6imShzS1BofQhS5JWHziCZH1zUjQQOiiBhpMk/edit>

| JIRA   | People | Estimate | Notes  |
|--|--------|----------|--|
| <a href="#">GPII-4240</a> - Getting issue details...<br><input type="button" value="STATUS"/>  |        |          |  |
| <a href="#">GPII-4241</a> - Getting issue details...<br><input type="button" value="STATUS"/>  |        |          |  |
| <a href="#">GPII-4242</a> - Getting issue details...<br><input type="button" value="STATUS"/>  |        |          |  |
| <a href="#">GPII-4268</a> - Getting issue details...<br><input type="button" value="STATUS"/>  |        |          |  |
| <a href="#">GPII-4269</a> - Getting issue details...<br><input type="button" value="STATUS"/>  |        |          |  |
| <a href="#">GPII-4276</a> - Getting issue details...<br><input type="button" value="STATUS"/>  |        |          |  |
| <a href="#">FLUID-6446</a> - Getting issue details...<br><input type="button" value="STATUS"/> |        |          |  |
| <a href="#">GPII-4277</a> - Getting issue details...<br><input type="button" value="STATUS"/>  |        |          |  |
| Add Google Translate   |        |          | Add an option to the UIO+ panel to enable/disable the Google Translate Browser Extension |

|                 |  |  |   |
|-----------------|--|--|---|
| Port to MS Edge |  |  |   |
| Port to Firefox |  |  | Look at Firefox's reader mode api ( <a href="https://blog.mozilla.org/addons/2017/11/20/extensions-in-firefox-58/">https://blog.mozilla.org/addons/2017/11/20/extensions-in-firefox-58/</a> ) |
| Port to Safari  |  |  |   |

## Infusion

### Post Infusion 2.0 Review Meeting Notes

| JIRA  | People       | Estimate | Notes   |
|---|--------------|----------|---|
| <a href="#">FLUID-6094</a> - Getting issue details... <input type="button" value="STATUS"/> |              | 2        |   |
| <a href="#">FLUID-6131</a> - Getting issue details... <input type="button" value="STATUS"/> |              |          | <ul style="list-style-type: none"> <li>This documentation is needed to support integrations.</li> </ul>   |
| <a href="#">FLUID-6110</a> - Getting issue details... <input type="button" value="STATUS"/> |              |          | <ul style="list-style-type: none"> <li>Updated the tags in Infusion and Infusion-Dev repos</li> <li>Alan created a tool for generating docpad builds from tags.</li> </ul>  |
| Yeoman generator for Infusion   | Alan         |          | Experimental work on scaffolding tooling for project generation: <a href="https://github.com/waharnum/generator-infusion">https://github.com/waharnum/generator-infusion</a>  |
| <a href="#">FLUID-6198</a> - Getting issue details... <input type="button" value="STATUS"/> |              |          | Work to bring the multilingual spike into core Infusion's examples, and improve the documentation on multilingual UIO.  |
| <a href="#">FLUID-6148</a> - Getting issue details... <input type="button" value="STATUS"/> |              |          | <input type="button" value="PULL REQUEST"/><br><a href="https://github.com/fluid-project/infusion/pull/824">https://github.com/fluid-project/infusion/pull/824</a><br><a href="https://github.com/fluid-project/infusion-docs/pull/136">https://github.com/fluid-project/infusion-docs/pull/136</a> |
| <a href="#">FLUID-6324</a> - Getting issue details... <input type="button" value="STATUS"/> | Justin /Alan | 3        | It was decided at the planning meeting on 08 Jan 19 that we would use Alan's fork of the handlebars docked plugin until his PR to the repo has been merged.   |
| <a href="#">FLUID-6359</a> - Getting issue details... <input type="button" value="STATUS"/> | Justin       | 3        |   |
| <a href="#">FLUID-6391</a> - Getting issue details... <input type="button" value="STATUS"/> | Justin       | 2        | <input type="button" value="PULL REQUEST"/><br><a href="https://github.com/fluid-project/infusion-docs/pull/149">https://github.com/fluid-project/infusion-docs/pull/149</a>  |
| <a href="#">FLUID-6402</a> - Getting issue details... <input type="button" value="STATUS"/> |              |          |   |
| <a href="#">FLUID-6425</a> - Getting issue details... <input type="button" value="STATUS"/> |              |          |   |

## Accessing the Arts

| JIRA   | People | Estimate | Notes   |
|--|--------|----------|---|
| Ongoing meetings with Culture Creates and Creative Users | Alan   |          | <a href="http://www.culturecreates.com/">http://www.culturecreates.com/</a> |

## Integrations, Collaborations, and Web Admin

| JIRA   | People   | Estimate | Notes   |
|--|----------|----------|---|
| Update UIO Docs with Youtube howto video                                   | Jon      | 1d       | <a href="https://www.youtube.com/watch?v=63DqNgxtsrA">https://www.youtube.com/watch?v=63DqNgxtsrA</a>   |
| <b>SNOW-41</b> - Getting issue details... <span>STATUS</span>              | Jon      | 0.5d     |   |
| <b>FLUID-6376</b> - Getting issue details... <span>STATUS</span>           |          |          |   |
| <b>FLUID-6377</b> - Getting issue details... <span>STATUS</span>           |          |          |   |
| Oakfnd.org - Update the Web Content Guide with answers to questions asked. | Jon,     | 5d       | <a href="#">Inclusive and Accessible Web Content Guide</a>  |
| Rebus  |          |          | <ul style="list-style-type: none"> <li>Explore opportunity to help bring metadata work to PB. Autogeneration of MD based on content.</li> </ul>   |
| <b>IDI-128</b> - Getting issue details... <span>STATUS</span>              |          |          |   |
| Drupal Module Updating by OpenConcept team                                 |          |          | Mike Gifford's blog post: <a href="https://openconcept.ca/blog/mike/personalization-accessibility-drupal">https://openconcept.ca/blog/mike/personalization-accessibility-drupal</a><br>Plugin: <a href="https://www.drupal.org/project/fluidui">https://www.drupal.org/project/fluidui</a>  |
| <b>FLUID-6380</b> - Getting issue details... <span>STATUS</span>           | Ned, Jon | 2d       | Update WordPress plugin to load language files based on WordPress language settings<br>Originally raised by Ned on behalf of Pressbooks in <a href="https://github.com/fluid-project/uo-wordpress-plugin/issues/8">https://github.com/fluid-project/uo-wordpress-plugin/issues/8</a><br>PR in progress: <a href="https://github.com/fluid-project/uo-wordpress-plugin/pull/9">https://github.com/fluid-project/uo-wordpress-plugin/pull/9</a> |

## IDRC Infrastructure

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
|      |        |          |       |

## Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes

[Inclusive Design Toolkit](#)

[The Inclusive Design Guide](#)

<http://handbook.floeproject.org/>

[Design Handbook](#)

[Co-design Toolkit](#)

| JIRA  | People     | Estimate | Notes   |
|---|------------|----------|---|
| Review the articles on the ILDH                                       | Jon, Caren | 5d       | Edit as needed<br>Bring some consistency to each article<br>Add some framing sentences to relate it back to the ILDH (answer "How is this related to inclusive learning?")<br>Cut down verbage and link to relevant content instead (i.e. SNOW, Inclusive Design Guide, other ILDH articles, etc.). |
| Create a "lunchbox" for creating accessible and inclusive web content | Jon        | 5d       | <span>ON HOLD</span>  |

|  |                    |  |  |
|--|--------------------|--|--|
| <b>FLUID-6370</b> - Getting issue details...<br><b>STATUS</b>                            | Jon                |  | <b>ON HOLD</b><br>On desktop sizes - always show the sidebar<br>On mobile - consider putting the topics in a menu.   |
| Update user-continued design entry in the Guide, also consider replacing the word "user" | Dana, Colin        |  |  |
| Multilingual Entry   | Alan               |  | Based on SJRK localization work, UIO multilingual experiment   |
| Digital Divide Entry   | Alan               |  | Based on conversations from SJRK and other areas about building tools for audiences that lack reliable internet connectivity, exist on the margins geographically / economically...  |
| Multimodal Design Entry  | Alan               |  | Based on Guelph presentation <a href="https://docs.google.com/presentation/d/1XV_l73ePNlcy1iEYjUjRlzpRpRIOqGmsGHK9x7k9yc/edit">https://docs.google.com/presentation/d/1XV_l73ePNlcy1iEYjUjRlzpRpRIOqGmsGHK9x7k9yc/edit</a> |
| Create a landing page for our design toolkit on the IDRC site                            |                    |  |  |
| Address issues based on feedback from Grace and Kathy                                    | Dana               |  |  |
| Nexus science lab video entry  | Simon /Alan /Caren |  | What might that look like? "People" to discuss.  |

## Mentoring

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
|      |        |          |       |

## Communication

| JIRA  | People         | Estimate | Notes |
|---|----------------|----------|-------|
| IDRC Website  | Jon            |          |       |
| Floe news - Beverly codesign, new C2LC video, 0.1 release | Michelle       |          |       |
| Floe News - resource library                              | Michelle       |          |       |
| Floe News - CISL  | Michelle/Alan  |          |       |
| HCR Launch  | Michelle/Colin |          |       |
| Fluid Project Twitter                                     | Alan/Colin     |          |       |

## On Hold

### ILDH Website - On Hold

| Task / Issue  | People | Estimate | Notes   |
|---|--------|----------|---|
| Complete LinkedIn Learning course on Gutenberg development                        | Gregor | 1d       | Most of the way through the course, running into issues with the sample code and BSOD's in my development environment |
| Create a skeleton WP site with new ILDH info architecture and some sample content | Gregor | 5d       |   |

## Inclusive Cities - On Hold

Website: <https://cities.inclusivedesign.ca/>

| JIRA   | People | Estimate | Notes |
|--|--------|----------|-------|
| CITY-42 - Getting issue details... <input type="button" value="STATUS"/> | Simon  | 1.5 days |       |

## SNOW - On Hold

| JIRA  | People      | Estimate | Notes  |
|---|-------------|----------|--|
| Add SNOW brand graphic to browser tab<br>SNOW-38 - Getting issue details... <input type="button" value="STATUS"/> | Jon         |          |  |
| Articles section on website: verify <b>internal links AND images (with alt text)</b> on all articles              | Caren       | 1-2 days | seems to not have automatically ported over links and images. See PhET articles:   |
| Articles  | Alan, Caren |          | part 2 of GSoC. Alan will write a piece including: "Build a service for adaptive content and learning supports" <a href="https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152">https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152</a> (to include the extended audience of educators and learners) and CISL <a href="http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#.W9sn1XpKjOR">http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#.W9sn1XpKjOR</a><br>later in November into December |
| Write article for Mags Canada   | Caren       | 2-3 days | "accessible websites" update of an article written in 2016. Draft due Oct. 31—extended.<br>Lisa interview Nov. 1   |
| Write, create and deliver keynote and workshop  | Caren       | 3-5 days | Curriculum Developers Affinity Group (CDAG) conference Dec. 2/3, 2018  |
| Marketing Plan  | Caren       |          | in progress. <a href="https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHXyWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo">https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHXyWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo</a>   |
| Workshop outreach plan  | Caren       |          | Include: Write and create workshop promos for facilitators to share  |
| Update Behavioural Differences Workshop (with moderator)  | Caren       |          | Facilitator and expert has not yet responded to schedule meeting   |
| develop Mental Health workshop  | Caren       |          | Facilitator and expert has not yet responded to schedule meeting   |
| Write OER content from collected info and post on SNOW  | Caren       | 2-3 days |  |

## MyL3 - On Hold

Latest mockups for implementation: <https://files.inclusivedesign.ca/s/iHnIzDS3cFzxpnC>

Latest mockups: <https://files.inclusivedesign.ca/s/lrsq4w24gFgEGqF>

(Flo) Preference Exploration and Self-Assessment (MyL3)

Importing external data exploration: <https://myl3-static.firebaseio.com/>

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
|      |        |          |       |

## Wordpress Infrastructure - On Hold

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
|      |        |          |       |

|   |          |    |   |
|---|----------|----|---|
| Figure out and implement an internationalization strategy for wp-a11y<br>Task specifically for Our Doors are Open:<br>- French flag click and take to Nos Portes Sont Overtes<br>- Remove Nos Portes Sont Overtes page from nav<br>- top navigation to be in French   | Jon      | 3d |   |
| Other tasks (no Jiras yet)<br><ul style="list-style-type: none"> <li>Rename wp-a11y theme to something like 'Floe WP Theme Skeleton' - Postponed</li> <li>Merge Foundation branch into Master - DONE</li> <li>Update BIG IDeA to use Master instead of Foundation branch</li> <li>Update SNOW to use Master instead of Foundation branch</li> <li>Make sure each theme has necessary stuff Wordpress wants for themes (i.e. all necessary release metadata and licenses)</li> </ul> |          |    |   |
| Rescope feedback-post-plugin to BIG IDeA  |          |    | Make it clear that the plugin is used for BIG IDeA. Re-using it will require modification.  |
| Document todos / issues with wp-a11y-theme, big-idea-theme, and feedback-post-plugin before migration   | Jon      | 3d | <b>IN PROGRESS</b>  |
| Move Wordpress related repositories to IDI project space:<br><ul style="list-style-type: none"> <li>wp-a11y-theme</li> <li>big-idea-theme</li> <li>feedback-post-plugin</li> </ul>  | Jon      | 1d |   |
| <b>FLOE-537</b> - Getting issue details... <b>STATUS</b>  | Eloisa   | 1d | Will update this JIRA as I find tools/resources online.   |
| Describe the Feedback plugin as a generally useful feedback tool (not just for BI)  |          |    |   |
| Evaluate Revisr for Wordpress dev   | Jon      |    |   |
| Evaluate github workflow for Wordpress dev  | Jon      |    |   |
| Evaluate gitium   | Jon      |    | <ul style="list-style-type: none"> <li>Manual trigger to create pull requests.</li> <li>Requires proc_open</li> <li><a href="#">Results documented on the Wiki</a></li> </ul> |
| Evaluate incron   | Jon      |    | <ul style="list-style-type: none"> <li>inotify</li> <li><a href="#">Results documented on the Wiki</a></li> </ul>   |
| Wordpress Dev-Deploy Continuous Integration   | Giovanni |    |   |

## Pressbooks - On Hold

| JIRA   | People           | Estimate | Notes   |
|--|------------------|----------|---|
| a11y review of PB  | Jon              | Ongoing  | <ul style="list-style-type: none"> <li>Continuing a11y review.</li> <li>Cover page review done - need to file Github issues. Now moving on to content pages.</li> </ul> |
| UIO Integration for Book themes (May 2018)<br><b>FLUID-6255</b> - Getting issue details... <b>STATUS</b> | Ned, Justin, Jon | Ongoing  | Ned to be able to dedicate time after March 19.<br><a href="#">See notes from Feb meeting with Ned.</a>   |
| More a11y feedback for Pressbooks book theme (March 2018)  | Jon?             |          | IDRC to help testing and provide feedback via github issues.<br><a href="#">See notes from Feb meeting with Ned.</a>  |
| a11y feedback for Pressbooks dashboard (March 2018)  | Jon?             |          | IDRC to help testing and provide feedback via github issues.<br><a href="#">See notes from Feb meeting with Ned.</a>  |

## CMHR IAD Guide - On Hold

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
|------|--------|----------|-------|

|  |  |  |   |
|--|--|--|---|
| Integration of UIO into web version of the IAD |  |  | On hold   |
| Accessibility feedback for IAD Guide           |  |  | Improved a11y of sidebar. PR merged.<br>Need to confirm CC license on site. |
| Development of accessible shortcodes for IAD   |  |  |   |
| Development of online resources for CMHR       |  |  |   |

## Docs Platform & Guide - On Hold

|   | People | Estimate | Notes  |
|---|--------|----------|--|
| <b>FLUID-6015</b> - Getting issue details...<br><span>STATUS</span> | Jon    | 4d       | <span>PULL REQUEST</span><br>Pull request  |
| <b>FLOE-496</b> - Getting issue details...<br><span>STATUS</span>   | Jon    | 5+ days  | <span>IN PROGRESS</span>   |
| <b>FLOE-490</b> - Getting issue details...<br><span>STATUS</span>   | Jon    | 5+ days  | <span>IN PROGRESS</span> <ul style="list-style-type: none"> <li>Need to merge FLOE-496.</li> <li>Also need to add an option to print on single 5x10 cards duplex.</li> </ul> |
| Update the content so it can be printed nicely                      | Dana   |          |  |
| Examples for using the Cards/Guide                                  | Dana   |          | Tim and Godfrey had created some examples, we need to include them somewhere.  |

## Infrastructure - On Hold

| JIRA   | People       | Estimate | Notes  |
|--|--------------|----------|--|
| Migrate Infusion docs to use the docs template                                       | Jon          |          |  |
| Refactor the design cards repository so content is separate from the generation tool | Jon          | 5d       |  |
| Refactor the ILDH to use the new docs platform structure                             | Jon          | 2d       |  |
| Refactor the First Discovery docs to use the new docs platform structure             | Jon          | 2d       |  |
| Refactor the Infusion docs to use the new docs platform structure                    | Jon          | 5d       | <ul style="list-style-type: none"> <li>This task is going to take a little longer because the infusion docs was never fully part of the docs platform.</li> </ul>  |
| <b>FLUID-5830</b> - Getting issue details...<br><span>STATUS</span>                  | Jon / Justin | 2d       | <span>IN PROGRESS</span> <ul style="list-style-type: none"> <li>Working on a new structure for docs.</li> <li>Refactor and leverage npm.</li> </ul>  |
| <b>FLUID-5555</b> - Getting issue details...<br><span>STATUS</span>                  | Jon / Justin | 3d       | <ul style="list-style-type: none"> <li>Jon is going to create a personal repo containing SVGs for font generation</li> <li>Justin will look into grunt tasks to generate fonts once SVGs are in place</li> </ul>                                   |
| <b>FLUID-5773</b> - Getting issue details...<br><span>STATUS</span>                  | Jon          | 2d       |  |
| <b>FLUID-5722</b> - Getting issue details...<br><span>STATUS</span>                  | Jon          | 3d       |  |
| IDRC Website   | Lisa         |          |  |
| Make the IDI site mobile friendly  |              | 10d      | <ul style="list-style-type: none"> <li>The IDI theme uses the FSS theme. The FSS theme is not mobile friendly.</li> <li>Work should be done to either update the FSS theme, or remove the dependency on the FSS theme and deprecate it.</li> </ul> |
| Website deployment checklist   | Justin       |          |  |



## ILDH - On Hold

| JIRA  | People | Estimate | Notes   |
|---|--------|----------|---|
| Go through the ILDH review doc and sort and prioritize issues   | Jon    | 1d       | The document can be found here: <a href="https://docs.google.com/document/d/1xsxgKzchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit">https://docs.google.com/document/d/1xsxgKzchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit</a>   |
| <b>FLUID-5691</b> - Getting issue details... <b>STATUS</b>  | Jon    | 2d       | <b>ON BACK BURNER</b><br><br><a href="https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide">https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide</a><br><br>Will issue pull request when ready; will need to update template to replace link to github with link to contrib guide |
| <b>FLOE-287</b> - Getting issue details... <b>STATUS</b>  |        | 4d       | Forces & Motion Basics isn't really a good choice now. John Travoltage is better, but will require updates to the exemplar text content which is additional work.   |
| Create a wiki page of the Floe section of the site which summarizes "Jutta's 7 guidelines to better inclusive learning" | Jon    | 1d       | Rough contents contained in an email from March 31, 2015 "Fwd: Core Team Action Items, 3/31"  |
| Redo the information architecture of the ILDH to be more useful   |        |          |   |
| Add a guide about general web accessibility   | Jon    | 5d       |   |

## Infusion - On Hold

| JIRA   | People   | Estimate | Notes   |
|--|----------|----------|---|
| <a href="#">Infusion Documentation Plan</a>                    |          |          |   |
| <b>FLUID-6107</b> - Getting issue details... <b>STATUS</b>     |          |          | Perhaps using an AUTHORS, CONTRIBUTORS, or COPYRIGHT file.  |
| Consider refactoring infusion repo into a monorepo             |          |          | <ul style="list-style-type: none"> <li>• separate lifecycle of core framework and components</li> <li>• Every now and then we will make a form of "LTS" release where we sync up and QA framework and components</li> <li>• Will each component be a separate repo in the mono repo?</li> </ul> |
| Remove Progress Component in favour of standard HTML component |          |          | Requires a redesign of Uploader that doesn't use our Progress component<br>Should this be deprecated in a release first?  |
| <b>FLUID-6098</b> - Getting issue details... <b>STATUS</b>     | Antranig |          |   |
| <b>FLUID-6108</b> - Getting issue details... <b>STATUS</b>     |          |          |   |
| Remove enhancement code for no-js version of Uploader          |          |          | Should this be deprecated in a release first?<br><br><a href="https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js">https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js</a>    |
| <b>FLUID-6013</b> - Getting issue details... <b>STATUS</b>     |          |          |   |
| <b>FLUID-6109</b> - Getting issue details... <b>STATUS</b>     |          |          |   |
| <b>FLUID-6102</b> - Getting issue details... <b>STATUS</b>     |          |          |   |
| Automate Manual Test plans                                     |          |          | Look at Tony's Webdriver work   |
| Establish a practice for "annotating" new changes in the docs  |          |          | e.g. "Changed in infusion-dev"  |
| Add an automatic link checker as part of the doc build process |          |          |   |
| For our sites switch to use YouTube video player               |          |          | Must provide captions for our videos  |

|   |  |  |  |
|---|--|--|--|
| Update the video entry on the ILDH to help people who want to embed video |  |  |  |
| <a href="#">FLUID-6197</a> - Getting issue details... <b>STATUS</b>       |  |  | Bringing in multilingual spike to Infusion examples, and improving the documentation around localization.<br><br>Spike repo: <a href="https://github.com/waharnum/uio-multilingual">https://github.com/waharnum/uio-multilingual</a> |
| <a href="#">FLUID-6198</a> - Getting issue details... <b>STATUS</b>       |  |  |  |

## AChecker - On Hold

| JIRA  | People | Estimate | Notes  |
|---|--------|----------|--|
| Updating Achecker to work with the newer PHP version, 5.4+<br><br><a href="http://atutor.ca/atutor/mantis/view.php?id=5547">http://atutor.ca/atutor/mantis/view.php?id=5547</a> | Cindy  |          | <b>ON HOLD</b> Not as important as Floe work<br><br>Upgrade complete, but some checks not checking; still need access to old Checker for comparison, but not the production site |

Latest storytelling tool build site