

# PGA Year 1 Gantt

Sept 2012	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept
Establish Subject Matter Expert Committee and provide ongoing guidance to project team.												
2.1.1 a: design and implement a strategy for gathering, synthesizing and reporting regarding user profile												
2.1.1 a: compile research findings into a matrix of information												
2.1.1 b: Design, develop and maintain an online platform for disseminating information												
							Submit Draft D01	Refine D01	Submit Final D01			
2.1.2 Research and summarize findings on strategies for assisting users creating profiles												
							Submit Draft D02	Refine D02	Submit Final D02			
2.2.1: Describe appropriate and feasible support for creation of profiles												
2.2.1.1: Define and assess range of functional needs												
2.2.1.2: Define and assess relationship to expert judgement												
2.2.1.3: Define and assess support for evolution and adaptation												
2.2.1.4: Define and assess operability as Web application												
2.2.1.5: Outline and assess sustainability and integration with existing work												
									Submit draft bluepring D03	Refine D03	Submit Final D03	
2.2.2: Report describing how system developed from the blueprint can be sustainable, and interoperable												
									Submit draft report D04	Refine D04	Submit Final D04	