

Infusion Roadmap 1.3.1 - 1.4

Infusion 1.3.1 (~Feb. 15, 2011)

THEME: Repo migration and cleanup of critical 1.3 tasks

[1.3.1 Jira filter](#)

Dev + Code

- Uploader fixes
 - Blockers
 - Error handling
 - UI Design - Expand file queue summary Live region with the appropriate error message. (1)
 - Enable the Stop button for HTML 5 (0.25 day)
 - Remove the "wait for current file to finish" feature before stopping, or provide user feedback if we can't (1 day)
 - File queue size exceeds queue limit message (0.25)
 - File size exceeds file size limit message (0.25)
 - Progress bar fix for FormData browsers (3)
 - Disable the Add More button while uploading (2.5 - includes a day for options merging learning)
 - Disable the delete key while uploading (1)
 - Critical
 - Markup Improvement
 - Restyle footer piece to be <div> instead of <table> (0.25 day)
 - Get rid of Scroller component (2 days)
 - Fix any breakages in Uploader based on markup changes (1 day)
 - Add support for the Renderer (5 days)
 - Major
 - File Queue refactoring ?
- any other big 1.3 critical bugs
 - Justin will help coordinate
- Migrate to Git and github
 - Justin and Jamon will work on this together
- Small code cleanup tasks
 - Justin coordinating and everyone helping
- FSS triage and recruitment
 - Colin and Heidi will plan this out

GPII

- Determine first deliverable for preferences storage: a) server + single sign on or b) local browser storage with a Firefox extension
- Server-side bootstrapping for preferences server or Jetpack experimentation for local storage
- Infusion framework bug fixes

Design Deliverables ([details](#))

- Error handling wireframes
- UI Options redesign
 - more planning needed to scope
 - plan FSS improvements in this too
 - Preferences in particular (through conversation with the Developers)
- builder redesign w/ incorporated header
 - Work in progress - [FLUID-3840](#)

Design work to begin (deliverable for 1.4 or 1.5) ([details](#))

- begin work on demo portal redesign
- begin work on doc redesign
 - wiki docs
 - Inclusive Learning Handbook

Documentation Deliverables

- 1.3 docs finalized
- a started FAQ
- collaborate with designers on doc redesign

Documentation work to begin

- begin investigating options for new documentation infrastructure

Infusion 1.4 (~April 5, 2011)

THEME: User preferences and style and layout transformation

Dev + code

- Improvements to FSS (Justin, Heidi, Gary)
 - Remove !important declarations throughout FSS
 - Improve FSS reset and remove problematic focus styles
 - Improved linearization support
 - Better clearfix strategy
 - New contributions:
 - Portlet styles from Gary & Unicon
 - Default form styles from Erin & Jesse
- UI Options refactoring + redesign (Michelle, Cindy, Colin)
 - Make Preview a subcomponent
 - Make UI Options a "renderer component"
 - Implement new look and feel
 - Implement new form controls
- Uploader (Mike, Harris, Colin, Antranig)
 - Better error handling and messages to the user
 - Consistent support for file types across both HTML5 and Flash
 - New demo server
 - Comprehensive unit test coverage

GPII

- Preferences integration (server or browser ext)
 - Integrate UI Options with OpenID and prefs server for cloud-based preferences
 - Build Firefox extension for storing preferences locally and granting cross-domain privileges
- Consider metadata and preferences to stretch beyond styling
 - Create an architecture and design sketch for an accessible metadata service that can store and share accessible content relationships using Web-based APIs
 - Design an API specification for sharing, searching and retrieving metadata/preferences via the Web, which can be implemented by a variety of other repositories and services.
- Refinements to IoC to enable the creation of applications that can adapted, augmented, or changed dynamically based on environment, context, or user preference.

Design Deliverables ([details](#))

- demo portal redesign
- doc redesign
- demo reconceptualization

Design work to begin (deliverable for 1.5) ([details](#))

- style suggest
- main site redesign
- Inclusive Learning Handbook doc and design check-in

Documentation Deliverables

- new UI Options docs
- new renderer docs
- doc redesign completes with designers
- make docs easier-to-understand

Documentation work to continue (deliverable for 1.5)

- tech evaluation for new doc platform

On this page

- [Infusion 1.3.1 \(~Feb. 15, 2011\)](#)
 - [Dev + Code](#)
 - [GPII](#)
 - [Design Deliverables \(details\)](#)
 - [Design work to begin \(deliverable for 1.4 or 1.5\) \(details\)](#)
 - [Documentation Deliverables](#)
 - [Documentation work to begin](#)
- [Infusion 1.4 \(~April 5, 2011\)](#)
 - [Dev + code](#)
 - [GPII](#)
 - [Design Deliverables \(details\)](#)
 - [Design work to begin \(deliverable for 1.5\) \(details\)](#)
 - [Documentation Deliverables](#)
 - [Documentation work to continue \(deliverable for 1.5\)](#)