

VULab Web 1 Month Technical Roadmap - October 2008

1. **Plan General VULab Core Systems Re-structure**
 - Sessions
 - Workflow Control
 - Classes and Objects for Projects, Users, Surveys
2. **Plan API Integration with Core Systems**
 - Survey API
 - Results API ?
3. **Develop VULab Core System**
 - Develop basic sessions management
 - Develop basic workflow control
 - Develop basic plug-in (for use via API) references
 - Provide basic UI version (possibly nullified) for usability testing
4. **Plan SVN Structure**