

# Floe Iteration Plan

## Table of Contents

- [Team Priorities February 2020](#)
- [WeCount](#)
- [IDRC Website](#)
- [Coding to Learn and Create](#)
- [Storytelling Tool](#)
- [Platform Coop](#)
- [CISL](#)
- [APCP](#)
- [Bodies in Translation](#)
- [UIO](#)
- [UIO+ Browser Extension](#)
- [Infusion](#)
- [Integrations, Collaborations, and Web Admin](#)
- [Accessing the Arts](#)
- [IDRC Infrastructure](#)
- [Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes](#)
- [Mentoring](#)
- [Communication](#)

### On Hold

- [ILDH Website - On Hold](#)
- [Inclusive Cities - On Hold](#)
- [SNOW - On Hold](#)
- [MyL3 - On Hold](#)
- [Wordpress Infrastructure - On Hold](#)
- [Pressbooks - On Hold](#)
- [CMHR IAD Guide - On Hold](#)
- [Docs Platform & Guide - On Hold](#)
- [Infrastructure - On Hold](#)
- [ILDH - On Hold](#)
- [Infusion - On Hold](#)
- [AChecker - On Hold](#)

## Team Priorities February 2020

- [WeCount](#)
  - Website redesign and implementation
  - Hiring
- [Floe](#)
  - [UIO+](#)
  - [UIO Lunchbox](#)
  - [MyL3 Storytelling workshop planning](#)
  - [Storytelling Tool improvements for production use](#)
- [Coding to Learn and Create](#)
  - [0.3 Implementation of Coding Environment](#)
  - [Co-design](#)
- [Platform Co-op](#)
  - [Co-design with partner coops](#)
  - [Resource Library release](#)
  - [Labour Platform design and architecture](#)
  - [Map/Directory design and implementation](#)
- [CISL](#)
  - [Preferences Framework development work](#)
  - [Radium development work](#)
  - [Research application development](#)
  - [Preference Server development work](#)
- [APCP](#)
- [Bodies in Translation](#)
  - [Design Brief](#)
  - [Face to face meeting](#)
- [IDRC Site Design](#)

Medium Term Spreadsheet: [https://docs.google.com/spreadsheets/d/1QH\\_wfiCwpXf2EsMYRjJmLWbr9rx8yaI9h5uxhQH7odE](https://docs.google.com/spreadsheets/d/1QH_wfiCwpXf2EsMYRjJmLWbr9rx8yaI9h5uxhQH7odE)

---

## WeCount

Website: <https://wecount.inclusivedesign.ca/>

Website current build: <https://wecount.netlify.com>

JIRA	People	Estimate	Notes
Website	Lisa/Ted/Ned		<b>IN PROGRESS</b>
Hiring	Michelle/Dana/Avtar/Colin		

## IDRC Website

JIRA	People	Estimate	Notes
Designs	Cheryl, Lisa, Jon		
Lunch design crit	Cheryl, Jon		Brainstorm ideas for guidelines for a lunchbox. Come up with potential lunchboxes topics.
Tech / Dev			

## Coding to Learn and Create

Website: <http://codelearncreate.org>

Wiki: [Coding to Learn and Create](#)

Plan: [Iteration plan](#)

JIRA	People	Status	Notes
0.2 Design, Development, Tutorial and Release	Team		
Beverly co-design planning & facilitation	Avtar/Sepi/David		<b>IN PROGRESS</b>
0.5 Designs	Sepi/Lisa		
PWA Implementation	Daniel		

## Storytelling Tool

Latest storytelling tool build site: <http://staging-stories.floeproject.org/>

The Storytelling Project site: <https://stories.floeproject.org/>

SJRK Stories Site: <http://stories.sojustrepairit.org/>

Inclusive Cities Stories Site: <https://stories.cities.inclusivedesign.ca/>

Karisma Stories Site: <https://karisma-stories.floeproject.org/>

Other info regarding Storytelling Tool, including designs and processes: [Web Storytelling Tools](#)

JIRA	People	Estimate	Notes
<b>SJRK-104</b> - Getting issue details... <b>STATUS</b>	Gregor		<b>PULL REQUEST</b> Pull request opened, ongoing discussion centred on the use of the model values to represent visibility states <a href="https://github.com/fluid-project/sjrk-story-telling/pull/56">https://github.com/fluid-project/sjrk-story-telling/pull/56</a>
<b>SJRK-289</b> - Getting issue details... <b>STATUS</b>	Gregor		<b>IN PROGRESS</b> Gregor has begun planning this work. Some design questions will need to be addressed before work on the UI aspects can be completed. The design questions (so far) are: <ul style="list-style-type: none"><li>▪ When should auto-saving the story occur?</li><li>▪ When should an auto-saved story load?</li><li>▪ When should an auto-saved story be cleared?</li><li>▪ Should an auto-saved story include empty blocks?</li><li>▪ Should media (audio, image, video) be stored with auto-saved stories?</li></ul>

Coming soon...			
<a href="#">SJRK-250</a> - Getting issue details... <input type="button" value="STATUS"/>	Gregor		<b>ON HOLD</b> This is very closely related to <a href="https://issues.fluidproject.org/browse/SJRK-172">https://issues.fluidproject.org/browse/SJRK-172</a>
On hold for longer			
Diagram of the relationships between grades and markup	Gregor		<b>ON HOLD</b> Gregor has started to put a diagram together, will need to be updated to account for refactoring since.

## Platform Coop

Wiki: [Platform Cooperative Development Kit](#)

JIRA	People	Estimate	Notes
Labour Platform Design Framework	Dana/Cheryl		
Labour Platform Research and Architecture	Ned/Jon		
Resource Library Designs	Dana/Cheryl		<b>IN PROGRESS</b>
Resource Library Build	Ned/Jon		<b>IN PROGRESS</b> <a href="https://github.com/orgs/platform-coop-toolkit/projects/2">https://github.com/orgs/platform-coop-toolkit/projects/2</a>
Domestic Workers Labour Platform - Co-Design Planning	Dana/Cheryl		<b>IN PROGRESS</b>
Platform Co-op Component Library	Cheryl/Jon/Ned		<b>IN PROGRESS</b> <a href="https://pinecone.platform.coop">https://pinecone.platform.coop</a>
Embedded Codesign with Partners - invites and planning	Dana/Cheryl		<b>IN PROGRESS</b> <a href="#">Co-Design of the Platform Cooperative Development Kit</a>
Map/Index Design	Dana/Cheryl		
Map/Index Technical Exploration	Eric/Ned		
Labour platform tools research and design	Dana/Cheryl/Jon		
Labour platform hub research and design	Jon / Cheryl		

## CISL

Website: <http://cisl.cast.org/>

3R Tool Design Idea: [3R Tool Design Description](#)

Sketches: [CISL - Early Design Sketching](#)

Reader demo: <http://cisl-demo.cast.org/>

Github: <https://github.com/cast-org/cisl-demo/>

JIRA	People	Estimate	Notes
CISL 3R Tool Co-Design	Jon		<a href="#">CISL Co-design Planning</a>
CISL Reader Demo	Alan		Current demo is available at <a href="http://cisl-demo.cast.org/">http://cisl-demo.cast.org/</a> / <a href="https://github.com/cast-org/cisl-demo/">https://github.com/cast-org/cisl-demo/</a> Demo uses both UIO and CAST's Figuration framework, along with Radium ( <a href="https://www.edrlab.org/readium/readium-2/">https://www.edrlab.org/readium/readium-2/</a> )
CISL Overall Architecture and Development	Alan		Overall architecture will be implemented in Django. Development work proceeding here: <a href="https://github.com/cast-org/clusive/tree/development">https://github.com/cast-org/clusive/tree/development</a>
Learner Preference Management and Storage using GP11 tools	Alan		Starting to have conversations and explore possibilities

# APCP

Website: <https://morphic.world/>

JIRA	People	Estimate	Notes
<p><a href="#">GPII-2843</a> - Getting issue details...</p> <p>STATUS</p>	Cindy		<p>PULL REQUEST</p> <p><a href="https://github.com/GPII/universal/pull/586">https://github.com/GPII/universal/pull/586</a></p>
<p><a href="#">GPII-3936</a> - Getting issue details...</p> <p>STATUS</p>	Cindy		<p>IN PROGRESS</p> <p>On hold</p>
<p><a href="#">GPII-4329</a> - Getting issue details...</p> <p>STATUS</p>	Cindy		<p>IN PROGRESS</p>
<p><a href="#">GPII-4348</a> - Getting issue details...</p> <p>STATUS</p>			
<p><a href="#">GPII-4315</a> - Getting issue details...</p> <p>STATUS</p>			
<p><a href="#">GPII-4063</a> - Getting issue details...</p> <p>STATUS</p>			
<p><a href="#">GPII-3791</a> - Getting issue details...</p> <p>STATUS</p>			
<p><a href="#">GPII-4218</a> - Getting issue details...</p> <p>STATUS</p>			
<p><a href="#">GPII-3046</a> - Getting issue details...</p> <p>STATUS</p>			
<p><a href="#">GPII-3318</a> - Getting issue details...</p> <p>STATUS</p>	Cindy		<p>ON HOLD</p>
<p><a href="#">GPII-3298</a> - Getting issue details...</p> <p>STATUS</p>			
<p><a href="#">GPII-4247</a> - Getting issue details...</p> <p>STATUS</p>	Javi		<ul style="list-style-type: none"> <li>• Commented on Javi's pull request</li> <li>• Javi has decided to abandon this and take up again as part of the transition to the new database.</li> <li>• <a href="https://github.com/GPII/universal/pull/829">https://github.com/GPII/universal/pull/829</a></li> </ul>
<p><a href="#">GPII-4273</a> - Getting issue details...</p> <p>STATUS</p>	Joseph		<p>PULL REQUEST</p> <ul style="list-style-type: none"> <li>• gpII-universal: provide a means for the LFM to get the version of the solutions registry known to the CBFM</li> <li>• Five sub-tasks; see following rows.</li> </ul>
<p><a href="#">GPII-4306</a> - Getting issue details...</p> <p>STATUS</p>	Joseph		<p>DONE</p> <ul style="list-style-type: none"> <li>• First sub-task of GPII-4273</li> </ul>

(GPII-4273 i)

<p>GPII-4273 ii - Add '/revision' endpoint to the CBFM</p>	<p>Joseph</p>		<p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• Second sub-task of GPII-4273.</li> <li>• Modified CBFM to serve up the revision of gpII-universal that is it running.</li> <li>• Reviews from Cindy and Antranig; changes made; waiting another review.</li> <li>• <a href="https://github.com/GPII/universal/pull/837">https://github.com/GPII/universal/pull/837</a></li> </ul>
<p>GPII-4273 iii/iv/v - LFM requests the revision of universal from the CBFM</p>	<p>Joseph</p>		<p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• GPII-4273 third, fourth, and fifth sub-task</li> <li>• Modify LFM to get the gpII revision from the cloud (iii), calculate the url to GitHub, and download the solutions registry file therefrom (iv). Also, handle errors (v).</li> <li>• Cindy reviewed the pull request: <ul style="list-style-type: none"> <li>• Modifying code to move the repository registry loader into the SolutionsRegistryDataSource component.</li> <li>• Modifying the SolutionsRegistryDataSource component to execute the correct sequence when it's created.</li> </ul> </li> <li>• Handling errors as appropriate.</li> <li>• <a href="https://github.com/GPII/universal/pull/840">https://github.com/GPII/universal/pull/840</a></li> </ul>
<p><b>GPII-3754</b> - Getting issue details... <b>STATUS</b></p>	<p>Joseph</p>		<p><b>ON HOLD</b></p>
<p><b>GPII-2164</b> - Getting issue details... <b>STATUS</b></p> <p>Gather all the diagrams and ensure they are up to date</p>	<p>Cindy</p>		<p><b>PULL REQUEST</b> <a href="https://github.com/GPII/gpii-architecture-docs/pull/1">https://github.com/GPII/gpii-architecture-docs/pull/1</a></p>
<p><b>GPII-2568</b> - Getting issue details... <b>STATUS</b></p> <p>Replace references to "universal" with "gpii-universal" in linux master branch</p>	<p>Joseph</p>		<p><b>PULL REQUEST</b> <a href="https://github.com/GPII/linux/pull/97">https://github.com/GPII/linux/pull/97</a></p> <ul style="list-style-type: none"> <li>• Waiting second review by Javi</li> <li>• Used in linux pulls for device and process reporter work (below).</li> </ul>
<p><b>Process Reporter (linux):</b></p> <p><b>GPII-442</b> - Getting issue details... <b>STATUS</b></p>	<p>Joseph</p>	<p>Waiting on review /merge</p>	<p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• GPII-442: <ul style="list-style-type: none"> <li>• <del>universal: merged</del></li> <li>• <del>windows: merged</del></li> <li>• linux: <a href="https://github.com/GPII/linux/pull/58">https://github.com/GPII/linux/pull/58</a></li> </ul> </li> </ul>
<p><b>Process Reporter (windows):</b></p> <p><b>GPII-2844</b> - Getting issue details... <b>STATUS</b></p> <p>Steve Grundell's work to use more of the Process Reporter module in gpII-windows (Formerly <b>GPII-2578</b> - Getting issue details... <b>STATUS</b> )</p>	<p>Steve Grundell /Joseph</p>		<p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• Reviewed Steve's pull requests: <ul style="list-style-type: none"> <li>• windows: <a href="https://github.com/GPII/windows/pull/169">https://github.com/GPII/windows/pull/169</a> (closed and absorbed into <a href="https://github.com/GPII/windows/pull/170">https://github.com/GPII/windows/pull/170</a>)</li> <li>• universal: <a href="https://github.com/GPII/universal/pull/600">https://github.com/GPII/universal/pull/600</a></li> </ul> </li> </ul>
<p><b>Process Reporter (windows):</b></p> <p><b>GPII-2493</b> - Getting issue details... <b>STATUS</b></p>	<p>Joseph</p>		<p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• Tony's pull request (<a href="https://github.com/GPII/windows/pull/131">https://github.com/GPII/windows/pull/131</a>) merged into master</li> <li>• Rebased my pull against master</li> <li>• More dialogue with Tony</li> <li>• Still needs work</li> <li>• <a href="https://github.com/GPII/windows/pull/172">https://github.com/GPII/windows/pull/172</a></li> </ul>

<p><b>Process Reporter (all):</b></p> <p><a href="#">GPII-1882</a> - Getting issue details... STATUS</p> <p><a href="#">GPII-2775</a> - Getting issue details... STATUS</p>	Joseph		<p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>Modify Integration/Acceptance Testing Framework to use the Process Reporter where the test checks to see if a solution has started, is running, or has been shut down:</li> </ul> <p><a href="#">GPII-1882</a> - Getting issue details... STATUS</p> <ul style="list-style-type: none"> <li>Created GPII-2775 to add a mock ProcessReporter for integration tests in universal.</li> <li>universal: <a href="https://github.com/kaspermarkus/universal/pull/24">https://github.com/kaspermarkus/universal/pull/24</a></li> </ul>
<p><b>Device Reporter/PlatformReporter (universal):</b></p> <p><a href="#">GPII-3120</a> - Getting issue details... STATUS</p> <ul style="list-style-type: none"> <li>Originally part of DeviceReporter work for reporting all screen resolutions</li> <li>That work may no longer be necessary</li> <li>But, the way the PlatformReporter is currently implemented can be improved by using context awareness</li> </ul>	Joseph		<p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>Cherry picked changes to the DeviceReporter for GPII-1939 to isolate the context awareness implementation of the PlatformReporter</li> <li><a href="https://github.com/GPII/universal/pull/618">https://github.com/GPII/universal/pull/618</a></li> </ul>
<p><b>Device Reporter (all):</b></p> <p>Extend Device Reporter to report available screen resolutions.</p> <p>New JIRA for the MatchMaker that depends on the changes for the DeviceReporter:</p> <ul style="list-style-type: none"> <li><a href="#">GPII-2654</a> - Getting issue details... STATUS</li> <li>Will be implemented for version 2.0 of the MatchMaker.</li> </ul> <p><a href="#">GPII-1939</a> - Getting issue details... STATUS</p> <p>Depends on:</p> <ul style="list-style-type: none"> <li><a href="#">GPII-2395</a> - Getting issue details... STATUS</li> <li><a href="#">GPII-2404</a> - Getting issue details... STATUS</li> </ul>	Joseph		<p><b>IN PROGRESS</b></p> <ul style="list-style-type: none"> <li>Decision at GPII architecture meeting was: the screen resolutions are a part of the payload of the device reporter. Device Reporter modified to do this.</li> <li>Decision at architecture meeting on 19 Oct to wait to review the pull requests until the system needs to use this information: see line 172 of the meeting minutes: <a href="https://pad.gpii.net/p/arch-2017-10-19-2g84nmb">https://pad.gpii.net/p/arch-2017-10-19-2g84nmb</a></li> </ul> <p><b>PULL REQUEST</b></p> <p>DeviceReporter pull requests (GPII-1939):</p> <ul style="list-style-type: none"> <li>Universal: <a href="https://github.com/GPII/universal/pull/536">https://github.com/GPII/universal/pull/536</a></li> <li>Windows: <a href="https://github.com/GPII/windows/pull/134">https://github.com/GPII/windows/pull/134</a></li> <li>Linux: <a href="https://github.com/GPII/linux/pull/95">https://github.com/GPII/linux/pull/95</a></li> </ul> <p>Settings Handler pull requests:</p> <ul style="list-style-type: none"> <li>Linux/GNOME display settings handler, XRandR bridge (GPII-2395): <a href="https://github.com/GPII/linux/pull/92">https://github.com/GPII/linux/pull/92</a></li> <li>For Windows DisplaySettingsHandler (GPII-2404): <a href="https://github.com/GPII/windows/pull/121">https://github.com/GPII/windows/pull/121</a></li> </ul>
<p><b>Device Reporter (all):</b></p> <p><a href="#">GPII-2653</a> - Getting issue details... STATUS</p>	Joseph		<p>Sometime in the future: expand the DeviceReporter to provide device information regarding PSP preferences (e.g., language)</p>
<p><a href="#">GPII-2672</a> - Getting issue details... STATUS</p>	Joseph		<p><b>IN PROGRESS</b></p> <ul style="list-style-type: none"> <li>Investigating two ways to test the C# code.</li> <li>Documented with working code in <a href="#">my GitHub repository</a>.</li> </ul>
<p><a href="#">GPII-2673</a> - Getting issue details... STATUS</p>	Joseph		<p><b>IN PROGRESS</b></p> <ul style="list-style-type: none"> <li>Investigating.</li> <li>Likely obsolete/fixd.</li> </ul>

<http://bodiesintranslation.ca/>

Bodies in Translation

JIRA	People	Estimate	Notes
Sketch some user interfaces for the platform	Sepideh		<b>IN PROGRESS</b> <a href="https://www.figma.com/file/TNkBsmYfLHhkPOeyiMx6Yy/Untitled?node-id=0%3A1">https://www.figma.com/file/TNkBsmYfLHhkPOeyiMx6Yy/Untitled?node-id=0%3A1</a>
Put together the design brief	Sepideh/ Dana		

## UIO

(Floe) User Interface (Learner) Options Mobile and Responsive Design

JIRA	People	Estimate	Notes
<a href="#">FLUID-6364</a> - Getting issue details... <b>STATUS</b>			
<a href="#">FLUID-6385</a> - Getting issue details... <b>STATUS</b>	Justin		It appears to be a bug with MS Edge's handling of the selectionchange event when triggered by a programmatic selection change in an iframe. The issue seems to have been resolved in the Dev Channel release of Edge (which is the chromium based version)
<a href="#">FLUID-6416</a> - Getting issue details... <b>STATUS</b>			
<a href="#">FLUID-6417</a> - Getting issue details... <b>STATUS</b>			
<a href="#">FLUID-6443</a> - Getting issue details... <b>STATUS</b>			

## UIO+ Browser Extension

- [GPII Wiki: Browser Extension](#)
- [GPII Wiki: Current Status](#)
- [UIO+ Chrome Extension](#)

## Phase 2

[Issues](#)

**Phase 2 - Technical Debt Clean Up: (Sep 4, 2018 - Sep 14, 2018)**

JIRA	People	Estimate	Notes
<a href="#">FLUID-6209</a> - Getting issue details... <b>STATUS</b>	Justin	5	<b>PULL REQUEST</b> <a href="https://github.com/fluid-project/infusion-docs/pull/142">https://github.com/fluid-project/infusion-docs/pull/142</a>

## Phase 5

[Issues](#)

[Priorities](#)

**Phase 5 - Iteration 1: (Jan 06, 2020 - Jan 17, 2020)**

JIRA	People	Estimate	Notes
<a href="#">FLUID-6420</a> - Getting issue details... <span>STATUS</span>	Justin	10	Merged into Antranig's <a href="#">FLUID-6145 PR</a>  <a href="#">PULL REQUEST</a>  <a href="https://github.com/fluid-project/infusion/pull/967">https://github.com/fluid-project/infusion/pull/967</a>

### Phase 5 - Iteration 2: (Jan 20, 2020 - Jan 31, 2020)

JIRA	People	Estimate	Notes
<a href="#">GPII-4267</a> - Getting issue details... <span>STATUS</span>	Justin	1	<a href="#">PULL REQUEST</a>  <ul style="list-style-type: none"> <li>universal</li> <li>gpII-chrome-extension</li> </ul>
<a href="#">GPII-4312</a> - Getting issue details... <span>STATUS</span>	Justin	2	<span>DONE</span>  <a href="https://github.com/GPII/gpii-chrome-extension/pull/42">https://github.com/GPII/gpii-chrome-extension/pull/42</a>
<a href="#">GPII-4269</a> - Getting issue details... <span>STATUS</span>	Justin	3	<a href="#">PULL REQUEST</a>  <a href="https://github.com/GPII/gpii-chrome-extension/pull/44">https://github.com/GPII/gpii-chrome-extension/pull/44</a>
<a href="#">FLUID-6421</a> - Getting issue details... <span>STATUS</span>	Justin	7	Merged into Antranig's <a href="#">FLUID-6145 PR</a>  <a href="#">PULL REQUEST</a>  <a href="https://github.com/fluid-project/infusion/pull/975">https://github.com/fluid-project/infusion/pull/975</a>

### Phase 5 - Iteration 3: (Feb 03, 2020 - Feb 14, 2020)

JIRA	People	Estimate	Notes
<a href="#">GPII-4276</a> - Getting issue details... <span>STATUS</span>	Justin	7	Re-evaluating the immediate need of this work
<a href="#">GPII-4345</a> - Getting issue details... <span>STATUS</span>	Justin	5	Is needed for <a href="#">GPII-4218</a>
<a href="#">GPII-4218</a> - Getting issue details... <span>STATUS</span>	Justin	5	Will need to split UIO+ and "UIO+ for Morpnic" the latter will contain a bi-directional websocket connection to Morpnic.  This is to allow for a less intrusive Privacy Policy for UIO+ alone.

### Phase 5 - Iteration 4: (Feb 17, 2020 - Feb 28, 2020)

JIRA	People	Estimate	Notes
<a href="#">GPII-4376</a> - Getting issue details... <span>STATUS</span>	Justin	1	
<a href="#">GPII-4240</a> - Getting issue details... <span>STATUS</span>	Justin	1	
<a href="#">GPII-2841</a> - Getting issue details... <span>STATUS</span>	Justin	1	
UIO+ vertical layout	Justin	??	Waiting on Designs

### Phase 5 - Iteration 5: (Mar 02, 2020 - Mar 13, 2020)

JIRA	People	Estimate	Notes
------	--------	----------	-------



<a href="#">GPII-4242</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	
<a href="#">GPII-4241</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	

## On Hold

JIRA	People	Estimate	Notes
<a href="#">GPII-4060</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	??	<input type="button" value="ON HOLD"/> Needs Investigation <ul style="list-style-type: none"> <li>I've done some initial investigation, which I've commented on in the JIRA. In general I don't know where the "Copy" UI is coming from. It does not appear for me in any of my tests.</li> <li>In an e-mail from Gregg, it was decided to sit on this unless it turns up again.</li> </ul>
Pause & Resume for Read Aloud	Justin	??	<input type="button" value="ON HOLD"/> Needs more information: I think this may be related to play/pause of the selection reader Depends on <a href="#">FLUID-6320</a>
<a href="#">FLUID-6334</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	3	<input type="button" value="ON HOLD"/> Page level TTS is currently disabled due to <a href="#">GPII-3286</a>
<a href="#">FLUID-6336</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	<input type="button" value="ON HOLD"/> Page level TTS is currently disabled due to <a href="#">GPII-3286</a>
<a href="#">FLUID-6337</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	2	<input type="button" value="ON HOLD"/> Page level TTS is currently disabled due to <a href="#">GPII-3286</a>
<a href="#">GPII-3321</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	3	<input type="button" value="ON HOLD"/> Page level TTS is currently disabled due to <a href="#">GPII-3286</a>

## Future Work

For additional future work see: <https://docs.google.com/document/d/1IqU7XA6imShzS1BofQhS5JWHziCZH1zUjQQOilBhpMk/edit>

JIRA	People	Estimate	Notes
<a href="#">GPII-4265</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	10	need designs <a href="#">Prefs Framework Refactoring Discussion</a> Also See: <a href="#">GPII-4124</a> for related work Depends on: <ul style="list-style-type: none"> <li><a href="#">FLUID-6420</a></li> <li><a href="#">FLUID-6421</a></li> <li><a href="#">GPII-4266</a></li> <li><a href="#">GPII-4218</a></li> <li><a href="#">GPII-4276</a></li> </ul>
<a href="#">GPII-4266</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	3	
<a href="#">FLUID-6432</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	
<a href="#">GPII-4268</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	

<b>GP11-4277</b> - Getting issue details... STATUS	Justin	5	
<b>GP11-4240</b> - Getting issue details... STATUS			
<b>GP11-4241</b> - Getting issue details... STATUS			
<b>GP11-4242</b> - Getting issue details... STATUS			
<b>GP11-4268</b> - Getting issue details... STATUS			
<b>GP11-4269</b> - Getting issue details... STATUS			
<b>GP11-4276</b> - Getting issue details... STATUS			
<b>FLUID-6446</b> - Getting issue details... STATUS			
<b>GP11-4277</b> - Getting issue details... STATUS			
Add Google Translate			Add an option to the UIO+ panel to enable/disable the Google Translate Browser Extension
Port to MS Edge			
Port to Firefox			Look at Firefox's reader mode api ( <a href="https://blog.mozilla.org/addons/2017/11/20/extensions-in-firefox-58/">https://blog.mozilla.org/addons/2017/11/20/extensions-in-firefox-58/</a> )
Port to Safari			

## Infusion

### Post Infusion 2.0 Review Meeting Notes

JIRA	People	Estimate	Notes
<b>FLUID-6094</b> - Getting issue details... STATUS		2	
<b>FLUID-6131</b> - Getting issue details... STATUS			<ul style="list-style-type: none"> <li>This documentation is needed to support integrations.</li> </ul>
<b>FLUID-6110</b> - Getting issue details... STATUS			<ul style="list-style-type: none"> <li>Updated the tags in Infusion and Infusion-Dev repos</li> <li>Alan created a tool for generating docpad builds from tags.</li> </ul>
Yeoman generator for Infusion	Alan		Experimental work on scaffolding tooling for project generation: <a href="https://github.com/waharnum/generator-infusion">https://github.com/waharnum/generator-infusion</a>
<b>FLUID-6198</b> - Getting issue details... STATUS			Work to bring the multilingual spike into core Infusion's examples, and improve the documentation on multilingual UIO.

<a href="#">FLUID-6148</a> - Getting issue details... <input type="button" value="STATUS"/>			<input type="button" value="PULL REQUEST"/> <a href="https://github.com/fluid-project/infusion/pull/824">https://github.com/fluid-project/infusion/pull/824</a> <a href="https://github.com/fluid-project/infusion-docs/pull/136">https://github.com/fluid-project/infusion-docs/pull/136</a>
<a href="#">FLUID-6324</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin /Alan	3	It was decided at the planning meeting on 08 Jan 19 that we would use Alan's fork of the handlebars docked plugin until his PR to the repo has been merged.
<a href="#">FLUID-6359</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	3	
<a href="#">FLUID-6391</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	2	<input type="button" value="PULL REQUEST"/> <a href="https://github.com/fluid-project/infusion-docs/pull/149">https://github.com/fluid-project/infusion-docs/pull/149</a>
<a href="#">FLUID-6402</a> - Getting issue details... <input type="button" value="STATUS"/>			
<a href="#">FLUID-6425</a> - Getting issue details... <input type="button" value="STATUS"/>			

## Integrations, Collaborations, and Web Admin

JIRA	People	Estimate	Notes
Update Floe Site <ul style="list-style-type: none"> <li>Update partners</li> </ul>	Jon		
Update UIO Docs with Youtube howto video	Jon	1d	<a href="https://www.youtube.com/watch?v=63DqNgxtsrA">https://www.youtube.com/watch?v=63DqNgxtsrA</a>
<a href="#">SNOW-41</a> - Getting issue details... <input type="button" value="STATUS"/>	Jon	0.5d	
<a href="#">FLUID-6376</a> - Getting issue details... <input type="button" value="STATUS"/>			
<a href="#">FLUID-6377</a> - Getting issue details... <input type="button" value="STATUS"/>			
Oakfnd.org - Update the Web Content Guide with answers to questions asked.	Jon,	5d	<a href="#">Inclusive and Accessible Web Content Guide</a>
Rebus			<ul style="list-style-type: none"> <li>Explore opportunity to help bring metadata work to PB. Autogeneration of MD based on content.</li> </ul>
<a href="#">IDI-128</a> - Getting issue details... <input type="button" value="STATUS"/>			
Drupal Module Updating by OpenConcept team			Mike Gifford's blog post: <a href="https://openconcept.ca/blog/mike/personalization-accessibility-drupal">https://openconcept.ca/blog/mike/personalization-accessibility-drupal</a> Plugin: <a href="https://www.drupal.org/project/fluidui">https://www.drupal.org/project/fluidui</a>
<a href="#">FLUID-6380</a> - Getting issue details... <input type="button" value="STATUS"/>	Ned, Jon	2d	Update WordPress plugin to load language files based on WordPress language settings Originally raised by Ned on behalf of Pressbooks in <a href="https://github.com/fluid-project/uio-wordpress-plugin/issues/8">https://github.com/fluid-project/uio-wordpress-plugin/issues/8</a> PR in progress: <a href="https://github.com/fluid-project/uio-wordpress-plugin/pull/9">https://github.com/fluid-project/uio-wordpress-plugin/pull/9</a>

## Accessing the Arts

JIRA	People	Estimate	Notes
Ongoing meetings with Culture Creates and Creative Users	Alan		<a href="http://www.culturecreates.com/">http://www.culturecreates.com/</a>

## IDRC Infrastructure

JIRA	People	Estimate	Notes

## Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes

[Inclusive Design Toolkit](#)

[The Inclusive Design Guide](#)

<http://handbook.floeproject.org/>

[Design Handbook](#)

[Co-design Toolkit](#)

JIRA	People	Estimate	Notes
Review the articles on the ILDH	Jon, Caren	5d	Edit as needed  Bring some consistency to each article  Add some framing sentences to relate it back to the ILDH (answer "How is this related to inclusive learning?")  Cut down verbage and link to relevant content instead (i.e. SNOW, Inclusive Design Guide, other ILDH articles, etc.).
Create a "lunchbox" for creating accessible and inclusive web content	Jon	5d	<b>ON HOLD</b>
<b>FLUID-6370</b> - Getting issue details... <b>STATUS</b>	Jon		<b>ON HOLD</b>  On desktop sizes - always show the sidebar  On mobile - consider putting the topics in a menu.
Update user-continued design entry in the Guide, also consider replacing the word "user"	Dana, Colin		
Multilingual Entry	Alan		Based on SJRK localization work, UIO multilingual experiment
Digital Divide Entry	Alan		Based on conversations from SJRK and other areas about building tools for audiences that lack reliable internet connectivity, exist on the margins geographically / economically...
Multimodal Design Entry	Alan		Based on Guelph presentation <a href="https://docs.google.com/presentation/d/1XV_173ePNlcy1iEYjUjR1zplpRIOqGmsGHK9x7k9yc/edit">https://docs.google.com/presentation/d/1XV_173ePNlcy1iEYjUjR1zplpRIOqGmsGHK9x7k9yc/edit</a>
Create a landing page for our design toolkit on the IDRC site			
Address issues based on feedback from Grace and Kathy	Dana		
Nexus science lab video entry	Simon /Alan /Caren		What might that look like? "People" to discuss.

## Mentoring

JIRA	People	Estimate	Notes

## Communication

JIRA	People	Estimate	Notes
IDRC Website	Jon		

Floe news - Beverly codesign, new C2LC video, 0.1 release	Michelle		
Floe News - resource library	Michelle		
Floe News - CISL	Michelle/Alan		
HCR Launch	Michelle/Colin		
Fluid Project Twitter	Alan/Colin		

## On Hold

### ILDH Website - On Hold

Task / Issue	People	Estimate	Notes
Complete LinkedIn Learning course on Gutenberg development	Gregor	1d	Most of the way through the course, running into issues with the sample code and BSOD's in my development environment
Create a skeleton WP site with new ILDH info architecture and some sample content	Gregor	5d	

### Inclusive Cities - On Hold

Website: <https://cities.inclusivedesign.ca/>

JIRA	People	Estimate	Notes
<a href="#">CITY-42</a> - Getting issue details... <input type="button" value="STATUS"/>	Simon	1.5 days	

### SNOW - On Hold

JIRA	People	Estimate	Notes
Add SNOW brand graphic to browser tab <a href="#">SNOW-38</a> - Getting issue details... <input type="button" value="STATUS"/>	Jon		
Articles section on website: verify <b>internal links AND images (with alt text)</b> on all articles	Caren	1-2 days	seems to not have automatically ported over links and images. See PhET articles:
Articles	Alan, Caren		part 2 of GSoC. Alan will write a piece including: "Build a service for adaptive content and learning supports" <a href="https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152">https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152</a> (to include the extended audience of educators and learners) and CISL <a href="http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#.W9sn1XpKjOR">http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#.W9sn1XpKjOR</a> later in November into December
Write article for Mags Canada	Caren	2-3 days	"accessible websites" update of an article written in 2016. Draft due Oct. 31—extended. Lisa interview Nov. 1
Write, create and deliver keynote and workshop	Caren	3-5 days	Curriculum Developers Affinity Group (CDAG) conference Dec. 2/3, 2018

Marketing Plan	Caren		in progress. <a href="https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHXyjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo">https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHXyjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo</a>
Workshop outreach plan	Caren		Include: Write and create workshop promos for facilitators to share
Update Behavioural Differences Workshop (with moderator)	Caren		Facilitator and expert has not yet responded to schedule meeting
develop Mental Health workshop	Caren		Facilitator and expert has not yet responded to schedule meeting
Write OER content from collected info and post on SNOW	Caren	2-3 days	

## MyL3 - On Hold

Latest mockups for implementation: <https://files.inclusivedesign.ca/s/iHnlZDS3cFzxpnC>

Latest mockups: <https://files.inclusivedesign.ca/s/Irsq4w24gFgEGqF>

(Floe) Preference Exploration and Self-Assessment (MyL3)

Importing external data exploration: <https://myl3-static.firebaseio.com/>

JIRA	People	Estimate	Notes

## Wordpress Infrastructure - On Hold

JIRA	People	Estimate	Notes
Figure out and implement an internationalization strategy for wp-a11y Task specifically for Our Doors are Open: - French flag click and take to Nos Portes Sont Overtes - Remove Nos Portes Sont Overtes page from nav - top navigation to be in French Other tasks (no Jiras yet) <ul style="list-style-type: none"> <li>Rename wp-a11y theme to something like 'Floe WP Theme Skeleton' - Postponed</li> <li>Merge Foundation branch into Master - DONE</li> <li>Update BIG IDeA to use Master instead of Foundation branch</li> <li>Update SNOW to use Master instead of Foundation branch</li> <li>Make sure each theme has necessary stuff Wordpress wants for themes (i.e. all necessary release metadata and licenses)</li> </ul>	Jon	3d	
Rescope feedback-post-plugin to BIG IDeA			Make it clear that the plugin is used for BIG IDeA. Re-using it will require modification.
Document todos / issues with wp-a11y-theme, big-idea-theme, and feedback-post-plugin before migration	Jon	3d	<b>IN PROGRESS</b>
Move Wordpress related repositories to IDI project space: <ul style="list-style-type: none"> <li>wp-a11y-theme</li> <li>big-idea-theme</li> <li>feedback-post-plugin</li> </ul>	Jon	1d	
<b>FLOE-537</b> - Getting issue details... <span style="border: 1px solid gray; padding: 2px;">STATUS</span>	Eloisa	1d	Will update this JIRA as I find tools/resources online.
Describe the Feedback plugin as a generally useful feedback tool (not just for BI)			
Evaluate Revisr for Wordpress dev	Jon		
Evaluate github workflow for Wordpress dev	Jon		

Evaluate gitium	Jon		<ul style="list-style-type: none"> <li>Manual trigger to create pull requests.</li> <li>Requires proc_open</li> <li><a href="#">Results documented on the Wiki</a></li> </ul>
Evaluate incron	Jon		<ul style="list-style-type: none"> <li>inotify</li> <li><a href="#">Results documented on the Wiki</a></li> </ul>
Wordpress Dev-Deploy Continuous Integration	Giovanni		

## Pressbooks - On Hold

JIRA	People	Estimate	Notes
a11y review of PB	Jon	Ongoing	<ul style="list-style-type: none"> <li>Continuing a11y review.</li> <li>Cover page review done - need to file Github issues. Now moving on to content pages.</li> </ul>
UIO Integration for Book themes (May 2018)  <div style="border: 1px solid #ccc; padding: 2px; margin-top: 5px;"> <a href="#">FLUID-6255</a> - Getting issue details...  <span style="border: 1px solid #ccc; padding: 2px 5px;">STATUS</span> </div>	Ned, Justin, Jon	Ongoing	Ned to be able to dedicate time after March 19.  <a href="#">See notes from Feb meeting with Ned.</a>
More a11y feedback for Pressbooks book theme (March 2018)	Jon?		IDRC to help testing and provide feedback via github issues.  <a href="#">See notes from Feb meeting with Ned.</a>
a11y feedback for Pressbooks dashboard (March 2018)	Jon?		IDRC to help testing and provide feedback via github issues.  <a href="#">See notes from Feb meeting with Ned.</a>

## CMHR IAD Guide - On Hold

JIRA	People	Estimate	Notes
Integration of UIO into web version of the IAD			On hold
Accessibility feedback for IAD Guide			Improved a11y of sidebar. PR merged.  Need to confirm CC license on site.
Development of accessible shortcodes for IAD			
Development of online resources for CMHR			

## Docs Platform & Guide - On Hold

	People	Estimate	Notes
<div style="border: 1px solid #ccc; padding: 2px; margin-top: 5px;"> <a href="#">FLUID-6015</a> - Getting issue details...  <span style="border: 1px solid #ccc; padding: 2px 5px;">STATUS</span> </div>	Jon	4d	<div style="background-color: #4a90e2; color: white; padding: 2px 5px; display: inline-block;">PULL REQUEST</div> <a href="#">Pull request</a>
<div style="border: 1px solid #ccc; padding: 2px; margin-top: 5px;"> <a href="#">FLOE-496</a> - Getting issue details...  <span style="border: 1px solid #ccc; padding: 2px 5px;">STATUS</span> </div>	Jon	5+ days	<div style="background-color: #ffc107; color: white; padding: 2px 5px; display: inline-block;">IN PROGRESS</div>
<div style="border: 1px solid #ccc; padding: 2px; margin-top: 5px;"> <a href="#">FLOE-490</a> - Getting issue details...  <span style="border: 1px solid #ccc; padding: 2px 5px;">STATUS</span> </div>	Jon	5+ days	<div style="background-color: #ffc107; color: white; padding: 2px 5px; display: inline-block;">IN PROGRESS</div> <ul style="list-style-type: none"> <li>Need to merge FLOE-496.</li> <li>Also need to add an option to print on single 5x10 cards duplex.</li> </ul>
Update the content so it can be printed nicely	Dana		
Examples for using the Cards/Guide	Dana		Tim and Godfrey had created some examples, we need to include them somewhere.

## Infrastructure - On Hold

JIRA	People	Estimate	Notes
Migrate Infusion docs to use the docs template	Jon		
Refactor the design cards repository so content is separate from the generation tool	Jon	5d	
Refactor the ILDH to use the new docs platform structure	Jon	2d	
Refactor the First Discovery docs to use the new docs platform structure	Jon	2d	
Refactor the Infusion docs to use the new docs platform structure	Jon	5d	<ul style="list-style-type: none"> <li>This task is going to take a little longer because the infusion docs was never fully part of the docs platform.</li> </ul>
<a href="#">FLUID-5830</a> - Getting issue details... <span>STATUS</span>	Jon / Justin	2d	<div style="background-color: #ff9800; color: white; padding: 2px; display: inline-block;">IN PROGRESS</div> <ul style="list-style-type: none"> <li>Working on a new structure for docs.</li> <li>Refactor and leverage npm.</li> </ul>
<a href="#">FLUID-5555</a> - Getting issue details... <span>STATUS</span>	Jon / Justin	3d	<ul style="list-style-type: none"> <li>Jon is going to create a personal repo containing SVGs for font generation</li> <li>Justin will look into grunt tasks to generate fonts once SVGs are in place</li> </ul>
<a href="#">FLUID-5773</a> - Getting issue details... <span>STATUS</span>	Jon	2d	
<a href="#">FLUID-5722</a> - Getting issue details... <span>STATUS</span>	Jon	3d	
IDRC Website	Lisa		
Make the IDI site mobile friendly		10d	<ul style="list-style-type: none"> <li>The IDI theme uses the FSS theme. The FSS theme is not mobile friendly.</li> <li>Work should be done to either update the FSS theme, or remove the dependency on the FSS theme and deprecate it.</li> </ul>
Website deployment checklist	Justin		

## ILDH - On Hold

JIRA	People	Estimate	Notes
Go through the ILDH review doc and sort and prioritize issues	Jon	1d	The document can be found here: <a href="https://docs.google.com/document/d/1xsxgkZchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit">https://docs.google.com/document/d/1xsxgkZchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit</a>
<a href="#">FLUID-5691</a> - Getting issue details... <span>STATUS</span>	Jon	2d	<div style="background-color: #ccc; padding: 2px; display: inline-block;">ON BACK BURNER</div> <a href="https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide">https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide</a> Will issue pull request when ready; will need to update template to replace link to github with link to contrib guide
<a href="#">FLOE-287</a> - Getting issue details... <span>STATUS</span>		4d	Forces & Motion Basics isn't really a good choice now. John Travoltage is better, but will require updates to the exemplar text content which is additional work.
Create a wiki page of the Floe section of the site which summarizes "Jutta's 7 guidelines to better inclusive learning"	Jon	1d	Rough contents contained in an email from March 31, 2015 "Fwd: Core Team Action Items, 3/31"
Redo the information architecture of the ILDH to be more useful			
Add a guide about general web accessibility	Jon	5d	

## Infusion - On Hold

JIRA	People	Estimate	Notes
<a href="#">Infusion Documentation Plan</a>			



<a href="#">FLUID-6107</a> - Getting issue details... <span>STATUS</span>			Perhaps using an AUTHORS, CONTRIBUTORS, or COPYRIGHT file.
Consider refactoring infusion repo into a monorepo			<ul style="list-style-type: none"> <li>• separate lifecycle of core framework and components</li> <li>• Every now and then we will make a form of "LTS" release where we sync up and QA framework and components</li> <li>• Will each component be a separate repo in the mono repo?</li> </ul>
Remove Progress Component in favour of standard HTML component			Requires a redesign of Uploader that doesn't use our Progress component Should this be deprecated in a release first?
<a href="#">FLUID-6098</a> - Getting issue details... <span>STATUS</span>	Antranig		
<a href="#">FLUID-6108</a> - Getting issue details... <span>STATUS</span>			
Remove enhancement code for no-js version of Uploader			Should this be deprecated in a release first? <a href="https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js">https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js</a>
<a href="#">FLUID-6013</a> - Getting issue details... <span>STATUS</span>			
<a href="#">FLUID-6109</a> - Getting issue details... <span>STATUS</span>			
<a href="#">FLUID-6102</a> - Getting issue details... <span>STATUS</span>			
Automate Manual Test plans			Look at Tony's Webdriver work
Establish a practice for "annotating" new changes in the docs			e.g. "Changed in infusion-dev"
Add an automatic link checker as part of the doc build process			
For our sites switch to use YouTube video player			Must provide captions for our videos
Update the video entry on the ILDH to help people who want to embed video			
<a href="#">FLUID-6197</a> - Getting issue details... <span>STATUS</span>			Bringing in multilingual spike to Infusion examples, and improving the documentation around localization.
<a href="#">FLUID-6198</a> - Getting issue details... <span>STATUS</span>			Spike repo: <a href="https://github.com/waharnum/uio-multilingual">https://github.com/waharnum/uio-multilingual</a>

## AChecker - On Hold

JIRA	People	Estimate	Notes
Updating Achecker to work with the newer PHP version, 5.4+ <a href="http://atutor.ca/atutor/mantis/view.php?id=5547">http://atutor.ca/atutor/mantis/view.php?id=5547</a>	Cindy		<span>ON HOLD</span> Not as important as Floe work Upgrade complete, but some checks not checking; still need access to old Checker for comparison, but not the production site

Latest storytelling tool build site

