

# Floe Iteration Plan

## Table of Contents

- Team Priorities July 2020
- WeCount
- Coding to Learn and Create
- Storytelling Tool
- Platform Coop
- CISL
- Future of Work and Disability
- Accessing the Arts
- APCP
- UIO
- UIO+ Browser Extension
- Infusion
- Integrations, Collaborations, and Web Admin
- IDRC Infrastructure
- Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes
- SNOW
- Mentoring
- Communication

### On Hold

- Bodies in Translation
- ILDH Website - On Hold
- Inclusive Cities - On Hold
- SNOW - On Hold
- MyL3 - On Hold
- Wordpress Infrastructure - On Hold
- Pressbooks - On Hold
- CMHR IAD Guide - On Hold
- Docs Platform & Guide - On Hold
- Infrastructure - On Hold
- ILDH - On Hold
- Infusion - On Hold
- AChecker - On Hold

## Team Priorities July 2020

- WeCount
  - Milestone 2a completion
  - Website new features and content
  - COVID-19 data monitor
  - Nexus
- Floe
  - UIO+
  - UIO Lunchbox
  - Storytelling Tool improvements for production use
  - News & communication for year end
  - Website port
- Coding to Learn and Create
  - Milestone 3 completion
  - 0.3 and 0.4 Release of Coding Environment
  - Future Designs
  - Remote co-design coding sessions
- Platform Co-op
  - Project wrap-up with partners
  - Resource library updates
  - Tool library design and architecture
  - Map/Directory design and implementation
- CISL
  - Clusive Preferences
- APCP
- NRC

Medium Term Spreadsheet: [https://docs.google.com/spreadsheets/d/1QH\\_wfiCwpXf2EsMYRjJmLWbr9rx8yaI9h5uxhQH7odE](https://docs.google.com/spreadsheets/d/1QH_wfiCwpXf2EsMYRjJmLWbr9rx8yaI9h5uxhQH7odE)

---

## WeCount

Website: <https://wecount.inclusivedesign.ca/>

Website current build: <https://wecount.netlify.com>

Tasks	People	Description	Notes
Website content	Vera, David	The site needs news and blog posts	
Yearly Report	Vera		
FLOE infrastructure	Cindy	Goal-setting meetings	
Inclusive data science tools	Philip	Creating a Nexus adapter for the Google Sheets API	<b>IN PROGRESS</b>

## Data Monitor

Task	People	Status	Notes
Evaluate Data Monitoring Tools	Ted/Lisa	<b>DONE</b>	Ted's evaluation: <a href="https://docs.google.com/document/d/1clt16KBV-8kfe5Rr8uxKVceVNaR4C83kaN29XYao6_Y/edit">https://docs.google.com/document/d/1clt16KBV-8kfe5Rr8uxKVceVNaR4C83kaN29XYao6_Y/edit</a> Lisa created a list of accessibility evaluation criteria for the data visualization interface: <a href="https://docs.google.com/document/d/1ZRC2sljK1GHgXwjbc3848ZAtj76sJ9WAghQw6tqbas/edit">https://docs.google.com/document/d/1ZRC2sljK1GHgXwjbc3848ZAtj76sJ9WAghQw6tqbas/edit</a>

## WeCount Website

### 2.2.0 Tasks

Github Issue	People	Status	Notes
<a href="#">Add padding to bottom of article of main content</a>	Ted	<b>DONE</b>	
<a href="#">UIO enhance inputs shrinks size of side nav fonts</a>	Ted	<b>DONE</b>	
<a href="#">"npm run start" needs to run twice to serve the dev site correctly</a>	Cindy	<b>DONE</b>	
<a href="#">Change LinkedIn URL</a>	Cindy	<b>DONE</b>	
<a href="#">Add a search box on "Views" page</a>	Cindy	<b>DONE</b>	
<a href="#">Improve sidebar navigation</a>	Ted	<b>DONE</b>	
<a href="#">Fix html validation errors and warnings</a>	Cindy	<b>DONE</b>	
<a href="#">Heading elements should be in a sequentially-descending order</a>	Cindy	<b>DONE</b>	
<a href="#">fix: remove the display of the feature image from individual post page</a>	Cindy	<b>DONE</b>	
<a href="#">Download button does not appear under posts</a>	Ted	<b>DONE</b>	
<a href="#">Use box-shadow instead of border on tags</a>	Ted	<b>DONE</b>	
<a href="#">Shadow boxes around link cards on the home page are invisible with black background</a>	Cindy	<b>DONE</b>	
<a href="#">Integrate Lighthouse CI into Github Actions workflow</a>	Justin	<b>IN PROGRESS</b>	
<a href="#">Add filter to "Views" landing page</a>	Cindy	<b>PULL REQUEST</b>	
<a href="#">Images: support content images</a>	Ted	<b>IN PROGRESS</b>	
<a href="#">Hyphenate words displayed on multiple lines</a>	Cindy	<b>IN PROGRESS</b>	
<a href="#">Rename "Tools" page to "Learn", update card</a>			

## Coding to Learn and Create

Website: <http://codelearncreate.org>

Wiki: [Coding to Learn and Create](#)

Plan: [Iteration plan](#)

Task	People	Status	Notes
Milestone 3 Completion			
Inclusive Coding Environment Designs	Sepi/Lisa/Avtar/Crystal		
Co-design Kit			
0.3 Implementation	Daniel/Simon		IN PROGRESS
0.4 Planning			
Bridges Lesson Plans	Michelle		
New characters	Avtar		
Example Programs List	Michelle/Daniel		IN PROGRESS

## Storytelling Tool

Links to and info about the various versions of the Storytelling Tool can be found on the *Branches* documentation page: <https://github.com/fluid-project/sjrk-story-telling/blob/master/docs/BRANCHES.md>

Longer-term and more detailed Storytelling Tool planning is achieved via the Storytelling Priorities spreadsheet: [https://docs.google.com/spreadsheets/d/1\\_MYdS2ASPERITszN7bmdvnsrfRtdRb2hmZGTJkOc7WM/edit?usp=sharing](https://docs.google.com/spreadsheets/d/1_MYdS2ASPERITszN7bmdvnsrfRtdRb2hmZGTJkOc7WM/edit?usp=sharing)

Other info regarding Storytelling Tool, including designs and processes: [Web Storytelling Tools](#)

JIRA	People	Estimate	Notes
<a href="#">SJRK-288</a> - Getting issue details... STATUS	Gregor		DONE Pull request merged, feature deployed to all versions  <a href="https://github.com/fluid-project/sjrk-story-telling/pull/84">https://github.com/fluid-project/sjrk-story-telling/pull/84</a>
<a href="#">SJRK-359</a> - Getting issue details... STATUS			
<a href="#">SJRK-365</a> - Getting issue details... STATUS			
<a href="#">SJRK-289</a> - Getting issue details... STATUS	Gregor		ON HOLD Server-side autosave work is in progress. Draft pull request has been filed, review in progress:  <a href="https://github.com/fluid-project/sjrk-story-telling/pull/77">https://github.com/fluid-project/sjrk-story-telling/pull/77</a>
<a href="#">SJRK-355</a> - Getting issue details... STATUS	Giovanni		ON HOLD Basic helm chart is created and works against a minikube cluster. Focusing on CouchDB now.

## Platform Coop

Wiki: [Platform Cooperative Development Kit](#)

Website: <https://platform.coop/>

Resource Library: <https://resources.platform.coop/>

JIRA	People	Estimate	Notes
Tool Library Design Framework	Dana/Cheryl		IN PROGRESS
Domestic Workers Labour Platform - Co-Design Planning	Dana/Cheryl		IN PROGRESS
Platform Co-op Component Library	Jon/Ned		IN PROGRESS  <a href="https://pinecone.platform.coop">https://pinecone.platform.coop</a>
Embedded Codesign with Partners - invites and planning	Dana/Cheryl		IN PROGRESS Co-Design of the Platform Cooperative Development Kit

## CISL

Website: <http://cisl.cast.org/>

3R Tool Design Idea: [3R Tool Design Description](#)

Sketches: [CISL - Early Design Sketching](#)

Clusive Reader: <http://clusive.cast.org>

Github: <https://github.com/cast-org/clusive>

JIRA	People	Estimate	Notes
Clusive Reader	Alan		Current work is available at <a href="http://clusive.cast.org">http://clusive.cast.org</a> Demo uses both UIO and CAST's Figuration framework, along with Radium ( <a href="https://www.edrlab.org/readium/readium-2/">https://www.edrlab.org/readium/readium-2/</a> )
CISL Overall Architecture and Development	Alan		Overall architecture will be implemented in Django. Development work proceeding here: <a href="https://github.com/cast-org/clusive/tree/development">https://github.com/cast-org/clusive/tree/development</a>
Learner Preference Management and Storage using GPII tools	Alan		Starting to have conversations and explore possibilities

## Future of Work and Disability

Task	People	Estimate	Notes
	Alan		

## Accessing the Arts

JIRA	People	Estimate	Notes
Ongoing meetings with Culture Creates and Creative Users	Alan		<a href="http://www.culturecreates.com/">http://www.culturecreates.com/</a>

## APCP

Website: <https://morphic.world/>

Current timeline for MorpicClassic (password protected): [Countdown Timeline for MorpicClassic](#)

JIRA	People	Estimate	Notes
Morphic Lite	Joseph		<ul style="list-style-type: none"><li>Final release of MorpicClassic is version 1.3.5 r3, released week of June 22, 2020.</li><li>MorphicClassic slated to end as of September, 2020.</li><li>Developer efforts in transition to MorpicLite<ul style="list-style-type: none"><li>MorphicLite Personal: <a href="https://get.morphiclite-oregondesignservices.org/">https://get.morphiclite-oregondesignservices.org/</a></li><li>MorphicLite Community: next main target.</li><li>MorphicLite Enterprise</li></ul></li><li>Getting the lay of the land.</li><li><a href="https://github.com/oregondesignservices">https://github.com/oregondesignservices</a></li></ul>
<b>GPII-4218</b> - Getting issue details... <span>STATUS</span>	Joseph, Justin		<span>DONE</span> <ul style="list-style-type: none"><li>Pull request merged into master</li><li>Server side aspect of issue finished; UIO+ for Morpic(Classic) still pending (Justin).</li><li><a href="https://github.com/GPII/universal/pull/877">https://github.com/GPII/universal/pull/877</a></li></ul>

<p><b>GPII-4273</b> - Getting issue details... <b>STATUS</b></p>	Joseph		<p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• gpii-universal: provide a means for the LFM to get the version of the solutions registry known to the CBFM</li> <li>• Maintenance mode – merge in latest changes to universal and gpii-infra master branches to ensure code doesn't fall behind.</li> <li>• Solutions registry files from github could be "faked" – needs investigation.</li> <li>• universal: <a href="https://github.com/GPII/universal/pull/840">https://github.com/GPII/universal/pull/840</a></li> <li>• gpii-infra: <a href="https://github.com/gpii-ops/gpii-infra/pull/610">https://github.com/gpii-ops/gpii-infra/pull/610</a></li> </ul>
<p><b>GPII-4125</b> - Getting issue details... <b>STATUS</b></p>	Tony, Antranig		<p><b>PULL REQUEST</b></p> <ul style="list-style-type: none"> <li>• Tony still working on it, but not clear on its ultimate</li> <li>• <a href="https://github.com/GPII/universal/pull/860">https://github.com/GPII/universal/pull/860</a></li> </ul>
<p><b>GPII-3754</b> - Getting issue details... <b>STATUS</b></p>	Joseph		<p><b>ON HOLD</b></p>
<p><b>Process Reporter (linux):</b></p> <p><b>GPII-442</b> - Getting issue details... <b>STATUS</b></p>	Joseph	Waiting on review /merge	<p><b>ON HOLD</b></p> <ul style="list-style-type: none"> <li>• GPII-442: <ul style="list-style-type: none"> <li>• universal: merged</li> <li>• windows: merged</li> <li>• linux: <a href="https://github.com/GPII/linux/pull/58">https://github.com/GPII/linux/pull/58</a></li> </ul> </li> </ul>
<p><b>Device Reporter/PlatformReporter (universal):</b></p> <p><b>GPII-3120</b> - Getting issue details... <b>STATUS</b></p> <ul style="list-style-type: none"> <li>• Originally part of DeviceReporter work for reporting all screen resolutions</li> <li>• That work may no longer be necessary</li> <li>• But, the way the PlatformReporter is currently implemented can be improved by using context awareness</li> </ul>	Joseph		<p><b>ON HOLD</b></p> <ul style="list-style-type: none"> <li>• Cherry picked changes to the DeviceReporter for GPII-1939 to isolate the context awareness implementation of the PlatformReporter</li> <li>• <a href="https://github.com/GPII/universal/pull/618">https://github.com/GPII/universal/pull/618</a></li> </ul>

## UIO

(Floe) User Interface (Learner) Options Mobile and Responsive Design

JIRA	People	Estimate	Notes
<p><b>FLOE-583</b> - Getting issue details... <b>STATUS</b></p>	Justin	1	
<p><b>FLUID-6364</b> - Getting issue details... <b>STATUS</b></p>			
<p><b>FLUID-6385</b> - Getting issue details... <b>STATUS</b></p>	Justin		It appears to be a bug with MS Edge's handling of the selectionchange event when triggered by a programmatic selection change in an iframe. The issue seems to have been resolved in the Dev Channel release of Edge (which is the chromium based version)
<p><b>FLUID-6416</b> - Getting issue details... <b>STATUS</b></p>			
<p><b>FLUID-6417</b> - Getting issue details... <b>STATUS</b></p>			

<p><a href="#">FLUID-6443</a> - Getting issue details...</p> <p>STATUS</p>			
<p><a href="#">FLUID-6498</a> - Getting issue details...</p> <p>STATUS</p>			
<p><a href="#">FLUID-6499</a> - Getting issue details...</p> <p>STATUS</p>			<p>Needs design input on user experience of various font-display options for body text.</p> <p>PULL REQUEST</p> <p><a href="https://github.com/fluid-project/infusion/pull/991">https://github.com/fluid-project/infusion/pull/991</a></p>
<p><a href="#">FLUID-6505</a> - Getting issue details...</p> <p>STATUS</p>			
<p><a href="#">FLUID-6507</a> - Getting issue details...</p> <p>STATUS</p>			
<p><a href="#">FLUID-6513</a> - Getting issue details...</p> <p>STATUS</p>			
<p><a href="#">FLUID-6514</a> - Getting issue details...</p> <p>STATUS</p>			
<p><a href="#">FLUID-6523</a> - Getting issue details...</p> <p>STATUS</p>	Justin		<p>While not UIO specific, it is related to the TTS enactor.</p> <p>PULL REQUEST</p> <p><a href="https://github.com/fluid-project/infusion/pull/1000">https://github.com/fluid-project/infusion/pull/1000</a></p>
<p><a href="#">FLUID-6525</a> - Getting issue details...</p> <p>STATUS</p>			<p>PULL REQUEST</p> <p><a href="https://github.com/fluid-project/infusion/pull/999">https://github.com/fluid-project/infusion/pull/999</a></p>

## UIO+ Browser Extension

- [GPII Wiki: Browser Extension](#)
- [GPII Wiki: Current Status](#)
- [UIO+ Chrome Extension](#)

## Phase 2

[Issues](#)

### Phase 2 - Technical Debt Clean Up: (Sep 4, 2018 - Sep 14, 2018)

JIRA	People	Estimate	Notes
<p><a href="#">FLUID-6209</a> - Getting issue details... STATUS</p>	Justin	5	<p>PULL REQUEST</p> <p><a href="https://github.com/fluid-project/infusion-docs/pull/142">https://github.com/fluid-project/infusion-docs/pull/142</a></p>

## Phase 5

[GPII Issues](#), [UIO+ issues](#)

[Priorities](#)

## Phase 5 - Needs Review

JIRA	People	Estimate	Notes
<a href="#">GPII-4218</a> - Getting issue details... <span>STATUS</span>	Justin / Joseph	5	<span>PULL REQUEST</span> <a href="https://github.com/GPII/gpii-chrome-extension/pull/52">https://github.com/GPII/gpii-chrome-extension/pull/52</a> <span>DONE</span> <a href="https://github.com/GPII/universal/pull/877">https://github.com/GPII/universal/pull/877</a>

## Phase 5 - Current (May 1, 2020 - May 29, 2020)

JIRA	People	Estimate	Notes

## Phase 5 - Completed

JIRA	People	Estimate	Notes
<a href="#">GPII-4345</a> - Getting issue details... <span>STATUS</span>	Justin	5	Is needed for <a href="#">GPII-4218</a> <span>DONE</span> <a href="https://github.com/GPII/gpii-chrome-extension/pull/51">https://github.com/GPII/gpii-chrome-extension/pull/51</a>
Update dependencies			<span>DONE</span> <a href="https://github.com/fluid-project/uio-plus/pull/12">https://github.com/fluid-project/uio-plus/pull/12</a>
<a href="#">GPII-4410</a> - Getting issue details... <span>STATUS</span>	Justin	5	Will be created as its own browser extension. <span>DONE</span> <a href="https://github.com/GPII/gpii-open-same-tab-extension/pull/1">https://github.com/GPII/gpii-open-same-tab-extension/pull/1</a>
Remove Morphic specific code			Need for <a href="#">GPII-4345</a> <span>DONE</span> fix: Remove Morphic specific code
Rename the build directory to dist			Need for <a href="#">GPII-4345</a> <span>DONE</span> build: Prepare for NPM publishing
Refactor README and move parts to other community health files as needed			Need for <a href="#">GPII-4345</a> <span>DONE</span> docs: Improve user and contributor information
Correct License and Copyright			Need for <a href="#">GPII-4345</a> <span>DONE</span> fix: Correct the License and Copyright
<a href="#">GPII-4267</a> - Getting issue details... <span>STATUS</span>			<span>DONE</span> <ul style="list-style-type: none"> <li>universal</li> <li>gpii-chrome-extension (merged)</li> </ul>
<a href="#">GPII-4241</a> - Getting issue details... <span>STATUS</span>		5	<span>DONE</span> <a href="https://github.com/GPII/gpii-chrome-extension/pull/49">https://github.com/GPII/gpii-chrome-extension/pull/49</a>
<a href="#">GPII-4376</a> - Getting issue details... <span>STATUS</span>	Justin	1	<span>DONE</span> <a href="https://github.com/GPII/gpii-chrome-extension/pull/45">https://github.com/GPII/gpii-chrome-extension/pull/45</a>

<a href="#">GPII-4378</a> - Getting issue details... <span>STATUS</span>	Justin	1	<p><b>DONE</b></p> <p><a href="https://github.com/GPII/gpii-chrome-extension/pull/46">https://github.com/GPII/gpii-chrome-extension/pull/46</a></p>
<a href="#">GPII-4269</a> - Getting issue details... <span>STATUS</span>	Justin	3	<p><b>DONE</b></p> <p><a href="https://github.com/GPII/gpii-chrome-extension/pull/44">https://github.com/GPII/gpii-chrome-extension/pull/44</a></p>
<a href="#">GPII-4312</a> - Getting issue details... <span>STATUS</span>	Justin	2	<p><b>DONE</b></p> <p><a href="https://github.com/GPII/gpii-chrome-extension/pull/42">https://github.com/GPII/gpii-chrome-extension/pull/42</a></p>
<a href="#">FLUID-6421</a> - Getting issue details... <span>STATUS</span>	Justin	7	<p>Merged into Antranig's <a href="#">FLUID-6145 PR</a></p> <p><b>PULL REQUEST</b></p> <p><a href="https://github.com/fluid-project/infusion/pull/975">https://github.com/fluid-project/infusion/pull/975</a></p>
<a href="#">FLUID-6420</a> - Getting issue details... <span>STATUS</span>	Justin	10	<p>Merged into Antranig's <a href="#">FLUID-6145 PR</a></p> <p><b>PULL REQUEST</b></p> <p><a href="https://github.com/fluid-project/infusion/pull/967">https://github.com/fluid-project/infusion/pull/967</a></p>

## On Hold

JIRA	People	Estimate	Notes
<a href="#">GPII-4276</a> - Getting issue details... <span>STATUS</span>	Justin	7	<p><b>ON HOLD</b></p> <p>Re-evaluating the immediate need of this work</p>
<a href="#">GPII-4060</a> - Getting issue details... <span>STATUS</span>	Justin	??	<p><b>ON HOLD</b></p> <p>Needs Investigation</p> <ul style="list-style-type: none"> <li>I've done some initial investigation, which I've commented on in the JIRA. In general I don't know where the "Copy" UI is coming from. It does not appear for me in any of my tests.</li> <li>In an e-mail from Gregg, it was decided to sit on this unless it turns up again.</li> </ul>
Pause & Resume for Read Aloud	Justin	??	<p><b>ON HOLD</b></p> <p>Needs more information:</p> <p>I think this may be related to play/pause of the selection reader</p> <p>Depends on <a href="#">FLUID-6320</a></p>
<a href="#">FLUID-6334</a> - Getting issue details... <span>STATUS</span>	Justin	3	<p><b>ON HOLD</b></p> <p>Page level TTS is currently disabled due to <a href="#">GPII-3286</a></p>
<a href="#">FLUID-6336</a> - Getting issue details... <span>STATUS</span>	Justin	5	<p><b>ON HOLD</b></p> <p>Page level TTS is currently disabled due to <a href="#">GPII-3286</a></p>
<a href="#">FLUID-6337</a> - Getting issue details... <span>STATUS</span>	Justin	2	<p><b>ON HOLD</b></p> <p>Page level TTS is currently disabled due to <a href="#">GPII-3286</a></p>
<a href="#">GPII-3321</a> - Getting issue details... <span>STATUS</span>	Justin	3	<p><b>ON HOLD</b></p> <p>Page level TTS is currently disabled due to <a href="#">GPII-3286</a></p>

## Future Work

For additional future work see: <https://docs.google.com/document/d/1IqU7XA6imShzS1BofQhS5JWHziCZH1zUjQQOiiBhpMk/edit>

JIRA	People	Estimate	Notes
------	--------	----------	-------



<a href="#">GPII-4240</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	1	
<a href="#">GPII-2841</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	1	Caren is helping with the designs
<a href="#">GPII-4381</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	??	Caren is helping with the designs. <a href="#">UIO+ vertical design</a>
<a href="#">GPII-4242</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	
<a href="#">GPII-4398</a> - Getting issue details... <input type="button" value="STATUS"/>			
<a href="#">GPII-4265</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	10	<p>need designs</p> <p><a href="#">Prefs Framework Refactoring Discussion</a></p> <p>Also See: <a href="#">GPII-4124</a> for related work</p> <p>Depends on:</p> <ul style="list-style-type: none"> <li>• <a href="#">FLUID-6420</a></li> <li>• <a href="#">FLUID-6421</a></li> <li>• <a href="#">GPII-4266</a></li> <li>• <a href="#">GPII-4218</a></li> <li>• <a href="#">GPII-4276</a></li> </ul>
<a href="#">GPII-4266</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	3	
<a href="#">FLUID-6432</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	
<a href="#">GPII-4268</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	
<a href="#">GPII-4277</a> - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	
<a href="#">GPII-4240</a> - Getting issue details... <input type="button" value="STATUS"/>			
<a href="#">GPII-4241</a> - Getting issue details... <input type="button" value="STATUS"/>			
<a href="#">GPII-4242</a> - Getting issue details... <input type="button" value="STATUS"/>			
<a href="#">GPII-4268</a> - Getting issue details... <input type="button" value="STATUS"/>			
<a href="#">GPII-4269</a> - Getting issue details... <input type="button" value="STATUS"/>			
<a href="#">GPII-4276</a> - Getting issue details... <input type="button" value="STATUS"/>			
<a href="#">FLUID-6446</a> - Getting issue details... <input type="button" value="STATUS"/>			

<a href="#">GPII-4277</a> - Getting issue details... <b>STATUS</b>			
Add Google Translate			Add an option to the UIO+ panel to enable/disable the Google Translate Browser Extension
Port to MS Edge			
Port to Firefox			Look at Firefox's reader mode api ( <a href="https://blog.mozilla.org/addons/2017/11/20/extensions-in-firefox-58/">https://blog.mozilla.org/addons/2017/11/20/extensions-in-firefox-58/</a> )
Port to Safari			

## Infusion

### Post Infusion 2.0 Review Meeting Notes

JIRA	People	Estimate	Notes
Review GitHub and NPM teams	Colin, Justin		
<a href="#">FLUID-6479</a> - Getting issue details... <b>STATUS</b>			
<a href="#">FLUID-6094</a> - Getting issue details... <b>STATUS</b>		2	
<a href="#">FLUID-6131</a> - Getting issue details... <b>STATUS</b>			<ul style="list-style-type: none"> <li>This documentation is needed to support integrations.</li> </ul>
<a href="#">FLUID-6110</a> - Getting issue details... <b>STATUS</b>			<ul style="list-style-type: none"> <li>Updated the tags in Infusion and Infusion-Dev repos</li> <li>Alan created a tool for generating docpad builds from tags.</li> </ul>
Yeoman generator for Infusion	Alan		Experimental work on scaffolding tooling for project generation: <a href="https://github.com/waharnum/generator-infusion">https://github.com/waharnum/generator-infusion</a>
<a href="#">FLUID-6198</a> - Getting issue details... <b>STATUS</b>			Work to bring the multilingual spike into core Infusion's examples, and improve the documentation on multilingual UIO.
<a href="#">FLUID-6148</a> - Getting issue details... <b>STATUS</b>			<p><b>PULL REQUEST</b></p> <p><a href="https://github.com/fluid-project/infusion/pull/824">https://github.com/fluid-project/infusion/pull/824</a></p> <p><a href="https://github.com/fluid-project/infusion-docs/pull/136">https://github.com/fluid-project/infusion-docs/pull/136</a></p>
<a href="#">FLUID-6324</a> - Getting issue details... <b>STATUS</b>	Justin /Alan	3	It was decided at the planning meeting on 08 Jan 19 that we would use Alan's fork of the handlebars docked plugin until his PR to the repo has been merged.
<a href="#">FLUID-6359</a> - Getting issue details... <b>STATUS</b>	Justin	3	
<a href="#">FLUID-6391</a> - Getting issue details... <b>STATUS</b>	Justin	2	<p><b>PULL REQUEST</b></p> <p><a href="https://github.com/fluid-project/infusion-docs/pull/149">https://github.com/fluid-project/infusion-docs/pull/149</a></p>
<a href="#">FLUID-6402</a> - Getting issue details... <b>STATUS</b>			
<a href="#">FLUID-6425</a> - Getting issue details... <b>STATUS</b>			

## Integrations, Collaborations, and Web Admin

JIRA	People	Estimate	Notes
Update Floe Site <ul style="list-style-type: none"> <li>Update partners</li> </ul>	Jon		
Update UIO Docs with Youtube howto video	Jon	1d	<a href="https://www.youtube.com/watch?v=63DqNgxtsrA">https://www.youtube.com/watch?v=63DqNgxtsrA</a>
Create a News category for BIG IDeA and show items on the front page.	Jon	3d	
Create a News category for Our Doors are Open and show items on the front page.	Jon	3d	
<b>SNOW-41</b> - Getting issue details... <b>STATUS</b>	Jon	0.5d	
<b>FLUID-6376</b> - Getting issue details... <b>STATUS</b>			
<b>FLUID-6377</b> - Getting issue details... <b>STATUS</b>			
Oakfnd.org - Update the Web Content Guide with answers to questions asked.	Jon,	5d	<a href="#">Inclusive and Accessible Web Content Guide</a>
<b>IDI-128</b> - Getting issue details... <b>STATUS</b>			
Drupal Module Updating by OpenConcept team			Mike Gifford's blog post: <a href="https://openconcept.ca/blog/mike/personalization-accessibility-drupal">https://openconcept.ca/blog/mike/personalization-accessibility-drupal</a> Plugin: <a href="https://www.drupal.org/project/fluidui">https://www.drupal.org/project/fluidui</a>
<b>FLUID-6380</b> - Getting issue details... <b>STATUS</b>	Ned, Jon	2d	Update WordPress plugin to load language files based on WordPress language settings Originally raised by Ned on behalf of Pressbooks in <a href="https://github.com/fluid-project/uio-wordpress-plugin/issues/8">https://github.com/fluid-project/uio-wordpress-plugin/issues/8</a> PR in progress: <a href="https://github.com/fluid-project/uio-wordpress-plugin/pull/9">https://github.com/fluid-project/uio-wordpress-plugin/pull/9</a>

## IDRC Infrastructure

JIRA	People	Estimate	Notes

## Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes

[Inclusive Design Toolkit](#)

[The Inclusive Design Guide](#)

<http://handbook.floeproject.org/>

[Design Handbook](#)

[Co-design Toolkit](#)

JIRA	People	Estimate	Notes
Review the articles on the ILDH	Jon, Caren	5d	Edit as needed Bring some consistency to each article Add some framing sentences to relate it back to the ILDH (answer "How is this related to inclusive learning?") Cut down verbage and link to relevant content instead (i.e. SNOW, Inclusive Design Guide, other ILDH articles, etc.).

Create a "lunchbox" for creating accessible and inclusive web content	Jon	5d	ON HOLD
FLUID-6370 - Getting issue details... STATUS	Jon		ON HOLD On desktop sizes - always show the sidebar On mobile - consider putting the topics in a menu.
Update user-continued design entry in the Guide, also consider replacing the word "user"	Dana, Colin		
Multilingual Entry	Alan		Based on SJRK localization work, UIO multilingual experiment
Digital Divide Entry	Alan		Based on conversations from SJRK and other areas about building tools for audiences that lack reliable internet connectivity, exist on the margins geographically / economically...
Multimodal Design Entry	Alan		Based on Guelph presentation <a href="https://docs.google.com/presentation/d/1XV_I73ePNlcy1iEYjUjRlzpRlOqGmsGHK9x7k9yc/edit">https://docs.google.com/presentation/d/1XV_I73ePNlcy1iEYjUjRlzpRlOqGmsGHK9x7k9yc/edit</a>
Create a landing page for our design toolkit on the IDRC site			
Address issues based on feedback from Grace and Kathy	Dana		
Nexus science lab video entry	Simon /Alan /Caren		What might that look like? "People" to discuss.

## SNOW

Website: <https://snow.idrc.ocadu.ca/>

JIRA	People	Estimate	Notes
Autism Workshop	Emma/Caren		

## Mentoring

Project	People	Estimate	Notes
OT Students April-June	David, Caren, Justin		
GSoC	Colin, Gregor, Jonathan, Justin, Tony		First evaluation due <b>June 29 - July 3</b>

## Communication

JIRA	People	Estimate	Notes
IDRC Website	Jon		
Floe news - Beverly codesign, new C2LC video, 0.1 release	Michelle		
Floe News - resource library	Michelle		
Floe News - CISL	Michelle/Alan		
HCR Launch	Michelle/Colin		
Fluid Project Twitter	Alan/Colin		

# On Hold

## Bodies in Translation

<http://bodiesintranslation.ca/>

Bodies in Translation

Task	People	Estimate	Notes
Create co-design resources that capture the BiT co-design process and learnings			

## ILDH Website - On Hold

Task / Issue	People	Estimate	Notes
Complete LinkedIn Learning course on Gutenberg development	Gregor	1d	Most of the way through the course, running into issues with the sample code and BSOD's in my development environment
Create a skeleton WP site with new ILDH info architecture and some sample content	Gregor	5d	
Latest design	Caren		<a href="#">ILDH Final Design</a>

## Inclusive Cities - On Hold

Website: <https://cities.inclusivedesign.ca/>

JIRA	People	Estimate	Notes
<a href="#">CITY-42</a> - Getting issue details... <input type="button" value="STATUS"/>	Simon	1.5 days	

## SNOW - On Hold

JIRA	People	Estimate	Notes
Add the Hewlett and Floe logos to the footer <a href="#">SNOW-41</a> - Getting issue details... <input type="button" value="STATUS"/>	Jon		SVG logos Hewlett: <a href="https://files.inclusivedesign.ca/s/KSXF5D3rQd23JIY">https://files.inclusivedesign.ca/s/KSXF5D3rQd23JIY</a> Floe: <a href="https://files.inclusivedesign.ca/s/bF32jHIGikGNL63">https://files.inclusivedesign.ca/s/bF32jHIGikGNL63</a> Design sketch in progress (Caren)
Remove AODA logo from home page and add link in sentence about AODA. Move AODA content below SNOW/IDRC descriptor. <a href="#">SNOW-44</a> - Getting issue details... <input type="button" value="STATUS"/>	Caren		resolved
Fix hover state in prefooter <a href="#">SNOW-46</a> - Getting issue details... <input type="button" value="STATUS"/>	Jon?		

Add SNOW brand graphic to browser tab 	Caren		resolved
Articles section on website: verify <b>internal links AND images (with alt text)</b> on all articles	Caren	1-2 days	seems to not have automatically ported over links and images. See PhET articles:
Articles	Alan, Caren		part 2 of GSoC. Alan will write a piece including: "Build a service for adaptive content and learning supports" <a href="https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152">https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152</a> (to include the extended audience of educators and learners) and CISL <a href="http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#.W9sn1XpKjOR">http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#.W9sn1XpKjOR</a>  later in November into December
Marketing Plan	Caren		in progress. <a href="https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHxYjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo">https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHxYjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo</a>
Recast workshops for OER asynchronous	Caren		
develop Mental Health workshop	Caren		Facilitator and expert has not yet responded to schedule meeting
Write OER content from collected info and post on SNOW	Caren	2-3 days	Done and posted: <a href="https://snow.idrc.ocadu.ca/the-inclusive-classroom/open-educational-resources/">https://snow.idrc.ocadu.ca/the-inclusive-classroom/open-educational-resources/</a>

## MyL3 - On Hold

Latest mockups for implementation: <https://files.inclusivedesign.ca/s/iHnlZDS3cFzxpnC>

Latest mockups: <https://files.inclusivedesign.ca/s/Irsq4w24gFgEGqF>

(Floe) Preference Exploration and Self-Assessment (MyL3)

Importing external data exploration: <https://myl3-static.firebaseio.com/>

JIRA	People	Estimate	Notes

## Wordpress Infrastructure - On Hold

JIRA	People	Estimate	Notes
Figure out and implement an internationalization strategy for wp-a11y  Task specifically for Our Doors are Open: - French flag click and take to Nos Portes Sont Overtes - Remove Nos Portes Sont Overtes page from nav - top navigation to be in French	Jon	3d	
Other tasks (no Jiras yet) <ul style="list-style-type: none"> <li>Rename wp-a11y theme to something like 'Floe WP Theme Skeleton' - Postponed</li> <li>Merge Foundation branch into Master - DONE</li> <li>Update BIG IDeA to use Master instead of Foundation branch</li> <li>Update SNOW to use Master instead of Foundation branch</li> <li>Make sure each theme has necessary stuff Wordpress wants for themes (i.e. all necessary release metadata and licenses)</li> </ul>			
Rescope feedback-post-plugin to BIG IDeA			Make it clear that the plugin is used for BIG IDeA. Re-using it will require modification.
Document todos / issues with wp-a11y-theme, big-idea-theme, and feedback-post-plugin before migration	Jon	3d	<b>IN PROGRESS</b>
Move Wordpress related repositories to IDI project space: <ul style="list-style-type: none"> <li>wp-a11y-theme</li> <li>big-idea-theme</li> <li>feedback-post-plugin</li> </ul>	Jon	1d	

<a href="#">FLOE-537</a> - Getting issue details... <span>STATUS</span>	Eloisa	1d	Will update this JIRA as I find tools/resources online.
Describe the Feedback plugin as a generally useful feedback tool (not just for BI)			
Evaluate Revisr for Wordpress dev	Jon		
Evaluate github workflow for Wordpress dev	Jon		
Evaluate gitium	Jon		<ul style="list-style-type: none"> <li>Manual trigger to create pull requests.</li> <li>Requires proc_open</li> <li><a href="#">Results documented on the Wiki</a></li> </ul>
Evaluate incron	Jon		<ul style="list-style-type: none"> <li>inotify</li> <li><a href="#">Results documented on the Wiki</a></li> </ul>
Wordpress Dev-Deploy Continuous Integration	Giovanni		

## Pressbooks - On Hold

JIRA	People	Estimate	Notes
a11y review of PB	Jon	Ongoing	<ul style="list-style-type: none"> <li>Continuing a11y review.</li> <li>Cover page review done - need to file Github issues. Now moving on to content pages.</li> </ul>
UIO Integration for Book themes (May 2018) <a href="#">FLUID-6255</a> - Getting issue details... <span>STATUS</span>	Ned, Justin, Jon	Ongoing	Ned to be able to dedicate time after March 19. <a href="#">See notes from Feb meeting with Ned.</a>
More a11y feedback for Pressbooks book theme (March 2018)	Jon?		IDRC to help testing and provide feedback via github issues. <a href="#">See notes from Feb meeting with Ned.</a>
a11y feedback for Pressbooks dashboard (March 2018)	Jon?		IDRC to help testing and provide feedback via github issues. <a href="#">See notes from Feb meeting with Ned.</a>

## CMHR IAD Guide - On Hold

JIRA	People	Estimate	Notes
Integration of UIO into web version of the IAD			On hold
Accessibility feedback for IAD Guide			Improved a11y of sidebar. PR merged. Need to confirm CC license on site.
Development of accessible shortcodes for IAD			
Development of online resources for CMHR			

## Docs Platform & Guide - On Hold

	People	Estimate	Notes
<a href="#">FLUID-6015</a> - Getting issue details... <span>STATUS</span>	Jon	4d	<span>PULL REQUEST</span> Pull request
<a href="#">FLOE-496</a> - Getting issue details... <span>STATUS</span>	Jon	5+ days	<span>IN PROGRESS</span>

FLOE-490 - Getting issue details... <span>STATUS</span>	Jon	5+ days	<p><b>IN PROGRESS</b></p> <ul style="list-style-type: none"> <li>Need to merge FLOE-496.</li> <li>Also need to add an option to print on single 5x10 cards duplex.</li> </ul>
Update the content so it can be printed nicely	Dana		
Examples for using the Cards/Guide	Dana		Tim and Godfrey had created some examples, we need to include them somewhere.

## Infrastructure - On Hold

JIRA	People	Estimate	Notes
Migrate Infusion docs to use the docs template	Jon		
Refactor the design cards repository so content is separate from the generation tool	Jon	5d	
Refactor the ILDH to use the new docs platform structure	Jon	2d	
Refactor the First Discovery docs to use the new docs platform structure	Jon	2d	
Refactor the Infusion docs to use the new docs platform structure	Jon	5d	<ul style="list-style-type: none"> <li>This task is going to take a little longer because the infusion docs was never fully part of the docs platform.</li> </ul>
FLUID-5830 - Getting issue details... <span>STATUS</span>	Jon / Justin	2d	<p><b>IN PROGRESS</b></p> <ul style="list-style-type: none"> <li>Working on a new structure for docs.</li> <li>Refactor and leverage npm.</li> </ul>
FLUID-5555 - Getting issue details... <span>STATUS</span>	Jon / Justin	3d	<ul style="list-style-type: none"> <li>Jon is going to create a personal repo containing SVGs for font generation</li> <li>Justin will look into grunt tasks to generate fonts once SVGs are in place</li> </ul>
FLUID-5773 - Getting issue details... <span>STATUS</span>	Jon	2d	
FLUID-5722 - Getting issue details... <span>STATUS</span>	Jon	3d	
IDRC Website	Lisa		
Make the IDI site mobile friendly		10d	<ul style="list-style-type: none"> <li>The IDI theme uses the FSS theme. The FSS theme is not mobile friendly.</li> <li>Work should be done to either update the FSS theme, or remove the dependency on the FSS theme and deprecate it.</li> </ul>
Website deployment checklist	Justin		

## ILDH - On Hold

JIRA	People	Estimate	Notes
Go through the ILDH review doc and sort and prioritize issues	Jon	1d	The document can be found here: <a href="https://docs.google.com/document/d/1xsxgkKZchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit">https://docs.google.com/document/d/1xsxgkKZchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit</a>
FLUID-5691 - Getting issue details... <span>STATUS</span>	Jon	2d	<p><b>ON BACK BURNER</b></p> <p><a href="https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide">https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide</a></p> <p>Will issue pull request when ready; will need to update template to replace link to github with link to contrib guide</p>
FLOE-287 - Getting issue details... <span>STATUS</span>		4d	Forces & Motion Basics isn't really a good choice now. John Travoltage is better, but will require updates to the exemplar text content which is additional work.
Create a wiki page of the Floe section of the site which summarizes "Jutta's 7 guidelines to better inclusive learning"	Jon	1d	Rough contents contained in an email from March 31, 2015 "Fwd: Core Team Action Items, 3/31"



Redo the information architecture of the ILDH to be more useful			
Add a guide about general web accessibility	Jon	5d	

## Infusion - On Hold

JIRA	People	Estimate	Notes
<a href="#">Infusion Documentation Plan</a>			
<a href="#">FLUID-6107</a> - Getting issue details... <span>STATUS</span>			Perhaps using an AUTHORS, CONTRIBUTORS, or COPYRIGHT file.
Consider refactoring infusion repo into a monorepo			<ul style="list-style-type: none"> <li>• separate lifecycle of core framework and components</li> <li>• Every now and then we will make a form of "LTS" release where we sync up and QA framework and components</li> <li>• Will each component be a separate repo in the mono repo?</li> </ul>
Remove Progress Component in favour of standard HTML component			Requires a redesign of Uploader that doesn't use our Progress component Should this be deprecated in a release first?
<a href="#">FLUID-6098</a> - Getting issue details... <span>STATUS</span>	Antranig		
<a href="#">FLUID-6108</a> - Getting issue details... <span>STATUS</span>			
Remove enhancement code for no-js version of Uploader			Should this be deprecated in a release first? <a href="https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js">https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js</a>
<a href="#">FLUID-6013</a> - Getting issue details... <span>STATUS</span>			
<a href="#">FLUID-6109</a> - Getting issue details... <span>STATUS</span>			
<a href="#">FLUID-6102</a> - Getting issue details... <span>STATUS</span>			
Automate Manual Test plans			Look at Tony's Webdriver work
Establish a practice for "annotating" new changes in the docs			e.g. "Changed in infusion-dev"
Add an automatic link checker as part of the doc build process			
For our sites switch to use YouTube video player			Must provide captions for our videos
Update the video entry on the ILDH to help people who want to embed video			
<a href="#">FLUID-6197</a> - Getting issue details... <span>STATUS</span>			Bringing in multilingual spike to Infusion examples, and improving the documentation around localization.
<a href="#">FLUID-6198</a> - Getting issue details... <span>STATUS</span>			Spike repo: <a href="https://github.com/waharnum/uio-multilingual">https://github.com/waharnum/uio-multilingual</a>

## AChecker - On Hold

JIRA	People	Estimate	Notes
Updating Achecker to work with the newer PHP version, 5.4+ <a href="http://atutor.ca/atutor/mantis/view.php?id=5547">http://atutor.ca/atutor/mantis/view.php?id=5547</a>	Cindy		<span>ON HOLD</span> Not as important as Floe work Upgrade complete, but some checks not checking; still need access to old Checker for comparison, but not the production site

Latest storytelling tool build site