

Floe Iteration Plan

Table of Contents

- [Team Priorities August 2020](#)
- [WeCount](#)
- [Coding to Learn and Create](#)
- [Storytelling Tool](#)
- [IDRC Website](#)
- [Platform Coop](#)
- [CISL](#)
- [Future of Work and Disability](#)
- [Accessing the Arts](#)
- [APCP](#)
- [UIO](#)
- [UIO+ Browser Extension](#)
- [Infusion](#)
- [Intelligent User Interfaces](#)
- [Floe](#)
- [Integrations, Collaborations, and Web Admin](#)
- [IDRC Infrastructure](#)
- [Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes](#)
- [SNOW](#)
- [Mentoring](#)
- [Communication](#)

On Hold

- [Bodies in Translation](#)
- [ILDH Website - On Hold](#)
- [Inclusive Cities - On Hold](#)
- [SNOW - On Hold](#)
- [MyL3 - On Hold](#)
- [Wordpress Infrastructure - On Hold](#)
- [Pressbooks - On Hold](#)
- [CMHR IAD Guide - On Hold](#)
- [Docs Platform & Guide - On Hold](#)
- [Infrastructure - On Hold](#)
- [ILDH - On Hold](#)
- [Infusion - On Hold](#)
- [AChecker - On Hold](#)

Team Priorities August 2020

- [WeCount](#)
 - Website new features and content
 - COVID-19 data monitor
 - Nexus
- [Floe](#)
 - UIO+
 - UIO Lunchbox
 - Storytelling Tool improvements for production use
 - Website port & updates
 - Embedded co-design toolkit
- [Coding to Learn and Create](#)
 - 0.3 Release of Coding Environment
 - 0.4 Implementation
 - New content for open repo
- [Platform Co-op](#)
 - Multi-language launch
 - Map/Directory launch
- [CISL](#)
 - Clusive Preferences
- [APCP](#)
- [NRC](#)
 - Guidelines review

Medium Term Spreadsheet: https://docs.google.com/spreadsheets/d/1QH_wfiCwpXf2EsMYRjJmLWbr9rx8yaI9h5uxhQH7odE

WeCount

Website: <https://wecount.inclusivedesign.ca/>

Website current build: <https://wecount.netlify.com>

Website Design: [Figma Doc](#)

Tasks	People	Description	Notes
Website content	Vera, David	The site needs news and blog posts	
Yearly Report	Vera		
FLOE infrastructure	Cindy	Goal-setting meetings	
Inclusive data science tools	Philip	Creating a Nexus adapter for the Google Sheets API	IN PROGRESS

Accssibility Map / Data Monitor

Task	People	Status	Notes
Evaluate Data Monitoring Tools	Ted/Lisa	DONE	Lisa created a list of accessibility evaluation criteria for the data visualization interface: https://docs.google.com/document/d/1ZRC2sljK1GHgXwjbc3848ZA76sJ9WAghQw6tqbas/edit Ted finished the Data Monitoring tool evaluation: https://docs.google.com/document/d/1clt16KBV-8kfe5Rr8uxKVceVNaR4C83kaN29XYao6_Y/edit
Design ideas and planning	Uttara	IN PROGRESS	https://docs.google.com/document/d/1sQViqbUV1lQnq52SQlok7FvVFHXhv-chxCu9Nx-XH4A/edit?usp=sharing
Contact stakeholders and data sources	Philip	IN PROGRESS	
Determine salient data points			We will discuss this at the design crit tentatively scheduled for Tuesday the 18th of August
Sketch UI ideas	Uttara, Lisa		
Decide where to host the map			
Evaluate mapping tools	Cindy, Ted, Antranig		
Evaluate web scraping tools	Antranig		

WeCount Website

2.2.0 Tasks

Released on July 28, 2020

2.3.0 Tasks

Github Issue	People	Status	Notes
Learn Airtable	Cindy	DONE	Reasearch Airtable features including: <ol style="list-style-type: none">1. Email at adding records;2. Trigger netlify deploy when records are validated;3. Security issue with using API_KEY at the client side;4. Use API of airtable npm package at the server side.
Search bar covers the menu button in the Galaxy fold screen when enhanced inputs are turned on	Ted	DONE	
Align multiple lines of label texts in the search filter on the views landing page	Cindy	DONE	
Centre all footer logos in mobile view	Ted	DONE	
Search Filter Buttons Labels is Not Rendering correctly under certain UIO settings for Galaxy Fold screen	Ted	DONE	
Add the Youtube link to the footer when the design is ready	Ted	DONE	

Recreate the Initiative page to populate webinars from Airtable	Cindy	DONE	
Update card for "learn" page	Ted	IN PROGRESS	
Create the new "Webinar" page	Ted	IN PROGRESS	
Handle resources and tools data to create a new "Learn" page			

Coding to Learn and Create

Website: <http://codelearncreate.org>

Wiki: [Coding to Learn and Create](#)

Plan: [Iteration plan](#)

Task	People	Status	Notes
Inclusive Coding Environment Designs	Sepi/Lisa/Avatar/Crystal		
Co-design Kit			
0.3 Release	Daniel/Simon		IN PROGRESS
0.4 Implementation			
Content for Educator's Toolkit	Crystal, Lisa, Avatar		

Storytelling Tool

Links to and info about the various versions of the Storytelling Tool can be found on the *Branches* documentation page: <https://github.com/fluid-project/sjrk-story-telling/blob/master/docs/BRANCHES.md>

Longer-term and more detailed Storytelling Tool planning is achieved via the Storytelling Priorities spreadsheet: https://docs.google.com/spreadsheets/d/1_MYdS2ASPERITszN7bmdvnsrfRtdRb2hmZGTJkOc7WM/edit?usp=sharing

Other info regarding Storytelling Tool, including designs and processes: [Web Storytelling Tools](#)

JIRA	People	Estimate	Notes
SJRK-122 - Getting issue details... STATUS	Justin		PULL REQUEST https://github.com/fluid-project/sjrk-story-telling/pull/92
SJRK-289 - Getting issue details... STATUS	Gregor		IN PROGRESS Server-side autosave work is in progress. Draft pull request has been filed, review in progress: https://github.com/fluid-project/sjrk-story-telling/pull/77
SJRK-20 - Getting issue details... STATUS	Dana		IN PROGRESS Dana has been working on designs, Cindy and Justin have been discussing use of fluid-express-user with Tony
SJRK-355 - Getting issue details... STATUS	Giovanni		ON HOLD Basic helm chart is created and works against a minikube cluster. Focusing on CouchDB now.

IDRC Website

<https://idrc.ocadu.ca/>

Task	People	Estimate	Notes
Designs	Cheryl		
Tech / Dev	Cheryl, Ned		https://idrc.netlify.com/

Platform Coop

Wiki: [Platform Cooperative Development Kit](#)

Website: <https://platform.coop/>

Resource Library: <https://resources.platform.coop/>

Task	People	Estimate	Notes
Platform Co-op Component Library	Jon/Ned		<div style="background-color: orange; display: inline-block; padding: 2px;">IN PROGRESS</div> https://pinecone.platform.coop
Map Launch	Ned		
Wrap Up Blog Post	Ned		

CISL

Website: <http://cisl.cast.org/>

3R Tool Design Idea: [3R Tool Design Description](#)

Sketches: [CISL - Early Design Sketching](#)

Clusive Reader: <http://clusive.cast.org>

Github: <https://github.com/cast-org/clusive>

Task	People	Estimate	Notes
Clusive Reader	Alan		Current work is available at http://clusive.cast.org Demo uses both UIO and CAST's Figuration framework, along with Radium (https://www.edrlab.org/readium/readium-2/)
CISL Overall Architecture and Development	Alan		Overall architecture will be implemented in Django. Development work proceeding here: https://github.com/cast-org/clusive/tree/development
Learner Preference Management and Storage using GPII tools	Alan		Starting to have conversations and explore possibilities

Future of Work and Disability

Task	People	Estimate	Notes
	Alan		

Accessing the Arts

Task	People	Estimate	Notes
Ongoing meetings with Culture Creates and Creative Users	Alan		http://www.culturecreates.com/

APCP

Website: <https://morphic.world/>

Morphic Lite

Main page: <https://github.com/oregondesignservices>

JIRA	People	Estimate	Notes
------	--------	----------	-------

https://morphic.atlassian.net/browse/MOR-103 Add unit tests for Morpic Core Client for Mac	Joseph		<p>PULL REQUEST</p> <ul style="list-style-type: none"> • Pull request • Continuing to write more tests • Tests revealed two bugs (fixed) • PR: https://github.com/oregondesignservices/MorphicLiteClientMac/pull/40
https://morphic.atlassian.net/browse/MOR-89 Add Icon to the users doc on install	Joseph		<ul style="list-style-type: none"> • Will look into this by the end of the week

Morphic Classic

Current timeline for MorpicClassic (password protected): [Countdown Timeline for MorpicClassic](#)

JIRA	People	Estimate	Notes
Morphic Classic Timeline			<ul style="list-style-type: none"> • Final release of MorpicClassic version 1.3.5 r3, released week of June 22, 2020. • Pilot sites finished by Aug 25, 2020 (client) • Cloud services and Website shutdown by Aug 31, 2020 • Any other classic related services shut off during Sep, 2020 • Code remains on github
GPII-4273 - Getting issue details... STATUS	Joseph		<p>PULL REQUEST</p> <ul style="list-style-type: none"> • gpii-universal: provide a means for the LFM to get the version of the solutions registry known to the CBFM • Maintenance mode – merge in latest changes to universal and gpii-infra master branches to ensure code doesn't fall behind. • Solutions registry files from github could be "faked" – needs investigation. • universal: https://github.com/GPII/universal/pull/840 • gpii-infra: https://github.com/gpii-ops/gpii-infra/pull/610
GPII-4125 - Getting issue details... STATUS	Tony, Antranig		<p>PULL REQUEST</p> <ul style="list-style-type: none"> • Tony still working on it. • https://github.com/GPII/universal/pull/860

UIO

(Floe) User Interface (Learner) Options Mobile and Responsive Design

JIRA	People	Estimate	Notes
FLOE-583 - Getting issue details... STATUS	Justin	1	
FLUID-6364 - Getting issue details... STATUS			
FLUID-6385 - Getting issue details... STATUS	Justin		It appears to be a bug with MS Edge's handling of the selectionchange event when triggered by a programmatic selection change in an iframe. The issue seems to have been resolved in the Dev Channel release of Edge (which is the chromium based version)
FLUID-6416 - Getting issue details... STATUS			
FLUID-6417 - Getting issue details... STATUS			

FLUID-6443 - Getting issue details... <input type="button" value="STATUS"/>			
FLUID-6498 - Getting issue details... <input type="button" value="STATUS"/>			
FLUID-6499 - Getting issue details... <input type="button" value="STATUS"/>			<p>Needs design input on user experience of various font-display options for body text.</p> <p><input type="button" value="PULL REQUEST"/></p> <p>https://github.com/fluid-project/infusion/pull/991</p>
FLUID-6505 - Getting issue details... <input type="button" value="STATUS"/>			
FLUID-6507 - Getting issue details... <input type="button" value="STATUS"/>			
FLUID-6513 - Getting issue details... <input type="button" value="STATUS"/>			
FLUID-6514 - Getting issue details... <input type="button" value="STATUS"/>			
FLUID-6539 - Getting issue details... <input type="button" value="STATUS"/>			

UIO+ Browser Extension

- [GPII Wiki: Browser Extension](#)
- [GPII Wiki: Current Status](#)
- [UIO+ Chrome Extension](#)

Phase 2

[Issues](#)

Phase 2 - Technical Debt Clean Up: (Sep 4, 2018 - Sep 14, 2018)

JIRA	People	Estimate	Notes
FLUID-6209 - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	<p><input type="button" value="PULL REQUEST"/></p> <p>https://github.com/fluid-project/infusion-docs/pull/142</p>

Phase 5

[GPII Issues](#), [UIO+ issues](#)

[Priorities](#)

Phase 5 - Needs Review

JIRA	People	Estimate	Notes
------	--------	----------	-------

<p>GPII-4218 - Getting issue details... STATUS</p>	Justin / Joseph	5	<p>PULL REQUEST</p> <p>https://github.com/GPII/gpii-chrome-extension/pull/52</p> <p>DONE</p> <p>https://github.com/GPII/universal/pull/877</p>
--	-----------------	---	---

Phase 5 - Current (May 1, 2020 - May 29, 2020)

JIRA	People	Estimate	Notes

Phase 5 - Completed

JIRA	People	Estimate	Notes
<p>GPII-4345 - Getting issue details... STATUS</p>	Justin	5	<p>Is needed for GPII-4218</p> <p>DONE</p> <p>https://github.com/GPII/gpii-chrome-extension/pull/51</p>
Update dependencies			<p>DONE</p> <p>https://github.com/fluid-project/uio-plus/pull/12</p>
<p>GPII-4410 - Getting issue details... STATUS</p>	Justin	5	<p>Will be created as its own browser extension.</p> <p>DONE</p> <p>https://github.com/GPII/gpii-open-same-tab-extension/pull/1</p>
Remove Morphic specific code			<p>Need for GPII-4345</p> <p>DONE</p> <p>fix: Remove Morphic specific code</p>
Rename the build directory to dist			<p>Need for GPII-4345</p> <p>DONE</p> <p>build: Prepare for NPM publishing</p>
Refactor README and move parts to other community health files as needed			<p>Need for GPII-4345</p> <p>DONE</p> <p>docs: Improve user and contributor information</p>
Correct License and Copyright			<p>Need for GPII-4345</p> <p>DONE</p> <p>fix: Correct the License and Copyright</p>
<p>GPII-4267 - Getting issue details... STATUS</p>			<p>DONE</p> <ul style="list-style-type: none"> universal gpii-chrome-extension (merged)
<p>GPII-4241 - Getting issue details... STATUS</p>		5	<p>DONE</p> <p>https://github.com/GPII/gpii-chrome-extension/pull/49</p>
<p>GPII-4376 - Getting issue details... STATUS</p>	Justin	1	<p>DONE</p> <p>https://github.com/GPII/gpii-chrome-extension/pull/45</p>
<p>GPII-4378 - Getting issue details... STATUS</p>	Justin	1	<p>DONE</p> <p>https://github.com/GPII/gpii-chrome-extension/pull/46</p>

GPII-4269 - Getting issue details... STATUS	Justin	3	<p>DONE</p> <p>https://github.com/GPII/gpii-chrome-extension/pull/44</p>
GPII-4312 - Getting issue details... STATUS	Justin	2	<p>DONE</p> <p>https://github.com/GPII/gpii-chrome-extension/pull/42</p>
FLUID-6421 - Getting issue details... STATUS	Justin	7	<p>Merged into Antranig's FLUID-6145 PR</p> <p>PULL REQUEST</p> <p>https://github.com/fluid-project/infusion/pull/975</p>
FLUID-6420 - Getting issue details... STATUS	Justin	10	<p>Merged into Antranig's FLUID-6145 PR</p> <p>PULL REQUEST</p> <p>https://github.com/fluid-project/infusion/pull/967</p>

On Hold

JIRA	People	Estimate	Notes
GPII-4276 - Getting issue details... STATUS	Justin	7	<p>ON HOLD</p> <p>Re-evaluating the immediate need of this work</p>
GPII-4060 - Getting issue details... STATUS	Justin	??	<p>ON HOLD</p> <p>Needs Investigation</p> <ul style="list-style-type: none"> I've done some initial investigation, which I've commented on in the JIRA. In general I don't know where the "Copy" UI is coming from. It does not appear for me in any of my tests. In an e-mail from Gregg, it was decided to sit on this unless it turns up again.
Pause & Resume for Read Aloud	Justin	??	<p>ON HOLD</p> <p>Needs more information:</p> <p>I think this may be related to play/pause of the selection reader</p> <p>Depends on FLUID-6320</p>
FLUID-6334 - Getting issue details... STATUS	Justin	3	<p>ON HOLD</p> <p>Page level TTS is currently disabled due to GPII-3286</p>
FLUID-6336 - Getting issue details... STATUS	Justin	5	<p>ON HOLD</p> <p>Page level TTS is currently disabled due to GPII-3286</p>
FLUID-6337 - Getting issue details... STATUS	Justin	2	<p>ON HOLD</p> <p>Page level TTS is currently disabled due to GPII-3286</p>
GPII-3321 - Getting issue details... STATUS	Justin	3	<p>ON HOLD</p> <p>Page level TTS is currently disabled due to GPII-3286</p>

Future Work

For additional future work see: <https://docs.google.com/document/d/1lqU7XA6imShzS1BofQhS5JWHziCZH1zUjQQOilBhpMk/edit>

JIRA	People	Estimate	Notes
GPII-4240 - Getting issue details... STATUS	Justin	1	

GPII-2841 - Getting issue details... <input type="button" value="STATUS"/>	Justin	1	Caren is helping with the designs
GPII-4381 - Getting issue details... <input type="button" value="STATUS"/>	Justin	??	Caren is helping with the designs. UIO+ vertical design
GPII-4242 - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	
GPII-4398 - Getting issue details... <input type="button" value="STATUS"/>			
GPII-4265 - Getting issue details... <input type="button" value="STATUS"/>	Justin	10	<p>need designs</p> <p>Prefs Framework Refactoring Discussion</p> <p>Also See: GPII-4124 for related work</p> <p>Depends on:</p> <ul style="list-style-type: none"> • FLUID-6420 • FLUID-6421 • GPII-4266 • GPII-4218 • GPII-4276
GPII-4266 - Getting issue details... <input type="button" value="STATUS"/>	Justin	3	
FLUID-6432 - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	
GPII-4268 - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	
GPII-4277 - Getting issue details... <input type="button" value="STATUS"/>	Justin	5	
GPII-4240 - Getting issue details... <input type="button" value="STATUS"/>			
GPII-4241 - Getting issue details... <input type="button" value="STATUS"/>			
GPII-4242 - Getting issue details... <input type="button" value="STATUS"/>			
GPII-4268 - Getting issue details... <input type="button" value="STATUS"/>			
GPII-4269 - Getting issue details... <input type="button" value="STATUS"/>			
GPII-4276 - Getting issue details... <input type="button" value="STATUS"/>			
FLUID-6446 - Getting issue details... <input type="button" value="STATUS"/>			
GPII-4277 - Getting issue details... <input type="button" value="STATUS"/>			

Add Google Translate			Add an option to the UIO+ panel to enable/disable the Google Translate Browser Extension
Port to MS Edge			
Port to Firefox			Look at Firefox's reader mode api (https://blog.mozilla.org/addons/2017/11/20/extensions-in-firefox-58/)
Port to Safari			

Infusion

Post Infusion 2.0 Review Meeting Notes

JIRA	People	Estimate	Notes
Review GitHub and NPM teams	Colin, Justin		
FLUID-6479 - Getting issue details... <input type="button" value="STATUS"/>			
FLUID-6094 - Getting issue details... <input type="button" value="STATUS"/>		2	
FLUID-6131 - Getting issue details... <input type="button" value="STATUS"/>			<ul style="list-style-type: none"> This documentation is needed to support integrations.
FLUID-6110 - Getting issue details... <input type="button" value="STATUS"/>			<ul style="list-style-type: none"> Updated the tags in Infusion and Infusion-Dev repos Alan created a tool for generating docpad builds from tags.
Yeoman generator for Infusion	Alan		Experimental work on scaffolding tooling for project generation: https://github.com/waharnum/generator-infusion
FLUID-6198 - Getting issue details... <input type="button" value="STATUS"/>			Work to bring the multilingual spike into core Infusion's examples, and improve the documentation on multilingual UIO.
FLUID-6148 - Getting issue details... <input type="button" value="STATUS"/>			<input type="button" value="PULL REQUEST"/> https://github.com/fluid-project/infusion/pull/824 https://github.com/fluid-project/infusion-docs/pull/136
FLUID-6324 - Getting issue details... <input type="button" value="STATUS"/>	Justin /Alan	3	It was decided at the planning meeting on 08 Jan 19 that we would use Alan's fork of the handlebars docked plugin until his PR to the repo has been merged.
FLUID-6359 - Getting issue details... <input type="button" value="STATUS"/>	Justin	3	
FLUID-6391 - Getting issue details... <input type="button" value="STATUS"/>	Justin	2	<input type="button" value="PULL REQUEST"/> https://github.com/fluid-project/infusion-docs/pull/149
FLUID-6402 - Getting issue details... <input type="button" value="STATUS"/>			
FLUID-6425 - Getting issue details... <input type="button" value="STATUS"/>			
FLUID-6529 - Getting issue details... <input type="button" value="STATUS"/>	Justin		<input type="button" value="PULL REQUEST"/> https://github.com/fluid-project/infusion/pull/1002
FLUID-6523 - Getting issue details... <input type="button" value="STATUS"/>	Justin		Partially fixed

FLUID-6535 - Getting issue details... <input type="button" value="STATUS"/>			We don't officially support MS Edge 44 any more.
FLUID-6538 - Getting issue details... <input type="button" value="STATUS"/>			

Intelligent User Interfaces

Intelligent User Interfaces and Guidelines for Vulnerable Populations

Task	People	Estimate	Notes
Populate the wiki	Lisa, Jon		
Determine technical details of the platform	Justin		
Guidelines review	Lisa, Vera		

Floe

Floe Site

Task	People	Estimate	Notes
Move site to 11ty	Sachin/Jon/Gregor		
Site updates	Jon		
New site design	Cheryl/Dana		

Integrations, Collaborations, and Web Admin

JIRA	People	Estimate	Notes
Update Floe Site <ul style="list-style-type: none"> Update partners 	Jon		
Update UIO Docs with Youtube howto video	Jon	1d	https://www.youtube.com/watch?v=63DqNgxtsrA
Create a News category for BIG IDeA and show items on the front page.	Jon	3d	
Create a News category for Our Doors are Open and show items on the front page.	Jon	3d	
SNOW-41 - Getting issue details... <input type="button" value="STATUS"/>	Jon	0.5d	
FLUID-6376 - Getting issue details... <input type="button" value="STATUS"/>			
FLUID-6377 - Getting issue details... <input type="button" value="STATUS"/>			
Oakfnd.org - Update the Web Content Guide with answers to questions asked.	Jon,	5d	Inclusive and Accessible Web Content Guide
IDI-128 - Getting issue details... <input type="button" value="STATUS"/>			
Drupal Module Updating by OpenConcept team			Mike Gifford's blog post: https://openconcept.ca/blog/mike/personalization-accessibility-drupal Plugin: https://www.drupal.org/project/fluidui
FLUID-6380 - Getting issue details... <input type="button" value="STATUS"/>	Ned, Jon	2d	Update WordPress plugin to load language files based on WordPress language settings Originally raised by Ned on behalf of Pressbooks in https://github.com/fluid-project/uio-wordpress-plugin/issues/8 PR in progress: https://github.com/fluid-project/uio-wordpress-plugin/pull/9

IDRC Infrastructure

Task	People	Estimate	Notes

Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes

[Inclusive Design Toolkit](#)

[The Inclusive Design Guide](#)

<http://handbook.floeproject.org/>

[Design Handbook](#)

[Co-design Toolkit](#)

Task	People	Estimate	Notes
Review the articles on the ILDH	Jon, Caren	5d	Edit as needed Bring some consistency to each article Add some framing sentences to relate it back to the ILDH (answer "How is this related to inclusive learning?") Cut down verbage and link to relevant content instead (i.e. SNOW, Inclusive Design Guide, other ILDH articles, etc.).
Create a "lunchbox" for creating accessible and inclusive web content	Jon	5d	ON HOLD
FLUID-6370 - Getting issue details... STATUS	Jon		ON HOLD On desktop sizes - always show the sidebar On mobile - consider putting the topics in a menu.
Update user-continued design entry in the Guide, also consider replacing the word "user"	Dana, Colin		
Multilingual Entry	Alan		Based on SJRK localization work, UIO multilingual experiment
Digital Divide Entry	Alan		Based on conversations from SJRK and other areas about building tools for audiences that lack reliable internet connectivity, exist on the margins geographically / economically...
Multimodal Design Entry	Alan		Based on Guelph presentation https://docs.google.com/presentation/d/1XV_l73ePNlclY1iEYjUjRlzpIplRIOqGmsGHK9x7k9yc/edit
Create a landing page for our design toolkit on the IDRC site			
Address issues based on feedback from Grace and Kathy	Dana		
Nexus science lab video entry	Simon /Alan /Caren		What might that look like? "People" to discuss.

SNOW

Website: <https://snow.idrc.ocadu.ca/>

Task	People	Estimate	Notes
Autism Workshop	Emma/Caren		

Mentoring

Project	People	Estimate	Notes

GSoC	Colin, Gregor, Jonathan, Justin, Tony	Second evaluations submitted, final work due August 24th
------	---------------------------------------	---

Communication

	People	Estimate	Notes
IDRC Website	Jon		
Fluid Project Twitter	Alan/Colin		

On Hold

Bodies in Translation

<http://bodiesintranslation.ca/>

Bodies in Translation

Task	People	Estimate	Notes
Create co-design resources that capture the BiT co-design process and learnings			

ILDH Website - On Hold

Task / Issue	People	Estimate	Notes
Complete LinkedIn Learning course on Gutenberg development	Gregor	1d	Most of the way through the course, running into issues with the sample code and BSOD's in my development environment
Create a skeleton WP site with new ILDH info architecture and some sample content	Gregor	5d	
Latest design	Caren		ILDH Final Design

Inclusive Cities - On Hold

Website: <https://cities.inclusivedesign.ca/>

JIRA	People	Estimate	Notes
CITY-42 - Getting issue details... STATUS	Simon	1.5 days	

SNOW - On Hold

JIRA	People	Estimate	Notes
------	--------	----------	-------

Add the Hewlett and Floe logos to the footer SNOW-41 - Getting issue details... <input type="button" value="STATUS"/>	Jon		SVG logos Hewlett: https://files.inclusivedesign.ca/s/KSXF5D3rQd23JIY Floe: https://files.inclusivedesign.ca/s/bF32jHIGikGNL63 Design sketch in progress (Caren)
Remove AODA logo from home page and add link in sentence about AODA. Move AODA content below SNOW/IDRC descriptor. SNOW-44 - Getting issue details... <input type="button" value="STATUS"/>	Caren		resolved
Fix hover state in prefooter SNOW-46 - Getting issue details... <input type="button" value="STATUS"/>	Jon?		
Add SNOW brand graphic to browser tab SNOW-38 - Getting issue details... <input type="button" value="STATUS"/>	Caren		resolved
Articles section on website: verify internal links AND images (with alt text) on all articles	Caren	1-2 days	seems to not have automatically ported over links and images. See PhET articles:
Articles	Alan, Caren		part 2 of GSoC. Alan will write a piece including: "Build a service for adaptive content and learning supports" https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152 (to include the extended audience of educators and learners) and CISL http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#.W9sn1XpKjOR later in November into December
Marketing Plan	Caren		in progress. https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHxjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo
Recast workshops for OER asynchronous	Caren		
develop Mental Health workshop	Caren		Facilitator and expert has not yet responded to schedule meeting
Write OER content from collected info and post on SNOW	Caren	2-3 days	Done and posted: https://snow.idrc.ocadu.ca/the-inclusive-classroom/open-educational-resources/

MyL3 - On Hold

Latest mockups for implementation: <https://files.inclusivedesign.ca/s/iHnlZDS3cFzxpnC>

Latest mockups: <https://files.inclusivedesign.ca/s/lrsq4w24gFgEGqF>

(Floe) Preference Exploration and Self-Assessment (MyL3)

Importing external data exploration: <https://myl3-static.firebaseio.com/>

JIRA	People	Estimate	Notes

Wordpress Infrastructure - On Hold

JIRA	People	Estimate	Notes

Figure out and implement an internationalization strategy for wp-a11y Task specifically for Our Doors are Open: - French flag click and take to Nos Portes Sont Overtes - Remove Nos Portes Sont Overtes page from nav - top navigation to be in French	Jon	3d	
Other tasks (no Jiras yet) <ul style="list-style-type: none"> • Rename wp-a11y theme to something like 'Floe WP Theme Skeleton' - Postponed • Merge Foundation branch into Master - DONE • Update BIG IDeA to use Master instead of Foundation branch • Update SNOW to use Master instead of Foundation branch • Make sure each theme has necessary stuff Wordpress wants for themes (i.e. all necessary release metadata and licenses) 			
Rescope feedback-post-plugin to BIG IDeA			Make it clear that the plugin is used for BIG IDeA. Re-using it will require modification.
Document todos / issues with wp-a11y-theme, big-idea-theme, and feedback-post-plugin before migration	Jon	3d	IN PROGRESS
Move Wordpress related repositories to IDI project space: <ul style="list-style-type: none"> • wp-a11y-theme • big-idea-theme • feedback-post-plugin 	Jon	1d	
FLOE-537 - Getting issue details... STATUS	Eloisa	1d	Will update this JIRA as I find tools/resources online.
Describe the Feedback plugin as a generally useful feedback tool (not just for BI)			
Evaluate Revisr for Wordpress dev	Jon		
Evaluate github workflow for Wordpress dev	Jon		
Evaluate gitium	Jon		<ul style="list-style-type: none"> • Manual trigger to create pull requests. • Requires proc_open • Results documented on the Wiki
Evaluate incron	Jon		<ul style="list-style-type: none"> • inotify • Results documented on the Wiki
Wordpress Dev-Deploy Continuous Integration	Giovanni		

Pressbooks - On Hold

JIRA	People	Estimate	Notes
a11y review of PB	Jon	Ongoing	<ul style="list-style-type: none"> • Continuing a11y review. • Cover page review done - need to file Github issues. Now moving on to content pages.
UIO Integration for Book themes (May 2018) FLUID-6255 - Getting issue details... STATUS	Ned, Justin, Jon	Ongoing	Ned to be able to dedicate time after March 19. See notes from Feb meeting with Ned.
More a11y feedback for Pressbooks book theme (March 2018)	Jon?		IDRC to help testing and provide feedback via github issues. See notes from Feb meeting with Ned.
a11y feedback for Pressbooks dashboard (March 2018)	Jon?		IDRC to help testing and provide feedback via github issues. See notes from Feb meeting with Ned.

CMHR IAD Guide - On Hold

JIRA	People	Estimate	Notes
------	--------	----------	-------

Integration of UIO into web version of the IAD			On hold
Accessibility feedback for IAD Guide			Improved a11y of sidebar. PR merged. Need to confirm CC license on site.
Development of accessible shortcodes for IAD			
Development of online resources for CMHR			

Docs Platform & Guide - On Hold

	People	Estimate	Notes
FLUID-6015 - Getting issue details... STATUS	Jon	4d	PULL REQUEST Pull request
FLOE-496 - Getting issue details... STATUS	Jon	5+ days	IN PROGRESS
FLOE-490 - Getting issue details... STATUS	Jon	5+ days	IN PROGRESS <ul style="list-style-type: none"> Need to merge FLOE-496. Also need to add an option to print on single 5x10 cards duplex.
Update the content so it can be printed nicely	Dana		
Examples for using the Cards/Guide	Dana		Tim and Godfrey had created some examples, we need to include them somewhere.

Infrastructure - On Hold

JIRA	People	Estimate	Notes
Migrate Infusion docs to use the docs template	Jon		
Refactor the design cards repository so content is separate from the generation tool	Jon	5d	
Refactor the ILDH to use the new docs platform structure	Jon	2d	
Refactor the First Discovery docs to use the new docs platform structure	Jon	2d	
Refactor the Infusion docs to use the new docs platform structure	Jon	5d	<ul style="list-style-type: none"> This task is going to take a little longer because the infusion docs was never fully part of the docs platform.
FLUID-5830 - Getting issue details... STATUS	Jon / Justin	2d	IN PROGRESS <ul style="list-style-type: none"> Working on a new structure for docs. Refactor and leverage npm.
FLUID-5555 - Getting issue details... STATUS	Jon / Justin	3d	<ul style="list-style-type: none"> Jon is going to create a personal repo containing SVGs for font generation Justin will look into grunt tasks to generate fonts once SVGs are in place
FLUID-5773 - Getting issue details... STATUS	Jon	2d	
FLUID-5722 - Getting issue details... STATUS	Jon	3d	
IDRC Website	Lisa		
Make the IDI site mobile friendly		10d	<ul style="list-style-type: none"> The IDI theme uses the FSS theme. The FSS theme is not mobile friendly. Work should be done to either update the FSS theme, or remove the dependency on the FSS theme and deprecate it.
Website deployment checklist	Justin		

ILDH - On Hold

JIRA	People	Estimate	Notes
Go through the ILDH review doc and sort and prioritize issues	Jon	1d	The document can be found here: https://docs.google.com/document/d/1xsxgKzchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit
FLUID-5691 - Getting issue details... STATUS	Jon	2d	ON BACK BURNER https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide Will issue pull request when ready; will need to update template to replace link to github with link to contrib guide
FLOE-287 - Getting issue details... STATUS		4d	Forces & Motion Basics isn't really a good choice now. John Travoltage is better, but will require updates to the exemplar text content which is additional work.
Create a wiki page of the Floe section of the site which summarizes "Jutta's 7 guidelines to better inclusive learning"	Jon	1d	Rough contents contained in an email from March 31, 2015 "Fwd: Core Team Action Items, 3/31"
Redo the information architecture of the ILDH to be more useful			
Add a guide about general web accessibility	Jon	5d	

Infusion - On Hold

JIRA	People	Estimate	Notes
Infusion Documentation Plan			
FLUID-6107 - Getting issue details... STATUS			Perhaps using an AUTHORS, CONTRIBUTORS, or COPYRIGHT file.
Consider refactoring infusion repo into a monorepo			<ul style="list-style-type: none"> • separate lifecycle of core framework and components • Every now and then we will make a form of "LTS" release where we sync up and QA framework and components • Will each component be a separate repo in the mono repo?
Remove Progress Component in favour of standard HTML component			Requires a redesign of Uploader that doesn't use our Progress component Should this be deprecated in a release first?
FLUID-6098 - Getting issue details... STATUS	Antranig		
FLUID-6108 - Getting issue details... STATUS			
Remove enhancement code for no-js version of Uploader			Should this be deprecated in a release first? https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js
FLUID-6013 - Getting issue details... STATUS			
FLUID-6109 - Getting issue details... STATUS			
FLUID-6102 - Getting issue details... STATUS			
Automate Manual Test plans			Look at Tony's Webdriver work
Establish a practice for "annotating" new changes in the docs			e.g. "Changed in infusion-dev"
Add an automatic link checker as part of the doc build process			
For our sites switch to use YouTube video player			Must provide captions for our videos

Update the video entry on the ILDH to help people who want to embed video			
FLUID-6197 - Getting issue details... STATUS			Bringing in multilingual spike to Infusion examples, and improving the documentation around localization. Spike repo: https://github.com/waharnum/uio-multilingual
FLUID-6198 - Getting issue details... STATUS			

AChecker - On Hold

JIRA	People	Estimate	Notes
Updating Achecker to work with the newer PHP version, 5.4+ http://atutor.ca/atutor/mantis/view.php?id=5547	Cindy		ON HOLD Not as important as Floe work Upgrade complete, but some checks not checking; still need access to old Checker for comparison, but not the production site