

Floe Iteration Plan

Table of Contents

- [Team Priorities November 2020](#)
- [WeCount](#)
- [Coding to Learn and Create](#)
- [Storytelling Tool](#)
- [Accessibility in Action](#)
- [IDRC Website](#)
- [CISL](#)
- [Accessing the Arts](#)
- [UIO](#)
- [UIO+ Browser Extension](#)
- [Infusion](#)
- [Intelligent User Interfaces](#)
- [Floe](#)
- [Integrations, Collaborations, and Web Admin](#)
- [IDRC Infrastructure](#)
- [Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes](#)
- [SNOW](#)
- [Mentoring](#)
- [Communication](#)

On Hold

- [Bodies in Translation](#)
- [ILDH Website - On Hold](#)
- [Inclusive Cities - On Hold](#)
- [SNOW - On Hold](#)
- [MyL3 - On Hold](#)
- [Wordpress Infrastructure - On Hold](#)
- [Pressbooks - On Hold](#)
- [CMHR IAD Guide - On Hold](#)
- [Docs Platform & Guide - On Hold](#)
- [Infrastructure - On Hold](#)
- [ILDH - On Hold](#)
- [Infusion - On Hold](#)
- [AChecker - On Hold](#)

Team Priorities November 2020

- [WeCount](#)
 - Website new features and content
 - COVID-19 data monitor
 - Tools for pluralistic data science
- [Floe](#)
 - UIO improvements & lunchbox
 - Storytelling Tool improvements for production use in January
 - Community led co-design toolkit
 - Individualized learning infrastructure
 - Improvements to Floe site, ILDH and Guide
- [Coding to Learn and Create](#)
 - 0.5 Release of Coding Environment
 - New content for open repo
 - Educator's Toolkit Redesign
 - Digging Deeper Workshops
- [IUI](#)
 - Draft report of vulnerable groups
 - Co-design
- [IDRC Site](#)
 - New features and content
- [CISL](#)
 - Clusive Preferences
 - ILDH entry
 - Preferences server
- [Accessibility in Action](#)
 - Project startup
 - Overview of our co-design approach
 - Initial planning sessions with Leadership Committee of disability organizations
- [Future of Work \(Equitable Digital Systems\)](#)
 - Project startup

WeCount

Website: <https://wecount.inclusivedesign.ca/>

| | People | Description | Notes |
|-----------------|-------------|-------------|---|
| Website content | Vera, David | | Refer to the section "WeCount Website" for its development progress |
| Yearly Report | Vera | | |

Accessibility Map / Data Monitor

The umbrella document: https://docs.google.com/document/d/1a4emmifag7OVefDvTRbFf7ck_AwZziaGlotvhL-0-RI/

| Task | People | Status | Notes |
|---|------------------------|-------------|---|
| The front end map development | Antranig | IN PROGRESS | A sketch of the desktop layout is almost ready. TODOs: map search, the display of search results, tooltips, css |
| Prototype a merging tool/algorithm based on daff | Ted, Antranig, Philip | IN PROGRESS | |
| Work on automatically moving updated from opendata.ontario.ca to our data repo | Philip, Cindy | DONE | Implemented a short term solution using Github Actions and a long term solution using a standalone update script that is independent from the Github Actions. |
| Data collection on accessibility information of COVID-19 test centres | Philip, Uttara, Celine | IN PROGRESS | Building a questionnaire that will be emailed to COVID-19 assessment centres |
| Write up a proposal for co-design workshops for bottom-up data tools | Philip | IN PROGRESS | Proposals done, soliciting feedback from the wecount list |
| Write up a proposal for applying Azure credits | Philip | IN PROGRESS | Deadline December 15 |
| UI designs | Uttara, Lisa | IN PROGRESS | |
| Creating a Nexus adapter for the Google Sheets API | Philip | ON HOLD | |
| Schedule the ODS auto update script as a cron job | Gio | ON HOLD | Gio will schedule the cron job when he has a better solution for scheduling tasks |
| Once we have the daff diff example working, use it to brainstorm diff interface design with Uttara & Lisa | Philip | | Considering possibility of a virtual paper prototyping workshop |

WeCount Website

Production website: <https://wecount.inclusivedesign.ca/>

Development deploy: <https://dev--wecount.netlify.app/>

Website Design: [Figma Doc](#)

2.4.0 Tasks

| Github Issue | People | Status | Notes |
|---|--------|--------|-------|
| Make badge images smaller | Cindy | DONE | |
| Images on home page tiles need to be larger and more proportionally | Cindy | DONE | |
| Filter checkmarks don't display properly when UIO line height changes | Cindy | DONE | |
| Badge images should remain at the right of the text on mobile screens | Cindy | DONE | |
| Reduce the space between h3 and its content on the Badges page | Cindy | DONE | |
| Create Advisory Panel page | Cindy | DONE | |
| Create WeCount Team page | Cindy | DONE | |

| | | | |
|--|-------|-------------|--|
| Deploy fails when one or more empty records are in the airtable workshops table | Cindy | DONE | |
| Implement the new layout for the Initiatives page, workshops section | Cindy | DONE | |
| Implement new home page tiles | Cindy | DONE | |
| Use workshop titles as alt texts for cover images on the Initiatives page when alt texts are not defined in Airtable | Cindy | DONE | |
| Create the learn page | | | |

Coding to Learn and Create

Website: <http://codelearncreate.org>

Wiki: [Coding to Learn and Create](#)

Plan: [Iteration plan](#)

| Task | People | Status | Notes |
|--------------------------------|----------------------------|--------|--------|
| Digging Deeper Co-design Plans | Sepi/David | | |
| 0.5 Design, Development | Whole team | | Kanban |
| Content for Educator's Toolkit | Crystal, Lisa, Avtar, Sepi | | |

Storytelling Tool

Links to and info about the various versions of the Storytelling Tool can be found on the *Branches* documentation page: <https://github.com/fluid-project/sjrk-story-telling/blob/master/docs/BRANCHES.md>

Longer-term and more detailed Storytelling Tool planning is achieved via the Storytelling Priorities spreadsheet: https://docs.google.com/spreadsheets/d/1_MYdS2ASPERITszN7bmdvnsrfRtdRb2hmZGTJkOc7WM/edit?usp=sharing

Other info regarding Storytelling Tool, including designs and processes: [Web Storytelling Tools](#)

| JIRA | People | Estimate | Notes |
|---|----------------------|----------|---|
| Version 0.4 (Nov 26, 2020) | | | |
| SJRK-289 - Getting issue details... STATUS | Gregor, Justin | | DONE SJRK-289 Pull request has been merged in, much work remains and is captured in new and upcoming Jiras. Work was deployed, but we encountered issues and rolled back the deployment until SJRK-425 is done. https://github.com/fluid-project/sjrk-story-telling/pull/77 |
| SJRK-425 - Getting issue details... STATUS | Gregor, Cindy, Gio | | PULL REQUEST Data migration issues from SJRK-289 will be corrected with an automated migration script Gregor is working on with Cindy's help, Gio will help with applying it when the time comes. Pull request opened, review in progress: https://github.com/fluid-project/sjrk-story-telling/pull/102 |
| SJRK-410 - Getting issue details... STATUS | Gregor, Justin | 2d | PULL REQUEST https://github.com/fluid-project/sjrk-story-telling/pull/103 |
| SJRK-421 - Getting issue details... STATUS | Justin | 1d | DONE https://github.com/fluid-project/sjrk-story-telling/pull/101 |
| SJRK-427 - Getting issue details... STATUS | Gio | | DONE https://github.com/fluid-project/sjrk-story-telling/pull/100 |
| Version 1.0 (Dec 10, 2020) | | | |
| SJRK-20 - Getting issue details... STATUS | Dana, Justin, Gregor | | IN PROGRESS Dana has been working on designs, Justin and Gregor have been working on estimating a "Minimum Valuable Product" version of account system |

| | | | |
|--|----------|-----|---|
| SJRK-405 - Getting issue details... STATUS | Justin | 10d | IN PROGRESS Justin has implemented some basic database-connected endpoints by using fluid-express-user |
| SJRK-402 - Getting issue details... STATUS | | 3d | |
| SJRK-403 - Getting issue details... STATUS | | 2d | |
| SJRK-404 - Getting issue details... STATUS | | 2d | |
| SJRK-406 - Getting issue details... STATUS | | 3d | |
| SJRK-408 - Getting issue details... STATUS | | 3d | |
| SJRK-409 - Getting issue details... STATUS | | 2d | |
| SJRK-411 - Getting issue details... STATUS | | 2d | |
| Unscheduled | | | |
| SJRK-355 - Getting issue details... STATUS | Giovanni | | ON HOLD Basic helm chart is created and works against a minikube cluster. Focusing on CouchDB now. |

Accessibility in Action

| Task | People | Estimate | Notes |
|---|--------------|----------|-------|
| Overview of our co-design approach | Cheryl, Sepi | | |
| Initial planning sessions with Leadership Committee of disability organizations | Cheryl, Ned | | |
| Research into platform framework options | Ned | | |

IDRC Website

<https://idrc.ocadu.ca/> / <https://dev--idrc.netlify.app>

| Task | People | Estimate | Notes |
|-------------------------|-------------|----------|--|
| Project Planning | Cheryl, Ned | | https://github.com/inclusive-design/idrc/projects/2 |
| Current Release (1.3.0) | Cheryl, Ned | TBD | https://github.com/inclusive-design/idrc/projects/6 Key features: Get Involved page, Projects page, Tools page, improved image handling |

CISL

Website: <http://cisl.cast.org/>

3R Tool Design Idea: [3R Tool Design Description](#)

Sketches: [CISL - Early Design Sketching](#)

Clusive Reader: <http://clusive.cast.org>

Github: <https://github.com/cast-org/clusive>

Preferences Server:

- github repositories:
 - <https://github.com/fluid-project/preferencesServer>
 - <https://github.com/krown/fluid-cockroachdb>
- [Meeting notes](#) from 13 Oct 2020.
- [Review of current Preferences Service](#)
- [Antranig's database choice summary](#)

| Task | People | Estimate | Notes |
|---|--------|----------|--|
| Clusive Reader | Alan | | Current work is available at http://clusive.cast.org Demo uses both UIO and CAST's Figuration framework, along with Radium (https://www.edrlab.org/readium/readium-2/) |
| CISL Overall Architecture and Development | Alan | | Overall architecture will be implemented in Django. Development work proceeding here: https://github.com/cast-org/clusive/tree/development |
| ILDH entry on adaptive and personalized learning | Alan | | Synthesize work and thinking from Clusive, MyL3, work I did for DIAGRAM Center in 2019: http://diagramcenter.org/diagram-reports/diagram-report-2019/personalized-learning.html |
| Learner Preference Management and Storage using GPII tools | Alan | | Starting to have conversations and explore possibilities |
| Postgres database operations library | Joseph | | IN PROGRESS <ul style="list-style-type: none">• First pass at code done• Finishing up documentation<ul style="list-style-type: none">• https://github.com/krown/fluid-cockroachdb/blob/main/docs/Operations.md#fluid-cockroachdb.request• https://github.com/krown/fluid-cockroachdb |
| Security for the database, including OAuth2 | Joseph | | IN PROGRESS <ul style="list-style-type: none">• About to start |
| Document RESTful API for the Preferences Service | Joseph | | IN PROGRESS <ul style="list-style-type: none">• Based on GPII API |
| Postgres database for Preferences Service - testing framework | Joseph | | ON HOLD <ul style="list-style-type: none">• Using Tony's fluid-couchdb-test-harness, as a basis• Using cockroachdb• End result is a postgres server environment to be used in testing scenarios |

Accessing the Arts

| Task | People | Estimate | Notes |
|--|--------|----------|---|
| Ongoing meetings with Culture Creates and Creative Users | Alan | | http://www.culturecreates.com/ |

UIO

(Floe) User Interface (Learner) Options Mobile and Responsive Design

| JIRA | People | Estimate | Notes |
|---|--------|----------|--|
| FLUID-6364 - Getting issue details... STATUS | | | |
| FLUID-6416 - Getting issue details... STATUS | | | |
| FLUID-6417 - Getting issue details... STATUS | | | |
| FLUID-6443 - Getting issue details... STATUS | | | |
| FLUID-6498 - Getting issue details... STATUS | | | |
| FLUID-6499 - Getting issue details... STATUS | | | Needs design input on user experience of various font-display options for body text. PULL REQUEST https://github.com/fluid-project/infusion/pull/991 |
| FLUID-6507 - Getting issue details... STATUS | | | |
| FLUID-6513 - Getting issue details... STATUS | | | |
| FLUID-6514 - Getting issue details... STATUS | | | |

UIO+ Browser Extension

- [UIO+ GitHub Repo](#)
- [UIO+ Chrome Extension](#)

Infusion

[Post Infusion 2.0 Review Meeting Notes](#)

| JIRA | People | Estimate | Notes |
|---|-----------------------|----------|--|
| Migrate infusion-docs to 11ty | Jon | 5d | |
| infusion-docs PR cleanup | Justin, Jon, Antranig | 5d | IN PROGRESS <ul style="list-style-type: none"> • mothball as needed (i.e. PRs with CSS changes) • review any content changes for 11ty migration |
| FLUID-6131 - Getting issue details... STATUS | | | <ul style="list-style-type: none"> • This documentation is needed to support integrations. |
| FLUID-6110 - Getting issue details... STATUS | | | <ul style="list-style-type: none"> • Updated the tags in Infusion and Infusion-Dev repos • Alan created a tool for generating docpad builds from tags. |
| Yeoman generator for Infusion | Alan | | Experimental work on scaffolding tooling for project generation: https://github.com/waharnum/generator-infusion |
| FLUID-6198 - Getting issue details... STATUS | | | Work to bring the multilingual spike into core Infusion's examples, and improve the documentation on multilingual UIO. |

| | | | |
|--|----------|---|---|
| FLUID-6148 - Getting issue details... STATUS | Antranig | | PULL REQUEST https://github.com/fluid-project/infusion/pull/824 https://github.com/fluid-project/infusion-docs/pull/136 |
| FLUID-6359 - Getting issue details... STATUS | Justin | 3 | |
| FLUID-6391 - Getting issue details... STATUS | Justin | 2 | PULL REQUEST https://github.com/fluid-project/infusion-docs/pull/149 |
| FLUID-6402 - Getting issue details... STATUS | | | |
| FLUID-6425 - Getting issue details... STATUS | | | |
| FLUID-6523 - Getting issue details... STATUS | Justin | | Partially fixed |
| FLUID-6535 - Getting issue details... STATUS | | | We don't officially support MS Edge 44 any more. |
| FLUID-6538 - Getting issue details... STATUS | Justin | | PULL REQUEST https://github.com/fluid-project/infusion/pull/1008 |
| FLUID-6548 - Getting issue details... STATUS | Justin | | PULL REQUEST https://github.com/fluid-project/eslint-config-fluid/pull/8 https://github.com/fluid-project/infusion/pull/1013 |
| FLUID-6563 - Getting issue details... STATUS | Ned | | |

Intelligent User Interfaces

Intelligent User Interfaces and Guidelines for Vulnerable Populations

| Task | People | Estimate | Notes |
|---|-----------------|----------|--|
| Populate the wiki | Lisa, Jon | | |
| Determine technical details of the platform | Justin | | |
| Guidelines review | Lisa, Vera, Jon | | Working space: Review of Existing Relevant Virtual Health Guidelines and Practices (Activity 2) |

Floe

Floe Site

| Task | People | Estimate | Notes |
|--|---|----------|---|
| Infrastructure for Individualized Learning | Colin, We Count team, MyL3 team, Joseph | | In planning and design stage. FLOE Infrastructure for Individualized Learning |
| Pinecone Web Component Library | Jon/Ned | Ongoing | IN PROGRESS https://pinecone.platform.coop |

| | | | |
|---------------------------------|-------------------|---------|---|
| Fluidic 11ty | Ned / Jon | Ongoing | <div style="background-color: #FFC107; padding: 2px; display: inline-block;">IN PROGRESS</div> https://github.com/fluid-project/fluidic-11ty/ |
| Floeproject.org site updates | Jon/Ned | | https://github.com/fluid-project/floeproject.org/projects/2 |
| Floeproject.org new site design | Jon / Cheryl/Dana | | <div style="background-color: #FFC107; padding: 2px; display: inline-block;">IN PROGRESS</div> |

Integrations, Collaborations, and Web Admin

| JIRA | People | Estimate | Notes |
|--|----------|----------|---|
| Update UIO Docs with Youtube howto video | Jon | 1d | https://www.youtube.com/watch?v=63DqNgxtsrA |
| <div style="border: 1px solid #ccc; padding: 5px;"> <div style="background-color: #2196F3; color: white; padding: 2px;">SNOW-41 - Getting issue details...</div> <div style="background-color: #ccc; padding: 2px; text-align: center;">STATUS</div> </div> | Jon | 0.5d | |
| <div style="border: 1px solid #ccc; padding: 5px;"> <div style="background-color: #2196F3; color: white; padding: 2px;">FLUID-6376 - Getting issue details...</div> <div style="background-color: #ccc; padding: 2px; text-align: center;">STATUS</div> </div> | | | |
| <div style="border: 1px solid #ccc; padding: 5px;"> <div style="background-color: #2196F3; color: white; padding: 2px;">FLUID-6377 - Getting issue details...</div> <div style="background-color: #ccc; padding: 2px; text-align: center;">STATUS</div> </div> | | | |
| <div style="border: 1px solid #ccc; padding: 5px;"> <div style="background-color: #2196F3; color: white; padding: 2px;">IDI-128 - Getting issue details...</div> <div style="background-color: #ccc; padding: 2px; text-align: center;">STATUS</div> </div> | | | |
| <div style="border: 1px solid #ccc; padding: 5px;"> <div style="background-color: #2196F3; color: white; padding: 2px;">FLUID-6380 - Getting issue details...</div> <div style="background-color: #ccc; padding: 2px; text-align: center;">STATUS</div> </div> | Ned, Jon | 2d | Update WordPress plugin to load language files based on WordPress language settings Originally raised by Ned on behalf of Pressbooks in https://github.com/fluid-project/uio-wordpress-plugin/issues/8 PR in progress: https://github.com/fluid-project/uio-wordpress-plugin/pull/9 |

IDRC Infrastructure

| Task | People | Estimate | Notes |
|------|--------|----------|-------|
| | | | |

Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes

[Inclusive Design Toolkit](#)

[The Inclusive Design Guide](#)

<http://handbook.floeproject.org/>

[Design Handbook](#)

[Cities Co-design Toolkit](#)

[Community Led Co-design Kit](#)

| Task | People | Estimate | Notes |
|---|-------------------|----------|---|
| UIO Lunchbox: <div style="border: 1px solid #ccc; padding: 5px;"> <div style="background-color: #2196F3; color: white; padding: 2px;">FLUID-6447 - Getting issue details...</div> <div style="background-color: #ccc; padding: 2px; text-align: center;">STATUS</div> </div> | Jon | 5d | <div style="background-color: #FFC107; padding: 2px; display: inline-block;">IN PROGRESS</div> <ul style="list-style-type: none"> PR review in progress https://github.com/fluid-project/infusion-docs/pull/150 |
| Community Led Codesign Kit | Dana /Cheryl /Ned | | In progress content |

| | | | |
|---|------------|----|--|
| Review the articles on the ILDH | Jon, Caren | 5d | <p>Edit as needed</p> <p>Bring some consistency to each article</p> <p>Add some framing sentences to relate it back to the ILDH (answer "How is this related to inclusive learning?")</p> <p>Cut down verbage and link to relevant content instead (i.e. SNOW, Inclusive Design Guide, other ILDH articles, etc.).</p> |
| Create a "lunchbox" for creating accessible and inclusive web content | Jon | 5d | ON HOLD |
| <p>FLUID-6370 - Getting issue details...</p> <p>STATUS</p> | Jon | | <p>ON HOLD</p> <p>On desktop sizes - always show the sidebar</p> <p>On mobile - consider putting the topics in a menu.</p> |
| Multilingual Entry | Alan | | Based on SJRK localization work, UIO multilingual experiment |
| Digital Divide Entry | Alan | | Based on conversations from SJRK and other areas about building tools for audiences that lack reliable internet connectivity, exist on the margins geographically / economically... |
| Multimodal Design Entry | Alan | | Based on Guelph presentation https://docs.google.com/presentation/d/1XV_I73ePNlcy1iEYjUjRlZlpRIOqGmsGHK9x7k9yc/edit |

SNOW

Website: <https://snow.idrc.ocadu.ca/>

| Task | People | Estimate | Notes |
|-----------------|------------|----------|-------|
| Autism Workshop | Emma/Caren | | |

Mentoring

| Project | People | Estimate | Notes |
|---------|---------------------------------------|----------|--|
| GSoC | Colin, Gregor, Jonathan, Justin, Tony | | <p>2020 program complete</p> <p>GSoC Retrospective discussion is now a thread on the fluid-work mailing list</p> |

Communication

| | People | Estimate | Notes |
|-----------------------|------------|----------|-------|
| IDRC Website | Jon | | |
| Fluid Project Twitter | Alan/Colin | | |

On Hold

Bodies in Translation

<http://bodiesintranslation.ca/>

[Bodies in Translation](#)

| Task | People | Estimate | Notes |
|---|--------|----------|-------|
| Create co-design resources that capture the BiT co-design process and learnings | | | |

ILDH Website - On Hold

| Task / Issue | People | Estimate | Notes |
|---|--------|----------|---|
| Complete LinkedIn Learning course on Gutenberg development | Gregor | 1d | Most of the way through the course, running into issues with the sample code and BSOD's in my development environment |
| Create a skeleton WP site with new ILDH info architecture and some sample content | Gregor | 5d | |
| Latest design | Caren | | ILDH Final Design |

Inclusive Cities - On Hold

Website: <https://cities.inclusivedesign.ca/>

| JIRA | People | Estimate | Notes |
|--|--------|----------|-------|
| CITY-42 - Getting issue details... <input type="button" value="STATUS"/> | Simon | 1.5 days | |

SNOW - On Hold

| JIRA | People | Estimate | Notes |
|--|-------------|----------|--|
| Add the Hewlett and Floe logos to the footer SNOW-41 - Getting issue details... <input type="button" value="STATUS"/> | Jon | | SVG logos Hewlett: https://files.inclusivedesign.ca/s/KSXF5D3rQd23JIY Floe: https://files.inclusivedesign.ca/s/bF32jHIGikGNL63 Design sketch in progress (Caren) |
| Remove AODA logo from home page and add link in sentence about AODA. Move AODA content below SNOW/IDRC descriptor. SNOW-44 - Getting issue details... <input type="button" value="STATUS"/> | Caren | | resolved |
| Fix hover state in prefooter SNOW-46 - Getting issue details... <input type="button" value="STATUS"/> | Jon? | | |
| Add SNOW brand graphic to browser tab SNOW-38 - Getting issue details... <input type="button" value="STATUS"/> | Caren | | resolved |
| Articles section on website: verify internal links AND images (with alt text) on all articles | Caren | 1-2 days | seems to not have automatically ported over links and images. See PhET articles: |
| Articles | Alan, Caren | | part 2 of GSoC. Alan will write a piece including: "Build a service for adaptive content and learning supports" https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152 (to include the extended audience of educators and learners) and CISL http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#W9sn1XpKjOR later in November into December |

| | | | |
|--|-------|----------|--|
| Marketing Plan | Caren | | in progress. https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHxjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo |
| Recast workshops for OER asynchronous | Caren | | |
| develop Mental Health workshop | Caren | | Facilitator and expert has not yet responded to schedule meeting |
| Write OER content from collected info and post on SNOW | Caren | 2-3 days | Done and posted: https://snow.idrc.ocadu.ca/the-inclusive-classroom/open-educational-resources/ |

MyL3 - On Hold

Latest mockups for implementation: <https://files.inclusivedesign.ca/s/iHnlZDS3cFzxpnC>

Latest mockups: <https://files.inclusivedesign.ca/s/lrsq4w24gFgEGqF>

(Floe) Preference Exploration and Self-Assessment (MyL3)

Importing external data exploration: <https://myl3-static.firebaseio.com/>

| JIRA | People | Estimate | Notes |
|------|--------|----------|-------|
| | | | |

Wordpress Infrastructure - On Hold

| JIRA | People | Estimate | Notes |
|--|--------|----------|---|
| Figure out and implement an internationalization strategy for wp-a11y Task specifically for Our Doors are Open: - French flag click and take to Nos Portes Sont Overtes - Remove Nos Portes Sont Overtes page from nav - top navigation to be in French | Jon | 3d | |
| Other tasks (no Jiras yet) <ul style="list-style-type: none"> Rename wp-a11y theme to something like 'Floe WP Theme Skeleton' - Postponed Merge Foundation branch into Master - DONE Update BIG IDeA to use Master instead of Foundation branch Update SNOW to use Master instead of Foundation branch Make sure each theme has necessary stuff Wordpress wants for themes (i.e. all necessary release metadata and licenses) | | | |
| Rescope feedback-post-plugin to BIG IDeA | | | Make it clear that the plugin is used for BIG IDeA. Re-using it will require modification. |
| Document todos / issues with wp-a11y-theme, big-idea-theme, and feedback-post-plugin before migration | Jon | 3d | IN PROGRESS |
| Move Wordpress related repositories to IDI project space: <ul style="list-style-type: none"> wp-a11y-theme big-idea-theme feedback-post-plugin | Jon | 1d | |
| FLOE-537 - Getting issue details... STATUS | Eloisa | 1d | Will update this JIRA as I find tools/resources online. |
| Describe the Feedback plugin as a generally useful feedback tool (not just for BI) | | | |
| Evaluate Revisr for Wordpress dev | Jon | | |
| Evaluate github workflow for Wordpress dev | Jon | | |
| Evaluate gitium | Jon | | <ul style="list-style-type: none"> Manual trigger to create pull requests. Requires proc_open Results documented on the Wiki |

| | | | |
|---|----------|--|---|
| Evaluate incron | Jon | | <ul style="list-style-type: none"> • inotify • Results documented on the Wiki |
| Wordpress Dev-Deploy Continuous Integration | Giovanni | | |

Pressbooks - On Hold

| JIRA | People | Estimate | Notes |
|--|------------------|----------|---|
| a11y review of PB | Jon | Ongoing | <ul style="list-style-type: none"> • Continuing a11y review. • Cover page review done - need to file Github issues. Now moving on to content pages. |
| UIO Integration for Book themes (May 2018) <div style="border: 1px solid #ccc; padding: 5px; margin-top: 5px;"> FLUID-6255 - Getting issue details... STATUS </div> | Ned, Justin, Jon | Ongoing | Ned to be able to dedicate time after March 19. See notes from Feb meeting with Ned. |
| More a11y feedback for Pressbooks book theme (March 2018) | Jon? | | IDRC to help testing and provide feedback via github issues. See notes from Feb meeting with Ned. |
| a11y feedback for Pressbooks dashboard (March 2018) | Jon? | | IDRC to help testing and provide feedback via github issues. See notes from Feb meeting with Ned. |

CMHR IAD Guide - On Hold

| JIRA | People | Estimate | Notes |
|--|--------|----------|---|
| Integration of UIO into web version of the IAD | | | On hold |
| Accessibility feedback for IAD Guide | | | Improved a11y of sidebar. PR merged. Need to confirm CC license on site. |
| Development of accessible shortcodes for IAD | | | |
| Development of online resources for CMHR | | | |

Docs Platform & Guide - On Hold

| | People | Estimate | Notes |
|--|--------|----------|---|
| <div style="border: 1px solid #ccc; padding: 5px; margin-top: 5px;"> FLUID-6015 - Getting issue details... STATUS </div> | Jon | 4d | <div style="background-color: #4a90e2; color: white; padding: 2px 5px; display: inline-block;">PULL REQUEST</div> Pull request |
| <div style="border: 1px solid #ccc; padding: 5px; margin-top: 5px;"> FLOE-496 - Getting issue details... STATUS </div> | Jon | 5+ days | <div style="background-color: #ffc107; color: white; padding: 2px 5px; display: inline-block;">IN PROGRESS</div> |
| <div style="border: 1px solid #ccc; padding: 5px; margin-top: 5px;"> FLOE-490 - Getting issue details... STATUS </div> | Jon | 5+ days | <div style="background-color: #ffc107; color: white; padding: 2px 5px; display: inline-block;">IN PROGRESS</div> <ul style="list-style-type: none"> • Need to merge FLOE-496. • Also need to add an option to print on single 5x10 cards duplex. |
| Update the content so it can be printed nicely | Dana | | |
| Examples for using the Cards/Guide | Dana | | Tim and Godfrey had created some examples, we need to include them somewhere. |

Infrastructure - On Hold

| JIRA | People | Estimate | Notes |
|--|--------|----------|-------|
| Migrate Infusion docs to use the docs template | Jon | | |

| | | | |
|--|--------------|-----|--|
| Refactor the design cards repository so content is separate from the generation tool | Jon | 5d | |
| Refactor the ILDH to use the new docs platform structure | Jon | 2d | |
| Refactor the First Discovery docs to use the new docs platform structure | Jon | 2d | |
| Refactor the Infusion docs to use the new docs platform structure | Jon | 5d | <ul style="list-style-type: none"> This task is going to take a little longer because the infusion docs was never fully part of the docs platform. |
| FLUID-5830 - Getting issue details... STATUS | Jon / Justin | 2d | IN PROGRESS <ul style="list-style-type: none"> Working on a new structure for docs. Refactor and leverage npm. |
| FLUID-5555 - Getting issue details... STATUS | Jon / Justin | 3d | <ul style="list-style-type: none"> Jon is going to create a personal repo containing SVGs for font generation Justin will look into grunt tasks to generate fonts once SVGs are in place |
| FLUID-5773 - Getting issue details... STATUS | Jon | 2d | |
| FLUID-5722 - Getting issue details... STATUS | Jon | 3d | |
| IDRC Website | Lisa | | |
| Make the IDI site mobile friendly | | 10d | <ul style="list-style-type: none"> The IDI theme uses the FSS theme. The FSS theme is not mobile friendly. Work should be done to either update the FSS theme, or remove the dependency on the FSS theme and deprecate it. |
| Website deployment checklist | Justin | | |

ILDH - On Hold

| JIRA | People | Estimate | Notes |
|---|--------|----------|---|
| Go through the ILDH review doc and sort and prioritize issues | Jon | 1d | The document can be found here: https://docs.google.com/document/d/1xsxgLkZchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit |
| FLUID-5691 - Getting issue details... STATUS | Jon | 2d | ON BACK BURNER https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide Will issue pull request when ready; will need to update template to replace link to github with link to contrib guide |
| FLOE-287 - Getting issue details... STATUS | | 4d | Forces & Motion Basics isn't really a good choice now. John Travoltage is better, but will require updates to the exemplar text content which is additional work. |
| Create a wiki page of the Floe section of the site which summarizes "Jutta's 7 guidelines to better inclusive learning" | Jon | 1d | Rough contents contained in an email from March 31, 2015 "Fwd: Core Team Action Items, 3/31" |
| Redo the information architecture of the ILDH to be more useful | | | |
| Add a guide about general web accessibility | Jon | 5d | |

Infusion - On Hold

| JIRA | People | Estimate | Notes |
|--|--------|----------|--|
| Infusion Documentation Plan | | | |
| FLUID-6107 - Getting issue details... STATUS | | | Perhaps using an AUTHORS, CONTRIBUTORS, or COPYRIGHT file. |

| | | | |
|---|----------|--|---|
| Consider refactoring infusion repo into a monorepo | | | <ul style="list-style-type: none"> • separate lifecycle of core framework and components • Every now and then we will make a form of "LTS" release where we sync up and QA framework and components • Will each component be a separate repo in the mono repo? |
| Remove Progress Component in favour of standard HTML component | | | Requires a redesign of Uploader that doesn't use our Progress component Should this be deprecated in a release first? |
| FLUID-6098 - Getting issue details... STATUS | Antranig | | |
| FLUID-6108 - Getting issue details... STATUS | | | |
| Remove enhancement code for no-js version of Uploader | | | Should this be deprecated in a release first? https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js |
| FLUID-6013 - Getting issue details... STATUS | | | |
| FLUID-6109 - Getting issue details... STATUS | | | |
| FLUID-6102 - Getting issue details... STATUS | | | |
| Automate Manual Test plans | | | Look at Tony's Webdriver work |
| Establish a practice for "annotating" new changes in the docs | | | e.g. "Changed in infusion-dev" |
| Add an automatic link checker as part of the doc build process | | | |
| For our sites switch to use YouTube video player | | | Must provide captions for our videos |
| Update the video entry on the ILDH to help people who want to embed video | | | |
| FLUID-6197 - Getting issue details... STATUS | | | Bringing in multilingual spike to Infusion examples, and improving the documentation around localization. |
| FLUID-6198 - Getting issue details... STATUS | | | Spike repo: https://github.com/waharnum/uio-multilingual |

AChecker - On Hold

| JIRA | People | Estimate | Notes |
|---|--------|----------|--|
| Updating Achecker to work with the newer PHP version, 5.4+ http://atutor.ca/atutor/mantis/view.php?id=5547 | Cindy | | ON HOLD Not as important as Floe work Upgrade complete, but some checks not checking; still need access to old Checker for comparison, but not the production site |