

# Floe Iteration Plan

## Table of Contents

- [Team Priorities November 2020](#)
- [WeCount](#)
- [Coding to Learn and Create](#)
- [Storytelling Tool](#)
- [Accessibility in Action](#)
- [IDRC Website](#)
- [CISL](#)
- [Accessing the Arts](#)
- [UIO](#)
- [UIO+ Browser Extension](#)
- [Infusion](#)
- [Intelligent User Interfaces](#)
- [Floe](#)
- [Integrations, Collaborations, and Web Admin](#)
- [IDRC Infrastructure](#)
- [Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes](#)
- [SNOW](#)
- [Mentoring](#)
- [Communication](#)

### On Hold

- [Bodies in Translation](#)
- [ILDH Website - On Hold](#)
- [Inclusive Cities - On Hold](#)
- [SNOW - On Hold](#)
- [MyL3 - On Hold](#)
- [Wordpress Infrastructure - On Hold](#)
- [Pressbooks - On Hold](#)
- [CMHR IAD Guide - On Hold](#)
- [Docs Platform & Guide - On Hold](#)
- [Infrastructure - On Hold](#)
- [ILDH - On Hold](#)
- [Infusion - On Hold](#)
- [AChecker - On Hold](#)

## Team Priorities November 2020

- [WeCount](#)
  - Website new features and content
  - COVID-19 data monitor
  - Tools for pluralistic data science
- [Floe](#)
  - UIO improvements & lunchbox
  - Storytelling Tool improvements for production use in January
  - Community led co-design toolkit
  - Individualized learning infrastructure
  - Improvements to Floe site, ILDH and Guide
- [Coding to Learn and Create](#)
  - 0.5 Release of Coding Environment
  - New content for open repo
  - Educator's Toolkit Redesign
  - Digging Deeper Workshops
- [IUI](#)
  - Draft report of vulnerable groups
  - Co-design
- [IDRC Site](#)
  - New features and content
- [CISL](#)
  - Clusive Preferences
  - ILDH entry
  - Preferences server
- [Accessibility in Action](#)
  - Project startup
  - Overview of our co-design approach
  - Initial planning sessions with Leadership Committee of disability organizations
- [Future of Work \(Equitable Digital Systems\)](#)
  - Project startup

# WeCount

Website: <https://wecount.inclusivedesign.ca/>

	People	Description	Notes
Website content	Vera, David		Refer to the section "WeCount Website" for its development progress
Yearly Report	Vera		

## Accessibility Map / Data Monitor

The umbrella document: [https://docs.google.com/document/d/1a4emmifag7OVefDvTRbFf7ck\\_AwZziaGlotvhL-0-RI/](https://docs.google.com/document/d/1a4emmifag7OVefDvTRbFf7ck_AwZziaGlotvhL-0-RI/)

Task	People	Status	Notes
The front end map development	Antranig	IN PROGRESS	A sketch of the desktop layout is almost ready. TODOs: map search, the display of search results, tooltips, css
Prototype a merging tool/algorithm based on <a href="#">daff</a>	Ted, Antranig, Philip	IN PROGRESS	
Work on automatically moving updated from <a href="#">opendata.ontario.ca</a> to our data repo	Philip, Cindy	DONE	Implemented a short term solution using Github Actions and a long term solution using a standalone update script that is independent from the Github Actions.
Data collection on accessibility information of COVID-19 test centres	Philip, Uttara, Celine	IN PROGRESS	Building a questionnaire that will be emailed to COVID-19 assessment centres
Write up a proposal for co-design workshops for bottom-up data tools	Philip	IN PROGRESS	Proposals done, soliciting feedback from the wecount list
Write up a proposal for applying Azure credits	Philip	IN PROGRESS	Deadline December 15
UI designs	Uttara, Lisa	IN PROGRESS	
Creating a Nexus adapter for the Google Sheets API	Philip	ON HOLD	
<a href="#">Schedule the ODS auto update script as a cron job</a>	Gio	ON HOLD	Gio will schedule the cron job when he has a better solution for scheduling tasks
Once we have the <a href="#">daff diff</a> example working, use it to brainstorm diff interface design with Uttara & Lisa	Philip		Considering possibility of a virtual paper prototyping workshop

## WeCount Website

Production website: <https://wecount.inclusivedesign.ca/>

Development deploy: <https://dev--wecount.netlify.app/>

Website Design: [Figma Doc](#)

### 2.4.0 Tasks

Github Issue	People	Status	Notes
<a href="#">Make badge images smaller</a>	Cindy	DONE	
<a href="#">Images on home page tiles need to be larger and more proportionally</a>	Cindy	DONE	
<a href="#">Filter checkmarks don't display properly when UIO line height changes</a>	Cindy	DONE	
<a href="#">Badge images should remain at the right of the text on mobile screens</a>	Cindy	DONE	
<a href="#">Reduce the space between h3 and its content on the Badges page</a>	Cindy	DONE	
<a href="#">Create Advisory Panel page</a>	Cindy	DONE	
<a href="#">Create WeCount Team page</a>	Cindy	DONE	

Deploy fails when one or more empty records are in the airtable workshops table	Cindy	<b>DONE</b>	
Implement the new layout for the Initiatives page, workshops section	Cindy	<b>DONE</b>	
Implement new home page tiles	Cindy	<b>DONE</b>	
Use workshop titles as alt texts for cover images on the Initiatives page when alt texts are not defined in Airtable	Cindy	<b>DONE</b>	
Create the learn page			

## Coding to Learn and Create

Website: <http://codelearncreate.org>

Wiki: [Coding to Learn and Create](#)

Plan: [Iteration plan](#)

Task	People	Status	Notes
Digging Deeper Co-design Plans	Sepi/David		
0.5 Design, Development	Whole team		Kanban
Content for Educator's Toolkit	Crystal, Lisa, Avtar, Sepi		

## Storytelling Tool

Links to and info about the various versions of the Storytelling Tool can be found on the *Branches* documentation page: <https://github.com/fluid-project/sjrk-story-telling/blob/master/docs/BRANCHES.md>

Longer-term and more detailed Storytelling Tool planning is achieved via the Storytelling Priorities spreadsheet: [https://docs.google.com/spreadsheets/d/1\\_MYdS2ASPERITszN7bmdvnsrfRtdRb2hmZGTJkOc7WM/edit?usp=sharing](https://docs.google.com/spreadsheets/d/1_MYdS2ASPERITszN7bmdvnsrfRtdRb2hmZGTJkOc7WM/edit?usp=sharing)

Other info regarding Storytelling Tool, including designs and processes: [Web Storytelling Tools](#)

JIRA	People	Estimate	Notes
<b>Version 0.4 ( Nov 26, 2020 )</b>			
<b>SJRK-289</b> - Getting issue details... <b>STATUS</b>	Gregor, Justin		<b>DONE</b> SJRK-289 Pull request has been merged in, much work remains and is captured in new and upcoming Jiras. Work was deployed, but we encountered issues and rolled back the deployment until SJRK-425 is done. <a href="https://github.com/fluid-project/sjrk-story-telling/pull/77">https://github.com/fluid-project/sjrk-story-telling/pull/77</a>
<b>SJRK-425</b> - Getting issue details... <b>STATUS</b>	Gregor, Cindy, Gio		<b>PULL REQUEST</b> Data migration issues from SJRK-289 will be corrected with an automated migration script Gregor is working on with Cindy's help, Gio will help with applying it when the time comes. Pull request opened, review in progress: <a href="https://github.com/fluid-project/sjrk-story-telling/pull/102">https://github.com/fluid-project/sjrk-story-telling/pull/102</a>
<b>SJRK-410</b> - Getting issue details... <b>STATUS</b>	Gregor, Justin	2d	<b>PULL REQUEST</b> <a href="https://github.com/fluid-project/sjrk-story-telling/pull/103">https://github.com/fluid-project/sjrk-story-telling/pull/103</a>
<b>SJRK-421</b> - Getting issue details... <b>STATUS</b>	Justin	1d	<b>DONE</b> <a href="https://github.com/fluid-project/sjrk-story-telling/pull/101">https://github.com/fluid-project/sjrk-story-telling/pull/101</a>
<b>SJRK-427</b> - Getting issue details... <b>STATUS</b>	Gio		<b>DONE</b> <a href="https://github.com/fluid-project/sjrk-story-telling/pull/100">https://github.com/fluid-project/sjrk-story-telling/pull/100</a>
<b>Version 1.0 ( Dec 10, 2020 )</b>			
<b>SJRK-20</b> - Getting issue details... <b>STATUS</b>	Dana, Justin, Gregor		<b>IN PROGRESS</b> Dana has been working on designs, Justin and Gregor have been working on estimating a "Minimum Valuable Product" version of account system

<a href="#">SJRK-405</a> - Getting issue details... <b>STATUS</b>	Justin	10d	<b>IN PROGRESS</b> Justin has implemented some basic database-connected endpoints by using fluid-express-user
<a href="#">SJRK-402</a> - Getting issue details... <b>STATUS</b>		3d	
<a href="#">SJRK-403</a> - Getting issue details... <b>STATUS</b>		2d	
<a href="#">SJRK-404</a> - Getting issue details... <b>STATUS</b>		2d	
<a href="#">SJRK-406</a> - Getting issue details... <b>STATUS</b>		3d	
<a href="#">SJRK-408</a> - Getting issue details... <b>STATUS</b>		3d	
<a href="#">SJRK-409</a> - Getting issue details... <b>STATUS</b>		2d	
<a href="#">SJRK-411</a> - Getting issue details... <b>STATUS</b>		2d	
<b>Unscheduled</b>			
<a href="#">SJRK-355</a> - Getting issue details... <b>STATUS</b>	Giovanni		<b>ON HOLD</b> Basic helm chart is created and works against a minikube cluster. Focusing on CouchDB now.

## Accessibility in Action

Task	People	Estimate	Notes
Overview of our co-design approach	Cheryl, Sepi		
Initial planning sessions with Leadership Committee of disability organizations	Cheryl, Ned		
Research into platform framework options	Ned		

## IDRC Website

<https://idrc.ocadu.ca/> / <https://dev--idrc.netlify.app>

Task	People	Estimate	Notes
Project Planning	Cheryl, Ned		<a href="https://github.com/inclusive-design/idrc/projects/2">https://github.com/inclusive-design/idrc/projects/2</a>
Current Release (1.3.0)	Cheryl, Ned	TBD	<a href="https://github.com/inclusive-design/idrc/projects/6">https://github.com/inclusive-design/idrc/projects/6</a> Key features: Get Involved page, Projects page, Tools page, improved image handling

# CISL

Website: <http://cisl.cast.org/>

3R Tool Design Idea: [3R Tool Design Description](#)

Sketches: [CISL - Early Design Sketching](#)

Clusive Reader: <http://clusive.cast.org>

Github: <https://github.com/cast-org/clusive>

Preferences Server:

- github repositories:
  - <https://github.com/fluid-project/preferencesServer>
  - <https://github.com/klovn/fluid-cockroachdb>
- [Meeting notes](#) from 13 Oct 2020.
- [Review of current Preferences Service](#)
- [Antranig's database choice summary](#)

Task	People	Estimate	Notes
Clusive Reader	Alan		Current work is available at <a href="http://clusive.cast.org">http://clusive.cast.org</a>  Demo uses both UIO and CAST's Figuration framework, along with Radium ( <a href="https://www.edrlab.org/readium/readium-2/">https://www.edrlab.org/readium/readium-2/</a> )
CISL Overall Architecture and Development	Alan		Overall architecture will be implemented in Django.  Development work proceeding here: <a href="https://github.com/cast-org/clusive/tree/development">https://github.com/cast-org/clusive/tree/development</a>
ILDH entry on adaptive and personalized learning	Alan		Synthesize work and thinking from Clusive, MyL3, work I did for DIAGRAM Center in 2019: <a href="http://diagramcenter.org/diagram-reports/diagram-report-2019/personalized-learning.html">http://diagramcenter.org/diagram-reports/diagram-report-2019/personalized-learning.html</a>
Learner Preference Management and Storage using GPII tools	Alan		Starting to have conversations and explore possibilities
Postgres database operations library	Joseph		<div style="background-color: #ffcc00; padding: 2px; text-align: center; font-weight: bold; margin-bottom: 5px;">IN PROGRESS</div> <ul style="list-style-type: none"> <li>• First pass at code done</li> <li>• Finishing up documentation               <ul style="list-style-type: none"> <li>• <a href="https://github.com/klovn/fluid-cockroachdb/blob/main/docs/Operations.md#fluid-cockroachdb.request">https://github.com/klovn/fluid-cockroachdb/blob/main/docs/Operations.md#fluid-cockroachdb.request</a></li> </ul> </li> <li>• <a href="https://github.com/klovn/fluid-cockroachdb">https://github.com/klovn/fluid-cockroachdb</a></li> </ul>
Security for the database, including OAuth2	Joseph		<div style="background-color: #ffcc00; padding: 2px; text-align: center; font-weight: bold; margin-bottom: 5px;">IN PROGRESS</div> <ul style="list-style-type: none"> <li>• About to start</li> </ul>
Document RESTful API for the Preferences Service	Joseph		<div style="background-color: #ffcc00; padding: 2px; text-align: center; font-weight: bold; margin-bottom: 5px;">IN PROGRESS</div> <ul style="list-style-type: none"> <li>• Based on GPII API</li> </ul>
Postgres database for Preferences Service - testing framework	Joseph		<div style="background-color: #cccccc; padding: 2px; text-align: center; font-weight: bold; margin-bottom: 5px;">ON HOLD</div> <ul style="list-style-type: none"> <li>• Using Tony's <a href="#">fluid-couchdb-test-harness</a>, as a basis</li> <li>• Using cockroachdb</li> <li>• End result is a postgres server environment to be used in testing scenarios</li> </ul>

## Accessing the Arts

Task	People	Estimate	Notes
Ongoing meetings with Culture Creates and Creative Users	Alan		<a href="http://www.culturecreates.com/">http://www.culturecreates.com/</a>

## UIO

(Floe) User Interface (Learner) Options Mobile and Responsive Design

JIRA	People	Estimate	Notes
<a href="#">FLUID-6364</a> - Getting issue details... <span>STATUS</span>			
<a href="#">FLUID-6416</a> - Getting issue details... <span>STATUS</span>			
<a href="#">FLUID-6417</a> - Getting issue details... <span>STATUS</span>			
<a href="#">FLUID-6443</a> - Getting issue details... <span>STATUS</span>			
<a href="#">FLUID-6498</a> - Getting issue details... <span>STATUS</span>			
<a href="#">FLUID-6499</a> - Getting issue details... <span>STATUS</span>			Needs design input on user experience of various font-display options for body text.  <span>PULL REQUEST</span> <a href="https://github.com/fluid-project/infusion/pull/991">https://github.com/fluid-project/infusion/pull/991</a>
<a href="#">FLUID-6507</a> - Getting issue details... <span>STATUS</span>			
<a href="#">FLUID-6513</a> - Getting issue details... <span>STATUS</span>			
<a href="#">FLUID-6514</a> - Getting issue details... <span>STATUS</span>			

## UIO+ Browser Extension

- [UIO+ GitHub Repo](#)
- [UIO+ Chrome Extension](#)

## Infusion

### [Post Infusion 2.0 Review Meeting Notes](#)

JIRA	People	Estimate	Notes
Migrate infusion-docs to 11ty	Jon	5d	
infusion-docs PR cleanup	Justin, Jon, Antranig	5d	<span>IN PROGRESS</span> <ul style="list-style-type: none"> <li>• mothball as needed (i.e. PRs with CSS changes)</li> <li>• review any content changes for 11ty migration</li> </ul>
<a href="#">FLUID-6131</a> - Getting issue details... <span>STATUS</span>			<ul style="list-style-type: none"> <li>• This documentation is needed to support integrations.</li> </ul>
<a href="#">FLUID-6110</a> - Getting issue details... <span>STATUS</span>			<ul style="list-style-type: none"> <li>• Updated the tags in Infusion and Infusion-Dev repos</li> <li>• Alan created a tool for generating docpad builds from tags.</li> </ul>
Yeoman generator for Infusion	Alan		Experimental work on scaffolding tooling for project generation: <a href="https://github.com/waharnum/generator-infusion">https://github.com/waharnum/generator-infusion</a>
<a href="#">FLUID-6198</a> - Getting issue details... <span>STATUS</span>			Work to bring the multilingual spike into core Infusion's examples, and improve the documentation on multilingual UIO.

<a href="#">FLUID-6148</a> - Getting issue details... <b>STATUS</b>	Antranig		<b>PULL REQUEST</b> <a href="https://github.com/fluid-project/infusion/pull/824">https://github.com/fluid-project/infusion/pull/824</a> <a href="https://github.com/fluid-project/infusion-docs/pull/136">https://github.com/fluid-project/infusion-docs/pull/136</a>
<a href="#">FLUID-6359</a> - Getting issue details... <b>STATUS</b>	Justin	3	
<a href="#">FLUID-6391</a> - Getting issue details... <b>STATUS</b>	Justin	2	<b>PULL REQUEST</b> <a href="https://github.com/fluid-project/infusion-docs/pull/149">https://github.com/fluid-project/infusion-docs/pull/149</a>
<a href="#">FLUID-6402</a> - Getting issue details... <b>STATUS</b>			
<a href="#">FLUID-6425</a> - Getting issue details... <b>STATUS</b>			
<a href="#">FLUID-6523</a> - Getting issue details... <b>STATUS</b>	Justin		Partially fixed
<a href="#">FLUID-6535</a> - Getting issue details... <b>STATUS</b>			We don't officially support MS Edge 44 any more.
<a href="#">FLUID-6538</a> - Getting issue details... <b>STATUS</b>	Justin		<b>PULL REQUEST</b> <a href="https://github.com/fluid-project/infusion/pull/1008">https://github.com/fluid-project/infusion/pull/1008</a>
<a href="#">FLUID-6548</a> - Getting issue details... <b>STATUS</b>	Justin		<b>PULL REQUEST</b> <a href="https://github.com/fluid-project/eslint-config-fluid/pull/8">https://github.com/fluid-project/eslint-config-fluid/pull/8</a> <a href="https://github.com/fluid-project/infusion/pull/1013">https://github.com/fluid-project/infusion/pull/1013</a>
<a href="#">FLUID-6563</a> - Getting issue details... <b>STATUS</b>	Ned		

## Intelligent User Interfaces

### Intelligent User Interfaces and Guidelines for Vulnerable Populations

Task	People	Estimate	Notes
Populate the wiki	Lisa, Jon		
Determine technical details of the platform	Justin		
Guidelines review	Lisa, Vera, Jon		Working space: <a href="#">Review of Existing Relevant Virtual Health Guidelines and Practices (Activity 2)</a>

## Floe

### Floe Site

Task	People	Estimate	Notes
Infrastructure for Individualized Learning	Colin, We Count team, MyL3 team, Joseph		In planning and design stage. <a href="#">FLOE Infrastructure for Individualized Learning</a>
Pinecone Web Component Library	Jon/Ned	Ongoing	<b>IN PROGRESS</b> <a href="https://pinecone.platform.coop">https://pinecone.platform.coop</a>

Fluidic 11ty	Ned / Jon	Ongoing	<div style="background-color: #FFC107; padding: 2px; display: inline-block;">IN PROGRESS</div> <a href="https://github.com/fluid-project/fluidic-11ty/">https://github.com/fluid-project/fluidic-11ty/</a>
Floeproject.org site updates	Jon/Ned		<a href="https://github.com/fluid-project/floeproject.org/projects/2">https://github.com/fluid-project/floeproject.org/projects/2</a>
Floeproject.org new site design	Jon / Cheryl/Dana		<div style="background-color: #FFC107; padding: 2px; display: inline-block;">IN PROGRESS</div>

## Integrations, Collaborations, and Web Admin

JIRA	People	Estimate	Notes
Update UIO Docs with Youtube howto video	Jon	1d	<a href="https://www.youtube.com/watch?v=63DqNgxtsrA">https://www.youtube.com/watch?v=63DqNgxtsrA</a>
<div style="border: 1px solid #ccc; padding: 2px;"> <div style="background-color: #2196F3; color: white; padding: 2px;">SNOW-41 - Getting issue details...</div> <div style="background-color: #f0f0f0; padding: 2px; text-align: center;">STATUS</div> </div>	Jon	0.5d	
<div style="border: 1px solid #ccc; padding: 2px;"> <div style="background-color: #2196F3; color: white; padding: 2px;">FLUID-6376 - Getting issue details...</div> <div style="background-color: #f0f0f0; padding: 2px; text-align: center;">STATUS</div> </div>			
<div style="border: 1px solid #ccc; padding: 2px;"> <div style="background-color: #2196F3; color: white; padding: 2px;">FLUID-6377 - Getting issue details...</div> <div style="background-color: #f0f0f0; padding: 2px; text-align: center;">STATUS</div> </div>			
<div style="border: 1px solid #ccc; padding: 2px;"> <div style="background-color: #2196F3; color: white; padding: 2px;">IDI-128 - Getting issue details...</div> <div style="background-color: #f0f0f0; padding: 2px; text-align: center;">STATUS</div> </div>			
<div style="border: 1px solid #ccc; padding: 2px;"> <div style="background-color: #2196F3; color: white; padding: 2px;">FLUID-6380 - Getting issue details...</div> <div style="background-color: #f0f0f0; padding: 2px; text-align: center;">STATUS</div> </div>	Ned, Jon	2d	Update WordPress plugin to load language files based on WordPress language settings Originally raised by Ned on behalf of Pressbooks in <a href="https://github.com/fluid-project/uio-wordpress-plugin/issues/8">https://github.com/fluid-project/uio-wordpress-plugin/issues/8</a> PR in progress: <a href="https://github.com/fluid-project/uio-wordpress-plugin/pull/9">https://github.com/fluid-project/uio-wordpress-plugin/pull/9</a>

## IDRC Infrastructure

Task	People	Estimate	Notes

## Design Umbrella: Co-design Toolkit/ILDH/Guide/Design Handbook/Lunchboxes

[Inclusive Design Toolkit](#)

[The Inclusive Design Guide](#)

<http://handbook.floeproject.org/>

[Design Handbook](#)

[Cities Co-design Toolkit](#)

[Community Led Co-design Kit](#)

Task	People	Estimate	Notes
UIO Lunchbox: <div style="border: 1px solid #ccc; padding: 2px;"> <div style="background-color: #2196F3; color: white; padding: 2px;">FLUID-6447 - Getting issue details...</div> <div style="background-color: #f0f0f0; padding: 2px; text-align: center;">STATUS</div> </div>	Jon	5d	<div style="background-color: #FFC107; padding: 2px; display: inline-block;">IN PROGRESS</div> <ul style="list-style-type: none"> <li>PR review in progress <a href="https://github.com/fluid-project/infusion-docs/pull/150">https://github.com/fluid-project/infusion-docs/pull/150</a></li> </ul>
Community Led Codesign Kit	Dana /Cheryl /Ned		<a href="#">In progress content</a>



Review the articles on the ILDH	Jon, Caren	5d	<p>Edit as needed</p> <p>Bring some consistency to each article</p> <p>Add some framing sentences to relate it back to the ILDH (answer "How is this related to inclusive learning?")</p> <p>Cut down verbage and link to relevant content instead (i.e. SNOW, Inclusive Design Guide, other ILDH articles, etc.).</p>
Create a "lunchbox" for creating accessible and inclusive web content	Jon	5d	ON HOLD
<p><b>FLUID-6370</b> - Getting issue details...</p> <p>STATUS</p>	Jon		<p>ON HOLD</p> <p>On desktop sizes - always show the sidebar</p> <p>On mobile - consider putting the topics in a menu.</p>
Multilingual Entry	Alan		Based on SJRK localization work, UIO multilingual experiment
Digital Divide Entry	Alan		Based on conversations from SJRK and other areas about building tools for audiences that lack reliable internet connectivity, exist on the margins geographically / economically...
Multimodal Design Entry	Alan		Based on Guelph presentation <a href="https://docs.google.com/presentation/d/1XV_I73ePNlcl1iEYjUjRlZlpRIOqGmsGHK9x7k9yc/edit">https://docs.google.com/presentation/d/1XV_I73ePNlcl1iEYjUjRlZlpRIOqGmsGHK9x7k9yc/edit</a>

## SNOW

Website: <https://snow.idrc.ocadu.ca/>

Task	People	Estimate	Notes
Autism Workshop	Emma/Caren		

## Mentoring

Project	People	Estimate	Notes
GSoC	Colin, Gregor, Jonathan, Justin, Tony		<p>2020 program complete</p> <p>GSoC Retrospective discussion is now a thread on the fluid-work mailing list</p>

## Communication

	People	Estimate	Notes
IDRC Website	Jon		
Fluid Project Twitter	Alan/Colin		

## On Hold

## Bodies in Translation

<http://bodiesintranslation.ca/>

[Bodies in Translation](#)

Task	People	Estimate	Notes
Create co-design resources that capture the BiT co-design process and learnings			

## ILDH Website - On Hold

Task / Issue	People	Estimate	Notes
Complete LinkedIn Learning course on Gutenberg development	Gregor	1d	Most of the way through the course, running into issues with the sample code and BSOD's in my development environment
Create a skeleton WP site with new ILDH info architecture and some sample content	Gregor	5d	
Latest design	Caren		<a href="#">ILDH Final Design</a>

## Inclusive Cities - On Hold

Website: <https://cities.inclusivedesign.ca/>

JIRA	People	Estimate	Notes
<a href="#">CITY-42</a> - Getting issue details... <input type="button" value="STATUS"/>	Simon	1.5 days	

## SNOW - On Hold

JIRA	People	Estimate	Notes
Add the Hewlett and Floe logos to the footer  <a href="#">SNOW-41</a> - Getting issue details... <input type="button" value="STATUS"/>	Jon		SVG logos  Hewlett: <a href="https://files.inclusivedesign.ca/s/KSXF5D3rQd23JIY">https://files.inclusivedesign.ca/s/KSXF5D3rQd23JIY</a>  Floe: <a href="https://files.inclusivedesign.ca/s/bF32jHIGikGNL63">https://files.inclusivedesign.ca/s/bF32jHIGikGNL63</a>  Design sketch in progress (Caren)
Remove AODA logo from home page and add link in sentence about AODA. Move AODA content below SNOW/IDRC descriptor.  <a href="#">SNOW-44</a> - Getting issue details... <input type="button" value="STATUS"/>	Caren		resolved
Fix hover state in prefooter  <a href="#">SNOW-46</a> - Getting issue details... <input type="button" value="STATUS"/>	Jon?		
Add SNOW brand graphic to browser tab  <a href="#">SNOW-38</a> - Getting issue details... <input type="button" value="STATUS"/>	Caren		resolved
Articles section on website: verify <b>internal links AND images (with alt text)</b> on all articles	Caren	1-2 days	seems to not have automatically ported over links and images. See PhET articles:
Articles	Alan, Caren		part 2 of GSoC. Alan will write a piece including: "Build a service for adaptive content and learning supports" <a href="https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152">https://summerofcode.withgoogle.com/organizations/6584170814373888/#6648138106929152</a> (to include the extended audience of educators and learners) and CISL <a href="http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#W9sn1XpKjOR">http://www.cast.org/our-work/research-development/projects/center-on-inclusive-software-for-learning.html#W9sn1XpKjOR</a>  later in November into December

Marketing Plan	Caren		in progress. <a href="https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHxjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo">https://docs.google.com/document/d/1ry6PyDcV6tSuSsxK8ReVRINHxjWemoxLTpn2Gto4pc/edit#heading=h.2dw4mzrx42xo</a>
Recast workshops for OER asynchronous	Caren		
develop Mental Health workshop	Caren		Facilitator and expert has not yet responded to schedule meeting
Write OER content from collected info and post on SNOW	Caren	2-3 days	Done and posted: <a href="https://snow.idrc.ocadu.ca/the-inclusive-classroom/open-educational-resources/">https://snow.idrc.ocadu.ca/the-inclusive-classroom/open-educational-resources/</a>

## MyL3 - On Hold

Latest mockups for implementation: <https://files.inclusivedesign.ca/s/iHnlZDS3cFzxpnC>

Latest mockups: <https://files.inclusivedesign.ca/s/lrsq4w24gFgEGqF>

(Floe) Preference Exploration and Self-Assessment (MyL3)

Importing external data exploration: <https://myl3-static.firebaseio.com/>

JIRA	People	Estimate	Notes

## Wordpress Infrastructure - On Hold

JIRA	People	Estimate	Notes
Figure out and implement an internationalization strategy for wp-a11y Task specifically for Our Doors are Open: - French flag click and take to Nos Portes Sont Overtes - Remove Nos Portes Sont Overtes page from nav - top navigation to be in French	Jon	3d	
Other tasks (no Jiras yet) <ul style="list-style-type: none"> <li>Rename wp-a11y theme to something like 'Floe WP Theme Skeleton' - Postponed</li> <li>Merge Foundation branch into Master - DONE</li> <li>Update BIG IDeA to use Master instead of Foundation branch</li> <li>Update SNOW to use Master instead of Foundation branch</li> <li>Make sure each theme has necessary stuff Wordpress wants for themes (i.e. all necessary release metadata and licenses)</li> </ul>			
Rescope feedback-post-plugin to BIG IDeA			Make it clear that the plugin is used for BIG IDeA. Re-using it will require modification.
Document todos / issues with wp-a11y-theme, big-idea-theme, and feedback-post-plugin before migration	Jon	3d	<b>IN PROGRESS</b>
Move Wordpress related repositories to IDI project space: <ul style="list-style-type: none"> <li>wp-a11y-theme</li> <li>big-idea-theme</li> <li>feedback-post-plugin</li> </ul>	Jon	1d	
<b>FLOE-537</b> - Getting issue details... <b>STATUS</b>	Eloisa	1d	Will update this JIRA as I find tools/resources online.
Describe the Feedback plugin as a generally useful feedback tool (not just for BI)			
Evaluate Revisr for Wordpress dev	Jon		
Evaluate github workflow for Wordpress dev	Jon		
Evaluate gitium	Jon		<ul style="list-style-type: none"> <li>Manual trigger to create pull requests.</li> <li>Requires proc_open</li> <li><a href="#">Results documented on the Wiki</a></li> </ul>

Evaluate incron	Jon		<ul style="list-style-type: none"> <li>• inotify</li> <li>• <a href="#">Results documented on the Wiki</a></li> </ul>
Wordpress Dev-Deploy Continuous Integration	Giovanni		

## Pressbooks - On Hold

JIRA	People	Estimate	Notes
a11y review of PB	Jon	Ongoing	<ul style="list-style-type: none"> <li>• Continuing a11y review.</li> <li>• Cover page review done - need to file Github issues. Now moving on to content pages.</li> </ul>
UIO Integration for Book themes (May 2018) <div style="border: 1px solid #ccc; padding: 5px; margin-top: 5px;"> <a href="#">FLUID-6255</a> - Getting issue details...  <span style="border: 1px solid #ccc; padding: 2px 5px;">STATUS</span> </div>	Ned, Justin, Jon	Ongoing	Ned to be able to dedicate time after March 19.  <a href="#">See notes from Feb meeting with Ned.</a>
More a11y feedback for Pressbooks book theme (March 2018)	Jon?		IDRC to help testing and provide feedback via github issues.  <a href="#">See notes from Feb meeting with Ned.</a>
a11y feedback for Pressbooks dashboard (March 2018)	Jon?		IDRC to help testing and provide feedback via github issues.  <a href="#">See notes from Feb meeting with Ned.</a>

## CMHR IAD Guide - On Hold

JIRA	People	Estimate	Notes
Integration of UIO into web version of the IAD			On hold
Accessibility feedback for IAD Guide			Improved a11y of sidebar. PR merged.  Need to confirm CC license on site.
Development of accessible shortcodes for IAD			
Development of online resources for CMHR			

## Docs Platform & Guide - On Hold

	People	Estimate	Notes
<div style="border: 1px solid #ccc; padding: 5px; margin-top: 5px;"> <a href="#">FLUID-6015</a> - Getting issue details...  <span style="border: 1px solid #ccc; padding: 2px 5px;">STATUS</span> </div>	Jon	4d	<div style="background-color: #4a90e2; color: white; padding: 2px 5px; display: inline-block;">PULL REQUEST</div> Pull request
<div style="border: 1px solid #ccc; padding: 5px; margin-top: 5px;"> <a href="#">FLOE-496</a> - Getting issue details...  <span style="border: 1px solid #ccc; padding: 2px 5px;">STATUS</span> </div>	Jon	5+ days	<div style="background-color: #ffc107; color: white; padding: 2px 5px; display: inline-block;">IN PROGRESS</div>
<div style="border: 1px solid #ccc; padding: 5px; margin-top: 5px;"> <a href="#">FLOE-490</a> - Getting issue details...  <span style="border: 1px solid #ccc; padding: 2px 5px;">STATUS</span> </div>	Jon	5+ days	<div style="background-color: #ffc107; color: white; padding: 2px 5px; display: inline-block;">IN PROGRESS</div>  <ul style="list-style-type: none"> <li>• Need to merge FLOE-496.</li> <li>• Also need to add an option to print on single 5x10 cards duplex.</li> </ul>
Update the content so it can be printed nicely	Dana		
Examples for using the Cards/Guide	Dana		Tim and Godfrey had created some examples, we need to include them somewhere.

## Infrastructure - On Hold

JIRA	People	Estimate	Notes
Migrate Infusion docs to use the docs template	Jon		

Refactor the design cards repository so content is separate from the generation tool	Jon	5d	
Refactor the ILDH to use the new docs platform structure	Jon	2d	
Refactor the First Discovery docs to use the new docs platform structure	Jon	2d	
Refactor the Infusion docs to use the new docs platform structure	Jon	5d	<ul style="list-style-type: none"> <li>This task is going to take a little longer because the infusion docs was never fully part of the docs platform.</li> </ul>
<b>FLUID-5830</b> - Getting issue details... <b>STATUS</b>	Jon / Justin	2d	<b>IN PROGRESS</b> <ul style="list-style-type: none"> <li>Working on a new structure for docs.</li> <li>Refactor and leverage npm.</li> </ul>
<b>FLUID-5555</b> - Getting issue details... <b>STATUS</b>	Jon / Justin	3d	<ul style="list-style-type: none"> <li>Jon is going to create a personal repo containing SVGs for font generation</li> <li>Justin will look into grunt tasks to generate fonts once SVGs are in place</li> </ul>
<b>FLUID-5773</b> - Getting issue details... <b>STATUS</b>	Jon	2d	
<b>FLUID-5722</b> - Getting issue details... <b>STATUS</b>	Jon	3d	
IDRC Website	Lisa		
Make the IDI site mobile friendly		10d	<ul style="list-style-type: none"> <li>The IDI theme uses the FSS theme. The FSS theme is not mobile friendly.</li> <li>Work should be done to either update the FSS theme, or remove the dependency on the FSS theme and deprecate it.</li> </ul>
Website deployment checklist	Justin		

## ILDH - On Hold

JIRA	People	Estimate	Notes
Go through the ILDH review doc and sort and prioritize issues	Jon	1d	The document can be found here: <a href="https://docs.google.com/document/d/1xsxgLkZchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit">https://docs.google.com/document/d/1xsxgLkZchwKXZak9e8mKSMVQv2uFXbmnE8vp5TUOoEU/edit</a>
<b>FLUID-5691</b> - Getting issue details... <b>STATUS</b>	Jon	2d	<b>ON BACK BURNER</b>  <a href="https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide">https://wiki.fluidproject.org/display/fluid/Inclusive+Learning+Design+Handbook+Contributor's+Guide</a>  Will issue pull request when ready; will need to update template to replace link to github with link to contrib guide
<b>FLOE-287</b> - Getting issue details... <b>STATUS</b>		4d	Forces & Motion Basics isn't really a good choice now. John Travoltage is better, but will require updates to the exemplar text content which is additional work.
Create a wiki page of the Floe section of the site which summarizes "Jutta's 7 guidelines to better inclusive learning"	Jon	1d	Rough contents contained in an email from March 31, 2015 "Fwd: Core Team Action Items, 3/31"
Redo the information architecture of the ILDH to be more useful			
Add a guide about general web accessibility	Jon	5d	

## Infusion - On Hold

JIRA	People	Estimate	Notes
Infusion Documentation Plan			
<b>FLUID-6107</b> - Getting issue details... <b>STATUS</b>			Perhaps using an AUTHORS, CONTRIBUTORS, or COPYRIGHT file.

Consider refactoring infusion repo into a monorepo			<ul style="list-style-type: none"> <li>• separate lifecycle of core framework and components</li> <li>• Every now and then we will make a form of "LTS" release where we sync up and QA framework and components</li> <li>• Will each component be a separate repo in the mono repo?</li> </ul>
Remove Progress Component in favour of standard HTML component			Requires a redesign of Uploader that doesn't use our Progress component Should this be deprecated in a release first?
<a href="#">FLUID-6098</a> - Getting issue details... <span>STATUS</span>	Antranig		
<a href="#">FLUID-6108</a> - Getting issue details... <span>STATUS</span>			
Remove enhancement code for no-js version of Uploader			Should this be deprecated in a release first? <a href="https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js">https://github.com/fluid-project/infusion/blob/master/src/framework/enhancement/js/ProgressiveEnhancement.js</a>
<a href="#">FLUID-6013</a> - Getting issue details... <span>STATUS</span>			
<a href="#">FLUID-6109</a> - Getting issue details... <span>STATUS</span>			
<a href="#">FLUID-6102</a> - Getting issue details... <span>STATUS</span>			
Automate Manual Test plans			Look at Tony's Webdriver work
Establish a practice for "annotating" new changes in the docs			e.g. "Changed in infusion-dev"
Add an automatic link checker as part of the doc build process			
For our sites switch to use YouTube video player			Must provide captions for our videos
Update the video entry on the ILDH to help people who want to embed video			
<a href="#">FLUID-6197</a> - Getting issue details... <span>STATUS</span>			Bringing in multilingual spike to Infusion examples, and improving the documentation around localization.
<a href="#">FLUID-6198</a> - Getting issue details... <span>STATUS</span>			Spike repo: <a href="https://github.com/waharnum/uio-multilingual">https://github.com/waharnum/uio-multilingual</a>

## AChecker - On Hold

JIRA	People	Estimate	Notes
Updating Achecker to work with the newer PHP version, 5.4+ <a href="http://atutor.ca/atutor/mantis/view.php?id=5547">http://atutor.ca/atutor/mantis/view.php?id=5547</a>	Cindy		<span>ON HOLD</span> Not as important as Floe work Upgrade complete, but some checks not checking; still need access to old Checker for comparison, but not the production site